
 301,645.65

174201030CONTRACT ID:

PROJECT: C 1742-1-30

CONTRACT:

03253018

PROJECTED AMOUNT: $4,423,799.33

CONTRACTOR:

HIGHWAY: FM 1694

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

CK NEWBERRY, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0011

04/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/20/2025

03/04/2025

ESTIMATE PAID:

 88
 12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/08/2025

$4,725,444.98

CONTRACT:

03/29/2026

AWARD AMOUNT: $4,423,799.33

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 70.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/03/2026

00/00/0000

 100.00

$26,000.00 $4,882,537.16 $4,908,537.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,000.00 $4,882,537.16 $4,908,537.16 

$0.00 $0.00 $0.00 

$26,000.00 $4,908,537.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,882,537.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/08/2025

08/08/2025

 113

 12

 125

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 5

SATURDAY 4

SUNDAY 5

WORK COMPL &  ACCE 1

03/29/2026  1 SUNDAY

03/30/2026  1

03/31/2026  1

04/01/2026  1

04/02/2026  1

04/03/2026  1 WORK COMPL &  ACCEP

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1
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WORK PERFORMED THIS PERIOD

C 1742-1-30 174201030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05007001 MOBILIZATION000 LS  260,000.000 $26,000.00 0.100  1.00 1.00

$26,000.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 174201030 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0011

CONTRACT LINE ITEMS 

174201030PROJECT CONTROLC 1742-1-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047004 000 REMOV CONC (MOWSTRIP) CY  70.000  108.000  0.000  108.00  7,560.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  45.000  80.000  0.000  52.20  2,349.00

0070 01347004 000 BACKFILL (TY A OR B) STA  170.000  350.000  0.000  350.00  59,500.00

0075 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  3.250  40,226.000  0.000  44,515.00  144,673.75

0076 03167070 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  3.500  0.000  44,000.000  25,950.00  90,825.00

CO #01 - Milling and seal coat for crown correction

0080 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  130.000  1,064.000  0.000  1,166.69  151,669.31

0081 03167212 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  150.000  0.000  1,350.000  675.00  101,250.00

CO #01 - Milling and seal coat for crown correction

0085 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  125.000  25,256.000  0.000  25,504.12  3,188,015.00

0090 03417082 000 TACK COAT GAL  4.000  9,187.000  0.000  7,621.00  30,484.00

0095 03547075 000 PLANE ASPH CONC PAV(0" TO 2.25") SY  1.000  114,923.000  0.000  116,924.00  116,924.00

0096 03547073 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.588  0.000  41,272.000  20,636.00  53,395.65

CO #01 - Milling and seal coat for crown correction

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  100.000  0.000  106.77  53,385.00

0105 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  60.000  90.000  0.000  81.00  4,860.00

0110 04807001 000 CLEAN EXIST CULVERTS EA  1,500.000  12.000  0.000  12.00  18,000.00

0115 05007001 000 MOBILIZATION LS  260,000.000  1.000  0.000  1.00  260,000.00

0116 05007001 MOBILIZATION LS  65,000.000  0.000  2.000  1.00  65,000.00

CO #01 - Milling and seal coat for crown correction

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  7.000  2.000  9.00  45,000.00

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  226.000  0.000  184.00  4,600.00

0130 05057001 000 TMA (STATIONARY) DAY  100.000  98.000  0.000  70.50  7,050.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.500  1,280.000  0.000  1,280.00  9,600.00

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,280.000  0.000  1,280.00  2,560.00

0150 05307003 000 INTERSECTIONS (ACP) (TY 1) SY  50.000  958.000  0.000  958.00  47,900.00

0155 05307006 000 DRIVEWAYS (CONC) SY  150.000  80.000  0.000  52.20  7,830.00

0160 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  35.000  2,499.000  0.000  2,658.00  93,030.00

0165 05307012 000 DRIVEWAYS (ACP) (TY 2) SY  65.000  667.000  0.000  764.44  49,688.60

0170 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  59,054.000  0.000  59,939.00  5,993.90

0175 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  29,527.000  0.000  29,896.00  4,484.40

0180 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  1,000.000  0.000  1,000.00  28,000.00

0185 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,800.000  8.000  0.000  8.00  14,400.00

0190 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  1,000.000  0.000  1,000.00  2,000.00

0195 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  250.000  8.000  0.000  8.00  2,000.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  8.000  0.000  8.00  24,800.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  450.000  8.000  0.000  8.00  3,600.00

0210 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  22.000  24.000  0.000  22.00  484.00

0215 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  45.000  24.000  0.000  24.00  1,080.00

0220 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  95.000  21.000  0.000  21.00  1,995.00

0225 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  18.000  21.000  0.000  21.00  378.00

0250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  697.000  0.000  7,312.00  14,624.00

0255 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  20.000  40.000  0.000  24.00  480.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.660  69,174.000  0.000  69,174.00  45,654.84

0265 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.100  8,328.000  0.000  8,328.00  9,160.80

0270 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.100  4,730.000  0.000  4,730.00  5,203.00

0275 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  865.000  0.000  472.00  2,360.00

0291 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  64,004.36  64,004.36

0293 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  41,943.79  41,943.79

0294 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  3,957.24 -3,957.24

0295 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  24,699.00  24,699.00

Category Subtotal $4,908,537.16

174201030C 1742-1-30PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  15.000  0.000  0.000  0.00

0230 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.320  69,174.000  0.000  0.000  0.00

0235 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.720  8,308.000  0.000  0.000  0.00

0240 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.720  3,540.000  0.000  0.000  0.00

0245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  1,729.000  0.000  0.000  0.00

0285 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0286 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0287 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0288 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0289 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0290 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0292 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0296 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,908,537.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047004 000 CY  70.000REMOV CONC (MOWSTRIP)  108.000  7,560.00 108.00

01047011 000 SY  45.000REMOV CONC (DRIVEWAYS)  52.200  2,349.00 80.00

01347004 000 STA  170.000BACKFILL (TY A OR B)  350.000  59,500.00 350.00

03167070 000 GAL  3.250ASPH(AC-15P, HFRS-2P OR CRS-2P)  44,515.000  144,673.75 40,226.00

03167070 GAL  3.500ASPH(AC-15P, HFRS-2P OR CRS-2P)  25,950.000  90,825.00 40,226.00

03167212 000 CY  130.000AGGR (TY-PB, GR-4S OR 4)(SAC-B)  1,166.687  151,669.31 1,064.00

03167212 CY  150.000AGGR (TY-PB, GR-4S OR 4)(SAC-B)  675.000  101,250.00 1,064.00

03417050 000 TON  125.000D-GR HMA TY-D SAC-B PG70-22  25,504.120  3,188,015.00 25,256.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  64,004.360  64,004.36 1.00

03417081 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  3,957.240 -3,957.24 2.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  41,943.790  41,943.79 2.00

03417082 000 GAL  4.000TACK COAT  7,621.000  30,484.00 9,187.00

03547073 SY  2.590PLANE ASPH CONC PAV (0" TO 1.5")  20,636.000  53,395.65 0.00

03547075 000 SY  1.000PLANE ASPH CONC PAV(0" TO 2.25")  116,924.000  116,924.00 114,923.00

04327013 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  106.770  53,385.00 100.00

04387001 000 LF  60.000CLEANING AND SEALING EXISTING JOINTS  81.000  4,860.00 90.00

04807001 000 EA  1,500.000CLEAN EXIST CULVERTS  12.000  18,000.00 12.00

05007001 LS  65,000.000MOBILIZATION  1.000  65,000.00 1.00

05007001 000 LS  260,000.000MOBILIZATION  1.000  260,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 7.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  184.000  4,600.00 226.00

05057001 000 DAY  100.000TMA (STATIONARY)  70.500  7,050.00 98.00

05067039 000 LF  7.500TEMP SEDMT CONT FENCE (INSTALL)  1,280.000  9,600.00 1,280.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  1,280.000  2,560.00 1,280.00

05307003 000 SY  50.000INTERSECTIONS (ACP) (TY 1)  958.000  47,900.00 958.00

05307006 000 SY  150.000DRIVEWAYS (CONC)  52.200  7,830.00 80.00

05307011 000 SY  35.000DRIVEWAYS (ACP) (TY 1)  2,658.000  93,030.00 2,499.00

05307012 000 SY  65.000DRIVEWAYS (ACP) (TY 2)  764.440  49,688.60 667.00

05337001 000 LF  0.100MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  59,939.000  5,993.90 59,054.00

05337002 000 LF  0.150MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  29,896.000  4,484.40 29,527.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  1,000.000  28,000.00 1,000.00

05407007 000 EA  1,800.000MTL BEAM GD FEN TRANS (T101)  8.000  14,400.00 8.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  1,000.000  2,000.00 1,000.00

05427005 000 EA  250.000RM MTL BM GD FEN TRANS (T101)  8.000  2,000.00 8.00

05447001 000 EA  3,100.000GUARDRAIL END TREATMENT (INSTALL)  8.000  24,800.00 8.00

05447003 000 EA  450.000GUARDRAIL END TREATMENT (REMOVE)  8.000  3,600.00 8.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  24,699.000  24,699.00 1.00

06587016 000 EA  22.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  22.000  484.00 24.00

06587019 000 EA  45.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  24.000  1,080.00 24.00

06587059 000 EA  95.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  21.000  1,995.00 21.00

06587078 000 EA  18.000REMOVE DELIN & OBJECT MARKER ASSMS  21.000  378.00 21.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  7,312.000  14,624.00 697.00

06667035 000 LF  20.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  24.000  480.00 40.00
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06667410 000 LF  0.660REFL PAV MRK TY I (W)6"(SLD)(090MIL)  69,174.000  45,654.84 69,174.00

06667419 000 LF  1.100REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  8,328.000  9,160.80 8,328.00

06667422 000 LF  1.100REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  4,730.000  5,203.00 4,730.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  472.000  2,360.00 865.00

$4,908,537.16TOTAL ITEM EARNINGS TO DATE


