
 129,630.00

174702017CONTRACT ID:

PROJECT: BR 2B25(017)

CONTRACT:

09253210

PROJECTED AMOUNT: $3,899,350.00

CONTRACTOR:

HIGHWAY: FM 1835

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HODGES AND SON CONSTRUCTION COMPANY, INC.

Nathan Moore, P.E.

STONEWALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

09/05/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/24/2025

$4,028,980.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,884,350.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/09/2026

06/19/2026

 100.00

$10,500.00 $4,018,200.50 $4,028,700.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,500.00 $4,018,200.50 $4,028,700.50 

$0.00 $0.00 $0.00 

$10,500.00 $4,028,700.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,018,200.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/19/2026

11/24/2025

11/06/2025

 107

 0

 107

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 9

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B25(017) 174702017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 05007001 MOBILIZATION000 LS  350,000.000 $10,500.00 0.030  1.00 1.00

$10,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

174702017PROJECT CONTROLBR 2B25(017)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  6,800.000  3.700  0.000  3.70  25,160.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  10.000  371.000  0.000  742.00  7,420.00

0070 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  25.000  1,279.000  0.000  1,279.00  31,975.00

0075 01107001 000 EXCAV (ROADWAY) CY  30.000  726.000  0.000  726.00  21,780.00

0080 01327002 000 EMBANK (FNL)(DC)(TY A) CY  30.000  707.000  0.000  707.00  21,210.00

0090 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  1.500  4,780.000  0.000  6,609.00  9,913.50

0100 01687001 000 VEGETATIVE WATERING TGL  1.000  240.000  0.000  40.00  40.00

0105 02757001 000 CEMENT TON  350.000  14.000  0.000  16.00  5,600.00

0110 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  15.000  1,302.000  0.000  1,302.00  19,530.00

0115 03107004 000 PRIME COAT (MC-30) GAL  20.000  261.000  0.000  345.00  6,900.00

0120 03417001 000 D-GR HMA TY-B PG64-22 TON  250.000  287.000  0.000  304.24  76,060.00

0125 03417048 000 D-GR HMA TY-D PG70-22 TON  250.000  144.000  0.000  130.72  32,680.00

0130 03417082 000 TACK COAT GAL  10.000  130.000  0.000  100.00  1,000.00

0135 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  72.000  0.000  60.00  42,000.00

0140 04967011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  200,000.000  1.000  0.000  1.00  200,000.00

0145 05007001 000 MOBILIZATION LS  350,000.000  1.000  0.000  1.00  350,000.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  6.000  0.000  6.00  72,000.00

0151 05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA  19,500.000  0.000  2.000  2.00  39,000.00

Added by CO #1

0165 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  1.000  325.000  0.000  325.00  325.00

0170 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  325.000  0.000  325.00  325.00

0175 05067034 000 CONSTRUCTION PERIMETER FENCE LF  2.000  300.000  0.000  380.00  760.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  300.000  0.000  380.00  380.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  300.000  0.000  380.00  380.00

0190 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  760.000  0.000  760.00  3,800.00

0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  760.000  0.000  760.00  760.00

0200 05087001 000 CONSTRUCTING DETOURS SY  62.000  1,493.000  0.000  1,493.00  92,566.00

0205 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.000  600.000  0.000  600.00  14,400.00

0210 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  4.000  0.000  4.00  6,000.00

0215 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  400.000  0.000  400.00  400.00

0220 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  4.000  0.000  4.00  2,000.00

0225 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0230 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  2,000.000  1.000  0.000  1.00  2,000.00

0235 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  2,000.000  2.000  0.000  2.00  4,000.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  3.000  0.000  3.00  150.00

0245 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  28.000  0.000  24.00  480.00

0250 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  8.000  0.000  12.00  360.00

0255 06667175 000 RE PM TY II (W) 6" (SLD) LF  2.500  1,976.000  0.000  1,976.00  4,940.00

0265 06667213 000 RE PM TY II (Y) 6" (SLD) LF  3.000  988.000  0.000  1,260.00  3,780.00

0270 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.000  2,720.000  0.000  4,218.00  12,654.00

0280 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.000  1,360.000  0.000  2,124.00  6,372.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  34.000  0.000  34.00  680.00

0290 06787002 000 PAV SURF PREP FOR MRK (6") LF  2.000  4,425.000  0.000  4,425.00  8,850.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 40067001 000 TEMP CONSTRUCTION ACCESS LS  60,000.000  1.000  0.000  1.00  60,000.00

Category Subtotal $1,201,430.50

002 BRIDGE: 082170174702008 [FM 1835 @ DBL MTN FRK BRAZOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0077 01107002 EXCAV (CHANNEL) CY  30.000  0.000  3,551.000  3,551.00  106,530.00

Added by CO4

0345 04007010 000 CEM STABIL BKFL CY  300.000  196.000  0.000  197.00  59,100.00

0350 04167002 000 DRILL SHAFT (18 IN) LF  135.000  120.000  0.000  120.00  16,200.00

0355 04167006 000 DRILL SHAFT (36 IN) LF  285.000  825.000  0.000  795.00  226,575.00

0360 04207013 000 CL C CONC (ABUT)(HPC) CY  1,400.000  57.200  0.000  67.00  93,800.00

0366 04207023 CL C CONC (CAP)(HPC) CY  2,000.000  0.000  79.500  87.50  175,000.00

Adding item to adjust current unit price

0370 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,400.000  92.000  0.000  101.00  141,400.00

0375 04227002 000 REINF CONC SLAB (HPC) SF  30.500  22,680.000  0.000  22,680.00  691,740.00

0380 04227014 000 APPROACH SLAB (HPC) CY  1,000.000  54.600  0.000  54.60  54,600.00

0385 04257004 000 PRESTR CONC GIRDER (TX46) LF  275.000  3,135.000  0.000  3,135.00  862,125.00

0390 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  15.000  2,690.000  0.000  2,690.00  40,350.00

0395 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  750.000  201.000  0.000  179.00  134,250.00

0400 04507009 000 RAIL (TY T223)(HPC) LF  150.000  1,324.000  0.000  1,324.00  198,600.00

0405 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  108.000  0.000  108.00  27,000.00

Category Subtotal $2,827,270.00

174702017BR 2B25(017)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647014 000 DRILL SEED (TEMP_COOL) SY  1.000  4,780.000  0.000  0.000  0.00

0095 01647065 000 STRAW/HAY MULCH SY  1.000  4,780.000  0.000  0.000  0.00

0155 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  1.000  195.000  0.000  0.000  0.00

0160 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.000  195.000  0.000  0.000  0.00

0260 06667211 000 RE PM TY II (Y) 6" (BRK) LF  3.000  250.000  0.000  0.000  0.00

0275 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  3.000  345.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 082170174702008 [FM 1835 @ DBL MTN FRK BRAZOS RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0365 04207023 000 CL C CONC (CAP)(HPC) CY  2,200.000  79.500 -79.500  0.000  0.00

0410 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  10,000.000  0.000  0.000  0.00

0415 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,028,700.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  6,800.000PREPARING ROW  3.700  25,160.00 3.70

01047006 000 SY  10.000REMOV CONC (RIPRAP)  742.000  7,420.00 371.00

01057052 000 SY  25.000RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  1,279.000  31,975.00 1,279.00

01107001 000 CY  30.000EXCAV (ROADWAY)  726.000  21,780.00 726.00

01107002 CY  30.000EXCAV (CHANNEL)  3,551.000  106,530.00 0.00

01327002 000 CY  30.000EMBANK (FNL)(DC)(TY A)  707.000  21,210.00 707.00

01647017 000 SY  1.500HYDRO MULCH SEED (PERM_RURAL_SANDY)  6,609.000  9,913.50 4,780.00

01687001 000 TGL  1.000VEGETATIVE WATERING  40.000  40.00 240.00

02757001 000 TON  350.000CEMENT  16.000  5,600.00 14.00

02757002 000 SY  15.000CEMENT TRT (EXIST MATL)(6")  1,302.000  19,530.00 1,302.00

03107004 000 GAL  20.000PRIME COAT (MC-30)  345.000  6,900.00 261.00

03417001 000 TON  250.000D-GR HMA TY-B PG64-22  304.240  76,060.00 287.00

03417048 000 TON  250.000D-GR HMA TY-D PG70-22  130.720  32,680.00 144.00

03417082 000 GAL  10.000TACK COAT  100.000  1,000.00 130.00

04007010 000 CY  300.000CEM STABIL BKFL  197.000  59,100.00 196.00

04167002 000 LF  135.000DRILL SHAFT (18 IN)  120.000  16,200.00 120.00

04167006 000 LF  285.000DRILL SHAFT (36 IN)  795.000  226,575.00 825.00

04207013 000 CY  1,400.000CL C CONC (ABUT)(HPC)  67.000  93,800.00 57.20

04207023 CY  2,000.000CL C CONC (CAP)(HPC)  87.500  175,000.00 0.00

Adding item to adjust current unit price

04207023 000 CY  2,200.000CL C CONC (CAP)(HPC)  0.000  0.00 0.00

04207039 000 CY  1,400.000CL C CONC (COLUMN)(HPC)  101.000  141,400.00 92.00

04227002 000 SF  30.500REINF CONC SLAB (HPC)  22,680.000  691,740.00 22,680.00

04227014 000 CY  1,000.000APPROACH SLAB (HPC)  54.600  54,600.00 54.60

04257004 000 LF  275.000PRESTR CONC GIRDER (TX46)  3,135.000  862,125.00 3,135.00

04277005 000 SF  15.000EPOXY WATERPROOF FINISH (TY X)  2,690.000  40,350.00 2,690.00

04327008 000 CY  750.000RIPRAP (CONC)(CL B)(5 IN)  179.000  134,250.00 201.00

04327013 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  60.000  42,000.00 72.00

04507009 000 LF  150.000RAIL (TY T223)(HPC)  1,324.000  198,600.00 1,324.00

04547004 000 LF  250.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  108.000  27,000.00 108.00

04967011 000 EA  200,000.000REMOV STR (BRIDGE 500 - 999 FT LENGTH)  1.000  200,000.00 1.00

05007001 000 LS  350,000.000MOBILIZATION  1.000  350,000.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  72,000.00 6.00

05037002 EA  19,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  39,000.00 0.00

Added by CO #1

05067020 000 SY  1.000CONSTRUCTION EXITS (INSTALL) (TY 1)  325.000  325.00 325.00

05067024 000 SY  1.000CONSTRUCTION EXITS (REMOVE)  325.000  325.00 325.00

05067034 000 LF  2.000CONSTRUCTION PERIMETER FENCE  380.000  760.00 300.00

05067039 000 LF  1.000TEMP SEDMT CONT FENCE (INSTALL)  380.000  380.00 300.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  380.000  380.00 300.00

05067044 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  760.000  3,800.00 760.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  760.000  760.00 760.00

05087001 000 SY  62.000CONSTRUCTING DETOURS  1,493.000  92,566.00 1,493.00
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05407001 000 LF  24.000MTL W-BEAM GD FEN (TIM POST)  600.000  14,400.00 600.00

05407005 000 EA  1,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  6,000.00 4.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  400.000  400.00 400.00

05427002 000 EA  500.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,000.00 4.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,800.00 4.00

06447001 000 EA  2,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  2,000.00 1.00

06447004 000 EA  2,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  4,000.00 2.00

06447073 000 EA  50.000REMOVE SM RD SN SUP&AM  3.000  150.00 3.00

06587013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  24.000  480.00 28.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  12.000  360.00 8.00

06667175 000 LF  2.500RE PM TY II (W) 6" (SLD)  1,976.000  4,940.00 1,976.00

06667213 000 LF  3.000RE PM TY II (Y) 6" (SLD)  1,260.000  3,780.00 988.00

06667411 000 LF  3.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,218.000  12,654.00 2,720.00

06667423 000 LF  3.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  2,124.000  6,372.00 1,360.00

06727004 000 EA  20.000REFL PAV MRKR TY II-A-A  34.000  680.00 34.00

06787002 000 LF  2.000PAV SURF PREP FOR MRK (6")  4,425.000  8,850.00 4,425.00

40067001 000 LS  60,000.000TEMP CONSTRUCTION ACCESS  1.000  60,000.00 1.00

$4,028,700.50TOTAL ITEM EARNINGS TO DATE


