
175503010CONTRACT ID:

PROJECT: STP 2026(347)HES

CONTRACT:

02263214

PROJECTED AMOUNT: $2,927,950.65

CONTRACTOR:

HIGHWAY: FM 3405

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AARON CONCRETE CONTRACTORS, LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 74

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/04/2026

$2,927,950.65

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,760,447.65

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.57

$119,135.15 $600,329.00 $719,464.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$119,135.15 $600,329.00 $719,464.15 

$0.00 $0.00 $0.00 

$119,135.15 $719,464.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $600,329.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2026

04/11/2026

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(347)HES 175503010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,300.000 $14,300.00 11.000  16.00 29.50

0065 01047011 REMOV CONC (DRIVEWAYS)000 SY  40.000 $3,480.00 87.000  87.00 87.00

0080 01107001 EXCAV (ROADWAY)000 CY  9.000 $7,441.92 826.880  826.88 2,152.00

0085 01327003 EMBANK (FNL)(OC)(TY B)000 CY  9.000 $33,750.00 3,750.000  3,750.00 4,796.00

0260 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,100.000 $1,100.00 1.000  4.00 9.00

0270 05057001 TMA (STATIONARY)000 DAY  180.000 $3,060.00 17.000  51.00 297.00

0295 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $2,265.00 453.000  3,045.00 2,485.00

0300 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.400 $634.20 453.000  453.00 2,485.00

0340 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.500 $1,841.00 526.000  526.00 1,175.00

0345 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  390.000 $780.00 2.000  2.00 2.00

0355 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  390.000 $780.00 2.000  2.00 6.00

0505 96017001 MATERIAL ON HAND DOL  1.000 $30,350.50 30,350.500  30,350.50 1.00

CC 1755-3-15 175503015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0635 01007004 PREP ROW (TREE REMOVE) (12"-24" DIA)000 EA  500.000 $1,000.00 2.000  2.00 3.00

0645 01107001 EXCAV (ROADWAY)000 CY  9.000 $7,269.12 807.680  807.68 2,260.00

CC 1755-3-18 175503018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1410 01107001 EXCAV (ROADWAY)000 CY  9.000 $11,083.41 1,231.490  1,231.49 2,846.00

$119,135.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

175503010PROJECT CONTROLSTP 2026(347)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,300.000  29.500  0.000  16.00  20,800.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  40.000  87.000  0.000  87.00  3,480.00

0075 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  4.000  1,250.000  0.000  840.00  3,360.00

0080 01107001 000 EXCAV (ROADWAY) CY  9.000  2,152.000  0.000  826.88  7,441.92

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  9.000  4,796.000  0.000  3,750.00  33,750.00

0090 01347001 000 BACKFILL (TY A) STA  2,000.000  10.000  0.000  8.00  16,000.00

0160 04007008 000 CUT & RESTORE ASPH PAVING SY  180.000  27.000  0.000  27.00  4,860.00

0165 04007010 000 CEM STABIL BKFL CY  190.000  62.000  0.000  62.00  11,780.00

0170 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  47.000  0.000  47.00  47.00

0180 04327002 000 RIPRAP (CONC)(5 IN) CY  680.000  5.000  0.000  5.00  3,400.00

0190 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  270.000  18.000  0.000  18.00  4,860.00

0195 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  220.000  65.000  0.000  63.10  13,882.00

0200 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  1,000.000  20.000  0.000  20.00  20,000.00

0205 04647003 000 RC PIPE (CL III)(18 IN) LF  94.000  85.000  0.000  85.00  7,990.00

0210 04647007 000 RC PIPE (CL III)(30 IN) LF  120.000  106.000  0.000  106.00  12,720.00

0215 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  37,000.000  1.000  0.000  1.00  37,000.00

0220 04667194 000 WINGWALL (PW - 2) (HW=10 FT) EA  38,000.000  1.000  0.000  1.00  38,000.00

0225 04677012 000 SET (TY I) (30 IN) (4: 1) (C) EA  6,800.000  4.000  0.000  4.00  27,200.00

0230 04677129 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C) EA  14,600.000  2.000  0.000  2.00  29,200.00

0235 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,100.000  6.000  0.000  4.00  4,400.00

0240 04807001 000 CLEAN EXIST CULVERTS EA  1,600.000  2.000  0.000  2.00  3,200.00

0245 04967005 000 REMOV STR (WINGWALL) EA  1,800.000  2.000  0.000  4.00  7,200.00

0250 04967008 000 REMOV STR (BOX CULVERT) LF  450.000  4.000  0.000  4.00  1,800.00

0255 05007001 000 MOBILIZATION LS  193,000.000  0.620  0.000  0.52  100,360.00

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  9.000  0.000  4.00  4,400.00

0265 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  2.000  0.000  2.00  16,000.00

0270 05057001 000 TMA (STATIONARY) DAY  180.000  297.000  0.000  51.00  9,180.00

0275 05057003 000 TMA (MOBILE OPERATION) DAY  860.000  15.000  0.000  1.00  860.00

0280 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  100.000  0.000  86.00  4,816.00

0285 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  65.000  60.000  0.000  97.00  6,305.00

0290 05067011 000 ROCK FILTER DAMS (REMOVE) LF  36.000  220.000  0.000  138.00  4,968.00

0295 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  2,485.000  0.000  3,045.00  15,225.00

0300 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  2,485.000  0.000  453.00  634.20

0340 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  1,175.000  0.000  526.00  1,841.00

0345 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  390.000  2.000  0.000  2.00  780.00

0355 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  390.000  6.000  0.000  2.00  780.00

0475 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  580.000  4.000  0.000  1.00  580.00

0505 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  30,350.50  30,350.50

Category Subtotal $509,450.62

175503015PROJECT CONTROLCC 1755-3-15

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 01007002 000 PREPARING ROW STA  1,300.000  13.000  0.000  4.50  5,850.00

0635 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  500.000  3.000  0.000  2.00  1,000.00

0640 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  4.000  645.000  0.000  220.00  880.00

0645 01107001 000 EXCAV (ROADWAY) CY  9.000  2,260.000  0.000  807.68  7,269.12

0710 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  100.000  0.000  100.00  10,000.00

0715 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  170.000  47.000  0.000  84.00  14,280.00

0725 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  1,100.000  2.000  0.000  2.00  2,200.00

0735 05007001 000 MOBILIZATION LS  193,000.000  0.090  0.000  0.09  17,370.00

0750 05067011 000 ROCK FILTER DAMS (REMOVE) LF  36.000  160.000  0.000  45.00  1,620.00

0755 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  535.000  0.000  657.00  3,285.00

0775 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  100.000  40.000  0.000  38.00  3,800.00

0905 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  580.000  2.000  0.000  1.00  580.00

Category Subtotal $68,134.12

175503016PROJECT CONTROLF 2026(330)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1010 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  4.000  585.000  0.000  113.00  452.00

1090 04647019 000 RC PIPE (CL IV)(18 IN) LF  85.000  125.000  0.000  125.00  10,625.00

1095 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,100.000  2.000  0.000  2.00  2,200.00

1100 05007001 000 MOBILIZATION LS  193,000.000  0.110  0.000  0.11  21,230.00

1110 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  65.000  40.000  0.000  35.00  2,275.00

1120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  350.000  0.000  392.00  1,960.00

1295 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  580.000  2.000  0.000  1.00  580.00

Category Subtotal $39,322.00

175503018PROJECT CONTROLCC 1755-3-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1395 01007002 000 PREPARING ROW STA  1,300.000  11.500  0.000  11.50  14,950.00

1405 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  4.000  403.000  0.000  246.00  984.00

1410 01107001 000 EXCAV (ROADWAY) CY  9.000  2,846.000  0.000  1,231.49  11,083.41

1480 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  100.000  0.000  60.00  6,000.00

1485 04647040 000 RC PIPE (ARCH)(CL III)(DES 1) LF  170.000  240.000  0.000  137.00  23,290.00

1490 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,300.000  2.000  0.000  4.00  5,200.00

1495 04677418 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  1,100.000  6.000  0.000  4.00  4,400.00

1500 05007001 000 MOBILIZATION LS  193,000.000  0.180  0.000  0.18  34,740.00

1520 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  245.000  0.000  266.00  1,330.00

1640 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  580.000  2.000  0.000  1.00  580.00

Category Subtotal $102,557.41

175503010STP 2026(347)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047016 000 REMOV CONC (CURB) LF  10.000  90.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  11,398.000  0.000  0.000  0.00

0100 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.350  11,398.000  0.000  0.000  0.00

0105 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.350  11,398.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  25.000  191.490  0.000  0.000  0.00

0115 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.900  8,398.000  0.000  0.000  0.00

0120 01697006 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  2.000  3,000.000  0.000  0.000  0.00

0125 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  45.000  2,227.000  0.000  0.000  0.00

0130 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.600  1,337.000  0.000  0.000  0.00

0135 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  92.000  1,471.000  0.000  0.000  0.00

0140 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  118.000  1,103.000  0.000  0.000  0.00

0145 03477002 000 TOM-C PG76-22 SAC-B TON  145.000  756.000  0.000  0.000  0.00

0150 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  600.000  0.000  0.000  0.00

0155 03547007 000 PLANE & TEXT ASPH CONC PAV(0" TO 9") SY  3.500  320.000  0.000  0.000  0.00

0175 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  81.000  0.000  0.000  0.00

0185 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  780.000  62.000  0.000  0.000  0.00

0305 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  60.000  0.000  0.000  0.00

0310 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  60.000  0.000  0.000  0.00

0315 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  100.000  60.000  0.000  0.000  0.00

0320 05297001 000 CONC CURB (TY I) LF  30.000  100.000  0.000  0.000  0.00

0325 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  47.000  225.000  0.000  0.000  0.00

0327 05307021 INTRSCT, DRVWAYS, & TURNOUT (CONC) SY  155.090  0.000  0.000  0.000  0.00

Added by CO 01 - Driveway 6, 7 & Rivina Intersection

0330 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  737.500  0.000  0.000  0.00

0335 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  2.000  0.000  0.000  0.00

0350 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  6.000  0.000  0.000  0.00

0360 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  500.000  1.000  0.000  0.000  0.00

0365 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  4.000  0.000  0.000  0.00

0370 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  1.000  0.000  0.000  0.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  170.000  3.000  0.000  0.000  0.00

0380 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  42.000  15.000  0.000  0.000  0.00

0385 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.300  12,730.000  0.000  0.000  0.00

0390 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.300  12,730.000  0.000  0.000  0.00

0395 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.000  12,730.000  0.000  0.000  0.00

0400 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  12,730.000  0.000  0.000  0.00

0405 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.900  62.000  0.000  0.000  0.00

0410 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.800  2,226.000  0.000  0.000  0.00

0415 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  173.000  2.000  0.000  0.000  0.00

0420 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  6,150.000  0.000  0.000  0.00

0425 06667186 000 RE PM TY II (W) (ARROW) EA  85.000  2.000  0.000  0.000  0.00

0430 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.300  1,290.000  0.000  0.000  0.00

0435 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.300  6,950.000  0.000  0.000  0.00

0440 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  6,150.000  0.000  0.000  0.00

0445 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.000  6,950.000  0.000  0.000  0.00

0450 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.000  1,290.000  0.000  0.000  0.00

0455 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  6,020.000  0.000  0.000  0.00

0460 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  220.000  0.000  0.000  0.00
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0465 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  18,945.000  0.000  0.000  0.00

0470 30077001 000 BONDING COURSE GAL  3.400  2,404.000  0.000  0.000  0.00

0480 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0485 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0490 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0495 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0500 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0510 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR
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($)
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0580 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  28,000.000  0.000  0.000  0.00

0585 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0590 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0595 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0600 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

175503015CC 1755-3-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM
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NBR
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QUANTITY

NET CO

QUANTITY
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TO DATE
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($)
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0650 01327003 000 EMBANK (FNL)(OC)(TY B) CY  9.000  1,166.000  0.000  0.000  0.00

0655 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  5,644.000  0.000  0.000  0.00

0660 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.350  5,644.000  0.000  0.000  0.00

0665 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.350  5,644.000  0.000  0.000  0.00

0670 01687001 000 VEGETATIVE WATERING TGL  25.000  94.820  0.000  0.000  0.00

0675 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.900  5,644.000  0.000  0.000  0.00

0680 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  45.000  1,245.000  0.000  0.000  0.00

0685 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.600  747.000  0.000  0.000  0.00

0690 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  92.000  822.000  0.000  0.000  0.00

0695 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  118.000  546.000  0.000  0.000  0.00

0700 03477002 000 TOM-C PG76-22 SAC-B TON  145.000  374.000  0.000  0.000  0.00

0705 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  300.000  0.000  0.000  0.00

0720 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,300.000  2.000  0.000  0.000  0.00

0730 04967005 000 REMOV STR (WINGWALL) EA  1,800.000  4.000  0.000  0.000  0.00

0740 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  80.000  0.000  0.000  0.00

0745 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  65.000  40.000  0.000  0.000  0.00

0760 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  535.000  0.000  0.000  0.00

0765 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  40.000  0.000  0.000  0.00

0770 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  40.000  0.000  0.000  0.00

0780 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  47.000  757.000  0.000  0.000  0.00

0785 05607012 000 RELOCATE EXISTING MAILBOX EA  320.000  1.000  0.000  0.000  0.00

0790 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  6.000  0.000  0.000  0.00

0795 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  1.000  0.000  0.000  0.00
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0800 06447073 000 REMOVE SM RD SN SUP&AM EA  170.000  2.000  0.000  0.000  0.00

0805 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.300  50.000  0.000  0.000  0.00

0810 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  1,370.000  0.000  0.000  0.00

0815 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.500  26.000  0.000  0.000  0.00

0820 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  173.000  8.000  0.000  0.000  0.00

0825 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  202.000  8.000  0.000  0.000  0.00

0830 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  2,550.000  0.000  0.000  0.00

0835 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.100  50.000  0.000  0.000  0.00

0840 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  1,370.000  0.000  0.000  0.00

0845 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.600  26.000  0.000  0.000  0.00

0850 06667186 000 RE PM TY II (W) (ARROW) EA  85.000  8.000  0.000  0.000  0.00

0855 06667194 000 RE PM TY II (W) (WORD) EA  85.000  8.000  0.000  0.000  0.00

0860 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.300  30.000  0.000  0.000  0.00

0865 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.300  2,805.000  0.000  0.000  0.00

0870 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  2,550.000  0.000  0.000  0.00

0875 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.000  2,805.000  0.000  0.000  0.00

0880 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.000  30.000  0.000  0.000  0.00

0885 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  2,250.000  0.000  0.000  0.00

0890 06727002 000 REFL PAV MRKR TY I-C EA  5.200  77.000  0.000  0.000  0.00

0895 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  150.000  0.000  0.000  0.00

0900 30077001 000 BONDING COURSE GAL  3.400  1,190.000  0.000  0.000  0.00

0910 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0915 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0920 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0925 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00
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0980 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0985 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

175503016F 2026(330)PROJECT CONTROL
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1005 01007002 000 PREPARING ROW STA  1,300.000  9.000  0.000  0.000  0.00

1015 01107001 000 EXCAV (ROADWAY) CY  9.000  2,110.000  0.000  0.000  0.00

1020 01327003 000 EMBANK (FNL)(OC)(TY B) CY  9.000  749.000  0.000  0.000  0.00

1025 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  2,863.000  0.000  0.000  0.00

1030 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.350  2,863.000  0.000  0.000  0.00

1035 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.350  2,863.000  0.000  0.000  0.00

1040 01687001 000 VEGETATIVE WATERING TGL  25.000  48.100  0.000  0.000  0.00

1045 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.900  2,863.000  0.000  0.000  0.00

1050 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  45.000  433.000  0.000  0.000  0.00

1055 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.600  260.000  0.000  0.000  0.00



CONTRACT ID 175503010 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 13ESTIMATE 0006

1060 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  92.000  286.000  0.000  0.000  0.00

1065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  118.000  436.000  0.000  0.000  0.00

1070 03477002 000 TOM-C PG76-22 SAC-B TON  145.000  299.000  0.000  0.000  0.00

1075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  200.000  0.000  0.000  0.00

1080 03547007 000 PLANE & TEXT ASPH CONC PAV(0" TO 9") SY  3.500  1,388.000  0.000  0.000  0.00

1085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  780.000  18.000  0.000  0.000  0.00

1105 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  40.000  0.000  0.000  0.00

1115 05067011 000 ROCK FILTER DAMS (REMOVE) LF  36.000  120.000  0.000  0.000  0.00

1125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  350.000  0.000  0.000  0.00

1130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  40.000  0.000  0.000  0.00

1135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  40.000  0.000  0.000  0.00

1140 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  100.000  40.000  0.000  0.000  0.00

1145 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  47.000  342.000  0.000  0.000  0.00

1150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  137.500  0.000  0.000  0.00

1155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  1.000  0.000  0.000  0.00

1160 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  4,600.000  1.000  0.000  0.000  0.00

1165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  87.500  0.000  0.000  0.00

1170 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  390.000  2.000  0.000  0.000  0.00

1175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,700.000  1.000  0.000  0.000  0.00

1180 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  390.000  2.000  0.000  0.000  0.00

1185 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  5.000  0.000  0.000  0.00

1190 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  1.000  0.000  0.000  0.00

1195 06447073 000 REMOVE SM RD SN SUP&AM EA  170.000  4.000  0.000  0.000  0.00

1200 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  42.000  6.000  0.000  0.000  0.00

1205 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.300  105.000  0.000  0.000  0.00

1210 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  435.000  0.000  0.000  0.00

1215 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.500  26.000  0.000  0.000  0.00

1220 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  173.000  5.000  0.000  0.000  0.00

1225 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  202.000  4.000  0.000  0.000  0.00

1230 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  2,285.000  0.000  0.000  0.00

1235 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.100  105.000  0.000  0.000  0.00

1240 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  435.000  0.000  0.000  0.00

1245 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.600  26.000  0.000  0.000  0.00

1250 06667186 000 RE PM TY II (W) (ARROW) EA  85.000  5.000  0.000  0.000  0.00

1255 06667194 000 RE PM TY II (W) (WORD) EA  85.000  4.000  0.000  0.000  0.00

1260 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.300  3,210.000  0.000  0.000  0.00

1265 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  2,285.000  0.000  0.000  0.00

1270 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.000  3,210.000  0.000  0.000  0.00

1275 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  2,120.000  0.000  0.000  0.00

1280 06727002 000 REFL PAV MRKR TY I-C EA  5.200  22.000  0.000  0.000  0.00

1285 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  161.000  0.000  0.000  0.00

1290 30077001 000 BONDING COURSE GAL  3.400  952.000  0.000  0.000  0.00

1300 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1305 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1310 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1315 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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1380 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1385 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

175503018CC 1755-3-18PROJECT CONTROL
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1400 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  500.000  1.000  0.000  0.000  0.00

1415 01327003 000 EMBANK (FNL)(OC)(TY B) CY  9.000  798.000  0.000  0.000  0.00

1420 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  5,927.000  0.000  0.000  0.00

1425 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.350  5,927.000  0.000  0.000  0.00

1430 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.350  5,927.000  0.000  0.000  0.00

1435 01687001 000 VEGETATIVE WATERING TGL  25.000  99.570  0.000  0.000  0.00

1440 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.900  5,927.000  0.000  0.000  0.00

1445 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  45.000  1,305.000  0.000  0.000  0.00

1450 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  3.600  783.000  0.000  0.000  0.00

1455 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  92.000  862.000  0.000  0.000  0.00

1460 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  118.000  560.400  0.000  0.000  0.00

1465 03477002 000 TOM-C PG76-22 SAC-B TON  145.000  385.000  0.000  0.000  0.00

1470 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  60.000  200.000  0.000  0.000  0.00

1475 03547007 000 PLANE & TEXT ASPH CONC PAV(0" TO 9") SY  3.500  320.000  0.000  0.000  0.00

1505 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  80.000  0.000  0.000  0.00

1510 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  65.000  40.000  0.000  0.000  0.00

1515 05067011 000 ROCK FILTER DAMS (REMOVE) LF  36.000  120.000  0.000  0.000  0.00

1525 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.400  245.000  0.000  0.000  0.00

1530 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  40.000  0.000  0.000  0.00

1535 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.400  40.000  0.000  0.000  0.00

1540 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  4.000  0.000  0.000  0.00

1545 06447073 000 REMOVE SM RD SN SUP&AM EA  170.000  1.000  0.000  0.000  0.00

1550 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.300  50.000  0.000  0.000  0.00

1555 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  935.000  0.000  0.000  0.00

1560 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.500  13.000  0.000  0.000  0.00

1565 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  173.000  4.000  0.000  0.000  0.00

1570 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  202.000  4.000  0.000  0.000  0.00

1575 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  2,515.000  0.000  0.000  0.00

1580 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.100  50.000  0.000  0.000  0.00

1585 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  935.000  0.000  0.000  0.00

1590 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.600  13.000  0.000  0.000  0.00

1595 06667186 000 RE PM TY II (W) (ARROW) EA  85.000  4.000  0.000  0.000  0.00

1600 06667194 000 RE PM TY II (W) (WORD) EA  85.000  4.000  0.000  0.000  0.00

1605 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.300  3,379.000  0.000  0.000  0.00

1610 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.000  2,515.000  0.000  0.000  0.00

1615 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.000  3,379.000  0.000  0.000  0.00

1620 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  2,380.000  0.000  0.000  0.00
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1625 06727002 000 REFL PAV MRKR TY I-C EA  5.200  48.000  0.000  0.000  0.00

1630 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  171.000  0.000  0.000  0.00

1635 30077001 000 BONDING COURSE GAL  3.400  1,222.000  0.000  0.000  0.00

1645 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1650 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1655 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1660 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1805 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $719,464.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,300.000PREPARING ROW  32.000  41,600.00 54.00

01007004 000 EA  500.000PREP ROW (TREE REMOVE) (12"-24" DIA)  2.000  1,000.00 3.00

01047011 000 SY  40.000REMOV CONC (DRIVEWAYS)  87.000  3,480.00 87.00

01057008 000 SY  4.000RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  1,419.000  5,676.00 2,883.00

01107001 000 CY  9.000EXCAV (ROADWAY)  2,866.050  25,794.45 7,258.00

01327003 000 CY  9.000EMBANK (FNL)(OC)(TY B)  3,750.000  33,750.00 4,796.00

01347001 000 STA  2,000.000BACKFILL (TY A)  8.000  16,000.00 10.00

04007008 000 SY  180.000CUT & RESTORE ASPH PAVING  27.000  4,860.00 27.00

04007010 000 CY  190.000CEM STABIL BKFL  62.000  11,780.00 62.00

04027001 000 LF  1.000TRENCH EXCAVATION PROTECTION  47.000  47.00 47.00

04327002 000 CY  680.000RIPRAP (CONC)(5 IN)  5.000  3,400.00 5.00

04327031 000 CY  270.000RIPRAP (STONE COMMON)(DRY)(12 IN)  18.000  4,860.00 18.00

04327032 000 CY  220.000RIRRAP (STONE COMMON)(DRY)(15 IN)  63.100  13,882.00 65.00

04627066 000 LF  1,000.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  20.000  20,000.00 20.00

04647003 000 LF  94.000RC PIPE (CL III)(18 IN)  85.000  7,990.00 85.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  160.000  16,000.00 200.00

04647007 000 LF  120.000RC PIPE (CL III)(30 IN)  106.000  12,720.00 106.00

04647019 000 LF  85.000RC PIPE (CL IV)(18 IN)  125.000  10,625.00 125.00

04647040 000 LF  170.000RC PIPE (ARCH)(CL III)(DES 1)  221.000  37,570.00 287.00

04667192 000 EA  37,000.000WINGWALL (PW - 2) (HW=8 FT)  1.000  37,000.00 1.00

04667194 000 EA  38,000.000WINGWALL (PW - 2) (HW=10 FT)  1.000  38,000.00 1.00

04677012 000 EA  6,800.000SET (TY I) (30 IN) (4: 1) (C)  4.000  27,200.00 4.00

04677129 000 EA  14,600.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1)(C)  2.000  29,200.00 2.00

04677308 000 EA  1,100.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  6,600.00 8.00

04677328 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  5,200.00 2.00

04677418 000 EA  1,100.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  6.000  6,600.00 8.00

04807001 000 EA  1,600.000CLEAN EXIST CULVERTS  2.000  3,200.00 2.00

04967005 000 EA  1,800.000REMOV STR (WINGWALL)  4.000  7,200.00 2.00

04967008 000 LF  450.000REMOV STR (BOX CULVERT)  4.000  1,800.00 4.00

05007001 000 LS  193,000.000MOBILIZATION  0.900  173,700.00 1.00

05027001 000 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,400.00 9.00

05037002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,000.00 2.00

05057001 000 DAY  180.000TMA (STATIONARY)  51.000  9,180.00 297.00

05057003 000 DAY  860.000TMA (MOBILE OPERATION)  1.000  860.00 15.00

05067002 000 LF  56.000ROCK FILTER DAMS (INSTALL) (TY 2)  86.000  4,816.00 100.00

05067004 000 LF  65.000ROCK FILTER DAMS (INSTALL) (TY 4)  132.000  8,580.00 100.00

05067011 000 LF  36.000ROCK FILTER DAMS (REMOVE)  183.000  6,588.00 380.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  4,360.000  21,800.00 3,615.00

05067041 000 LF  1.400TEMP SEDMT CONT FENCE (REMOVE)  453.000  634.20 2,485.00

05067048 000 LF  100.000ROCK FILTER DAMS (INSTALL) (TY 2) 6:1  38.000  3,800.00 40.00

05427001 000 LF  3.500REMOVE METAL BEAM GUARD FENCE  526.000  1,841.00 1,175.00

05427004 000 EA  390.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  780.00 2.00

05447003 000 EA  390.000GUARDRAIL END TREATMENT (REMOVE)  2.000  780.00 6.00
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50617001 000 EA  580.000SUBSURFACE UTIL LOCATE (NON-PAVED AREA)  4.000  2,320.00 10.00

96017001 DOL  1.000MATERIAL ON HAND  30,350.500  30,350.50 1.00

$719,464.15TOTAL ITEM EARNINGS TO DATE


