
177602021CONTRACT ID:

PROJECT: F 2026(422)

CONTRACT:

03263032

PROJECTED AMOUNT: $1,851,224.00

CONTRACTOR:

HIGHWAY: FM 2001

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

LONE STAR PAVING COMPANY

Orlando Gallegos, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,851,224.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,788,337.62

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 50

 0

 50

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

177602021F 2026(422)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  131.500  295.000  0.000  0.000  0.00

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  96.000  2,993.000  0.000  0.000  0.00

0070 03477002 000 TOM-C PG76-22 SAC-B TON  108.000  6,825.000  0.000  0.000  0.00

0075 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  39.750  12,074.000  0.000  0.000  0.00

0080 03547049 000 PLANE ASPH CONC PAV (0"- 1" EDGE MILL) SY  0.930  3,639.000  0.000  0.000  0.00

0085 03547050 000 PLANE ASPH CONC PAV(1") SY  0.890  15,500.000  0.000  0.000  0.00

0090 04387011 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  115.000  28.000  0.000  0.000  0.00

0095 04387014 000 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF  210.000  43.000  0.000  0.000  0.00

0100 05007001 000 MOBILIZATION LS  9,800.000  1.000  0.000  0.000  0.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,150.000  4.000  0.000  0.000  0.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  120.000  0.000  0.000  0.00

0115 05057001 000 TMA (STATIONARY) DAY  10.000  100.000  0.000  0.000  0.00

0120 05057002 000 TMA (MOBILE OPERATION) HR  10.000  88.000  0.000  0.000  0.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  700.000  0.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  700.000  0.000  0.000  0.00

0135 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  700.000  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  700.000  0.000  0.000  0.00

0145 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

0150 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.190  82,936.000  0.000  0.000  0.00

0155 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.300  30.000  0.000  0.000  0.00

0160 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.300  241.000  0.000  0.000  0.00

0165 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  40.000  0.000  0.000  0.00

0170 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  75.000  3.000  0.000  0.000  0.00

0175 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  75.000  3.000  0.000  0.000  0.00

0180 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.190  3,211.000  0.000  0.000  0.00

0185 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  70,058.000  0.000  0.000  0.00

0190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  3,698.000  0.000  0.000  0.00

0195 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  2.000  62.000  0.000  0.000  0.00

0200 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  25.000  0.000  0.000  0.00

0205 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  1.000  1,641.000  0.000  0.000  0.00

0210 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  201.000  0.000  0.000  0.00

0215 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  33.000  0.000  0.000  0.00

0220 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  150.000  7.000  0.000  0.000  0.00

0225 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  3.000  0.000  0.000  0.00

0230 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  175.000  6.000  0.000  0.000  0.00

0235 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  3.000  0.000  0.000  0.00

0240 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.760  69,114.000  0.000  0.000  0.00

0245 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.760  58,382.000  0.000  0.000  0.00

0250 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.760  2,675.000  0.000  0.000  0.00

0255 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.610  4,691.000  0.000  0.000  0.00

0260 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.610  6,783.000  0.000  0.000  0.00

0265 06727002 000 REFL PAV MRKR TY I-C EA  3.500  102.000  0.000  0.000  0.00
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0270 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,209.000  0.000  0.000  0.00

0275 30077001 000 BONDING COURSE GAL  3.000  14,128.000  0.000  0.000  0.00

0280 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0285 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0290 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0295 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0300 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0305 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0310 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  17,883.376  0.000  0.000  0.00

0320 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0330 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0335 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


