
 146,240.12

180302035CONTRACT ID:

PROJECT: F 2024(623)

CONTRACT:

01243209

PROJECTED AMOUNT: $8,496,398.47

CONTRACTOR:

HIGHWAY: FM 1925

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ASAGO, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0030

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/05/2024

ESTIMATE PAID:

 429
-36.00  30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/06/2024

$8,642,638.59

CONTRACT:

07/29/2026

AWARD AMOUNT: $8,283,398.47

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$57,412.00 $8,823,240.22 $8,880,652.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,412.00 ($85,605.00)($38,193.00)

$0.00 $0.00 $0.00 

$10,000.00 $8,908,845.22 $8,918,845.22 

$0.00 $0.00 $0.00 

$10,000.00 $8,918,845.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,908,845.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$38,193.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 29

 29

C. O. ADJUSTED DAYS:

 393

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2024

03/06/2024

 334

 30

 364

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAIT FINAL ACCEPT 21

AWAITING AE ACCEPTA 1

HOLIDAY 1

SATURDAY 5

SUNDAY 5

WORK ACCEPTED 1

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 WORK ACCEPTED

07/31/2026  1 AWAIT FINAL ACCEPT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 AWAIT FINAL ACCEPT

08/12/2026  1 AWAIT FINAL ACCEPT

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 HOLIDAY

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

F 2024(623) 180302035PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0910 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $10,000.00 10,000.000  196,235.24 50,000.00

$10,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

180302035PROJECT CONTROLF 2024(623)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  82.640  0.000  82.64  82,640.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  18.000  0.000  18.00  900.00

0067 01046015 REMOVING CONC (SIDEWALKS) SY  18.130  0.000  262.000  501.10  9,084.95

Item Introduced by Change Order No. 2

0070 01046013 000 REMOVING CONC (FOUNDATIONS) SY  50.000  33.000  0.000  33.00  1,650.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  10.000  444.000  0.000  444.00  4,440.00

0080 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  40.000  10.000  0.000  60.00  2,400.00

0085 01106001 000 EXCAVATION (ROADWAY) CY  5.000  62,089.000  0.000  62,667.14  313,335.70

0090 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.500  1,730.000  0.000  2,130.37  18,108.15

0100 01646028 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) AC  3,050.000  7.170  0.000  3.36  10,248.00

0105 01646030 000 CELL FBR MLCH SEED(TEMP)(WARM) AC  1,900.000  9.080  0.000  5.69  10,807.20

0110 01686001 000 VEGETATIVE WATERING MG  10.000  1,095.000  0.000  60.00  600.00

0115 02046003 000 SPRINKLING (DUST CONTROL) MG  1.000  661.000  0.000  36.00  36.00

0120 02476225 003 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  33.000  20,621.000  0.000  20,849.69  688,039.77

0125 02606011 000 LIME TRT (EXST MATL) (12") SY  3.500  77,364.000  0.000  79,467.09  278,134.84

0130 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  328.000  1,532.000  0.000  1,551.69  508,952.68

0135 02756001 000 CEMENT TON  195.000  696.000  0.000  724.50  141,277.50

0140 02756031 000 CEMENT TREAT (NEW BASE) (10") SY  3.250  76,446.000  0.000  77,885.83  253,128.96

0145 03106009 000 PRIME COAT (MC-30) GAL  5.250  14,284.000  0.000  14,340.00  75,285.00

0150 03166005 002 ASPH (TIER II) GAL  4.750  21,426.000  0.000  21,560.00  102,410.00

0155 03166486 002 AGGR (TY-D GR-4P)(SAC-B) CY  120.000  595.000  0.000  612.00  73,440.00

0160 03546041 000 PLANE ASPH CONC PAV (1.5") SY  3.000  10,780.000  0.000  10,885.52  32,656.56

0165 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  12.000  386.000  0.000  268.88  3,226.56

0170 04006006 001 CUT & RESTORING PAV SY  50.000  364.000  0.000  251.11  12,555.50

0175 04006010 001 STRUCT EXCAV (SPECIAL) CY  120.000  55.000  0.000  232.78  27,933.60

0176 04006010 STRUCT EXCAV (SPECIAL) CY  98.420  0.000  231.750  289.32  28,474.89

Added by CO #1 FOR QUANTITIES UNDER ROADWAY

0180 04006011 001 SAND BACKFILL CY  45.000  5,302.000 -506.950  4,927.57  221,740.65

0181 04006005 CEM STABIL BKFL CY  94.640  0.000  506.950  779.04  73,728.36

Added by CO #1 FOR QUANTITIES UNDER ROADWAY

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  8,074.000  0.000  8,270.18  8,270.18

0190 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.900  60.800  0.000  60.80  18,294.72

0195 04326002 000 RIPRAP (CONC)(5 IN) CY  430.000  43.000  0.000  65.41  28,126.30

0200 04606005 000 CMP (GAL STL 36 IN) LF  100.000  120.000  0.000  120.00  12,000.00

0205 04646003 001 RC PIPE (CL III)(18 IN) LF  60.000  40.000  0.000  40.00  2,400.00

0210 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  65.000  1,601.000  0.000  1,601.00  104,065.00

0215 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  80.000  574.000  0.000  574.00  45,920.00

0220 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  110.000  1,828.000  0.000  1,828.00  201,080.00

0225 04646041 001 RC PIPE (CL III)(36 IN)(SPL) LF  150.000  1,705.000  0.000  1,705.00  255,750.00

0230 04646042 001 RC PIPE (CL III)(42 IN)(SPL) LF  190.000  1,273.000  0.000  1,293.00  245,670.00

0235 04646043 001 RC PIPE (CL III)(48 IN)(SPL) LF  260.000  785.000  0.000  790.52  205,535.20

0240 04646044 001 RC PIPE (CL III)(54 IN)(SPL) LF  310.000  532.000  0.000  537.26  166,550.60

0245 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  5,500.000  1.000  0.000  1.00  5,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  5,500.000  1.000  0.000  1.00  5,500.00

0255 04656018 001 INLET (COMPL)(PCO)(4FT)(LEFT) EA  5,800.000  1.000  0.000  1.00  5,800.00

0260 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  5,800.000  6.000  0.000  6.00  34,800.00

0265 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  5,800.000  10.000  0.000  9.00  52,200.00

0270 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  6,200.000  5.000  0.000  5.00  31,000.00

0275 04656034 001 INLET (COMPL)(PCU)(4FT)(LEFT) EA  6,200.000  5.000  0.000  5.00  31,000.00

0280 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  6,300.000  3.000  0.000  4.00  25,200.00

0285 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  6,700.000  3.000  0.000  3.00  20,100.00

0290 04656038 001 INLET (COMPL)(PCU)(5FT)(LEFT) EA  6,900.000  2.000  0.000  2.00  13,800.00

0295 04656039 001 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  7,000.000  2.000  0.000  2.00  14,000.00

0300 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  7,500.000  1.000  0.000  1.00  7,500.00

0305 04656042 001 INLET (COMPL)(PCU)(6FT)(LEFT) EA  7,500.000  2.000  0.000  2.00  15,000.00

0310 04656043 001 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  7,500.000  2.000  0.000  2.00  15,000.00

0315 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  7,800.000  1.000  0.000  1.00  7,800.00

0320 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  5,000.000  2.000  0.000  2.00  10,000.00

0325 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  7,000.000  3.000  0.000  3.00  21,000.00

0330 04656149 001 INLET (COMPL)(PAZD)(SL)(3FTX3FT) EA  6,500.000  1.000  0.000  1.00  6,500.00

0335 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  2.000  0.000  2.00  3,000.00

0340 04966002 000 REMOV STR (INLET) EA  900.000  4.000  0.000  4.00  3,600.00

0345 04966004 000 REMOV STR (SET) EA  250.000  22.000  0.000  22.00  5,500.00

0350 04966007 000 REMOV STR (PIPE) LF  8.000  824.000  0.000  1,426.00  11,408.00

0355 04966016 000 REMOV STR (PIPE) EA  1,400.000  1.000  0.000  1.00  1,400.00

0360 04966051 000 REMOV STR (PIPE GATE) LF  8.000  123.000  0.000  123.00  984.00

0365 05006001 000 MOBILIZATION LS  750,000.000  1.000  0.000  0.90  675,000.00

0370 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  17.000  2.000  19.00  95,000.00

0375 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  75.000  35.000  0.000  35.00  2,625.00

0380 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.000  35.000  0.000  35.00  525.00

0385 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  15.000  546.000  0.000  396.00  5,940.00

0390 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  546.000  0.000  396.00  2,772.00

0395 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  345.000  0.000  1,339.00  8,034.00

0400 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  345.000  0.000  1,339.00  1,339.00

0410 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  730.000  0.000  540.00  810.00

0415 05066045 005 BIODEG EROSN CONT LOGS (INSTL) (6") LF  8.000  710.000  0.000  540.00  4,320.00

0420 05086001 000 CONSTRUCTING DETOURS SY  50.000  2,317.000  0.000  2,367.00  118,350.00

0425 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  40.000  4,923.000  0.000  5,760.00  230,400.00

0430 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  8.000  4,923.000  0.000  5,760.00  46,080.00

0435 05296028 000 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF  20.000  13,915.000  0.000  14,249.00  284,980.00

0440 05296031 000 CONC CURB & GUTTER(VALLEY GUTTER)(48") LF  70.000  765.000  0.000  765.00  53,550.00

0445 05306002 000 INTERSECTIONS (ACP) SY  60.000  2,284.000  0.000  2,498.89  149,933.40

0450 05306004 000 DRIVEWAYS (CONC) SY  80.000  106.000  0.000  148.23  11,858.40

0455 05306005 000 DRIVEWAYS (ACP) SY  45.000  476.000  0.000  645.00  29,025.00

0460 05316004 000 CURB RAMPS (TY 1) EA  1,800.000  1.000  11.000  13.00  23,400.00

0465 05316005 000 CURB RAMPS (TY 2) EA  1,800.000  2.000  0.000  2.00  3,600.00

0467 05316001 CONC SIDEWALKS (4") SY  64.880  0.000  222.000  483.70  31,382.46

Item Introduced by Change Order No. 2

0470 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  10.000  0.000  13.00  6,500.00

0475 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  6,000.000  10.000  0.000  15.00  90,000.00

0480 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  204.000  1.000  0.000  1.00  204.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 06186016 000 CONDT (PVC) (SCH 40) (1") LF  22.440  65.000  0.000  65.00  1,458.60

0490 06186023 000 CONDT (PVC) (SCH 40) (2") LF  18.360  935.000  0.000  935.00  17,166.60

0495 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  27.540  130.000  0.000  130.00  3,580.20

0500 06186029 000 CONDT (PVC) (SCH 40) (3") LF  24.480  75.000  0.000  75.00  1,836.00

0505 06186033 000 CONDT (PVC) (SCH 40) (4") LF  28.560  60.000  0.000  60.00  1,713.60

0510 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  45.900  145.000  0.000  145.00  6,655.50

0515 06206007 000 ELEC CONDR (NO.8) BARE LF  2.040  285.000  0.000  285.00  581.40

0520 06206009 000 ELEC CONDR (NO.6) BARE LF  2.140  55.000  0.000  55.00  117.70

0525 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.240  110.000  0.000  110.00  246.40

0530 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.450  335.000  0.000  335.00  820.75

0535 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,224.000  8.000  0.000  8.00  9,792.00

0540 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,448.400  3.000  0.000  3.00  4,345.20

0545 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  2.750  1,100.000  0.000  1,100.00  3,025.00

0550 06286119 000 ELC SRV TY D 120/240 060(NS)AL(E)TS(O) EA  3,774.000  1.000  0.000  1.00  3,774.00

0555 06366001 001 ALUMINUM SIGNS (TY A) SF  30.600  214.000  0.000  214.00  6,548.40

0560 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  867.000  12.000  0.000  15.00  13,005.00

0565 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  994.500  10.000  0.000  10.00  9,945.00

0570 06446076 000 REMOVE SM RD SN SUP&AM EA  58.320  21.000  0.000  21.00  1,224.72

0575 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.460  33,981.000  0.000  34,752.00  15,985.92

0580 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  5.100  200.000  0.000  200.00  1,020.00

0585 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  16.320  76.000  0.000  141.00  2,301.12

0595 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.460  37,684.000  0.000  37,624.00  17,307.04

0600 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.100  943.000  0.000  663.00  3,381.30

0605 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.770  1,193.000  0.000  215.00  165.55

0610 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.790  2,004.000  0.000  1,004.00  793.16

0615 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.060  207.000  0.000  225.00  688.50

0620 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.220  620.000  0.000  620.00  756.40

0625 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.320  430.000  0.000  465.00  7,588.80

0630 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  306.000  4.000  0.000  4.00  1,224.00

0635 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  510.000  2.000  0.000  2.00  1,020.00

0640 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.920  3,710.000  0.000  4,000.00  3,680.00

0645 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.920  19,140.000  0.000  18,588.00  17,100.96

0650 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.920  3,205.000  0.000  3,182.50  2,927.90

0655 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.920  22,280.000  0.000  22,847.00  21,019.24

0660 06726007 000 REFL PAV MRKR TY I-C EA  7.650  218.000  0.000  198.00  1,514.70

0665 06726009 000 REFL PAV MRKR TY II-A-A EA  7.650  606.000  0.000  551.00  4,215.15

0670 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.560  34,216.000  0.000  42,589.00  23,849.84

0675 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.770  1,800.000  0.000  120.00  92.40

0680 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  51.000  26.000  0.000  46.00  2,346.00

0695 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  22,950.000  1.000  0.000  1.00  22,950.00

0700 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,856.000  1.000  0.000  1.00  2,856.00

0705 06816001 000 TEMP TRAF SIGNALS EA  41,820.000  1.000  0.000  1.00  41,820.00

0710 06826001 000 VEH SIG SEC (12")LED(GRN) EA  285.600  6.000  0.000  6.00  1,713.60

0715 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  285.600  1.000  0.000  1.00  285.60

0720 06826003 000 VEH SIG SEC (12")LED(YEL) EA  285.600  6.000  0.000  6.00  1,713.60

0725 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  285.600  2.000  0.000  2.00  571.20

0730 06826005 000 VEH SIG SEC (12")LED(RED) EA  285.600  6.000  0.000  6.00  1,713.60

0735 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  285.600  1.000  0.000  1.00  285.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  596.700  4.000  0.000  4.00  2,386.80

0745 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  140.760  6.000  0.000  6.00  844.56

0750 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  168.300  1.000  0.000  1.00  168.30

0755 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  1.940  420.000  0.000  420.00  814.80

0760 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.550  975.000  0.000  975.00  2,486.25

0765 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.650  220.000  0.000  220.00  583.00

0770 06846027 000 TRF SIG CBL (TY A)(14 AWG)(1 CONDR) LF  1.730  130.000  0.000  130.00  224.90

0775 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.940  1,665.000  0.000  1,665.00  3,230.10

0780 06866019 000 INS TRF SIG PL AM (S)STR(TY D) EA  11,730.000  2.000  0.000  2.00  23,460.00

0785 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  12,138.000  2.000  0.000  2.00  24,276.00

0790 06876001 000 PED POLE ASSEMBLY EA  2,244.000  1.000  0.000  2.00  4,488.00

0795 06886001 000 PED DETECT PUSH BUTTON (APS) EA  877.200  4.000  0.000  4.00  3,508.80

0800 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,519.000  1.000  0.000  1.00  3,519.00

0805 06886004 000 VEH LP DETECT (SAWCUT) LF  13.260  1,270.000  0.000  1,270.00  16,840.20

0810 10076005 000 IRRIGATION WELL (30") EA  10,200.000  2.000  0.000  2.00  20,400.00

0815 10076006 000 IRRIGATION GATE (24") EA  9,400.000  1.000  0.000  1.00  9,400.00

0820 10086001 000 PRSSR IRRIG PVC PIPE (18") LF  415.000  4.000  0.000  4.00  1,660.00

0825 10086002 000 PRSSR IRRIG PVC PIPE (24") LF  115.000  140.000  0.000  140.00  16,100.00

0830 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  120.000  13,150.000  0.000  13,611.18  1,633,341.60

0835 30846001 000 BONDING COURSE GAL  6.200  4,999.000  0.000  6,095.20  37,790.24

0840 61856002 002 TMA (STATIONARY) DAY  75.000  24.000  0.000  18.00  1,350.00

0850 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  2,552.09  2,552.09

0880 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,831.89  9,831.89

0885 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  64,000.000  0.000  42,523.85  42,523.85

0890 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  64,000.000  0.000  21,489.35  21,489.35

0895 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  14,000.000  0.000  9,187.00  9,187.00

0915 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,135.790  0.000  1.000  1.00  9,135.79

CO #3 Cut and Plug 72" Hidalgo Co. Drainage District Line

0916 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  40,177.080  40,177.08  40,177.08

Item Added by Change Order No. 4 Additional Days & Proj. OH

Category Subtotal $8,722,609.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  196,235.24  196,235.24

Category Subtotal $196,235.24

180302035F 2024(623)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01606005 000 FURNISHING AND PLACING TOPSOIL CY  75.000  50.000  0.000  0.000  0.00

0371 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  0.000  0.000  0.000  0.00
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CO #7 BARRICADES, SIGNS AND TRAFFIC HANDLING QTY ADJUSTMENT

0405 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  20.000  0.000  0.000  0.00

0590 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  204.000  2.000  0.000  0.000  0.00

0685 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  204.000  2.000  0.000  0.000  0.00

0690 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  204.000  1.000  0.000  0.000  0.00

0845 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0855 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0860 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0865 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0870 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0875 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0900 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0917 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  0.000  0.000  0.00

Added through CO #5

0918 96086004 001 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  0.000  0.000  0.00

Added through CO #6

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0905 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,918,845.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  82.640  82,640.00 82.64

01046009 000 SY  50.000REMOVING CONC (RIPRAP)  18.000  900.00 18.00

01046013 000 SY  50.000REMOVING CONC (FOUNDATIONS)  33.000  1,650.00 33.00

01046015 SY  18.130REMOVING CONC (SIDEWALKS)  501.100  9,084.95 0.00

Item Introduced by Change Order No. 2

01046017 000 SY  10.000REMOVING CONC (DRIVEWAYS)  444.000  4,440.00 444.00

01046022 000 LF  40.000REMOVING CONC (CURB AND GUTTER)  60.000  2,400.00 10.00

01106001 000 CY  5.000EXCAVATION (ROADWAY)  62,667.140  313,335.70 62,089.00

01326006 000 CY  8.500EMBANKMENT (FINAL)(DENS CONT)(TY C)  2,130.370  18,108.15 1,730.00

01646028 000 AC  3,050.000CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)  3.360  10,248.00 7.17

01646030 000 AC  1,900.000CELL FBR MLCH SEED(TEMP)(WARM)  5.688  10,807.20 9.08

01686001 000 MG  10.000VEGETATIVE WATERING  60.000  600.00 1,095.00

02046003 000 MG  1.000SPRINKLING (DUST CONTROL)  36.000  36.00 661.00

02476225 003 CY  33.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  20,849.690  688,039.77 20,621.00

02606011 000 SY  3.500LIME TRT (EXST MATL) (12")  79,467.090  278,134.84 77,364.00

02606043 000 TON  328.000LIME (HYD, COM OR QK)(SLURRY)  1,551.685  508,952.68 1,532.00

02756001 000 TON  195.000CEMENT  724.500  141,277.50 696.00

02756031 000 SY  3.250CEMENT TREAT (NEW BASE) (10")  77,885.830  253,128.96 76,446.00

03106009 000 GAL  5.250PRIME COAT (MC-30)  14,340.000  75,285.00 14,284.00

03166005 002 GAL  4.750ASPH (TIER II)  21,560.000  102,410.00 21,426.00

03166486 002 CY  120.000AGGR (TY-D GR-4P)(SAC-B)  612.000  73,440.00 595.00

03546041 000 SY  3.000PLANE ASPH CONC PAV (1.5")  10,885.520  32,656.56 10,780.00

03546051 000 SY  12.000PLANE ASPH CONC PAV (0" TO 1 1/2")  268.880  3,226.56 386.00

04006005 CY  94.640CEM STABIL BKFL  779.040  73,728.36 0.00

04006006 001 SY  50.000CUT & RESTORING PAV  251.110  12,555.50 364.00

04006010 CY  98.420STRUCT EXCAV (SPECIAL)  289.320  28,474.89 55.00

04006010 001 CY  120.000STRUCT EXCAV (SPECIAL)  232.780  27,933.60 55.00

04006011 001 CY  45.000SAND BACKFILL  4,927.570  221,740.65 5,302.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  8,270.180  8,270.18 8,074.00

04166032 000 LF  300.900DRILL SHAFT (TRF SIG POLE) (36 IN)  60.800  18,294.72 60.80

04326002 000 CY  430.000RIPRAP (CONC)(5 IN)  65.410  28,126.30 43.00

04606005 000 LF  100.000CMP (GAL STL 36 IN)  120.000  12,000.00 120.00

04646003 001 LF  60.000RC PIPE (CL III)(18 IN)  40.000  2,400.00 40.00

04646038 001 LF  65.000RC PIPE (CL III)(18 IN)(SPL)  1,601.000  104,065.00 1,601.00

04646039 001 LF  80.000RC PIPE (CL III)(24 IN)(SPL)  574.000  45,920.00 574.00

04646040 001 LF  110.000RC PIPE (CL III)(30 IN)(SPL)  1,828.000  201,080.00 1,828.00

04646041 001 LF  150.000RC PIPE (CL III)(36 IN)(SPL)  1,705.000  255,750.00 1,705.00

04646042 001 LF  190.000RC PIPE (CL III)(42 IN)(SPL)  1,293.000  245,670.00 1,273.00

04646043 001 LF  260.000RC PIPE (CL III)(48 IN)(SPL)  790.520  205,535.20 785.00

04646044 001 LF  310.000RC PIPE (CL III)(54 IN)(SPL)  537.260  166,550.60 532.00

04656006 001 EA  5,500.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  5,500.00 1.00

04656014 001 EA  5,500.000INLET (COMPL)(PCO)(3FT)(LEFT)  1.000  5,500.00 1.00

04656018 001 EA  5,800.000INLET (COMPL)(PCO)(4FT)(LEFT)  1.000  5,800.00 1.00
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04656030 001 EA  5,800.000INLET (COMPL)(PCU)(3FT)(LEFT)  6.000  34,800.00 6.00

04656031 001 EA  5,800.000INLET (COMPL)(PCU)(3FT)(RIGHT)  9.000  52,200.00 10.00

04656032 001 EA  6,200.000INLET (COMPL)(PCU)(3FT)(BOTH)  5.000  31,000.00 5.00

04656034 001 EA  6,200.000INLET (COMPL)(PCU)(4FT)(LEFT)  5.000  31,000.00 5.00

04656035 001 EA  6,300.000INLET (COMPL)(PCU)(4FT)(RIGHT)  4.000  25,200.00 3.00

04656036 001 EA  6,700.000INLET (COMPL)(PCU)(4FT)(BOTH)  3.000  20,100.00 3.00

04656038 001 EA  6,900.000INLET (COMPL)(PCU)(5FT)(LEFT)  2.000  13,800.00 2.00

04656039 001 EA  7,000.000INLET (COMPL)(PCU)(5FT)(RIGHT)  2.000  14,000.00 2.00

04656040 001 EA  7,500.000INLET (COMPL)(PCU)(5FT)(BOTH)  1.000  7,500.00 1.00

04656042 001 EA  7,500.000INLET (COMPL)(PCU)(6FT)(LEFT)  2.000  15,000.00 2.00

04656043 001 EA  7,500.000INLET (COMPL)(PCU)(6FT)(RIGHT)  2.000  15,000.00 2.00

04656044 001 EA  7,800.000INLET (COMPL)(PCU)(6FT)(BOTH)  1.000  7,800.00 1.00

04656071 001 EA  5,000.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  2.000  10,000.00 2.00

04656076 001 EA  7,000.000INLET (COMPL)(PSL)(RC)(6FTX6FT)  3.000  21,000.00 3.00

04656149 001 EA  6,500.000INLET (COMPL)(PAZD)(SL)(3FTX3FT)  1.000  6,500.00 1.00

04676363 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  3,000.00 2.00

04966002 000 EA  900.000REMOV STR (INLET)  4.000  3,600.00 4.00

04966004 000 EA  250.000REMOV STR (SET)  22.000  5,500.00 22.00

04966007 000 LF  8.000REMOV STR (PIPE)  1,426.000  11,408.00 824.00

04966016 000 EA  1,400.000REMOV STR (PIPE)  1.000  1,400.00 1.00

04966051 000 LF  8.000REMOV STR (PIPE GATE)  123.000  984.00 123.00

05006001 000 LS  750,000.000MOBILIZATION  0.900  675,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  95,000.00 17.00

05066002 005 LF  75.000ROCK FILTER DAMS (INSTALL) (TY 2)  35.000  2,625.00 35.00

05066011 005 LF  15.000ROCK FILTER DAMS (REMOVE)  35.000  525.00 35.00

05066021 005 SY  15.000CONSTRUCTION EXITS (INSTALL) (TY 2)  396.000  5,940.00 546.00

05066024 005 SY  7.000CONSTRUCTION EXITS (REMOVE)  396.000  2,772.00 546.00

05066038 005 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  1,339.000  8,034.00 345.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  1,339.000  1,339.00 345.00

05066043 005 LF  1.500BIODEG EROSN CONT LOGS (REMOVE)  540.000  810.00 730.00

05066045 005 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (6")  540.000  4,320.00 710.00

05086001 000 SY  50.000CONSTRUCTING DETOURS  2,367.000  118,350.00 2,317.00

05126005 000 LF  40.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  5,760.000  230,400.00 4,923.00

05126053 000 LF  8.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  5,760.000  46,080.00 4,923.00

05296028 000 LF  20.000CONC CURB & GUTTER (TY B) (MOUNTABLE)  14,249.000  284,980.00 13,915.00

05296031 000 LF  70.000CONC CURB & GUTTER(VALLEY GUTTER)(48")  765.000  53,550.00 765.00

05306002 000 SY  60.000INTERSECTIONS (ACP)  2,498.890  149,933.40 2,284.00

05306004 000 SY  80.000DRIVEWAYS (CONC)  148.230  11,858.40 106.00

05306005 000 SY  45.000DRIVEWAYS (ACP)  645.000  29,025.00 476.00

05316001 SY  64.880CONC SIDEWALKS (4")  483.700  31,382.46 0.00

Item Introduced by Change Order No. 2

05316004 000 EA  1,800.000CURB RAMPS (TY 1)  13.000  23,400.00 1.00

05316005 000 EA  1,800.000CURB RAMPS (TY 2)  2.000  3,600.00 2.00

05456005 000 EA  500.000CRASH CUSH ATTEN (REMOVE)  13.000  6,500.00 10.00

05456019 000 EA  6,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  15.000  90,000.00 10.00

05606007 000 EA  204.000MAILBOX INSTALL-S (WC-POST) TY 3  1.000  204.00 1.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  9,187.000  9,187.00 14,000.00

06186016 000 LF  22.440CONDT (PVC) (SCH 40) (1")  65.000  1,458.60 65.00

06186023 000 LF  18.360CONDT (PVC) (SCH 40) (2")  935.000  17,166.60 935.00
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06186024 000 LF  27.540CONDT (PVC) (SCH 40) (2") (BORE)  130.000  3,580.20 130.00

06186029 000 LF  24.480CONDT (PVC) (SCH 40) (3")  75.000  1,836.00 75.00

06186033 000 LF  28.560CONDT (PVC) (SCH 40) (4")  60.000  1,713.60 60.00

06186034 000 LF  45.900CONDT (PVC) (SCH 40) (4") (BORE)  145.000  6,655.50 145.00

06206007 000 LF  2.040ELEC CONDR (NO.8) BARE  285.000  581.40 285.00

06206009 000 LF  2.140ELEC CONDR (NO.6) BARE  55.000  117.70 55.00

06206010 000 LF  2.240ELEC CONDR (NO.6) INSULATED  110.000  246.40 110.00

06216005 000 LF  2.450TRAY CABLE (4 CONDR) (12 AWG)  335.000  820.75 335.00

06246002 000 EA  1,224.000GROUND BOX TY A (122311)W/APRON  8.000  9,792.00 8.00

06246008 000 EA  1,448.400GROUND BOX TY C (162911)W/APRON  3.000  4,345.20 3.00

06256003 000 LF  2.750ZINC-COAT STL WIRE STRAND (3/8")  1,100.000  3,025.00 1,100.00

06286119 000 EA  3,774.000ELC SRV TY D 120/240 060(NS)AL(E)TS(O)  1.000  3,774.00 1.00

06366001 001 SF  30.600ALUMINUM SIGNS (TY A)  214.000  6,548.40 214.00

06446027 000 EA  867.000IN SM RD SN SUP&AM TYS80(1)SA(P)  15.000  13,005.00 12.00

06446030 000 EA  994.500IN SM RD SN SUP&AM TYS80(1)SA(T)  10.000  9,945.00 10.00

06446076 000 EA  58.320REMOVE SM RD SN SUP&AM  21.000  1,224.72 21.00

06626008 000 LF  0.460WK ZN PAV MRK NON-REMOV (W)6"(SLD)  34,752.000  15,985.92 33,981.00

06626012 000 LF  5.100WK ZN PAV MRK NON-REMOV (W)8"(SLD)  200.000  1,020.00 200.00

06626016 000 LF  16.320WK ZN PAV MRK NON-REMOV (W)24"(SLD)  141.000  2,301.12 76.00

06626037 000 LF  0.460WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  37,624.000  17,307.04 37,684.00

06626050 000 EA  5.100WK ZN PAV MRK REMOV (REFL) TY II-A-A  663.000  3,381.30 943.00

06626109 000 EA  0.770WK ZN PAV MRK SHT TERM (TAB)TY W  215.000  165.55 1,193.00

06626111 000 EA  0.790WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,004.000  793.16 2,004.00

06666018 007 LF  3.060REFL PAV MRK TY I (W)6"(DOT)(100MIL)  225.000  688.50 207.00

06666036 007 LF  1.220REFL PAV MRK TY I (W)8"(SLD)(100MIL)  620.000  756.40 620.00

06666048 007 LF  16.320REFL PAV MRK TY I (W)24"(SLD)(100MIL)  465.000  7,588.80 430.00

06666054 007 EA  306.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  1,224.00 4.00

06666078 007 EA  510.000REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  1,020.00 2.00

06666306 007 LF  0.920RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  4,000.000  3,680.00 3,710.00

06666309 007 LF  0.920RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  18,588.000  17,100.96 19,140.00

06666318 007 LF  0.920RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  3,182.500  2,927.90 3,205.00

06666321 007 LF  0.920RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  22,847.000  21,019.24 22,280.00

06726007 000 EA  7.650REFL PAV MRKR TY I-C  198.000  1,514.70 218.00

06726009 000 EA  7.650REFL PAV MRKR TY II-A-A  551.000  4,215.15 606.00

06776001 000 LF  0.560ELIM EXT PAV MRK & MRKS (4")  42,589.000  23,849.84 34,216.00

06776002 000 LF  0.770ELIM EXT PAV MRK & MRKS (6")  120.000  92.40 1,800.00

06776007 000 LF  51.000ELIM EXT PAV MRK & MRKS (24")  46.000  2,346.00 26.00

06806002 006 EA  22,950.000INSTALL HWY TRF SIG (ISOLATED)  1.000  22,950.00 1.00

06806004 006 EA  2,856.000REMOVING TRAFFIC SIGNALS  1.000  2,856.00 1.00

06816001 000 EA  41,820.000TEMP TRAF SIGNALS  1.000  41,820.00 1.00

06826001 000 EA  285.600VEH SIG SEC (12")LED(GRN)  6.000  1,713.60 6.00

06826002 000 EA  285.600VEH SIG SEC (12")LED(GRN ARW)  1.000  285.60 1.00

06826003 000 EA  285.600VEH SIG SEC (12")LED(YEL)  6.000  1,713.60 6.00

06826004 000 EA  285.600VEH SIG SEC (12")LED(YEL ARW)  2.000  571.20 2.00

06826005 000 EA  285.600VEH SIG SEC (12")LED(RED)  6.000  1,713.60 6.00

06826006 000 EA  285.600VEH SIG SEC (12")LED(RED ARW)  1.000  285.60 1.00

06826018 000 EA  596.700PED SIG SEC (LED)(COUNTDOWN)  4.000  2,386.80 4.00

06826054 000 EA  140.760BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  844.56 6.00

06826055 000 EA  168.300BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  1.000  168.30 1.00



CONTRACT ID 180302035 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 12ESTIMATE 0030

06846008 000 LF  1.940TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  420.000  814.80 420.00

06846010 000 LF  2.550TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  975.000  2,486.25 975.00

06846012 000 LF  2.650TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  220.000  583.00 220.00

06846027 000 LF  1.730TRF SIG CBL (TY A)(14 AWG)(1 CONDR)  130.000  224.90 130.00

06846080 000 LF  1.940TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  1,665.000  3,230.10 1,665.00

06866019 000 EA  11,730.000INS TRF SIG PL AM (S)STR(TY D)  2.000  23,460.00 2.00

06866020 000 EA  12,138.000INS TRF SIG PL AM (S)STR(TY D)LUM  2.000  24,276.00 2.00

06876001 000 EA  2,244.000PED POLE ASSEMBLY  2.000  4,488.00 1.00

06886001 000 EA  877.200PED DETECT PUSH BUTTON (APS)  4.000  3,508.80 4.00

06886003 000 EA  3,519.000PED DETECTOR CONTROLLER UNIT  1.000  3,519.00 1.00

06886004 000 LF  13.260VEH LP DETECT (SAWCUT)  1,270.000  16,840.20 1,270.00

10076005 000 EA  10,200.000IRRIGATION WELL (30")  2.000  20,400.00 2.00

10076006 000 EA  9,400.000IRRIGATION GATE (24")  1.000  9,400.00 1.00

10086001 000 LF  415.000PRSSR IRRIG PVC PIPE (18")  4.000  1,660.00 4.00

10086002 000 LF  115.000PRSSR IRRIG PVC PIPE (24")  140.000  16,100.00 140.00

30776065 000 TON  120.000SP MIXES SP-D SAC-A PG76-22  13,611.180  1,633,341.60 13,150.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  42,523.850  42,523.85 64,000.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  21,489.350  21,489.35 64,000.00

30846001 000 GAL  6.200BONDING COURSE  6,095.200  37,790.24 4,999.00

61856002 002 DAY  75.000TMA (STATIONARY)  18.000  1,350.00 24.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  2,552.090  2,552.09 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,831.890  9,831.89 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  196,235.240  196,235.24 50,000.00

96086001 DOL  9,135.790UNIQUE CHANGE ORDER ITEM 1  1.000  9,135.79 0.00

CO #3 Cut and Plug 72" Hidalgo Co. Drainage District Line

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  40,177.080  40,177.08 0.00

Item Added by Change Order No. 4 Additional Days & Proj. OH

$8,918,845.22TOTAL ITEM EARNINGS TO DATE


