
 29,727.36

180601013CONTRACT ID:

PROJECT: C 1806-1-13

CONTRACT:

09253217

PROJECTED AMOUNT: $4,652,842.47

CONTRACTOR:

HIGHWAY: FM 313

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CK NEWBERRY, LLC

Daniel Flores, P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 94

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$4,682,569.83

CONTRACT:

07/29/2026

AWARD AMOUNT: $4,646,842.47

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.01

$216,249.20 $4,185,635.50 $4,401,884.70 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$216,249.20 $4,185,635.50 $4,401,884.70 

$0.00 $0.00 $0.00 

$216,249.20 $4,401,884.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,185,635.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

00/00/0000

 100

 0

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  13  21

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 10

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 1806-1-13 180601013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  100.000 $100.00 1.000  6.00 7.00

0090 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $77.00 77.000  143.00 140.00
ITEMS WITH NO CATEGORY

066901067CONTROLPROJECT C 669-1-67

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0755 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  450.000 $405.00  4,566.00 2,615.00

Addition of CSJs/ Distribution of Items

0760 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  80.000 $520.00  404.00 313.00

Addition of CSJs/ Distribution of Items

0780 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  1,169.000 $584.50  45,728.00 39,421.00

Addition of CSJs/ Distribution of Items

0785 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  16.000 $1,840.00  16.00 10.00

Addition of CSJs/ Distribution of Items

0765 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  2,221.000 $3,331.50  2,221.00 1,950.00

Addition of CSJs/ Distribution of Items

0790 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  15.000 $3,375.00  15.00 10.00

Addition of CSJs/ Distribution of Items

0795 06727002 REFL PAV MRKR TY I-C EA  4.250  1,861.000 $7,909.25  1,861.00 1,832.00

Addition of CSJs/ Distribution of Items

0800 06727004 REFL PAV MRKR TY II-A-A EA  4.250  1,904.000 $8,092.00  1,904.00 2,025.00

Addition of CSJs/ Distribution of Items

0770 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  81,266.000 $52,822.90  81,266.00 133,051.00

Addition of CSJs/ Distribution of Items

106501019CONTROLPROJECT C 1065-1-19

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0935 06727002 REFL PAV MRKR TY I-C EA  4.250  20.000 $85.00  20.00 134.00

Addition of CSJs/ Distribution of Items

0940 06727004 REFL PAV MRKR TY II-A-A EA  4.250  642.000 $2,728.50  642.00 713.00

Addition of CSJs/ Distribution of Items

149002012CONTROLPROJECT C 1490-2-12

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1015 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  36.000 $234.00  36.00 18.00

Addition of CSJs/ Distribution of Items

1035 06727004 REFL PAV MRKR TY II-A-A EA  4.250  744.000 $3,162.00  744.00 122.00
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Addition of CSJs/ Distribution of Items

1020 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  71,390.000 $46,403.50  71,390.00 49,993.00

Addition of CSJs/ Distribution of Items

149003018CONTROLPROJECT C 1490-3-18

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1105 06727004 REFL PAV MRKR TY II-A-A EA  4.250  265.000 $1,126.25  265.00 207.00

Addition of CSJs/ Distribution of Items

1090 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  29,899.000 $19,434.35  29,899.00 28,448.00

Addition of CSJs/ Distribution of Items

158801002CONTROLPROJECT C 1588-1-2

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1180 06727004 REFL PAV MRKR TY II-A-A EA  4.250  300.000 $1,275.00  300.00 58.00

Addition of CSJs/ Distribution of Items

1165 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  42,750.000 $27,787.50  42,750.00 42,886.00

Addition of CSJs/ Distribution of Items

180502014CONTROLPROJECT C 1805-2-14

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1260 06727004 REFL PAV MRKR TY II-A-A EA  4.250  366.000 $1,555.50  366.00 167.00

Addition of CSJs/ Distribution of Items

1240 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  46,063.000 $29,940.95  46,063.00 46,047.00

Addition of CSJs/ Distribution of Items

305901002CONTROLPROJECT C 3059-1-2

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1620 06727002 REFL PAV MRKR TY I-C EA  4.250  15.000 $63.75  15.00 35.00

Addition of CSJs/ Distribution of Items

1625 06727004 REFL PAV MRKR TY II-A-A EA  4.250  87.000 $369.75  87.00 78.00

Addition of CSJs/ Distribution of Items

306001003CONTROLPROJECT C 3060-1-3

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1755 06727002 REFL PAV MRKR TY I-C EA  4.250  11.000 $46.75  11.00 26.00

Addition of CSJs/ Distribution of Items

1760 06727004 REFL PAV MRKR TY II-A-A EA  4.250  76.000 $323.00  76.00 58.00

Addition of CSJs/ Distribution of Items

321801009CONTROLPROJECT C 3218-1-9

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS
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LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1910 06727002 REFL PAV MRKR TY I-C EA  4.250  96.000 $408.00  96.00 116.00

Addition of CSJs/ Distribution of Items

1915 06727004 REFL PAV MRKR TY II-A-A EA  4.250  529.000 $2,248.25  529.00 335.00

Addition of CSJs/ Distribution of Items

$216,249.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

180601013PROJECT CONTROLC 1806-1-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167083 000 ASPH (SPG 79-13) GAL  2.900  486,462.000 -466,900.000  21,150.00  61,335.00

0065 03167281 000 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  12,162.000 -11,673.000  489.63  68,547.78

0070 05007001 000 MOBILIZATION LS  450,000.000  1.000  0.000  0.90  405,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100.000  7.000  0.000  6.00  600.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  2.000  0.000  2.00  200.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  140.000  0.000  1.00  1.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  140.000  0.000  143.00  143.00

0095 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  1,700.000 -1,020.000  680.00  680.00

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,700.000 -1,020.000  680.00  680.00

0105 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  11,692.000 -9,497.000  2,199.00  21.99

0110 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  22,272.000 -21,165.000  1,107.00  11.07

0120 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  19,869.000 -19,209.000  702.00  631.80

0130 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  6,885.000 -6,069.000  760.00  4,940.00

0210 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  23,572.000 -19,182.000  4,240.00  2,120.00

0220 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  67,960.000 -64,270.000  3,630.00  1,815.00

0225 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  224,380.000 -207,002.000  16,815.00  8,407.50

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  115.000  140.000 -126.000  14.00  1,610.00

0240 06687103 000 PREFAB PM TY C (W)(WORD) EA  225.000  68.000 -60.000  16.00  3,600.00

0250 06727002 000 REFL PAV MRKR TY I-C EA  4.250  3,749.000 -3,486.000  245.00  1,041.25

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  4.250  7,829.000 -7,395.000  492.00  2,091.00

0290 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  7,583.000 -6,767.000  736.00  1,472.00

0295 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  146.000 -126.000  14.00  490.00

0305 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  72.000 -62.000  8.00  280.00

0355 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  6,551.42  6,551.42

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,992.56  9,992.56

Category Subtotal $582,262.37

180601013C 1806-1-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  112.000 -112.000  0.000  0.00

0125 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  435.000 -435.000  0.000  0.00

0135 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  3,942.000 -3,942.000  0.000  0.00

0140 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  948.000 -948.000  0.000  0.00

0145 06667236 000 RE PM TY III (W)(6")(SLD) LF  2.250  670.000 -513.000  0.000  0.00

0150 06667237 000 RE PM TY III (W)(6")(BRK) LF  2.250  150.000 -110.000  0.000  0.00

0155 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.750  420.000 -210.000  0.000  0.00

0160 06667244 000 RE PM TY III (W)(24")(SLD) LF  14.000  170.000 -126.000  0.000  0.00

0165 06667248 000 RE PM TY III (Y)(6")(SLD) LF  2.250  1,190.000 -924.000  0.000  0.00

0170 06667249 000 RE PM TY III (Y)(6")(BRK) LF  2.250  60.000 -60.000  0.000  0.00
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0175 06667252 000 RE PM TY III (Y)(12")(SLD) LF  5.500  140.000 -140.000  0.000  0.00

0180 06667254 000 RE PM TY III (W)(ARROW) EA  300.000  6.000  0.000  0.000  0.00

0185 06667255 000 RE PM TY III (W)(DBL ARROW) EA  425.000  2.000 -2.000  0.000  0.00

0190 06667257 000 RE PM TY III (W)(WORD) EA  350.000  4.000 -2.000  0.000  0.00

0195 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  506,236.000 -506,236.000  0.000  0.00

0200 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  30,472.000 -30,472.000  0.000  0.00

0205 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.100  6,280.000 -6,280.000  0.000  0.00

0215 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  92,392.000 -74,831.000  0.000  0.00

0235 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  375.000  7.000 -7.000  0.000  0.00

0245 06687108 000 PREFAB PM TY C (W)(RR XING) EA  525.000  14.000 -14.000  0.000  0.00

0260 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  137.000 -137.000  0.000  0.00

0265 06727008 000 TRAFFIC BUTTON TY Y EA  2.250  40,729.000 -40,729.000  0.000  0.00

0270 06727009 000 TRAFFIC BUTTON TY B EA  2.250  84,837.000 -84,837.000  0.000  0.00

0275 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  571,449.000 -567,059.000  0.000  0.00

0280 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  19,981.000 -19,321.000  0.000  0.00

0285 06777006 000 ELIM EXT PM & MRKS (12") LF  0.750  5,185.000 -5,185.000  0.000  0.00

0300 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  9.000 -9.000  0.000  0.00

0310 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  14.000 -14.000  0.000  0.00

0315 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  2,070.000 -1,607.000  0.000  0.00

0320 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.010  420.000 -210.000  0.000  0.00

0325 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.010  140.000 -140.000  0.000  0.00

0330 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.010  44.000  0.000  0.000  0.00

0335 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  10.000 -4.000  0.000  0.00

0340 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  2.000 -2.000  0.000  0.00

0345 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  6.000 -4.000  0.000  0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0375 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0390 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 39-3-109 CONTROL 003903109

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0400 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  40,533.000  42,100.00  122,090.00

Addition of CSJs/Distribution of Items

0405 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  1,013.000  1,012.00  141,680.00

Addition of CSJs/ Distribution of Items

0410 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  360.000  360.00  360.00

Addition of CSJs/ Distribution of Items

0415 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  360.000  360.00  360.00

Addition of CSJs/ Distribution of Items

0420 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  2,230.000  2,230.00  22.30

Addition of CSJs/ Distribution of Items

0425 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,884.000  1,884.00  18.84

Addition of CSJs/ Distribution of Items

0435 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  7,432.000  2,110.00  1,899.00

Addition of CSJs/ Distribution of Items

0470 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  0.000  7,432.000  7,410.00  3,705.00

Addition of CSJs/ Distribution of Items

0500 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  59,119.000  11,773.00  117.73

Addition of CSJs/ Distribution of Items

0510 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  90.000  1,072.00  804.00

Addition of CSJs/ Distribution of Items

0515 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  2,733.000  1,110.00  2,220.00

Addition of CSJs/ Distribution of Items

0520 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  48.000  29.00  1,015.00

Addition of CSJs/ Distribution of Items

0525 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  15.000  14.00  490.00

Addition of CSJs/ Distribution of Items

0530 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  4.000  4.00  600.00

Addition of CSJs/ Distribution of Items

 275,381.87Category Subtotal

PROJECT C 219-1-65 CONTROL 021901065

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0540 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  54,065.000  59,919.00  173,765.10

Addition of CSJs/ Distribution of Items

0545 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  1,352.000  1,333.00  186,620.00

Addition of CSJs/ Distribution of Items

0550 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  520.000  520.00  520.00

Addition of CSJs/ Distribution of Items

0555 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  520.000  520.00  520.00

Addition of CSJs/ Distribution of Items

0560 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  4,404.000  4,404.00  44.04

Addition of CSJs/ Distribution of Items
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0565 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  2,565.000  2,565.00  25.65

Addition of CSJs/ Distribution of Items

0570 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  2,080.000  2,375.00  2,137.50

Addition of CSJs/ Distribution of Items

0625 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  0.000  9,670.000  9,640.00  4,820.00

Addition of CSJs/ Distribution of Items

0630 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  30,052.000  25,200.00  12,600.00

Addition of CSJs/ Distribution of Items

0635 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  8,550.000  8,480.00  4,240.00

Addition of CSJs/ Distribution of Items

0640 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  39,039.000  39,320.00  19,660.00

Addition of CSJs/ Distribution of Items

0645 06687108 PREFAB PM TY C (W)(RR XING) EA  525.000  0.000  6.000  2.00  1,050.00

Addition of CSJs/ Distribution of Items

0675 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  140.000  235.00  176.25

Addition of CSJs/ Distribution of Items

0680 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  595.000  289.00  578.00

Addition of CSJs/ Distribution of Items

0685 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  2.000  2.00  120.00

Addition of CSJs/ Distribution of Items

0690 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  2.000  2.00  70.00

Addition of CSJs/ Distribution of Items

0695 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  6.000  6.00  900.00

Addition of CSJs/ Distribution of Items

 407,846.54Category Subtotal

PROJECT C 669-1-67 CONTROL 066901067

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0740 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  101,947.000  112,250.00  325,525.00

Addition of CSJs/ Distribution of Items

0745 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  2,549.000  2,568.61  359,605.96

Addition of CSJs/ Distribution of Items

0750 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  4,239.000  4,239.00  42.39

Addition of CSJs/ Distribution of Items

0755 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  2,615.000  4,566.00  4,109.40

Addition of CSJs/ Distribution of Items

0760 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  313.000  404.00  2,626.00

Addition of CSJs/ Distribution of Items

0765 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  1,950.000  2,221.00  3,331.50

Addition of CSJs/ Distribution of Items

0770 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  133,051.000  81,266.00  52,822.90

Addition of CSJs/ Distribution of Items

0775 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  14,130.000  10,450.00  5,225.00

Addition of CSJs/ Distribution of Items

0780 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  39,421.000  45,728.00  22,864.00

Addition of CSJs/ Distribution of Items

0785 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  10.000  16.00  1,840.00

Addition of CSJs/ Distribution of Items
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0790 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  10.000  15.00  3,375.00

Addition of CSJs/ Distribution of Items

0795 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  1,832.000  1,861.00  7,909.25

Addition of CSJs/ Distribution of Items

0800 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  2,025.000  1,904.00  8,092.00

Addition of CSJs/ Distribution of Items

0815 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  92,506.000  81,780.00  817.80

Addition of CSJs/ Distribution of Items

0817 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  42,495.000  42,495.00  11,473.65

Added by CO #02 - Addition of Item for 6" PM Elimination

0825 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  1,950.000  2,656.00  1,992.00

Addition of CSJs/ Distribution of Items

0830 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  313.000  79.00  158.00

Addition of CSJs/ Distribution of Items

0835 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  10.000  12.00  420.00

Addition of CSJs/ Distribution of Items

0840 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  10.000  12.00  420.00

Addition of CSJs/ Distribution of Items

 812,649.85Category Subtotal

PROJECT C 1065-1-19 CONTROL 106501019

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0850 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  54,534.000  58,225.00  168,852.50

Addition of CSJs/ Distribution of Items

0855 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  1,363.000  1,246.89  174,565.02

Addition of CSJs/ Distribution of Items

0870 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  2,512.000  1,329.00  1,196.10

Addition of CSJs/ Distribution of Items

0875 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  630.000  240.00  1,560.00

Addition of CSJs/ Distribution of Items

0880 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  620.000  324.00  486.00

Addition of CSJs/ Distribution of Items

0900 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  50,458.000  55,790.00  36,263.50

Addition of CSJs/ Distribution of Items

0905 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  0.000  2,080.000  1,880.00  940.00

Addition of CSJs/ Distribution of Items

0910 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  7,294.000  7,377.00  3,688.50

Addition of CSJs/ Distribution of Items

0915 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  4,760.000  4,360.00  2,180.00

Addition of CSJs/ Distribution of Items

0920 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  31,611.000  30,736.00  15,368.00

Addition of CSJs/ Distribution of Items

0925 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  6.000  6.00  690.00

Addition of CSJs/ Distribution of Items

0935 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  134.000  20.00  85.00

Addition of CSJs/ Distribution of Items

0940 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  713.000  642.00  2,728.50

Addition of CSJs/ Distribution of Items



CONTRACT ID 180601013 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 25ESTIMATE 0008

0970 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  620.000  462.00  346.50

Addition of CSJs/ Distribution of Items

0975 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  1,116.000  578.00  1,156.00

Addition of CSJs/ Distribution of Items

0980 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  6.000  10.00  350.00

Addition of CSJs/ Distribution of Items

0985 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  3.000  6.00  210.00

Addition of CSJs/ Distribution of Items

 410,665.62Category Subtotal

PROJECT C 1490-2-12 CONTROL 149002012

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1000 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  26,802.000  30,250.00  87,725.00

Addition of CSJs/ Distribution of Items

1005 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  670.000  698.00  97,720.00

Addition of CSJs/ Distribution of Items

1010 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,884.000  1,884.00  18.84

Addition of CSJs/ Distribution of Items

1015 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  18.000  36.00  234.00

Addition of CSJs/ Distribution of Items

1020 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  49,993.000  71,390.00  46,403.50

Addition of CSJs/ Distribution of Items

1025 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  6,280.000  9,010.00  4,505.00

Addition of CSJs/ Distribution of Items

1030 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  4,866.000  6,876.00  3,438.00

Addition of CSJs/ Distribution of Items

1035 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  122.000  744.00  3,162.00

Addition of CSJs/ Distribution of Items

1052 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  49,993.000  49,899.00  13,472.73

Added by CO #02 - Addition of Item for 6" PM Elimination

 256,679.07Category Subtotal

PROJECT C 1490-3-18 CONTROL 149003018

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1070 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  14,305.000  15,600.00  45,240.00

Addition of CSJs/ Distribution of Items

1075 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  358.000  358.00  50,120.00

Addition of CSJs/ Distribution of Items

1080 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  879.000  879.00  8.79

Addition of CSJs/ Distribution of Items

1090 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  28,448.000  29,899.00  19,434.35

Addition of CSJs/ Distribution of Items

1095 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  2,930.000  3,120.00  1,560.00

Addition of CSJs/ Distribution of Items

1100 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  8,274.000  9,009.00  4,504.50

Addition of CSJs/ Distribution of Items
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1105 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  207.000  265.00  1,126.25

Addition of CSJs/ Distribution of Items

 121,993.89Category Subtotal

PROJECT C 1588-1-2 CONTROL 158801002

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1140 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  20,549.000  21,400.00  62,060.00

Addition of CSJs/ Distribution of Items

1145 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  514.000  474.83  66,476.34

Addition of CSJs/ Distribution of Items

1150 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,608.000  599.00  5.99

Addition of CSJs/ Distribution of Items

1165 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  42,886.000  42,750.00  27,787.50

Addition of CSJs/ Distribution of Items

1170 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  5,360.000  5,400.00  2,700.00

Addition of CSJs/ Distribution of Items

1175 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  1,480.000  1,494.00  747.00

Addition of CSJs/ Distribution of Items

1180 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  58.000  300.00  1,275.00

Addition of CSJs/ Distribution of Items

1196 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  21,848.000  21,848.00  5,898.96

Added by CO #02 - Addition of Item for 6" PM Elimination

1205 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  18.000  18.00  36.00

Addition of CSJs/ Distribution of Items

 166,986.79Category Subtotal

PROJECT C 1805-2-14 CONTROL 180502014

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1220 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  23,345.000  27,025.00  78,372.50

Addition of CSJs/ Distribution of Items

1225 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  584.000  584.51  81,831.40

Addition of CSJs/ Distribution of Items

1230 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,737.000  597.00  5.97

Addition of CSJs/ Distribution of Items

1240 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  46,047.000  46,063.00  29,940.95

Addition of CSJs/ Distribution of Items

1245 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  5,790.000  5,750.00  2,875.00

Addition of CSJs/ Distribution of Items

1250 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  5,551.000  5,802.00  2,901.00

Addition of CSJs/ Distribution of Items

1260 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  167.000  366.00  1,555.50

Addition of CSJs/ Distribution of Items

1275 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  46,047.000  22,451.00  224.51

Addition of CSJs/ Distribution of Items

1280 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  96.000  33.00  66.00

Addition of CSJs/ Distribution of Items
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1285 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  1.000  1.00  150.00

Addition of CSJs/ Distribution of Items

 197,922.83Category Subtotal

PROJECT C 2243-1-17 CONTROL 224301017

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1300 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  96,328.000  122,640.00  355,656.00

Addition of CSJs/ Distribution of Items

1305 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  2,408.000  2,949.37  412,911.24

Addition of CSJs/ Distribution of Items

1315 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  590.000  500.00  450.00

Addition of CSJs/ Distribution of Items

1320 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  209.000  22.00  143.00

Addition of CSJs/ Distribution of Items

1325 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  25.000  50.00  75.00

Addition of CSJs/ Distribution of Items

1345 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  128,335.000  122,118.00  79,376.70

Addition of CSJs/ Distribution of Items

1350 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  10,650.000  10,630.00  5,315.00

Addition of CSJs/ Distribution of Items

1355 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  54,854.000  55,456.00  27,728.00

Addition of CSJs/ Distribution of Items

1360 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  6.000  6.00  690.00

Addition of CSJs/ Distribution of Items

1365 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  3.000  3.00  675.00

Addition of CSJs/ Distribution of Items

1370 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  30.000  19.00  80.75

Addition of CSJs/ Distribution of Items

1375 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  1,374.000  1,529.00  6,498.25

Addition of CSJs/ Distribution of Items

1390 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  128,360.000  116,449.00  1,164.49

Addition of CSJs/ Distribution of Items

1405 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  209.000  20.00  40.00

Addition of CSJs/ Distribution of Items

1410 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  6.000  6.00  210.00

Addition of CSJs/ Distribution of Items

1415 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  3.000  3.00  105.00

Addition of CSJs/ Distribution of Items

 891,118.43Category Subtotal

PROJECT C 2965-1-11 CONTROL 296501011

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1430 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  15,897.000  17,700.00  51,330.00

Addition of CSJs/ Distribution of Items

1435 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  397.000  384.00  53,759.72

Addition of CSJs/ Distribution of Items
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1440 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  883.000  782.00  7.82

Addition of CSJs/ Distribution of Items

1445 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,152.000  2,510.00  25.10

Addition of CSJs/ Distribution of Items

1450 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  458.000  435.00  391.50

Addition of CSJs/ Distribution of Items

1460 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  12,082.000  12,985.00  8,440.25

Addition of CSJs/ Distribution of Items

1465 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  17,653.000  16,454.00  8,227.00

Addition of CSJs/ Distribution of Items

1470 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  3,840.000  3,810.00  1,905.00

Addition of CSJs/ Distribution of Items

1475 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  4,611.000  4,698.00  2,349.00

Addition of CSJs/ Distribution of Items

1485 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  23.000  20.00  85.00

Addition of CSJs/ Distribution of Items

1490 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  161.000  250.00  1,062.50

Addition of CSJs/ Distribution of Items

1515 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  668.000  296.00  222.00

Addition of CSJs/ Distribution of Items

1520 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  577.000  68.00  136.00

Addition of CSJs/ Distribution of Items

1525 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  2.000  1.00  150.00

Addition of CSJs/ Distribution of Items

 128,090.89Category Subtotal

PROJECT C 3059-1-2 CONTROL 305901002

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1540 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  2,514.000  2,250.00  6,525.00

Addition of CSJs/ Distribution of Items

1545 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  63.000  46.37  6,491.24

Addition of CSJs/ Distribution of Items

1550 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  60.000  60.00  60.00

Addition of CSJs/ Distribution of Items

1555 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  60.000  60.00  60.00

Addition of CSJs/ Distribution of Items

1560 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  106.000  52.00  0.52

Addition of CSJs/ Distribution of Items

1565 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  42.000  107.00  1.07

Addition of CSJs/ Distribution of Items

1570 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  692.000  259.00  233.10

Addition of CSJs/ Distribution of Items

1590 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  2,127.000  1,745.00  872.50

Addition of CSJs/ Distribution of Items

1595 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  140.000  130.00  65.00

Addition of CSJs/ Distribution of Items

1600 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  2,321.000  1,663.00  831.50

Addition of CSJs/ Distribution of Items
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1620 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  35.000  15.00  63.75

Addition of CSJs/ Distribution of Items

1625 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  78.000  87.00  369.75

Addition of CSJs/ Distribution of Items

1640 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  332.000  313.00  234.75

Addition of CSJs/ Distribution of Items

1645 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  444.000  84.00  168.00

Addition of CSJs/ Distribution of Items

1655 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  1.000  1.00  60.00

Addition of CSJs/ Distribution of Items

 16,036.18Category Subtotal

PROJECT C 3060-1-3 CONTROL 306001003

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1670 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  3,330.000  3,550.00  10,295.00

Addition of CSJs/ Distribution of Items

1675 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  83.000  77.36  10,830.54

Addition of CSJs/ Distribution of Items

1680 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  40.000  40.00  40.00

Addition of CSJs/ Distribution of Items

1685 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  40.000  40.00  40.00

Addition of CSJs/ Distribution of Items

1690 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  162.000  90.00  0.90

Addition of CSJs/ Distribution of Items

1695 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  87.000  185.00  1.85

Addition of CSJs/ Distribution of Items

1700 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  520.000  341.00  306.90

Addition of CSJs/ Distribution of Items

1720 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  3,244.000  3,301.00  1,650.50

Addition of CSJs/ Distribution of Items

1725 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  290.000  250.00  125.00

Addition of CSJs/ Distribution of Items

1730 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  2,337.000  3,038.00  1,519.00

Addition of CSJs/ Distribution of Items

1755 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  26.000  11.00  46.75

Addition of CSJs/ Distribution of Items

1760 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  58.000  76.00  323.00

Addition of CSJs/ Distribution of Items

1775 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  172.000  125.00  93.75

Addition of CSJs/ Distribution of Items

1780 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  294.000  28.00  56.00

Addition of CSJs/ Distribution of Items

1790 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  2.000  2.00  120.00

Addition of CSJs/ Distribution of Items

 25,449.19Category Subtotal

PROJECT C 3218-1-9 CONTROL 321801009

CATEGORY DESCRIPTIONNO CATEGORY MISC
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LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1810 03167083 ASPH (SPG 79-13) GAL  2.900  0.000  12,751.000  15,120.00  43,848.00

Addition of CSJs/ Distribution of Items

1815 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  140.000  0.000  319.000  318.71  44,619.40

Addition of CSJs/ Distribution of Items

1820 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  40.000  40.00  40.00

Addition of CSJs/ Distribution of Items

1825 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  40.000  40.00  40.00

Addition of CSJs/ Distribution of Items

1850 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  723.000  296.00  2.96

Addition of CSJs/ Distribution of Items

1855 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  465.000  682.00  6.82

Addition of CSJs/ Distribution of Items

1860 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  0.000  2,310.000  1,760.00  1,584.00

Addition of CSJs/ Distribution of Items

1880 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  0.000  14,461.000  14,480.00  7,240.00

Addition of CSJs/ Distribution of Items

1885 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  0.000  1,550.000  1,450.00  725.00

Addition of CSJs/ Distribution of Items

1890 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  0.000  12,637.000  12,354.00  6,177.00

Addition of CSJs/ Distribution of Items

1910 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  116.000  96.00  408.00

Addition of CSJs/ Distribution of Items

1915 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  335.000  529.00  2,248.25

Addition of CSJs/ Distribution of Items

1930 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  1,112.000  881.00  660.75

Addition of CSJs/ Distribution of Items

1935 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  324.000  173.00  346.00

Addition of CSJs/ Distribution of Items

1940 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  35.000  15.00  525.00

Addition of CSJs/ Distribution of Items

1945 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  4.000  2.00  120.00

Addition of CSJs/ Distribution of Items

1950 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  17.000  6.00  210.00

Addition of CSJs/ Distribution of Items

 108,801.18Category Subtotal
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003903109C 39-3-109PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0495 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  986.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0465 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  0.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0430 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  0.000  112.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0440 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  0.000  90.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0445 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  2,733.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0450 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  0.000  14,936.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0455 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  0.000  30,472.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0460 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.100  0.000  6,280.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0475 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  48.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0480 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  15.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0485 06687108 PREFAB PM TY C (W)(RR XING) EA  525.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0490 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  572.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0505 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  7,544.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

021901065C 219-1-65PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0575 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  595.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0580 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  221.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0585 06667237 RE PM TY III (W)(6")(BRK) LF  2.250  0.000  110.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0590 06667239 RE PM TY III (W)(8")(SLD) LF  3.750  0.000  210.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0595 06667244 RE PM TY III (W)(24")(SLD) LF  14.000  0.000  126.000  0.000  0.00

Addition of CSJs/ Distribution of Items
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0600 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  732.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0605 06667249 RE PM TY III (Y)(6")(BRK) LF  2.250  0.000  40.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0610 06667252 RE PM TY III (Y)(12")(SLD) LF  5.500  0.000  140.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0615 06667255 RE PM TY III (W)(DBL ARROW) EA  425.000  0.000  2.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0620 06667257 RE PM TY III (W)(WORD) EA  350.000  0.000  2.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0650 06727002 REFL PAV MRKR TY I-C EA  4.250  0.000  718.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0655 06727004 REFL PAV MRKR TY II-A-A EA  4.250  0.000  1,111.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0660 06727006 REFL PAV MRKR TY II-C-R EA  4.250  0.000  42.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0665 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  9,670.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0670 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  2,080.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0700 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  1,103.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0705 06787004 PAV SURF PREP FOR MRK (8") LF  0.010  0.000  210.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0710 06787006 PAV SURF PREP FOR MRK (12") LF  0.010  0.000  140.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0715 06787009 PAV SURF PREP FOR MRK (ARROW) EA  10.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0720 06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  0.000  2.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0725 06787016 PAV SURF PREP FOR MRK (WORD) EA  10.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

066901067C 669-1-67PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0805 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  6,333.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0810 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  21,764.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0820 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  2,615.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

106501019C 1065-1-19PROJECT CONTROL
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CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0860 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  989.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0865 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,428.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0885 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  0.000  486.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0890 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  92.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0895 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  92.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0930 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  3.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0945 06727006 REFL PAV MRKR TY II-C-R EA  4.250  0.000  95.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0950 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  6,653.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0955 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  7,611.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0960 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  53,644.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0965 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  2,512.000  0.000  0.00

Addition of CSJs/ Distribution of Items

0990 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  184.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

149002012C 1490-2-12PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1040 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  1,946.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1045 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  10,043.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1050 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  0.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1055 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  18.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

149003018C 1490-3-18PROJECT CONTROL
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CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1085 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  30.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1110 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  3,310.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1115 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  4,691.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1120 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  28,448.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1125 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  30.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

158801002C 1588-1-2PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1155 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  18.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1160 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  76.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1185 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  252.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1190 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  8,568.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1195 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  21,114.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1200 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  76.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

180502014C 1805-2-14PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1235 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  96.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1255 06687108 PREFAB PM TY C (W)(RR XING) EA  525.000  0.000  1.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1265 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  2,220.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1270 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  9,270.000  0.000  0.00

Addition of CSJs/ Distribution of Items
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 0.00Category Subtotal

224301017C 2243-1-17PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1420 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  320.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1310 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  3,195.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1330 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  200.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1335 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  100.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1340 06667249 RE PM TY III (Y)(6")(BRK) LF  2.250  0.000  20.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1380 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  18,491.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1385 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  17,070.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1395 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  590.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1400 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  25.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

296501011C 2965-1-11PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1455 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  577.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1480 06687108 PREFAB PM TY C (W)(RR XING) EA  525.000  0.000  2.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1495 06727008 TRAFFIC BUTTON TY Y EA  2.250  0.000  1,524.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1500 06727009 TRAFFIC BUTTON TY B EA  2.250  0.000  5,820.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1505 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  12,082.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1510 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  458.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

305901002C 3059-1-2PROJECT CONTROL
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CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1575 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  132.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1580 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  332.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1585 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  0.000  312.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1605 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  9.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1610 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  375.000  0.000  1.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1615 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1630 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  644.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1635 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  692.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1650 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  9.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1660 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

306001003C 3060-1-3PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1705 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  144.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1710 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  172.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1715 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  0.000  150.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1735 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  12.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1740 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  375.000  0.000  2.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1745 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  8.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1750 06687108 PREFAB PM TY C (W)(RR XING) EA  525.000  0.000  1.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1765 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  322.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1770 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  520.000  0.000  0.00

Addition of CSJs/ Distribution of Items
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1785 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  12.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1795 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  8.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1800 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  1.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

321801009C 3218-1-9PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1865 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  0.000  345.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1875 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.500  0.000  767.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1895 06687091 PREFAB PM TY C (W)(ARROW) EA  115.000  0.000  35.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1900 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  375.000  0.000  4.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1905 06687103 PREFAB PM TY C (W)(WORD) EA  225.000  0.000  17.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1920 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  767.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1925 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  2,310.000  0.000  0.00

Addition of CSJs/ Distribution of Items

1870 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  0.000  574.000  0.000  0.00

Addition of CSJs/ Distribution of Items

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,401,884.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167083 000 GAL  2.900ASPH (SPG 79-13)  549,179.000  1,592,619.10 486,462.00

03167281 000 CY  140.000AGGR (TY-PD, GR-4P)(SAC-B)  12,541.276  1,755,778.64 12,162.00

05007001 000 LS  450,000.000MOBILIZATION  0.900  405,000.00 1.00

05027001 000 MO  100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  600.00 7.00

05037002 000 EA  100.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  200.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 140.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  143.000  143.00 140.00

05067044 000 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,700.000  1,700.00 1,700.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  1,700.000  1,700.00 1,700.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  10,053.000  100.53 11,692.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  17,238.000  172.38 22,272.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  14,377.000  12,939.30 19,869.00

06667036 000 LF  6.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,462.000  9,503.00 6,885.00

06667117 LF  1.500REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  2,595.000  3,892.50 0.00

Addition of CSJs/ Distribution of Items

06667266 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(100MIL)  462,261.000  300,469.65 0.00

Addition of CSJs/ Distribution of Items

06667408 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(100MIL)  23,170.000  11,585.00 23,572.00

06667411 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  68,557.000  34,278.50 0.00

Addition of CSJs/ Distribution of Items

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  66,470.000  33,235.00 67,960.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  232,989.000  116,494.50 224,380.00

06687091 000 EA  115.000PREFAB PM TY C (W)(ARROW)  42.000  4,830.00 140.00

06687103 000 EA  225.000PREFAB PM TY C (W)(WORD)  34.000  7,650.00 68.00

06687108 EA  525.000PREFAB PM TY C (W)(RR XING)  2.000  1,050.00 0.00

Addition of CSJs/ Distribution of Items

06727002 000 EA  4.250REFL PAV MRKR TY I-C  2,287.000  9,719.75 3,749.00

06727004 000 EA  4.250REFL PAV MRKR TY II-A-A  7,184.000  30,532.00 7,829.00

06777001 LF  0.010ELIM EXT PM & MRKS (4")  232,453.000  2,324.53 0.00

Addition of CSJs/ Distribution of Items

06777002 LF  0.270ELIM EXT PM & MRKS (6")  114,242.000  30,845.34 0.00

Added by CO #02 - Addition of Item for 6" PM Elimination

06777006 LF  0.750ELIM EXT PM & MRKS (12")  6,040.000  4,530.00 0.00

Addition of CSJs/ Distribution of Items

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  3,216.000  6,432.00 7,583.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  86.000  3,010.00 146.00

06777010 EA  60.000ELIM EXT PM & MRKS (DBL ARROW)  7.000  420.00 0.00

Addition of CSJs/ Distribution of Items

06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  51.000  1,785.00 72.00

06777019 EA  150.000ELIM EXT PM & MRKS (RR XING)  12.000  1,800.00 0.00

Addition of CSJs/ Distribution of Items

96017001 DOL  1.000MATERIAL ON HAND  6,551.420  6,551.42 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,992.560  9,992.56 1,000.00
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$4,401,884.70TOTAL ITEM EARNINGS TO DATE


