
181501009CONTRACT ID:

PROJECT: C 1815-1-9

CONTRACT:

09253018

PROJECTED AMOUNT: $5,670,958.30

CONTRACTOR:

HIGHWAY: FM 1743

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

A. K. GILLIS & SONS, LLC

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/04/2025

ESTIMATE PAID:

 97

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$5,670,958.30

CONTRACT:

06/26/2026

AWARD AMOUNT: $5,445,359.04

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.02

$541,546.29 $1,671,168.07 $2,212,714.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$541,546.29 $1,671,168.07 $2,212,714.36 

$0.00 $0.00 $0.00 

$541,546.29 $2,212,714.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,671,168.07 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 214

 0

 214

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  19  11

HOLIDAY 1

OTHER - SEE RMRKS 1

RAIN 1

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 549-4-3 054904003PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0585 01127001 SUBGR WIDEN (OC)000 STA  350.000 $19,250.00 55.000  88.00 88.00

0605 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.150 $2,700.00 18,000.000  18,000.00 22,666.00

0630 02477347 FL BS (CMP IN PLC) (TY A GR 4) (9")000 SY  23.570 $164,848.58 6,994.000  26,025.33 26,025.00

0640 02517053 REWORK BS MTL (TY C)(10")(ORD COMP)000 SY  2.900 $37,216.67 12,833.333  24,099.83 23,367.00

0870 05307002 INTERSECTIONS (ACP)000 SY  44.150 $43,487.75 985.000  985.00 985.00

0880 05307010 DRIVEWAYS (ACP)000 SY  46.670 $50,916.97 1,091.000  1,091.00 1,091.00

0885 05307018 TURNOUTS (ACP)000 SY  69.800 $37,692.00 540.000  540.00 600.00

0940 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  2.450 $2,205.00 900.000  900.00 1,055.00

C 549-5-4 054905004PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1135 02517098 REWORK BS MTL (TY C)(11")(ORD COMP)000 SY  2.900 $20,445.00 7,050.000  7,050.00 6,775.00

1140 02757001 CEMENT000 TON  229.000 $9,640.90 42.100  42.10 37.00

1145 02757010 CEMENT TRT (NEW BASE)(6")000 SY  2.750 $19,387.50 7,050.000  7,050.00 6,775.00

1180 04627074 CONC BOX CULV (7 FT X 7 FT)(EXTEND)000 LF  1,100.000 $11,000.00 10.000  10.00 12.00

1185 04667194 WINGWALL (PW - 2) (HW=10 FT)000 EA  48,000.000 $48,000.00 1.000  1.00 1.00

1215 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $825.00 165.000  165.00 168.00

1280 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  2.450 $490.00 200.000  200.00 212.00

C 1815-1-9 181501009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01127001 SUBGR WIDEN (OC)000 STA  350.000 $18,200.00 52.000  52.00 116.00

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,100.000 $6,100.00 1.000  6.00 14.00

0300 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $950.00 190.000  190.00 390.00

0420 96017001 MATERIAL ON HAND000 DOL  1.000 $48,190.92 48,190.920  48,190.92 1,000.00

$541,546.29TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 181501009 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11ESTIMATE 0008

CONTRACT LINE ITEMS 

054904003PROJECT CONTROLC 549-4-3

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 01007002 000 PREPARING ROW STA  1,027.000  94.000  0.000  94.00  96,538.00

0585 01127001 000 SUBGR WIDEN (OC) STA  350.000  88.000  0.000  88.00  30,800.00

0590 01327015 000 EMBANK (VEH)(OC)(TY B) CY  50.000  186.000  0.000  78.07  3,903.70

0595 01347002 000 BACKFILL (TY B) STA  350.000  94.000  0.000  79.00  27,650.00

0600 01527001 000 ROAD GRADER WORK (ORD COMP) STA  350.000  94.000  0.000  69.00  24,150.00

0605 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  22,666.000  0.000  18,000.00  2,700.00

0630 02477347 000 FL BS (CMP IN PLC) (TY A GR 4) (9") SY  23.570  26,025.000  0.000  26,025.33  613,417.10

0635 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.575  28,336.000  0.000  24,292.33  38,260.43

0640 02517053 000 REWORK BS MTL (TY C)(10")(ORD COMP) SY  2.900  23,367.000  0.000  24,099.83  69,889.52

0645 02757001 000 CEMENT TON  229.000  147.000  0.000  106.90  24,479.41

0650 02757010 000 CEMENT TRT (NEW BASE)(6") SY  2.750  26,025.000  0.000  17,821.75  49,009.81

0655 03167016 000 ASPH (RC-250) GAL  5.520  7,286.000  0.000  5,558.00  30,680.16

0675 03167251 000 AGGR (TY-B OR L, GR-5) CY  140.190  187.000  0.000  136.00  19,065.84

0685 04007006 000 CUT & RESTORING PAV SY  100.000  294.000  0.000  248.00  24,800.00

0690 04017001 000 FLOWABLE BACKFILL CY  275.000  69.000  0.000  69.11  19,005.53

0700 04037001 000 TEMPORARY SPL SHORING SF  10.000  610.000  0.000  762.00  7,620.00

0720 04627074 000 CONC BOX CULV (7 FT X 7 FT)(EXTEND) LF  1,100.000  16.000  0.000  16.00  17,600.00

0725 04647003 000 RC PIPE (CL III)(18 IN) LF  52.000  214.000  0.000  202.00  10,504.00

0730 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  688.000  0.000  638.00  51,040.00

0735 04647009 000 RC PIPE (CL III)(36 IN) LF  175.000  150.000  0.000  150.00  26,250.00

0740 04667193 000 WINGWALL (PW - 2) (HW=9 FT) EA  40,000.000  1.000  0.000  1.00  40,000.00

0750 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  600.000  24.000  0.000  14.00  8,400.00

0755 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  625.000  2.000  0.000  2.00  1,250.00

0760 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  800.000  16.000  0.000  10.00  8,000.00

0765 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  800.000  34.000  0.000  32.00  25,600.00

0770 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,400.000  14.000  0.000  8.00  11,200.00

0775 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,200.000  6.000  0.000  6.00  7,200.00

0780 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  32.000  0.000  30.00  75,000.00

0785 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  3,500.000  3.000  0.000  3.00  10,500.00

0790 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,500.000  3.000  0.000  3.00  13,500.00

0800 04727004 000 REMOV & RE - LAY PIPE (18 IN) LF  25.000  8.000  0.000  28.00  700.00

0805 04727006 000 REMOV & RE - LAY PIPE (24 IN) LF  35.000  18.000  0.000  18.00  630.00

0815 04967004 000 REMOV STR (SET) EA  175.000  2.000  0.000  2.00  350.00

0820 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  5.000  0.000  3.00  3,000.00

0825 04967007 000 REMOV STR (PIPE) LF  10.000  661.000  0.000  533.00  5,330.00

0830 04967008 000 REMOV STR (BOX CULVERT) LF  75.000  45.000  0.000  45.00  3,375.00

0835 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,500.000  2.000  0.000  2.00  35,000.00

0840 05057001 000 TMA (STATIONARY) DAY  350.000  77.000  0.000  2.00  700.00

0850 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  75.000  375.000  0.000  185.00  13,875.00

0860 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  510.000  0.000  498.00  2,490.00

0870 05307002 000 INTERSECTIONS (ACP) SY  44.150  985.000  0.000  985.00  43,487.75

0880 05307010 000 DRIVEWAYS (ACP) SY  46.670  1,091.000  0.000  1,091.00  50,916.97

0885 05307018 000 TURNOUTS (ACP) SY  69.800  600.000  0.000  540.00  37,692.00

0940 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.450  1,055.000  0.000  900.00  2,205.00
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Category Subtotal $1,587,765.22

054905004PROJECT CONTROLC 549-5-4

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 02517098 000 REWORK BS MTL (TY C)(11")(ORD COMP) SY  2.900  6,775.000  0.000  7,050.00  20,445.00

1140 02757001 000 CEMENT TON  229.000  37.000  0.000  42.10  9,640.90

1145 02757010 000 CEMENT TRT (NEW BASE)(6") SY  2.750  6,775.000  0.000  7,050.00  19,387.50

1180 04627074 000 CONC BOX CULV (7 FT X 7 FT)(EXTEND) LF  1,100.000  12.000  0.000  10.00  11,000.00

1185 04667194 000 WINGWALL (PW - 2) (HW=10 FT) EA  48,000.000  1.000  0.000  1.00  48,000.00

1215 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  168.000  0.000  165.00  825.00

1280 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.450  212.000  0.000  200.00  490.00

Category Subtotal $109,788.40

181501009PROJECT CONTROLC 1815-1-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01127001 000 SUBGR WIDEN (OC) STA  350.000  116.000  0.000  52.00  18,200.00

0265 05007001 000 MOBILIZATION LS  456,910.907  1.000  0.000  0.90  411,219.82

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,100.000  14.000  0.000  6.00  36,600.00

0300 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  390.000  0.000  190.00  950.00

0420 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  48,190.92  48,190.92

Category Subtotal $515,160.74

054904003C 549-4-3PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.000  14.000  0.000  0.000  0.00

0580 01107003 000 EXCAV (SPECIAL) CY  100.000  66.000  0.000  0.000  0.00

0610 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.150  22,666.000  0.000  0.000  0.00

0615 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.300  45,332.000  0.000  0.000  0.00

0620 01687001 000 VEGETATIVE WATERING TGL  1.000  274.000  0.000  0.000  0.00

0625 02167001 000 PROOF ROLLING HR  125.000  15.000  0.000  0.000  0.00

0660 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.890  21,342.000  0.000  0.000  0.00

0665 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  205.100  217.000  0.000  0.000  0.00

0670 03167244 000 AGGR (TY-B OR L, GR-3)(SAC-B) CY  152.400  249.000  0.000  0.000  0.00

0680 04007001 000 STRUCT EXCAV CY  100.000  16.000  0.000  0.000  0.00

0695 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  58.000  0.000  0.000  0.00

0705 04207008 000 CL A CONC (COLLAR) EA  500.000  1.000  0.000  0.000  0.00

0710 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  267.100  55.000  0.000  0.000  0.00

0715 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  267.100  358.000  0.000  0.000  0.00

0745 04677288 000 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA  600.000  6.000  0.000  0.000  0.00

0795 04727002 000 REMOV & RE - LAY PIPE (12 IN) LF  20.000  8.000  0.000  0.000  0.00

0810 04807001 000 CLEAN EXIST CULVERTS EA  1,500.000  1.000  0.000  0.000  0.00
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0845 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  19.000  0.000  0.000  0.00

0855 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  375.000  0.000  0.000  0.00

0865 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  510.000  0.000  0.000  0.00

0875 05307006 000 DRIVEWAYS (CONC) SY  125.000  18.000  0.000  0.000  0.00

0890 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  169.000  16.000  0.000  0.000  0.00

0895 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  195.000  1.000  0.000  0.000  0.00

0900 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  590.000  63.000  0.000  0.000  0.00

0905 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  660.000  6.000  0.000  0.000  0.00

0910 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,195.000  1.000  0.000  0.000  0.00

0915 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,099.000  6.000  0.000  0.000  0.00

0920 06447073 000 REMOVE SM RD SN SUP&AM EA  72.000  79.000  0.000  0.000  0.00

0925 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.250  270.000  0.000  0.000  0.00

0930 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  1,340.000  0.000  0.000  0.00

0935 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  10,259.000  0.000  0.000  0.00

0945 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  254.000  0.000  0.000  0.00

0950 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  270.000  0.000  0.000  0.00

0955 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  75.000  21.000  0.000  0.000  0.00

0960 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  18,540.000  0.000  0.000  0.00

0965 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.940  10,259.000  0.000  0.000  0.00

0970 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  1,340.000  0.000  0.000  0.00

0975 06727004 000 REFL PAV MRKR TY II-A-A EA  5.250  221.000  0.000  0.000  0.00

0980 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  7.000  0.000  0.000  0.00

 0.00Category Subtotal

054905004C 549-5-4PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1080 01007002 000 PREPARING ROW STA  1,027.000  22.000  0.000  0.000  0.00

1085 01327015 000 EMBANK (VEH)(OC)(TY B) CY  50.000  20.000  0.000  0.000  0.00

1090 01347002 000 BACKFILL (TY B) STA  350.000  22.000  0.000  0.000  0.00

1095 01527001 000 ROAD GRADER WORK (ORD COMP) STA  350.000  22.000  0.000  0.000  0.00

1100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  5,178.000  0.000  0.000  0.00

1105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.150  5,178.000  0.000  0.000  0.00

1110 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.300  10,356.000  0.000  0.000  0.00

1115 01687001 000 VEGETATIVE WATERING TGL  1.000  63.000  0.000  0.000  0.00

1120 02167001 000 PROOF ROLLING HR  125.000  4.000  0.000  0.000  0.00

1125 02477347 000 FL BS (CMP IN PLC) (TY A GR 4) (9") SY  23.570  6,775.000  0.000  0.000  0.00

1130 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.575  7,304.000  0.000  0.000  0.00

1150 03167016 000 ASPH (RC-250) GAL  5.520  1,896.000  0.000  0.000  0.00

1155 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.890  5,556.000  0.000  0.000  0.00

1160 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  205.100  57.000  0.000  0.000  0.00

1165 03167244 000 AGGR (TY-B OR L, GR-3)(SAC-B) CY  152.400  64.000  0.000  0.000  0.00

1170 03167251 000 AGGR (TY-B OR L, GR-5) CY  140.190  48.000  0.000  0.000  0.00

1175 04037001 000 TEMPORARY SPL SHORING SF  10.000  662.000  0.000  0.000  0.00

1190 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  1.000  0.000  0.000  0.00

1195 05057001 000 TMA (STATIONARY) DAY  350.000  32.000  0.000  0.000  0.00

1200 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  7.000  0.000  0.000  0.00

1205 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  75.000  45.000  0.000  0.000  0.00
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1210 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  45.000  0.000  0.000  0.00

1220 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  168.000  0.000  0.000  0.00

1225 05307010 000 DRIVEWAYS (ACP) SY  46.670  299.000  0.000  0.000  0.00

1230 05307018 000 TURNOUTS (ACP) SY  69.800  66.000  0.000  0.000  0.00

1235 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  169.000  1.000  0.000  0.000  0.00

1240 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  195.000  1.000  0.000  0.000  0.00

1245 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  590.000  18.000  0.000  0.000  0.00

1250 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  660.000  2.000  0.000  0.000  0.00

1255 06447017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,195.000  1.000  0.000  0.000  0.00

1260 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,099.000  3.000  0.000  0.000  0.00

1265 06447073 000 REMOVE SM RD SN SUP&AM EA  72.000  24.000  0.000  0.000  0.00

1270 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  4.250  54.000  0.000  0.000  0.00

1275 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  4,236.000  0.000  0.000  0.00

1285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  54.000  0.000  0.000  0.00

1290 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  4,236.000  0.000  0.000  0.00

1295 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.940  4,236.000  0.000  0.000  0.00

1300 06727004 000 REFL PAV MRKR TY II-A-A EA  5.250  26.000  0.000  0.000  0.00

 0.00Category Subtotal

181501009C 1815-1-9PROJECT CONTROL
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0060 01007002 000 PREPARING ROW STA  1,027.000  116.000  0.000  0.000  0.00

0065 01107002 000 EXCAV (CHANNEL) CY  100.000  9.000  0.000  0.000  0.00

0075 01327015 000 EMBANK (VEH)(OC)(TY B) CY  50.000  160.000  0.000  0.000  0.00

0080 01347002 000 BACKFILL (TY B) STA  350.000  116.000  0.000  0.000  0.00

0085 01527001 000 ROAD GRADER WORK (ORD COMP) STA  350.000  116.000  0.000  0.000  0.00

0090 01567001 000 BULLDOZER WORK HR  125.000  58.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  25,743.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.150  25,743.000  0.000  0.000  0.00

0105 01647026 000 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY  0.300  51,485.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  1.000  309.000  0.000  0.000  0.00

0115 02167001 000 PROOF ROLLING HR  125.000  13.000  0.000  0.000  0.00

0120 02517085 000 REWORK BS MTL (TY C)(9")(ORD COMP) SY  2.900  25,743.000  0.000  0.000  0.00

0125 02757001 000 CEMENT TON  229.000  306.000  0.000  0.000  0.00

0130 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  2.750  33,466.000  0.000  0.000  0.00

0135 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.890  12,048.000  0.000  0.000  0.00

0140 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  205.100  279.000  0.000  0.000  0.00

0145 03417001 000 D-GR HMA TY-B PG64-22 TON  120.690  7,504.000  0.000  0.000  0.00

0150 04007006 000 CUT & RESTORING PAV SY  100.000  608.000  0.000  0.000  0.00

0155 04007008 000 CUT & RESTORE ASPH PAVING SY  100.000  179.000  0.000  0.000  0.00

0160 04017001 000 FLOWABLE BACKFILL CY  275.000  56.000  0.000  0.000  0.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  56.000  0.000  0.000  0.00

0170 04037001 000 TEMPORARY SPL SHORING SF  10.000  105.000  0.000  0.000  0.00

0175 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  267.100  102.000  0.000  0.000  0.00

0180 04627017 000 CONC BOX CULV (7 FT X 5 FT) LF  1,050.000  128.000  0.000  0.000  0.00

0185 04647003 000 RC PIPE (CL III)(18 IN) LF  52.000  394.000  0.000  0.000  0.00

0190 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  50.000  0.000  0.000  0.00
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0195 04647009 000 RC PIPE (CL III)(36 IN) LF  175.000  16.000  0.000  0.000  0.00

0200 04647011 000 RC PIPE (CL III)(48 IN) LF  275.000  16.000  0.000  0.000  0.00

0205 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  12,000.000  2.000  0.000  0.000  0.00

0210 04667107 000 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA  14,000.000  3.000  0.000  0.000  0.00

0215 04667191 000 WINGWALL (PW - 2) (HW=7 FT) EA  28,000.000  2.000  0.000  0.000  0.00

0220 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  775.000  2.000  0.000  0.000  0.00

0225 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  800.000  1.000  0.000  0.000  0.00

0230 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  800.000  28.000  0.000  0.000  0.00

0235 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  4.000  0.000  0.000  0.00

0240 04677390 000 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA  9,000.000  1.000  0.000  0.000  0.00

0245 04727013 000 REMOV & RE - LAY PIPE (48 IN) LF  150.000  16.000  0.000  0.000  0.00

0250 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  2.000  0.000  0.000  0.00

0255 04967007 000 REMOV STR (PIPE) LF  10.000  472.000  0.000  0.000  0.00

0260 04967008 000 REMOV STR (BOX CULVERT) LF  75.000  96.000  0.000  0.000  0.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,500.000  2.000  0.000  0.000  0.00

0280 05057001 000 TMA (STATIONARY) DAY  350.000  65.000  0.000  0.000  0.00

0285 05057002 000 TMA (MOBILE OPERATION) HR  150.000  16.000  0.000  0.000  0.00

0290 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  80.000  360.000  0.000  0.000  0.00

0295 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  360.000  0.000  0.000  0.00

0305 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  390.000  0.000  0.000  0.00

0310 05307010 000 DRIVEWAYS (ACP) SY  46.670  260.000  0.000  0.000  0.00

0315 05307015 000 DRIVEWAYS (BASE) SY  28.710  722.000  0.000  0.000  0.00

0320 05307018 000 TURNOUTS (ACP) SY  69.800  145.000  0.000  0.000  0.00

0325 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  169.000  5.000  0.000  0.000  0.00

0330 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  590.000  23.000  0.000  0.000  0.00

0335 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  660.000  4.000  0.000  0.000  0.00

0340 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  875.000  1.000  0.000  0.000  0.00

0345 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,099.000  1.000  0.000  0.000  0.00

0350 06447073 000 REMOVE SM RD SN SUP&AM EA  72.000  27.000  0.000  0.000  0.00

0355 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.210  23,168.000  0.000  0.000  0.00

0360 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  1,780.000  0.000  0.000  0.00

0365 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  34,112.000  0.000  0.000  0.00

0370 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.450  4,480.000  0.000  0.000  0.00

0375 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  248.000  0.000  0.000  0.00

0380 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  11.000  0.000  0.000  0.00

0385 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  75.000  12.000  0.000  0.000  0.00

0390 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  23,168.000  0.000  0.000  0.00

0395 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.940  19,514.000  0.000  0.000  0.00

0400 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  3.000  890.000  0.000  0.000  0.00

0405 06727002 000 REFL PAV MRKR TY I-C EA  5.500  14.000  0.000  0.000  0.00

0410 06727004 000 REFL PAV MRKR TY II-A-A EA  5.250  288.000  0.000  0.000  0.00

0415 30077001 000 BONDING COURSE GAL  8.500  2,343.000  0.000  0.000  0.00

0435 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0440 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0445 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0450 96097003 000 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0455 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0460 96057007 000 ROAD USER COST - INCENTIVE DOL  4,448.000  1.000  0.000  0.000  0.00

MILESTONE 1

0465 96057008 000 ROAD USER COST - DISINCENTIVE DOL -4,448.000  1.000  0.000  0.000  0.00

MILESTONE 1

0470 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  22,641.440  0.000  0.000  0.00



CONTRACT ID 181501009 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 11ESTIMATE 0008

0475 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  22,641.440  0.000  0.000  0.00

0480 05857001 000 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  26,328.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR
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CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,995.790  0.000  0.000  0.00

0430 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  101,991.590  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,212,714.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,027.000PREPARING ROW  94.000  96,538.00 94.00

01127001 000 STA  350.000SUBGR WIDEN (OC)  140.000  49,000.00 204.00

01327015 000 CY  50.000EMBANK (VEH)(OC)(TY B)  78.074  3,903.70 186.00

01347002 000 STA  350.000BACKFILL (TY B)  79.000  27,650.00 94.00

01527001 000 STA  350.000ROAD GRADER WORK (ORD COMP)  69.000  24,150.00 94.00

01647005 000 SY  0.150BROADCAST SEED (TEMP_WARM)  18,000.000  2,700.00 22,666.00

02477347 000 SY  23.570FL BS (CMP IN PLC) (TY A GR 4) (9")  26,025.333  613,417.10 26,025.00

02507002 000 SY  1.580GEOGRID BASE REINFORCEMENT (TYPE 2)  24,292.333  38,260.43 28,336.00

02517053 000 SY  2.900REWORK BS MTL (TY C)(10")(ORD COMP)  24,099.833  69,889.52 23,367.00

02517098 000 SY  2.900REWORK BS MTL (TY C)(11")(ORD COMP)  7,050.000  20,445.00 6,775.00

02757001 000 TON  229.000CEMENT  148.997  34,120.31 184.00

02757010 000 SY  2.750CEMENT TRT (NEW BASE)(6")  24,871.747  68,397.31 32,800.00

03167016 000 GAL  5.520ASPH (RC-250)  5,558.000  30,680.16 7,286.00

03167251 000 CY  140.190AGGR (TY-B OR L, GR-5)  136.000  19,065.84 187.00

04007006 000 SY  100.000CUT & RESTORING PAV  248.000  24,800.00 294.00

04017001 000 CY  275.000FLOWABLE BACKFILL  69.111  19,005.53 69.00

04037001 000 SF  10.000TEMPORARY SPL SHORING  762.000  7,620.00 610.00

04627074 000 LF  1,100.000CONC BOX CULV (7 FT X 7 FT)(EXTEND)  26.000  28,600.00 28.00

04647003 000 LF  52.000RC PIPE (CL III)(18 IN)  202.000  10,504.00 214.00

04647005 000 LF  80.000RC PIPE (CL III)(24 IN)  638.000  51,040.00 688.00

04647009 000 LF  175.000RC PIPE (CL III)(36 IN)  150.000  26,250.00 150.00

04667193 000 EA  40,000.000WINGWALL (PW - 2) (HW=9 FT)  1.000  40,000.00 1.00

04667194 000 EA  48,000.000WINGWALL (PW - 2) (HW=10 FT)  1.000  48,000.00 1.00

04677292 000 EA  600.000SET (TY II) (12 IN) (RCP) (6: 1) (P)  14.000  8,400.00 24.00

04677300 000 EA  625.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  2.000  1,250.00 2.00

04677304 000 EA  800.000SET (TY II) (18 IN) (CMP) (6: 1) (P)  10.000  8,000.00 16.00

04677308 000 EA  800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  32.000  25,600.00 34.00

04677324 000 EA  1,400.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  8.000  11,200.00 14.00

04677326 000 EA  1,200.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  6.000  7,200.00 6.00

04677328 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  30.000  75,000.00 32.00

04677365 000 EA  3,500.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  3.000  10,500.00 3.00

04677366 000 EA  4,500.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  3.000  13,500.00 3.00

04727004 000 LF  25.000REMOV & RE - LAY PIPE (18 IN)  28.000  700.00 8.00

04727006 000 LF  35.000REMOV & RE - LAY PIPE (24 IN)  18.000  630.00 18.00

04967004 000 EA  175.000REMOV STR (SET)  2.000  350.00 2.00

04967006 000 EA  1,000.000REMOV STR (HEADWALL)  3.000  3,000.00 5.00

04967007 000 LF  10.000REMOV STR (PIPE)  533.000  5,330.00 661.00

04967008 000 LF  75.000REMOV STR (BOX CULVERT)  45.000  3,375.00 45.00

05007001 000 LS  456,910.910MOBILIZATION  0.900  411,219.82 1.00

05027001 000 MO  6,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  36,600.00 14.00

05037002 000 EA  17,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  35,000.00 2.00

05057001 000 DAY  350.000TMA (STATIONARY)  2.000  700.00 77.00

05067001 000 LF  75.000ROCK FILTER DAMS (INSTALL) (TY 1)  185.000  13,875.00 375.00
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05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  853.000  4,265.00 1,068.00

05307002 000 SY  44.150INTERSECTIONS (ACP)  985.000  43,487.75 985.00

05307010 000 SY  46.670DRIVEWAYS (ACP)  1,091.000  50,916.97 1,091.00

05307018 000 SY  69.800TURNOUTS (ACP)  540.000  37,692.00 600.00

06627114 000 EA  2.450WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,100.000  2,695.00 1,267.00

96017001 000 DOL  1.000MATERIAL ON HAND  48,190.920  48,190.92 1,000.00

$2,212,714.36TOTAL ITEM EARNINGS TO DATE


