
Contract ID: 182301011

Project: C 1823-1-11

Highway:

District: ODESSA

Contract: 04263210 County: MARTIN

Award Amount: $9,373,792.34 Area Engineer: JENNIFER CHAVARRIA

Projected Amount $9,920,327.34 Area Number: 053

Adj Projected Amount $0.00

Contractor: JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Estimate Number: 0003 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.63 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $62,240.00 $8,300.00 $53,940.00

Participating $0.00 $0.00 $0.00

Non-Participating $62,240.00 $8,300.00 $53,940.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $62,240.00 $8,300.00 $53,940.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/28/2026 Liquidated Damage Rate $1,527.00
Bid Days: 251

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 251
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

1

TIME NOT STARTED 14

TIME SUSPENDED 19

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 3 ü TIME NOT STARTED

07/30/2026 3 ü TIME NOT STARTED

07/31/2026 3 ü TIME NOT STARTED

08/01/2026 3 ü TIME NOT STARTED

08/02/2026 3 ü TIME NOT STARTED

08/03/2026 3 ü TIME NOT STARTED

08/04/2026 3 ü TIME NOT STARTED

08/05/2026 3 ü TIME NOT STARTED

08/06/2026 3 ü TIME NOT STARTED

08/07/2026 3 ü TIME NOT STARTED

08/08/2026 3 ü TIME NOT STARTED

08/09/2026 3 ü TIME NOT STARTED

08/10/2026 3 ü TIME NOT STARTED

08/11/2026 3 ü TIME NOT STARTED

08/12/2026 3 ü OTHER - SEE RMRKS TIME BEGINS AND IS SUSPENDED TOMORROW
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

08/13/2026 3 ü TIME SUSPENDED

08/14/2026 3 ü TIME SUSPENDED

08/15/2026 3 ü TIME SUSPENDED

08/16/2026 3 ü TIME SUSPENDED

08/17/2026 3 ü TIME SUSPENDED

08/18/2026 3 ü TIME SUSPENDED

08/19/2026 3 ü TIME SUSPENDED

08/20/2026 3 ü TIME SUSPENDED

08/21/2026 3 ü TIME SUSPENDED

08/22/2026 3 ü TIME SUSPENDED

08/23/2026 3 ü TIME SUSPENDED

08/24/2026 3 ü TIME SUSPENDED

08/25/2026 3 ü TIME SUSPENDED

08/26/2026 3 ü TIME SUSPENDED

08/27/2026 3 ü TIME SUSPENDED

08/28/2026 3 ü TIME SUSPENDED

08/29/2026 3 ü TIME SUSPENDED

08/30/2026 3 ü TIME SUSPENDED

08/31/2026 3 ü TIME SUSPENDED
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Worked Performed This Period

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0195 05007001 000 MOBILIZATION LS $310,000.00 0.1740 $53,940.00 1.00 0.17

Total Item Earnings This Estimate $53,940.00
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Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $35.00 799.00 0.00 0.00 $0.00

0065 01057024 0 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $3.85 66,758.00 0.00 0.00 $0.00

0070 01127001 0 SUBGR WIDEN (OC) STA $1,073.00 246.00 0.00 0.00 $0.00

0075 01347002 0 BACKFILL (TY B) STA $188.00 266.00 0.00 0.00 $0.00

0080 01507002 0 BLADING HR $375.00 175.00 0.00 0.00 $0.00

0085 02167001 0 PROOF ROLLING HR $150.00 200.00 0.00 0.00 $0.00

0090 02477046 0 FL BS (CMP IN PLC)(TY A GR 4) (6") SY $9.23 60,114.00 0.00 0.00 $0.00

0095 03107001 0 PRIME COAT (AE-P) GAL $4.65 25,720.00 0.00 0.00 $0.00

0100 03167007 0 ASPH (AC-20-5TR) GAL $3.50 48,495.00 0.00 0.00 $0.00

0105 03167136 0 AGGR (TY-PB, GR-4)(SAC-A) CY $72.00 1,164.00 0.00 0.00 $0.00

0110 03417017 0 D-GR HMA TY-C SAC-B PG64-22 TON $204.00 216.00 0.00 0.00 $0.00

0115 03417082 0 TACK COAT GAL $3.59 10,211.00 0.00 0.00 $0.00

0120 03447005 0 SP MIXES SP-B SAC-B PG70-22 TON $112.00 35,092.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract: 182301011 Payment Estimate: 0003 Page: 5 of 14



Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0121 03447075 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 175,460.00 0.00 0.00 $0.00

0122 03447076 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 140,368.00 0.00 0.00 $0.00

0125 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $144.00 10,528.00 0.00 0.00 $0.00

0126 03467026 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 52,640.00 0.00 0.00 $0.00

0127 03467027 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 42,112.00 0.00 0.00 $0.00

0128 05857004 0 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 18,905.00 0.00 0.00 $0.00

0130 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $101.00 2,516.00 0.00 0.00 $0.00

0135 03547101 0 PLANE & TEXT ASPH CONC PAV (0" TO 5.5") SY $13.21 2,070.00 0.00 0.00 $0.00

0140 04007010 0 CEM STABIL BKFL CY $236.50 166.00 0.00 0.00 $0.00

0145 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $412.50 120.00 0.00 0.00 $0.00

0150 04327001 0 RIPRAP (CONC)(4 IN) CY $1,045.00 9.00 0.00 0.00 $0.00

0155 04647003 0 RC PIPE (CL III)(18 IN) LF $143.40 463.00 0.00 0.00 $0.00

0160 04647005 0 RC PIPE (CL III)(24 IN) LF $240.32 19.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0165 04647007 0 RC PIPE (CL III)(30 IN) LF $205.05 112.00 0.00 0.00 $0.00

0170 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,079.76 20.00 0.00 0.00 $0.00

0175 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,334.03 2.00 0.00 0.00 $0.00

0180 04677347 0 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA $4,517.39 4.00 0.00 0.00 $0.00

0185 04807001 0 CLEAN EXIST CULVERTS EA $5,500.00 1.00 0.00 0.00 $0.00

0190 04967007 0 REMOV STR (PIPE) LF $38.11 538.00 0.00 0.00 $0.00

0195 05007001 0 MOBILIZATION LS $310,000.00 1.00 0.00 0.17 $53,940.00

0200 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 13.00 0.00 0.00 $0.00

0205 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 4.00 0.00 0.00 $0.00

0210 05057001 0 TMA (STATIONARY) DAY $137.50 183.00 0.00 0.00 $0.00

0215 05057003 0 TMA (MOBILE OPERATION) DAY $935.00 56.00 0.00 0.00 $0.00

0220 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $14.50 720.00 0.00 0.00 $0.00

0225 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $5.50 720.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0230 05297001 0 CONC CURB (TY I) LF $55.00 280.00 0.00 0.00 $0.00

0235 05307006 0 DRIVEWAYS (CONC) SY $150.00 1,057.00 0.00 0.00 $0.00

0240 05307010 0 DRIVEWAYS (ACP) SY $52.50 7,439.00 0.00 0.00 $0.00

0245 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 52,552.00 0.00 0.00 $0.00

0250 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 26,276.00 0.00 0.00 $0.00

0255 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $468.60 2.00 0.00 0.00 $0.00

0260 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $511.50 2.00 0.00 0.00 $0.00

0265 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $1,094.50 12.00 0.00 0.00 $0.00

0270 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $8,250.00 12.00 0.00 0.00 $0.00

0275 06187030 0 CONDT (PVC) (SCH 40) (2") LF $11.00 3,071.00 0.00 0.00 $0.00

0280 06207009 0 ELEC CONDR (NO.6) BARE LF $2.75 3,296.00 0.00 0.00 $0.00

0285 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.75 6,592.00 0.00 0.00 $0.00

0290 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,925.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0295 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $11,000.00 2.00 0.00 0.00 $0.00

0300 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $754.60 31.00 0.00 0.00 $0.00

0305 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.10 7.00 0.00 0.00 $0.00

0310 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,425.60 1.00 0.00 0.00 $0.00

0315 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $726.00 5.00 0.00 0.00 $0.00

0320 06447073 0 REMOVE SM RD SN SUP&AM EA $175.00 23.00 0.00 0.00 $0.00

0325 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $89.10 26.00 0.00 0.00 $0.00

0330 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $14.30 5.00 0.00 0.00 $0.00

0335 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 24,045.00 0.00 0.00 $0.00

0340 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.61 53,152.00 0.00 0.00 $0.00

0345 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.64 5,966.00 0.00 0.00 $0.00

0350 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 8,022.00 0.00 0.00 $0.00

0355 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $13.20 116.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 001 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 06727004 0 REFL PAV MRKR TY II-A-A EA $4.40 398.00 0.00 0.00 $0.00

0365 06777001 0 ELIM EXT PM & MRKS (4") LF $0.72 59,400.00 0.00 0.00 $0.00

0370 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $44.00 250.00 0.00 0.00 $0.00

0375 30077001 0 BONDING COURSE GAL $2.61 10,211.00 0.00 0.00 $0.00

0380 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 8,300.00 $8,300.00

0385 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0390 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

Category 001 SubTotal $62,240.00

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 002 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0395 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,500.00 0.00 0.00 $0.00

0400 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Contract Line Items

Project: C 1823-1-11 Control 182301011

Category: 002 Description: ROADWAY REHABILITATION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 96067005 0 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 0.00 $0.00

0410 96067014 0 FORCE ACCOUNT DOL $1.00 15,000.00 0.00 0.00

Public Utility

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $62,240.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $35.00 799.00 0.00 $0.00

01057024 RMV (4") TRT/UNTRT BASE & ASPH PAV SY $3.85 66,758.00 0.00 $0.00

01127001 SUBGR WIDEN (OC) STA $1,073.00 246.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $188.00 266.00 0.00 $0.00

01507002 BLADING HR $375.00 175.00 0.00 $0.00

02167001 PROOF ROLLING HR $150.00 200.00 0.00 $0.00

02477046 FL BS (CMP IN PLC)(TY A GR 4) (6") SY $9.23 60,114.00 0.00 $0.00

03107001 PRIME COAT (AE-P) GAL $4.65 25,720.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $3.50 48,495.00 0.00 $0.00

03167136 AGGR (TY-PB, GR-4)(SAC-A) CY $72.00 1,164.00 0.00 $0.00

03417017 D-GR HMA TY-C SAC-B PG64-22 TON $204.00 216.00 0.00 $0.00

03417082 TACK COAT GAL $3.59 10,211.00 0.00 $0.00

03447005 SP MIXES SP-B SAC-B PG70-22 TON $112.00 35,092.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 175,460.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 140,368.00 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $144.00 10,528.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 52,640.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 42,112.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $101.00 2,516.00 0.00 $0.00

03547101 PLANE & TEXT ASPH CONC PAV (0" TO 5.5") SY $13.21 2,070.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $236.50 166.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $412.50 120.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $1,045.00 9.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $143.40 463.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $240.32 19.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $205.05 112.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,079.76 20.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,334.03 2.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA $4,517.39 4.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $5,500.00 1.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $38.11 538.00 0.00 $0.00

05007001 MOBILIZATION LS $310,000.00 1.00 0.17 $53,940.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,000.00 13.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 4.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $137.50 183.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $935.00 56.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $14.50 720.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $5.50 720.00 0.00 $0.00

05297001 CONC CURB (TY I) LF $55.00 280.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $150.00 1,057.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $52.50 7,439.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 52,552.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 26,276.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $468.60 2.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $511.50 2.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $1,094.50 12.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 18,905.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $8,250.00 12.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $11.00 3,071.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.75 3,296.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.75 6,592.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,925.00 2.00 0.00 $0.00

06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $11,000.00 2.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $754.60 31.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,123.10 7.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,425.60 1.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $726.00 5.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $175.00 23.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:47 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $89.10 26.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $14.30 5.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.50 24,045.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.61 53,152.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.64 5,966.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 8,022.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $13.20 116.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.40 398.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.72 59,400.00 0.00 $0.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $44.00 250.00 0.00 $0.00

30077001 BONDING COURSE GAL $2.61 10,211.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 8,300.00 $8,300.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 15,000.00 0.00 $0.00

Total Item Earnings To Date $62,240.00
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