
 388,755.76

185401051CONTRACT ID:

PROJECT: F 2B24(103)

CONTRACT:

10243011

PROJECTED AMOUNT: $13,596,649.80

CONTRACTOR:

HIGHWAY: SL 304

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Jesse Sisco, P.E.

HOUSTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0010

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2025

10/01/2024

ESTIMATE PAID:

 167
 7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/24/2025

$13,985,405.56

CONTRACT:

11/01/2025

AWARD AMOUNT: $13,181,849.79

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 62.23

$4,000.00 $8,699,531.09 $8,703,531.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,000.00 $8,699,531.09 $8,703,531.09 

$0.00 $0.00 $0.00 

$4,000.00 $8,703,531.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,699,531.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 167

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/24/2025

00/00/0000

 263

 7

 270

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  13  17

HOLIDAY 1

HOLIDAY TRAFFIC 4

RAIN 2

SATURDAY 5

SUNDAY 5

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1 RAIN

11/21/2025  1 RAIN

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 HOLIDAY TRAFFIC

11/25/2025  1 HOLIDAY TRAFFIC

11/26/2025  1 HOLIDAY TRAFFIC

11/27/2025  1 HOLIDAY

11/28/2025  1 HOLIDAY TRAFFIC

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2B24(103) 185401051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  10.00 27.00

$4,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010905043PROJECT CONTROLF 2025(149)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 01347002 000 BACKFILL (TY B) STA  291.960  287.500  0.000  287.50  83,938.50

0530 03147008 000 EMULS ASPH (EROSN CONT)(SS-1) GAL  6.930  6,134.000  0.000  2,700.00  18,711.00

0535 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  148.360  16,525.000  2,073.100  20,179.76  2,993,869.19

0537 03547032 PLANE ASPH CONC PAV(0" TO 2") SY  4.960  0.000  7,520.000  7,520.00  37,299.20

ADDED BY CO#2

0545 05007001 000 MOBILIZATION LS  575,000.000  0.240  0.000  0.14  80,500.00

0550 05057001 000 TMA (STATIONARY) DAY  150.000  27.000  0.000  26.00  3,900.00

0555 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  21.000  0.000  10.00  250.00

0560 05307010 000 DRIVEWAYS (ACP) SY  32.100  2,222.000  0.000  1,405.56  45,118.35

0565 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.310  54,935.000  0.000  46,405.00  14,385.55

0570 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.400  27,468.000  0.000  27,613.00  11,045.20

0590 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.500  444.000  0.000  296.00  740.00

0595 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.500  11,842.000  0.000  9,481.00  23,702.50

0600 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  212.000  0.000  294.00  279.30

0605 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.720  986.000  0.000  1,525.00  1,098.00

0610 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.710  57,483.000  0.000  67,711.00  48,074.81

0615 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.730  6,422.000  0.000  4,430.00  3,233.90

0620 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.720  39,785.000  0.000  52,259.00  37,626.48

0625 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.000  44.000  0.000  66.00  858.00

0630 06687091 000 PREFAB PM TY C (W)(ARROW) EA  217.000  2.000  0.000  3.00  651.00

0635 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  3.00  825.00

0640 06727002 000 REFL PAV MRKR TY I-C EA  5.500  63.000  0.000  60.00  330.00

0645 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  906.000  0.000  1,040.00  5,720.00

0660 06777008 000 ELIM EXT PM & MRKS (24") LF  2.200  44.000  0.000  66.00  145.20

0665 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  2.000  0.000  3.00  150.00

0670 06777015 000 ELIM EXT PM & MRKS (WORD) EA  50.000  2.000  0.000  3.00  150.00

0675 30077001 000 BONDING COURSE GAL  5.500  7,512.000  0.000  9,242.00  50,831.00

Category Subtotal $3,463,432.18

011707044PROJECT CONTROLC 117-7-44

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,110.000  22.000  0.000  20.10  22,311.00

0780 03167268 000 AGGR (TY E OR L, PE OR PL GR 4) CY  198.000  91.000  0.000  86.00  17,028.00

0785 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  148.360  1,162.000  0.000  1,240.86  184,093.99

0790 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  4.630  10,560.000  0.000  10,560.00  48,892.80

0795 05007001 000 MOBILIZATION LS  575,000.000  0.020  0.000  0.02  11,500.00

0800 05057001 000 TMA (STATIONARY) DAY  150.000  16.000  0.000  3.00  450.00

0805 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  4.000  0.000  1.00  25.00

0810 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.500  891.000  0.000  724.00  1,810.00

0815 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  594.000  0.000  181.00  362.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.720  1,980.000  0.000  2,225.00  1,602.00

0825 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.710  7,920.000  0.000  7,975.00  5,662.25

0830 06727002 000 REFL PAV MRKR TY I-C EA  5.500  100.000  0.000  87.00  478.50

0835 30067001 000 UNDERSEAL COURSE GAL  9.660  2,112.000  0.000  2,350.00  22,701.00

0840 30087001 000 SOIL DENS & RAISING CONC SLABS (HDPF) LB  99.880  267.000  0.000  304.88  30,451.41

Category Subtotal $347,367.95

185401051PROJECT CONTROLF 2B24(103)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01107001 000 EXCAV (ROADWAY) CY  14.350  8,821.000  0.000  8,820.00  126,567.00

0071 01327006 EMBANK (FNL)(DC)(TY C) CY  33.450  0.000  8,821.000  11,060.00  369,957.00

ADDED BY CO#1

0085 01627002 000 BLOCK SODDING SY  7.700  5,526.000  0.000  5,012.67  38,597.56

0100 01687001 000 VEGETATIVE WATERING TGL  1.000  331.000  0.000  10.00  10.00

0110 03167088 000 ASPH (AC-15P OR CRS-2P) TON  1,110.000  175.000  0.000  167.53  185,958.30

0115 03167268 000 AGGR (TY E OR L, PE OR PL GR 4) CY  198.000  719.000  0.000  712.00  140,976.00

0119 03447004 SP MIXES SP-B PG70-22 TON  144.280  0.000  21,094.000  19,378.58  2,795,941.52

ADDED BY CO#2

0121 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  230,000.000  0.000  71,282.68  71,282.68

0122 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  138,000.000  0.000 -3,248.55 -3,248.55

0130 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  141.530  1,500.000  232.000  1,732.00  245,129.96

0150 04037001 000 TEMPORARY SPL SHORING SF  70.000  4,040.000  0.000  3,824.40  267,708.00

0195 05007001 000 MOBILIZATION LS  575,000.000  0.740  0.000  0.74  425,500.00

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  27.000  0.000  10.00  40,000.00

0205 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  2.00  30,000.00

0210 05057001 000 TMA (STATIONARY) DAY  150.000  170.000  0.000  36.00  5,400.00

0231 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  117.000  0.000  480.000  480.00  56,160.00

ADDED BY CO#3

0232 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  119.000  0.000  80.000  80.00  9,520.00

ADDED BY CO#3

0255 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  2,650.000  0.000  540.00  1,485.00

0282 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  42,000.000  0.000  11,063.00  11,063.00

0325 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.500  20,435.000  0.000  1,680.00  4,200.00

0330 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  213.000  0.000  213.00  426.00

0335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  2,077.000  0.000  1,831.00  3,662.00

0415 30077001 000 BONDING COURSE GAL  5.500  15,320.000  0.000  1,587.00  8,728.50

0420 50007001 000 GEOGRID REINFORCE EMBANKMENTS (TY A) SY  6.740  10,951.000  0.000  8,184.42  55,162.99

0910 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  2,544.00  2,544.00

Category Subtotal $4,892,730.96

010905043F 2025(149)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0520 01047011 000 REMOV CONC (DRIVEWAYS) SY  55.000  80.000  0.000  0.000  0.00

0540 03617007 000 FULL - DEPTH REPAIR CRCP (12") CY  725.000  25.000  0.000  0.000  0.00

0575 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  655.000  12.000  0.000  0.000  0.00

0580 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  303.000  34.000  0.000  0.000  0.00

0585 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  302.000  15.000  0.000  0.000  0.00

0650 06777001 000 ELIM EXT PM & MRKS (4") LF  0.170  1,726.000  0.000  0.000  0.00

0655 06777004 000 ELIM EXT PM & MRKS (8") LF  0.330  212.000  0.000  0.000  0.00

 0.00Category Subtotal

185401051F 2B24(103)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  55.000  1,064.000  0.000  0.000  0.00

0070 01327018 000 EMBANK (VEH)(DC)(TY C) CY  33.450  12,422.000 -8,821.000  0.000  0.00

0075 01347002 000 BACKFILL (TY B) STA  291.960  339.300  0.000  0.000  0.00

0080 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  250.000  22.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.190  5,498.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.190  5,498.000  0.000  0.000  0.00

0105 03147008 000 EMULS ASPH (EROSN CONT)(SS-1) GAL  6.930  7,239.000  0.000  0.000  0.00

0120 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  148.360  44,109.000 -21,094.000  0.000  0.00

0125 03447022 000 SP MIXES SP-C SAC-A PG70-22 (EXEMPT) TON  246.380  224.000  0.000  0.000  0.00

0135 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.960  7,799.000  0.000  0.000  0.00

0140 03617007 000 FULL - DEPTH REPAIR CRCP (12") CY  725.000  25.000  0.000  0.000  0.00

0145 04007001 000 STRUCT EXCAV CY  28.000  2.300  0.000  0.000  0.00

0155 04207010 000 CL B CONC (FLUME) CY  1,350.000  11.000  0.000  0.000  0.00

0160 04207067 000 CL C CONC (MISC) CY  3,500.000  9.000  0.000  0.000  0.00

0165 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  24.000  0.000  0.000  0.00

0170 04647009 000 RC PIPE (CL III)(36 IN) LF  400.000  34.000  0.000  0.000  0.00

0175 04667039 000 HEADWALL (CH - FW - 30) (DIA= 36 IN) EA  22,000.000  1.000  0.000  0.000  0.00

0180 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,700.000  2.000  0.000  0.000  0.00

0185 04967006 000 REMOV STR (HEADWALL) EA  2,300.000  1.000  0.000  0.000  0.00

0190 04967037 000 REMOV STR (PIPE) EA  1,700.000  1.000  0.000  0.000  0.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  25.000  0.000  0.000  0.00

0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  1,250.000  0.000  0.000  0.00

0225 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.650  1,250.000  0.000  0.000  0.00

0230 05297010 000 CONC CURB & GUTTER (TY IIA) LF  110.000  600.000  0.000  0.000  0.00

0233 05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  40.500  0.000  480.000  0.000  0.00

ADDED BY CO#3

0234 05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  75.000  0.000  80.000  0.000  0.00

ADDED BY CO#3

0235 05307006 000 DRIVEWAYS (CONC) SY  275.000  413.000  0.000  0.000  0.00

0240 05307010 000 DRIVEWAYS (ACP) SY  32.100  5,205.000  0.000  0.000  0.00

0245 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.450  2,237.500  0.000  0.000  0.00

0250 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,850.000  4.000  0.000  0.000  0.00
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0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,025.000  4.000  0.000  0.000  0.00

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  6.000  0.000  0.000  0.00

0270 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  655.000  3.000  0.000  0.000  0.00

0275 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  303.000  21.000  0.000  0.000  0.00

0280 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  302.000  1.000  0.000  0.000  0.00

0285 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  650.000  2.000  0.000  0.000  0.00

0290 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  435.000  1.000  0.000  0.000  0.00

0295 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  2.000  0.000  0.000  0.00

0300 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  25.000  0.000  0.000  0.00

0305 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  300.000  1.000  0.000  0.000  0.00

0310 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.280  319.000  0.000  0.000  0.00

0315 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.280  9,276.000  0.000  0.000  0.00

0320 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.500  1,670.000  0.000  0.000  0.00

0340 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  1,811.000  0.000  0.000  0.00

0345 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.720  3,711.000  0.000  0.000  0.00

0350 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.710  70,601.000  0.000  0.000  0.00

0355 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.730  7,074.000  0.000  0.000  0.00

0360 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.720  76,674.000  0.000  0.000  0.00

0365 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.000  800.000  0.000  0.000  0.00

0370 06687091 000 PREFAB PM TY C (W)(ARROW) EA  217.000  35.000  0.000  0.000  0.00

0375 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  13.000  0.000  0.000  0.00

0380 06727002 000 REFL PAV MRKR TY I-C EA  5.500  279.000  0.000  0.000  0.00

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  1,836.000  0.000  0.000  0.00

0390 06777001 000 ELIM EXT PM & MRKS (4") LF  0.170  11,186.000  0.000  0.000  0.00

0395 06777004 000 ELIM EXT PM & MRKS (8") LF  0.330  668.000  0.000  0.000  0.00

0400 06777008 000 ELIM EXT PM & MRKS (24") LF  2.200  800.000  0.000  0.000  0.00

0405 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  35.000  0.000  0.000  0.00

0410 06777015 000 ELIM EXT PM & MRKS (WORD) EA  50.000  13.000  0.000  0.000  0.00

0421 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,000.000  0.000  1.000  0.000  0.00

MOBILIZATION LPCTB

0900 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0905 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0915 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0920 96107001 ON THE JOB TRAINING DOL  0.800  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,703,531.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  14.350EXCAV (ROADWAY)  8,820.000  126,567.00 8,821.00

01327006 CY  33.450EMBANK (FNL)(DC)(TY C)  11,060.000  369,957.00 0.00

ADDED BY CO#1

01347002 000 STA  291.960BACKFILL (TY B)  287.500  83,938.50 287.50

01627002 000 SY  7.700BLOCK SODDING  5,012.670  38,597.56 5,526.00

01687001 000 TGL  1.000VEGETATIVE WATERING  10.000  10.00 331.00

03147008 000 GAL  6.930EMULS ASPH (EROSN CONT)(SS-1)  2,700.000  18,711.00 6,134.00

03167088 000 TON  1,110.000ASPH (AC-15P OR CRS-2P)  187.630  208,269.30 197.00

03167268 000 CY  198.000AGGR (TY E OR L, PE OR PL GR 4)  798.000  158,004.00 810.00

03447004 TON  144.280SP MIXES SP-B PG70-22  19,378.580  2,795,941.52 0.00

ADDED BY CO#2

03447020 000 TON  148.360SP MIXES SP-C SAC-A PG70-22  21,420.620  3,177,963.18 17,687.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  71,282.680  71,282.68 230,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -3,248.550 -3,248.55 138,000.00

03517011 000 SY  141.530FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,732.000  245,129.96 1,500.00

03547032 000 SY  4.960PLANE ASPH CONC PAV(0" TO 2")  7,520.000  37,299.20 0.00

03547033 000 SY  4.630PLANE ASPH CONC PAV(0" TO 3")  10,560.000  48,892.80 10,560.00

04037001 000 SF  70.000TEMPORARY SPL SHORING  3,824.400  267,708.00 4,040.00

05007001 000 LS  575,000.000MOBILIZATION  0.900  517,500.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  40,000.00 27.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 4.00

05057001 000 DAY  150.000TMA (STATIONARY)  65.000  9,750.00 213.00

05057003 000 DAY  25.000TMA (MOBILE OPERATION)  11.000  275.00 25.00

05127009 LF  117.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  480.000  56,160.00 0.00

05127010 LF  119.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  9,520.00 0.00

05307010 000 SY  32.100DRIVEWAYS (ACP)  1,405.556  45,118.35 2,222.00

05337001 000 LF  0.310MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  46,405.000  14,385.55 54,935.00

05337002 000 LF  0.400MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  27,613.000  11,045.20 27,468.00

05427001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  540.000  1,485.00 2,650.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  11,063.000  11,063.00 42,000.00

06627065 000 LF  2.500WK ZN PAV MRK REMOV (W)6"(BRK)  1,020.000  2,550.00 1,335.00

06627100 000 LF  2.500WK ZN PAV MRK REMOV (Y)6"(SLD)  11,161.000  27,902.50 32,277.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  394.000  788.00 807.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,831.000  3,662.00 2,077.00

06667023 000 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(090MIL)  294.000  279.30 212.00

06667407 000 LF  0.720REFL PAV MRK TY I (W)6"(BRK)(090MIL)  3,750.000  2,700.00 2,966.00

06667410 000 LF  0.710REFL PAV MRK TY I (W)6"(SLD)(090MIL)  75,686.000  53,737.06 65,403.00

06667419 000 LF  0.730REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  4,430.000  3,233.90 6,422.00

06667422 000 LF  0.720REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  52,259.000  37,626.48 39,785.00

06687089 000 LF  13.000PREFAB PM TY C (W)(24")(SLD)  66.000  858.00 44.00

06687091 000 EA  217.000PREFAB PM TY C (W)(ARROW)  3.000  651.00 2.00

06687103 000 EA  275.000PREFAB PM TY C (W)(WORD)  3.000  825.00 2.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  147.000  808.50 163.00
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06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  1,040.000  5,720.00 906.00

06777008 000 LF  2.200ELIM EXT PM & MRKS (24")  66.000  145.20 44.00

06777009 000 EA  50.000ELIM EXT PM & MRKS (ARROW)  3.000  150.00 2.00

06777015 000 EA  50.000ELIM EXT PM & MRKS (WORD)  3.000  150.00 2.00

30067001 000 GAL  9.660UNDERSEAL COURSE  2,350.000  22,701.00 2,112.00

30077001 000 GAL  5.500BONDING COURSE  10,829.000  59,559.50 22,832.00

30087001 000 LB  99.880SOIL DENS & RAISING CONC SLABS (HDPF)  304.880  30,451.41 267.00

50007001 000 SY  6.740GEOGRID REINFORCE EMBANKMENTS (TY A)  8,184.420  55,162.99 10,951.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,544.000  2,544.00 1,000.00

$8,703,531.09TOTAL ITEM EARNINGS TO DATE


