
187302027CONTRACT ID:

PROJECT: C 1873-2-27

CONTRACT:

04253010

PROJECTED AMOUNT: $5,865,545.95

CONTRACTOR:

HIGHWAY: FM 1269

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CK NEWBERRY, LLC

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/03/2025

ESTIMATE PAID:

 227

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/14/2025

$5,865,545.95

CONTRACT:

07/26/2026

AWARD AMOUNT: $5,573,028.95

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 140.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.01

$3,175.32 $5,646,479.40 $5,649,654.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($99,255.00)($99,255.00)

$0.00 $0.00 $0.00 

$3,175.32 $5,745,734.40 $5,748,909.72 

$0.00 $0.00 $0.00 

$3,175.32 $5,748,909.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,745,734.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$99,255.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 65

 65

C. O. ADJUSTED DAYS:

 227

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/14/2025

07/14/2025

 162

 0

 162

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

SATURDAY 5

SUNDAY 6

VEG ESTABLISHMENT 26

07/26/2026  1 SUNDAY

07/27/2026  1 VEG ESTABLISHMENT

07/28/2026  1 VEG ESTABLISHMENT

07/29/2026  1 VEG ESTABLISHMENT

07/30/2026  1 VEG ESTABLISHMENT

07/31/2026  1 VEG ESTABLISHMENT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 VEG ESTABLISHMENT

08/04/2026  1 VEG ESTABLISHMENT

08/05/2026  1 VEG ESTABLISHMENT

08/06/2026  1 VEG ESTABLISHMENT

08/07/2026  1 VEG ESTABLISHMENT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 VEG ESTABLISHMENT

08/11/2026  1 VEG ESTABLISHMENT

08/12/2026  1 VEG ESTABLISHMENT

08/13/2026  1 VEG ESTABLISHMENT

08/14/2026  1 VEG ESTABLISHMENT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 VEG ESTABLISHMENT

08/18/2026  1 VEG ESTABLISHMENT

08/19/2026  1 VEG ESTABLISHMENT

08/20/2026  1 VEG ESTABLISHMENT

08/21/2026  1 VEG ESTABLISHMENT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 VEG ESTABLISHMENT

08/25/2026  1 VEG ESTABLISHMENT

08/26/2026  1 VEG ESTABLISHMENT

08/27/2026  1 VEG ESTABLISHMENT

08/28/2026  1 VEG ESTABLISHMENT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

C 1873-2-27 187302027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 03417048 D-GR HMA TY-D PG70-22000 TON  141.000 $3,175.32 22.520  19,495.58 18,602.00

$3,175.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

187302027PROJECT CONTROLC 1873-2-27

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,000.000  6.000  0.000  6.00  18,000.00

0065 01107001 000 EXCAV (ROADWAY) CY  215.000  24.000  0.000  24.00  5,160.00

0070 01327001 000 EMBANK (FNL)(OC)(TY A) CY  135.000  154.000  0.000  154.00  20,790.00

0075 01347001 000 BACKFILL (TY A) STA  325.000  263.840  0.000  263.84  85,748.00

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.200  62,312.000  0.000  62,312.00  12,462.40

0105 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  85.000  4,240.000  0.000  4,239.40  360,349.00

0110 02757001 000 CEMENT TON  280.000  1,145.000  0.000  1,145.00  320,600.00

0115 02757005 000 CEMENT TRT (EXIST MATL)(12") SY  9.000  468.000  0.000  468.00  4,212.00

0120 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  3.000  75,840.000  0.000  75,699.00  227,097.00

0125 03167016 000 ASPH (RC-250) GAL  5.100  19,077.000  0.000  19,077.00  97,292.70

0130 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  159.000  611.000  0.000  611.00  97,149.00

0135 03417048 000 D-GR HMA TY-D PG70-22 TON  141.000  18,602.000  0.000  19,495.58  2,748,876.92

0140 03417082 000 TACK COAT GAL  4.500  16,905.000  0.000  13,052.00  58,734.00

0145 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  71.000  311.000  0.000  384.00  27,264.00

0150 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  100.000  468.000  0.000  580.22  58,022.00

0155 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  7.000  1,011.000  0.000  544.68  3,812.76

0160 04327002 000 RIPRAP (CONC)(5 IN) CY  685.000  121.000  0.000  218.00  149,330.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  735.000  288.000  0.000  290.69  213,657.15

0170 05007001 000 MOBILIZATION LS  550,000.000  1.000  0.000  0.90  495,000.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,000.000  9.000  0.000  9.00  198,000.00

0180 05057001 000 TMA (STATIONARY) DAY  325.000  158.000  0.000  101.00  32,825.00

0185 05057003 000 TMA (MOBILE OPERATION) DAY  325.000  18.000  0.000  4.00  1,300.00

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.440  1,305.000  0.000  865.00  6,435.60

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,305.000  0.000  865.00  1,730.00

0210 05307015 000 DRIVEWAYS (BASE) SY  12.000  2,309.000  0.000  2,309.00  27,708.00

0215 05307016 000 DRIVEWAYS (SURF TREAT) SY  10.000  5,152.000  0.000  5,152.00  51,520.00

0220 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  56,700.000  0.000  47,127.00  7,069.05

0225 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  28,350.000  0.000  29,240.00  4,386.00

0230 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.000  4,015.000  0.000  3,975.00  115,275.00

0235 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  3,990.000  0.000  3,975.00  7,950.00

0240 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  220.000  10.000  0.000  10.00  2,200.00

0245 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,850.000  10.000  0.000  10.00  38,500.00

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  780.000  51.000  0.000  50.00  39,000.00

0255 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  950.000  4.000  0.000  6.00  5,700.00

0260 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,125.000  1.000  0.000  1.00  1,125.00

0265 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  2.000  0.000  2.00  2,000.00

0270 06447073 000 REMOVE SM RD SN SUP&AM EA  140.000  55.000  0.000  55.00  7,700.00

0275 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  90.000  17.000  0.000  17.00  1,530.00

0280 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  42.000  0.000  48.00  1,200.00

0285 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  140.000  3.000  0.000  3.00  420.00

0290 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  30.000  17.000  0.000  17.00  510.00

0305 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.750  7,440.000  0.000  2,721.00  2,040.75

0310 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  59,614.000  0.000  60,489.00  45,366.75

0315 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.800  5,360.000  0.000  5,380.00  4,304.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  24,441.000  0.000  27,423.00  20,567.25

0325 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  68.000  0.000  40.00  800.00

0330 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  573.000  0.000  582.00  3,492.00

0335 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  131,144.000  0.000  34,624.90  34,624.90

0340 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  131,144.000  0.000  59,393.49  59,393.49

0345 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  26,229.000  0.000  20,680.00  20,680.00

Category Subtotal $5,748,909.72

187302027C 1873-2-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  31,156.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  31,156.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  25.000  88.000  0.000  0.000  0.00

0100 02167001 000 PROOF ROLLING HR  75.000  16.000  0.000  0.000  0.00

0200 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  14.000  320.000  0.000  0.000  0.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  320.000  0.000  0.000  0.00

0295 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.700  5,360.000  0.000  0.000  0.00

0300 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  13,881.000  0.000  0.000  0.00

0350 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,748,909.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,000.000PREPARING ROW  6.000  18,000.00 6.00

01107001 000 CY  215.000EXCAV (ROADWAY)  24.000  5,160.00 24.00

01327001 000 CY  135.000EMBANK (FNL)(OC)(TY A)  154.000  20,790.00 154.00

01347001 000 STA  325.000BACKFILL (TY A)  263.840  85,748.00 263.84

01647002 000 SY  0.200BROADCAST SEED (PERM_RURAL_CLAY)  62,312.000  12,462.40 62,312.00

02477176 000 CY  85.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  4,239.400  360,349.00 4,240.00

02757001 000 TON  280.000CEMENT  1,145.000  320,600.00 1,145.00

02757005 000 SY  9.000CEMENT TRT (EXIST MATL)(12")  468.000  4,212.00 468.00

02757007 000 SY  3.000CEMENT TRT (EXIST MATL & NEW BASE)(8")  75,699.000  227,097.00 75,840.00

03167016 000 GAL  5.100ASPH (RC-250)  19,077.000  97,292.70 19,077.00

03167175 000 CY  159.000AGGR (TY-B, GR-5)(SAC-B)  611.000  97,149.00 611.00

03417048 000 TON  141.000D-GR HMA TY-D PG70-22  19,495.581  2,748,876.92 18,602.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  34,624.900  34,624.90 131,144.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  59,393.490  59,393.49 131,144.00

03417082 000 GAL  4.500TACK COAT  13,052.000  58,734.00 16,905.00

03517003 000 SY  71.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  384.000  27,264.00 311.00

03517005 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  580.220  58,022.00 468.00

03547032 000 SY  7.000PLANE ASPH CONC PAV(0" TO 2")  544.680  3,812.76 1,011.00

04327002 000 CY  685.000RIPRAP (CONC)(5 IN)  218.000  149,330.00 121.00

04327013 000 CY  735.000RIPRAP (MOW STRIP)(4 IN)  290.690  213,657.15 288.00

05007001 000 LS  550,000.000MOBILIZATION  0.900  495,000.00 1.00

05027001 000 MO  22,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  198,000.00 9.00

05057001 000 DAY  325.000TMA (STATIONARY)  101.000  32,825.00 158.00

05057003 000 DAY  325.000TMA (MOBILE OPERATION)  4.000  1,300.00 18.00

05067039 000 LF  7.440TEMP SEDMT CONT FENCE (INSTALL)  865.000  6,435.60 1,305.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  865.000  1,730.00 1,305.00

05307015 000 SY  12.000DRIVEWAYS (BASE)  2,309.000  27,708.00 2,309.00

05307016 000 SY  10.000DRIVEWAYS (SURF TREAT)  5,152.000  51,520.00 5,152.00

05337001 000 LF  0.150MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  47,127.000  7,069.05 56,700.00

05337002 000 LF  0.150MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  29,240.000  4,386.00 28,350.00

05407001 000 LF  29.000MTL W-BEAM GD FEN (TIM POST)  3,975.000  115,275.00 4,015.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  3,975.000  7,950.00 3,990.00

05427002 000 EA  220.000REMOVE TERMINAL ANCHOR SECTION  10.000  2,200.00 10.00

05447001 000 EA  3,850.000GUARDRAIL END TREATMENT (INSTALL)  10.000  38,500.00 10.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  20,680.000  20,680.00 26,229.00

06447001 000 EA  780.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  50.000  39,000.00 51.00

06447002 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  6.000  5,700.00 4.00

06447007 000 EA  1,125.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  1,125.00 1.00

06447028 000 EA  1,000.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,000.00 2.00

06447073 000 EA  140.000REMOVE SM RD SN SUP&AM  55.000  7,700.00 55.00

06587009 000 EA  90.000INSTL DEL ASSM (D-SW)SZ 2(WC)GND  17.000  1,530.00 17.00

06587019 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  48.000  1,200.00 42.00

06587056 000 EA  140.000INSTL OM ASSM (OM-2Y)(WC)GND  3.000  420.00 3.00
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06587078 000 EA  30.000REMOVE DELIN & OBJECT MARKER ASSMS  17.000  510.00 17.00

06627114 000 EA  0.750WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,721.000  2,040.75 7,440.00

06667411 000 LF  0.750REFL PAV MRK TY I (W)6"(SLD)(100MIL)  60,489.000  45,366.75 59,614.00

06667420 000 LF  0.800REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,380.000  4,304.00 5,360.00

06667423 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  27,423.000  20,567.25 24,441.00

06687089 000 LF  20.000PREFAB PM TY C (W)(24")(SLD)  40.000  800.00 68.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  582.000  3,492.00 573.00

$5,748,909.72TOTAL ITEM EARNINGS TO DATE


