
 6,787.20

191101022CONTRACT ID:

PROJECT: STP 2B24(356)VRU

CONTRACT:

08243235

PROJECTED AMOUNT: $3,095,753.40

CONTRACTOR:

HIGHWAY: FM 2004

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

MC2 CIVIL, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

08/02/2024

ESTIMATE PAID:

 157

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/30/2025

$3,102,540.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,818,752.40

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.91

$47,656.00 $2,741,872.62 $2,789,528.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,656.00 $2,741,872.62 $2,789,528.62 

$0.00 $0.00 $0.00 

$47,656.00 $2,789,528.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,741,872.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 157

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2025

05/30/2025

 164

 0

 164

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2B24(356)VRU 191101022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 04646005 RC PIPE (CL III)(24 IN)001 LF  400.000 $6,400.00 16.000  118.00 118.00

0150 04666005 HEADWALL (CH - FW - 0) (DIA= 24 IN)000 EA  8,000.000 $32,000.00 4.000  4.00 4.00

0175 04966005 REMOV STR (WINGWALL)000 EA  1,000.000 $1,000.00 1.000  4.00 4.00

0235 05316003 CONC SIDEWALKS (6")000 SY  86.000 $8,256.00 96.000  6,793.46 6,897.00

$47,656.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

191101022PROJECT CONTROLSTP 2B24(356)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  20.000  73.000  0.000  72.89  1,457.78

0065 01046011 000 REMOVING CONC (MEDIANS) SY  75.000  27.000  0.000  24.44  1,833.30

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  16.000  174.000  0.000  701.51  11,224.08

0075 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  15.000  1,092.000  0.000  1,381.11  20,716.69

0080 01056045 000 REMOVING STAB BASE AND ASPH PAV (2"-8") SY  25.000  1,495.000  0.000  1,426.54  35,663.58

0085 01106001 000 EXCAVATION (ROADWAY) CY  30.000  2,642.000  0.000  2,611.11  78,333.36

0090 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  10.000  1,694.000  0.000  1,696.04  16,960.38

0095 01626002 000 BLOCK SODDING SY  7.500  4,432.000  0.000  4,705.69  35,292.71

0100 01666001 000 FERTILIZER AC  900.000  0.910  0.000  0.92  828.90

0105 01686001 000 VEGETATIVE WATERING MG  30.000  113.000  0.000  116.94  3,508.20

0110 04006005 000 CEM STABIL BKFL CY  90.000  15.000  0.000  30.59  2,753.28

0115 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  8.000  0.000  8.00  2,400.00

0120 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  16.000  0.000  15.20  6,840.00

0125 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  560.000  66.000  0.000  66.00  36,960.00

0135 04506103 001 RAIL (TY PR11) LF  150.000  1,075.000  0.000  1,087.00  163,050.00

0140 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  2,000.000  20.000  0.000  20.00  40,000.00

0145 04646005 001 RC PIPE (CL III)(24 IN) LF  400.000  118.000  0.000  118.00  47,200.00

0150 04666005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  8,000.000  4.000  0.000  4.00  32,000.00

0155 04666209 000 WINGWALL (SW - 0) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0160 04676007 000 SET (TY I) (24 IN) (6: 1) (C) EA  3,000.000  5.000  0.000  5.00  15,000.00

0165 04796001 000 ADJUSTING MANHOLES EA  600.000  2.000  0.000  1.00  600.00

0170 04966004 000 REMOV STR (SET) EA  700.000  1.000  0.000  1.00  700.00

0175 04966005 000 REMOV STR (WINGWALL) EA  1,000.000  4.000  0.000  4.00  4,000.00

0180 04966006 000 REMOV STR (HEADWALL) EA  1,000.000  2.000  0.000  2.00  2,000.00

0185 05006001 000 MOBILIZATION LS  280,000.000  1.000  0.000  0.90  252,000.00

0190 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,000.000  12.000  0.000  12.00  132,000.00

0195 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  1,006.000  0.000  506.00  4,048.00

0200 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  1,006.000  0.000  506.00  1,518.00

0210 05296015 000 CONC CURB (TY C1) LF  90.000  3,720.000  0.000  3,790.00  341,100.00

0215 05296016 000 CONC CURB (TY F1) LF  125.000  658.000  0.000  722.00  90,250.00

0220 05296018 000 CONC CURB (TY F3) LF  135.000  417.000  0.000  377.00  50,895.00

0225 05306004 000 DRIVEWAYS (CONC) SY  85.000  779.000  0.000  625.17  53,139.62

0230 05306005 000 DRIVEWAYS (ACP) SY  70.000  1,041.000  0.000  1,481.66  103,716.48

0235 05316003 000 CONC SIDEWALKS (6") SY  86.000  6,897.000  0.000  6,793.46  584,237.56

0240 05316005 000 CURB RAMPS (TY 2) EA  3,000.000  3.000  0.000  4.00  12,000.00

0250 05316010 000 CURB RAMPS (TY 7) EA  2,500.000  28.000  0.000  29.00  72,500.00

0255 05316016 000 CURB RAMPS (TY 21) EA  2,300.000  2.000  0.000  4.00  9,200.00

0260 06106130 000 IN RD IL (TY SA) 20T-8 (250W EQ) LED EA  5,000.000  1.000  0.000  1.00  5,000.00

0265 06186046 000 CONDT (PVC) (SCH 80) (2") LF  19.000  190.000  0.000  174.00  3,306.00

0270 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  42.000  170.000  0.000  122.00  5,124.00

0275 06186053 000 CONDT (PVC) (SCH 80) (3") LF  23.000  55.000  0.000  69.00  1,587.00

0280 06186058 000 CONDT (PVC) (SCH 80) (4") LF  40.000  155.000  0.000  160.00  6,400.00

0285 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  275.000  0.000  275.00  12,375.00

0290 06186074 000 CONDT (RM) (3") LF  90.000  20.000  0.000  20.00  1,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  665.000  0.000  856.00  1,712.00

0305 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.500  360.000  0.000  807.00  2,824.50

0310 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.000  860.000  0.000  1,188.00  4,752.00

0315 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,900.000  10.000  0.000  10.00  19,000.00

0320 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  11,500.000  1.000  0.000  1.00  11,500.00

0330 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  480.000  35.000  0.000  21.00  10,080.00

0340 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  779.000  0.000  30.00  27.00

0345 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.300  617.000  0.000  315.00  409.50

0350 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.000  98.000  0.000  280.00  840.00

0355 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.400  2,343.000  0.000  2,350.00  940.00

0360 06786008 000 PAV SURF PREP FOR MRK (24") LF  1.000  734.000  0.000  854.00  854.00

0365 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  56,000.000  1.000  0.000  1.00  56,000.00

0370 06806004 006 REMOVING TRAFFIC SIGNALS EA  4,300.000  1.000  0.000  1.00  4,300.00

0375 06826001 000 VEH SIG SEC (12")LED(GRN) EA  305.000  9.000  0.000  9.00  2,745.00

0380 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  305.000  4.000  0.000  4.00  1,220.00

0385 06826003 000 VEH SIG SEC (12")LED(YEL) EA  305.000  9.000  0.000  9.00  2,745.00

0390 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  305.000  8.000  0.000  8.00  2,440.00

0395 06826005 000 VEH SIG SEC (12")LED(RED) EA  305.000  9.000  0.000  9.00  2,745.00

0400 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  305.000  4.000  0.000  4.00  1,220.00

0405 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  790.000  8.000  0.000  8.00  6,320.00

0410 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  230.000  4.000  0.000  4.00  920.00

0415 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  180.000  9.000  0.000  9.00  1,620.00

0420 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.000  1,065.000  0.000  1,302.00  3,906.00

0425 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.400  990.000  0.000  1,382.00  4,698.80

0430 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.500  2,260.000  0.000  2,991.00  10,468.50

0440 06846049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  3.000  45.000  0.000  45.00  135.00

0445 06866045 002 INS TRF SIG PL AM(S)1 ARM(44') EA  18,000.000  1.000  0.000  1.00  18,000.00

0450 06866055 002 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  39,000.000  1.000  0.000  1.00  39,000.00

0455 06866059 002 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  40,000.000  2.000  0.000  2.00  80,000.00

0460 06876001 000 PED POLE ASSEMBLY EA  2,200.000  6.000  0.000  6.00  13,200.00

0465 06886001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  6.000  0.000  6.00  5,400.00

0470 06886003 000 PED DETECTOR CONTROLLER UNIT EA  7,200.000  1.000  0.000  1.00  7,200.00

0480 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  4,200.000  1.000  0.000  1.00  4,200.00

0485 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  2.000  2,343.000  0.000  2,350.00  4,700.00

0490 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  14.000  734.000  0.000  854.00  11,956.00

0495 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,000.000  1.000  0.000  1.00  10,000.00

0500 60896002 000 CAT 5 ETHERNET CABLE LF  4.000  140.000  0.000  140.00  560.00

0505 61856002 002 TMA (STATIONARY) DAY  400.000  178.000  0.000  178.00  71,200.00

0510 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  700.000  4.000  0.000  4.00  2,800.00

0515 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  700.000  4.000  0.000  4.00  2,800.00

0700 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  360.570  0.000  10.000  10.00  3,605.70

CO 01 ADDS ITEM FOR POTHOLING-HYDROEXC PER HR

Category Subtotal $2,760,562.92

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 191101022 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0016

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0604 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  13,000.000  0.000  5,631.28  5,631.28

0617 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  23,334.42  23,334.42

Category Subtotal $28,965.70

191101022STP 2B24(356)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0127 04206071 CL C CONC (COLLAR) EA  1,590.750  0.000  2.000  0.000  0.00

ADDED BY CO 02

0130 04326002 000 RIPRAP (CONC)(5 IN) CY  2,500.000  3.000  0.000  0.000  0.00

0205 05296011 000 CONC CURB (DOWEL) LF  8.000  40.000  0.000  0.000  0.00

0245 05316009 000 CURB RAMPS (TY 6) EA  3,000.000  1.000  0.000  0.000  0.00

0295 06206002 000 ELEC CONDR (NO.14) INSULATED LF  2.000  20.000  0.000  0.000  0.00

0325 06366012 001 INSTALL ALUMINUM SIGNS (TY G) EA  750.000  4.000  0.000  0.000  0.00

0335 06726012 001 TRAFFIC BUTTON TY I-C EA  15.000  22.000  0.000  0.000  0.00

0435 06846021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  8.000  260.000  0.000  0.000  0.00

0475 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.000  356.000  0.000  0.000  0.00

0520 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  9,000.000  3.000  0.000  0.000  0.00

0525 70496379 000 REMOVE EXISTING MANHOLE EA  1,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0602 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0603 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0605 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0606 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0607 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  13,000.000  0.000  0.000  0.00

0608 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0609 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0610 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0611 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  50,000.000  0.000  0.000  0.00

0612 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0613 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0614 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0615 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0616 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  50,000.000  0.000  0.000  0.00

0618 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  50,000.000  0.000  0.000  0.00

0619 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  50,000.000  0.000  0.000  0.00
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0620 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,789,528.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  20.000REMOVING CONC (RIPRAP)  72.889  1,457.78 73.00

01046011 000 SY  75.000REMOVING CONC (MEDIANS)  24.444  1,833.30 27.00

01046017 000 SY  16.000REMOVING CONC (DRIVEWAYS)  701.505  11,224.08 174.00

01046036 000 SY  15.000REMOVING CONC (SIDEWALK OR RAMP)  1,381.112  20,716.69 1,092.00

01056045 000 SY  25.000REMOVING STAB BASE AND ASPH PAV (2"-8")  1,426.543  35,663.58 1,495.00

01106001 000 CY  30.000EXCAVATION (ROADWAY)  2,611.112  78,333.36 2,642.00

01326006 001 CY  10.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  1,696.038  16,960.38 1,694.00

01626002 000 SY  7.500BLOCK SODDING  4,705.694  35,292.71 4,432.00

01666001 000 AC  900.000FERTILIZER  0.921  828.90 0.91

01686001 000 MG  30.000VEGETATIVE WATERING  116.940  3,508.20 113.00

04006005 000 CY  90.000CEM STABIL BKFL  30.592  2,753.28 15.00

04166029 000 LF  300.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  8.000  2,400.00 8.00

04166032 000 LF  450.000DRILL SHAFT (TRF SIG POLE) (36 IN)  15.200  6,840.00 16.00

04166034 000 LF  560.000DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  36,960.00 66.00

04506103 001 LF  150.000RAIL (TY PR11)  1,087.000  163,050.00 1,075.00

04626054 002 LF  2,000.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  20.000  40,000.00 20.00

04646005 001 LF  400.000RC PIPE (CL III)(24 IN)  118.000  47,200.00 118.00

04666005 000 EA  8,000.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  4.000  32,000.00 4.00

04666209 000 EA  15,000.000WINGWALL (SW - 0) (HW=6 FT)  2.000  30,000.00 2.00

04676007 000 EA  3,000.000SET (TY I) (24 IN) (6: 1) (C)  5.000  15,000.00 5.00

04796001 000 EA  600.000ADJUSTING MANHOLES  1.000  600.00 2.00

04966004 000 EA  700.000REMOV STR (SET)  1.000  700.00 1.00

04966005 000 EA  1,000.000REMOV STR (WINGWALL)  4.000  4,000.00 4.00

04966006 000 EA  1,000.000REMOV STR (HEADWALL)  2.000  2,000.00 2.00

05006001 000 LS  280,000.000MOBILIZATION  0.900  252,000.00 1.00

05026001 008 MO  11,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  132,000.00 12.00

05066038 005 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  506.000  4,048.00 1,006.00

05066039 005 LF  3.000TEMP SEDMT CONT FENCE (REMOVE)  506.000  1,518.00 1,006.00

05296015 000 LF  90.000CONC CURB (TY C1)  3,790.000  341,100.00 3,720.00

05296016 000 LF  125.000CONC CURB (TY F1)  722.000  90,250.00 658.00

05296018 000 LF  135.000CONC CURB (TY F3)  377.000  50,895.00 417.00

05306004 000 SY  85.000DRIVEWAYS (CONC)  625.172  53,139.62 779.00

05306005 000 SY  70.000DRIVEWAYS (ACP)  1,481.664  103,716.48 1,041.00

05316003 000 SY  86.000CONC SIDEWALKS (6")  6,793.460  584,237.56 6,897.00

05316005 000 EA  3,000.000CURB RAMPS (TY 2)  4.000  12,000.00 3.00

05316010 000 EA  2,500.000CURB RAMPS (TY 7)  29.000  72,500.00 28.00

05316016 000 EA  2,300.000CURB RAMPS (TY 21)  4.000  9,200.00 2.00

06106130 000 EA  5,000.000IN RD IL (TY SA) 20T-8 (250W EQ) LED  1.000  5,000.00 1.00

06186046 000 LF  19.000CONDT (PVC) (SCH 80) (2")  174.000  3,306.00 190.00

06186047 000 LF  42.000CONDT (PVC) (SCH 80) (2") (BORE)  122.000  5,124.00 170.00

06186053 000 LF  23.000CONDT (PVC) (SCH 80) (3")  69.000  1,587.00 55.00

06186058 000 LF  40.000CONDT (PVC) (SCH 80) (4")  160.000  6,400.00 155.00

06186059 000 LF  45.000CONDT (PVC) (SCH 80) (4") (BORE)  275.000  12,375.00 275.00
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06186074 000 LF  90.000CONDT (RM) (3")  20.000  1,800.00 20.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  856.000  1,712.00 665.00

06206012 000 LF  3.500ELEC CONDR (NO.4) INSULATED  807.000  2,824.50 360.00

06216005 000 LF  4.000TRAY CABLE (4 CONDR) (12 AWG)  1,188.000  4,752.00 860.00

06246010 000 EA  1,900.000GROUND BOX TY D (162922)W/APRON  10.000  19,000.00 10.00

06286145 000 EA  11,500.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  11,500.00 1.00

06446070 000 EA  480.000RELOCATE SM RD SN SUP&AM TY S80  21.000  10,080.00 35.00

06776002 000 LF  0.900ELIM EXT PAV MRK & MRKS (6")  30.000  27.00 779.00

06776005 000 LF  1.300ELIM EXT PAV MRK & MRKS (12")  315.000  409.50 617.00

06776007 000 LF  3.000ELIM EXT PAV MRK & MRKS (24")  280.000  840.00 98.00

06786002 000 LF  0.400PAV SURF PREP FOR MRK (6")  2,350.000  940.00 2,343.00

06786008 000 LF  1.000PAV SURF PREP FOR MRK (24")  854.000  854.00 734.00

06806003 006 EA  56,000.000INSTALL HWY TRF SIG (SYSTEM)  1.000  56,000.00 1.00

06806004 006 EA  4,300.000REMOVING TRAFFIC SIGNALS  1.000  4,300.00 1.00

06826001 000 EA  305.000VEH SIG SEC (12")LED(GRN)  9.000  2,745.00 9.00

06826002 000 EA  305.000VEH SIG SEC (12")LED(GRN ARW)  4.000  1,220.00 4.00

06826003 000 EA  305.000VEH SIG SEC (12")LED(YEL)  9.000  2,745.00 9.00

06826004 000 EA  305.000VEH SIG SEC (12")LED(YEL ARW)  8.000  2,440.00 8.00

06826005 000 EA  305.000VEH SIG SEC (12")LED(RED)  9.000  2,745.00 9.00

06826006 000 EA  305.000VEH SIG SEC (12")LED(RED ARW)  4.000  1,220.00 4.00

06826018 000 EA  790.000PED SIG SEC (LED)(COUNTDOWN)  8.000  6,320.00 8.00

06826049 000 EA  230.000BACKPLATE W/REFL BRDR(4 SEC)  4.000  920.00 4.00

06826060 000 EA  180.000BACKPLATE W/REFL BRDR(3 SEC)  9.000  1,620.00 9.00

06846007 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  1,302.000  3,906.00 1,065.00

06846009 000 LF  3.400TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,382.000  4,698.80 990.00

06846012 000 LF  3.500TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,991.000  10,468.50 2,260.00

06846049 000 LF  3.000TRF SIG CBL (TY A)(16 AWG)(3 CONDR)  45.000  135.00 45.00

06866045 002 EA  18,000.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  18,000.00 1.00

06866055 002 EA  39,000.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  39,000.00 1.00

06866059 002 EA  40,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM  2.000  80,000.00 2.00

06876001 000 EA  2,200.000PED POLE ASSEMBLY  6.000  13,200.00 6.00

06886001 000 EA  900.000PED DETECT PUSH BUTTON (APS)  6.000  5,400.00 6.00

06886003 000 EA  7,200.000PED DETECTOR CONTROLLER UNIT  1.000  7,200.00 1.00

60076023 000 EA  4,200.000FIBER OPTIC PATCH PANEL (12 POSITION)  1.000  4,200.00 1.00

60386004 000 LF  2.000MULTIPOLYMER PAV MRK (W)(6")(SLD)  2,350.000  4,700.00 2,343.00

60386013 000 LF  14.000MULTIPOLYMER PAV MRK (W)(24")(SLD)  854.000  11,956.00 734.00

60586001 000 EA  10,000.000BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  10,000.00 1.00

60896002 000 LF  4.000CAT 5 ETHERNET CABLE  140.000  560.00 140.00

61856002 002 DAY  400.000TMA (STATIONARY)  178.000  71,200.00 178.00

62926004 000 EA  700.000RVDS(PRESENCE DET ONLY)(INSTALL ONLY)  4.000  2,800.00 4.00

62926005 000 EA  700.000RVDS(ADVANCE DET ONLY)(INSTALL ONLY)  4.000  2,800.00 4.00

96016001 DOL  1.000MATERIAL ON HAND  23,334.420  23,334.42 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,631.280  5,631.28 13,000.00

96086001 DOL  360.570UNIQUE CHANGE ORDER ITEM 1  10.000  3,605.70 0.00

CO 01 ADDS ITEM FOR POTHOLING-HYDROEXC PER HR

$2,789,528.62TOTAL ITEM EARNINGS TO DATE


