
 4.00

197801058CONTRACT ID:

PROJECT: STP 2026(171)MM

CONTRACT:

11253204

PROJECTED AMOUNT: $9,907,259.48

CONTRACTOR:

HIGHWAY: FM 1938

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

RAGLE CONSTRUCTION, INC.

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/03/2026

11/06/2025

ESTIMATE PAID:

 97

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/11/2026

$9,907,263.48

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,907,252.48

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.57

$528,002.97 $2,302,780.89 $2,830,783.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$528,002.97 $2,302,780.89 $2,830,783.86 

$0.00 $0.00 $0.00 

$528,002.97 $2,830,783.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,302,780.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 197801058 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0007

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/11/2026

00/00/0000

 323

 0

 323

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(171)MM 197801058PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV000 SY  6.800 $14,398.43 2,117.416  10,918.41 34,258.00

0150 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  58,000.000 $58,000.00 1.000  7.00 23.00

0160 05057001 TMA (STATIONARY)000 DAY  346.000 $7,266.00 21.000  87.50 550.00

0180 05277001 COLORED TEXTURED CONC (4")000 SY  81.000 $102,284.37 1,262.770  1,877.27 6,031.00

0185 05297009 CONC CURB & GUTTER (TY II)000 LF  22.000 $53,757.00 2,443.500  7,170.61 14,702.00

0190 05297014 CONC CURB (DOWEL)000 LF  47.000 $29,398.50 625.500  1,079.50 275.00

0200 05367002 CONC MEDIAN000 SY  250.000 $253,842.00 1,015.368  3,413.98 4,925.00

0455 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,056.67 9,056.670  29,100.12 1.00

$528,002.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

197801058PROJECT CONTROLSTP 2026(171)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047008 000 REMOV CONC (MEDIANS) SY  20.400  319.000  0.000  319.00  6,507.60

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  10.700  693.000  0.000  693.00  7,415.10

0075 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  6.800  34,258.000  0.000  10,918.41  74,245.15

0080 01607004 000 FURN & PLACE TOPSOIL (6") SY  29.000  1,052.000  0.000  2,140.00  62,060.00

0085 01627002 000 BLOCK SODDING SY  15.500  1,052.000  0.000  1,070.00  16,585.00

0090 01667001 000 FERTILIZER AC  500.000  0.220  0.000  0.23  113.50

0095 01687001 000 VEGETATIVE WATERING TGL  355.000  22.000  0.000  22.00  7,810.00

0110 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  154.000  500.000  0.000  43.77  6,740.58

0115 03447023 000 SP MIXES SP-C PG70-28 TON  165.300  1,734.000  0.000  59.11  9,770.88

0145 05007001 000 MOBILIZATION LS  990,000.000  1.000  0.000  0.90  891,000.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  58,000.000  23.000  0.000  7.00  406,000.00

0155 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,600.000  6.000  0.000  2.00  33,200.00

0160 05057001 000 TMA (STATIONARY) DAY  346.000  550.000  0.000  87.50  30,275.00

0165 05057003 000 TMA (MOBILE OPERATION) DAY  675.000  45.000  0.000  9.00  6,075.00

0170 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.750  2,495.000  0.000  1,332.00  6,327.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.100  2,495.000  0.000  1,332.00  1,465.20

0180 05277001 000 COLORED TEXTURED CONC (4") SY  81.000  6,031.000  0.000  1,877.27  152,058.87

0185 05297009 000 CONC CURB & GUTTER (TY II) LF  22.000  14,702.000  0.000  7,170.61  157,753.42

0190 05297014 000 CONC CURB (DOWEL) LF  47.000  275.000  0.000  1,079.50  50,736.50

0200 05367002 000 CONC MEDIAN SY  250.000  4,925.000  0.000  3,413.98  853,495.50

0260 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  40.000  347.000  0.000  370.00  14,800.00

0275 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  6,048.000  0.000  116.00  232.00

0285 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  34,281.000  0.000  1,920.00  1,440.00

0325 06667348 000 PAVEMENT SLER 8" LF  0.120  34,281.000  0.000  1,920.00  230.40

0350 06777001 000 ELIM EXT PM & MRKS (4") LF  0.450  19,277.000  0.000  6,219.00  2,798.55

0355 06777002 000 ELIM EXT PM & MRKS (6") LF  0.490  4,389.000  0.000  1,201.00  588.49

0360 06777008 000 ELIM EXT PM & MRKS (24") LF  1.900  302.000  0.000  60.00  114.00

0365 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  38.000  68.000  0.000  25.00  950.00

0370 06777015 000 ELIM EXT PM & MRKS (WORD) EA  38.000  42.000  0.000  16.00  608.00

0380 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.150  19,627.000  0.000  1,920.00  288.00

0455 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  29,100.12  29,100.12

Category Subtotal $2,830,783.86

197801058STP 2026(171)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  8.800  263.000  0.000  0.000  0.00

0100 03167007 000 ASPH (AC-20-5TR) GAL  5.000  65,518.000  0.000  0.000  0.00

0105 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  175.000  1,567.000  0.000  0.000  0.00

0120 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  146.800  20,423.000  0.000  0.000  0.00
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0125 03467028 000 TACK COAT GAL  50.000  1,014.000  0.000  0.000  0.00

0130 03517012 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(13") SY  120.000  695.000  0.000  0.000  0.00

0135 03547081 000 PLANE ASPH CONC PAV (2" TO 4 1/2") SY  2.000  172,416.000  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  657.000  72.000  0.000  0.000  0.00

0195 05307012 000 DRIVEWAYS (ACP) (TY 2) SY  86.000  354.000  0.000  0.000  0.00

0205 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  20.250  2,050.000  0.000  0.000  0.00

0210 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,275.000  4.000  0.000  0.000  0.00

0215 05407013 000 SHORT RADIUS (28") LF  36.000  75.000  0.000  0.000  0.00

0220 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  12.000  0.000  0.000  0.00

0225 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,725.000  0.000  0.000  0.00

0230 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  5.000  0.000  0.000  0.00

0235 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  300.000  2.000  0.000  0.000  0.00

0240 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  2.000  0.000  0.000  0.00

0245 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,875.000  8.000  0.000  0.000  0.00

0250 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  7.000  0.000  0.000  0.00

0254 06447073 REMOVE SM RD SN SUP&AM EA  196.800  0.000  0.000  0.000  0.00

Added by CO #02

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  850.000  6.000  0.000  0.000  0.00

0265 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  29.000  94.000  0.000  0.000  0.00

0270 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  29.000  94.000  0.000  0.000  0.00

0280 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.750  190.000  0.000  0.000  0.00

0290 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.500  1,689.000  0.000  0.000  0.00

0295 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  119.000  209.000  0.000  0.000  0.00

0300 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  128.000  209.000  0.000  0.000  0.00

0305 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.500  20,162.000  0.000  0.000  0.00

0310 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.500  37,741.000  0.000  0.000  0.00

0315 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.480  58,580.000  0.000  0.000  0.00

0320 06667347 000 PAVEMENT SLER 6" LF  0.090  96,321.000  0.000  0.000  0.00

0330 06667352 000 PAVEMENT SLER 24" LF  0.400  1,689.000  0.000  0.000  0.00

0335 06667353 000 PAVEMENT SLER (ARROW) EA  10.000  209.000  0.000  0.000  0.00

0340 06667354 000 PAVEMENT SLER (WORD) EA  10.000  209.000  0.000  0.000  0.00

0345 06727002 000 REFL PAV MRKR TY I-C EA  3.380  2,732.000  0.000  0.000  0.00

0375 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  58,580.000  0.000  0.000  0.00

0385 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  8.000  115.000  0.000  0.000  0.00

0390 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  8.000  115.000  0.000  0.000  0.00

0444 06447073 REMOVE SM RD SN SUP&AM EA  196.800  0.000  0.000  0.000  0.00

Added by CO #02

0450 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0460 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0465 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0470 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0475 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0480 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0485 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0490 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0495 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0500 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0505 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0510 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0515 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  431.780  0.000  0.000  0.000  0.00

Added by CO #02
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 022200197801004 [FM 1938 @ BIG BEAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 04387009 000 RESIZING AND SEALING JOINTS LF  46.000  210.000  0.000  0.000  0.00

0445 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  110.000  210.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,830,783.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047008 000 SY  20.400REMOV CONC (MEDIANS)  319.000  6,507.60 319.00

01047017 000 LF  10.700REMOV CONC (CURB & GUTTER)  693.000  7,415.10 693.00

01057002 000 SY  6.800RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  10,918.405  74,245.15 34,258.00

01607004 000 SY  29.000FURN & PLACE TOPSOIL (6")  2,140.000  62,060.00 1,052.00

01627002 000 SY  15.500BLOCK SODDING  1,070.000  16,585.00 1,052.00

01667001 000 AC  500.000FERTILIZER  0.227  113.50 0.22

01687001 000 TGL  355.000VEGETATIVE WATERING  22.000  7,810.00 22.00

03417046 000 TON  154.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  43.770  6,740.58 500.00

03447023 000 TON  165.300SP MIXES SP-C PG70-28  59.110  9,770.88 1,734.00

05007001 000 LS  990,000.000MOBILIZATION  0.900  891,000.00 1.00

05027001 000 MO  58,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  406,000.00 23.00

05037002 000 EA  16,600.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  33,200.00 6.00

05057001 000 DAY  346.000TMA (STATIONARY)  87.500  30,275.00 550.00

05057003 000 DAY  675.000TMA (MOBILE OPERATION)  9.000  6,075.00 45.00

05067043 000 LF  4.750BIODEG EROSN CONT LOGS (INSTL) (8")  1,332.000  6,327.00 2,495.00

05067046 000 LF  1.100BIODEG EROSN CONT LOGS (REMOVE)  1,332.000  1,465.20 2,495.00

05277001 000 SY  81.000COLORED TEXTURED CONC (4")  1,877.270  152,058.87 6,031.00

05297009 000 LF  22.000CONC CURB & GUTTER (TY II)  7,170.610  157,753.42 14,702.00

05297014 000 LF  47.000CONC CURB (DOWEL)  1,079.500  50,736.50 275.00

05367002 000 SY  250.000CONC MEDIAN  3,413.982  853,495.50 4,925.00

06587078 000 EA  40.000REMOVE DELIN & OBJECT MARKER ASSMS  370.000  14,800.00 347.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  116.000  232.00 6,048.00

06667024 000 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,920.000  1,440.00 34,281.00

06667348 000 LF  0.120PAVEMENT SLER 8"  1,920.000  230.40 34,281.00

06777001 000 LF  0.450ELIM EXT PM & MRKS (4")  6,219.000  2,798.55 19,277.00

06777002 000 LF  0.490ELIM EXT PM & MRKS (6")  1,201.000  588.49 4,389.00

06777008 000 LF  1.900ELIM EXT PM & MRKS (24")  60.000  114.00 302.00

06777009 000 EA  38.000ELIM EXT PM & MRKS (ARROW)  25.000  950.00 68.00

06777015 000 EA  38.000ELIM EXT PM & MRKS (WORD)  16.000  608.00 42.00

06787004 000 LF  0.150PAV SURF PREP FOR MRK (8")  1,920.000  288.00 19,627.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  29,100.120  29,100.12 1.00

$2,830,783.86TOTAL ITEM EARNINGS TO DATE


