
198601064CONTRACT ID:

PROJECT: C 1986-1-64

CONTRACT:

06243208

PROJECTED AMOUNT: $31,355,907.72

CONTRACTOR:

HIGHWAY: FM 1314

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

R CONSTRUCTION CIVIL, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/24/2024

06/06/2024

ESTIMATE PAID:

 356
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/07/2025

$31,355,907.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $31,355,904.72

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.16

$477,233.50 $23,090,692.89 $23,567,926.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$477,233.50 $23,090,692.89 $23,567,926.39 

$0.00 $0.00 $0.00 

$477,233.50 $23,567,926.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $23,090,692.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 354

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/07/2025

10/22/2024

 819

 0

 819

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 1986-1-64 198601064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01626002 BLOCK SODDING000 SY  4.250 $66,012.96 15,532.462  40,125.12 73,197.00

0110 01686001 VEGETATIVE WATERING000 MG  37.000 $11,057.08 298.840  879.86 1,839.00

0160 03606043 CONC PVMT (CONT REINF)(FAST TRK)(13")001 SY  110.000 $31,753.26 288.666  6,472.82 13,967.00

0165 04006005 CEM STABIL BKFL000 CY  53.500 $409.17 7.648  13,141.72 17,062.00

0205 04326010 RIPRAP (CONC)(CL B)(5 IN)000 CY  300.000 $95,346.30 317.821  2,483.71 2,615.00

0260 04646005 RC PIPE (CL III)(24 IN)001 LF  95.000 $1,520.00 16.000  362.00 207.00

0275 04656225 JCT BOX (COMPL)(SPL)001 EA  58,000.000 $58,000.00 1.000  3.00 3.00

0375 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,500.000 $2,500.00 1.000  21.00 39.00

0450 05306025 DRIVEWAYS (CONC) (FAST TRACK)000 SY  65.000 $63,482.90 976.660  5,711.03 7,820.00

0455 05316002 CONC SIDEWALKS (5")000 SY  60.000 $124,706.58 2,078.443  8,485.98 15,234.00

0460 05316010 CURB RAMPS (TY 7)000 EA  2,500.000 $15,000.00 6.000  16.00 20.00

0465 05506009 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP)000 LF  55.850 $2,755.25 49.333  49.33 52.00

0470 05506022 GATE (INSTALL)(DOUBLE)(6' X 16')000 EA  4,500.000 $4,500.00 1.000  1.00 1.00

0650 61856002 TMA (STATIONARY)002 DAY  190.000 $190.00 1.000  336.00 104.00

$477,233.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

198601064PROJECT CONTROLC 1986-1-64

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  4,000.000  116.000  0.000  116.00  464,000.00

0065 01046011 000 REMOVING CONC (MEDIANS) SY  2.700  440.000  0.000  440.00  1,188.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  6.500  2,899.000  0.000  3,415.34  22,199.74

0075 01046021 000 REMOVING CONC (CURB) LF  1.750  8,973.000  0.000  8,973.00  15,702.75

0085 01056106 000 REMOVING STAB BASE AND ASPH PAV(6"-9") SY  3.650  37,710.000  0.000  17,473.89  63,779.70

0090 01106001 000 EXCAVATION (ROADWAY) CY  24.000  23,077.000  0.000  18,235.44  437,650.56

0095 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  25.000  13,972.000  0.000  7,876.44  196,911.00

0100 01626002 000 BLOCK SODDING SY  4.250  73,197.000  0.000  40,125.12  170,531.78

0110 01686001 000 VEGETATIVE WATERING MG  37.000  1,839.000  0.000  879.86  32,554.74

0115 02606006 000 LIME TRT (EXST MATL) (6") SY  4.500  19,296.000  0.000  22,519.89  101,339.51

0120 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  335.000  261.000  0.000  304.01  101,843.35

0135 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  32.000  38,593.000  0.000  24,460.65  782,740.80

0140 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  159.000  2,073.000  0.000  1,195.42  190,071.78

0145 03056005 000 SALV, HAUL & STKPL RCL APH PV (6 TO 8") SY  7.200  4,921.000  0.000  1,449.15  10,433.89

0150 03056012 000 SLV, HAUL & STKPL RCL APH PV (6 TO 12") SY  8.300  37,710.000  0.000  17,473.89  145,033.28

0155 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  70.000  37,697.000  0.000  20,632.06  1,444,244.20

0160 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  110.000  13,967.000  0.000  6,472.82  712,010.31

0165 04006005 000 CEM STABIL BKFL CY  53.500  17,062.000  0.000  13,141.72  703,082.16

0175 04006008 000 CUT & RESTORE ASPH PAVING SY  225.000  66.000  0.000  283.50  63,787.50

0180 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  45.000  905.000  0.000  224.75  10,113.75

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  16,442.000  0.000  11,804.00  11,804.00

0190 04036001 000 TEMPORARY SPL SHORING SF  30.000  5,200.000  0.000  4,286.00  128,580.00

0205 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  300.000  2,615.000  0.000  2,483.71  745,113.00

0215 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  350.000  1,468.000  0.000  20.00  7,000.00

0220 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  385.000  120.000  0.000  120.00  46,200.00

0225 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  410.000  70.000  0.000  70.00  28,700.00

0230 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  430.000  2,455.000  0.000  1,563.00  672,090.00

0235 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  570.000  6,648.000  0.000  4,095.00  2,334,150.00

0240 04626020 002 CONC BOX CULV (8 FT X 5 FT) LF  790.000  112.000  0.000  56.00  44,240.00

0245 04626041 002 CONC BOX CULV (12 FT X 6 FT) LF  1,545.000  1,436.000  0.000  1,436.00  2,218,620.00

0250 04626176 002 CONC BOX CULV (12 FT X 5 FT) LF  1,480.000  4,050.000  0.000  4,050.00  5,994,000.00

0255 04646003 001 RC PIPE (CL III)(18 IN) LF  80.000  733.000  0.000  765.00  61,200.00

0260 04646005 001 RC PIPE (CL III)(24 IN) LF  95.000  207.000  0.000  362.00  34,390.00

0265 04656166 001 INLET (COMPL)(TY AAD) EA  4,600.000  12.000  0.000  9.00  41,400.00

0270 04656173 001 MANH (COMPL)(TY A) EA  5,300.000  1.000  0.000  2.00  10,600.00

0275 04656225 001 JCT BOX (COMPL)(SPL) EA  58,000.000  3.000  0.000  3.00  174,000.00

0280 04656282 001 INLET (STAGE II)(TY AD) (SPECIAL) EA  4,450.000  53.000  0.000  37.00  164,650.00

0285 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  6,650.000  6.000  0.000  6.00  39,900.00

0290 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  11,300.000  2.000  0.000  2.00  22,600.00

0295 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  16,000.000  1.000  0.000  1.00  16,000.00

0300 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  16,000.000  2.000  0.000  2.00  32,000.00

0305 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  32,700.000  1.000  0.000  1.00  32,700.00

0320 04676168 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P) EA  8,500.000  2.000  0.000  2.00  17,000.00

0325 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  12,550.000  7.000  0.000  8.00  100,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 04766077 000 JACK BOR TUN BOX CULV (6 FT X 3 FT) LF  1,460.000  410.000  0.000  392.00  572,320.00

0345 04816033 000 PIPE (MISC) (6 IN) LF  108.000  129.000  0.000  129.00  13,932.00

0350 04966004 000 REMOV STR (SET) EA  640.000  159.000  0.000  63.00  40,320.00

0355 04966006 000 REMOV STR (HEADWALL) EA  3,000.000  2.000  0.000  4.00  12,000.00

0360 04966007 000 REMOV STR (PIPE) LF  20.000  2,846.000  0.000  62.00  1,240.00

0365 04966008 000 REMOV STR (BOX CULVERT) LF  63.000  887.000  0.000  1,093.00  68,859.00

0370 05006001 000 MOBILIZATION LS  2,500,000.000  1.000  0.000  0.90  2,250,000.00

0375 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  39.000  0.000  21.00  52,500.00

0395 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  20.000  222.000  0.000  12.00  240.00

0400 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.950  7,895.000  0.000  7,966.00  23,499.70

0410 05086001 000 CONSTRUCTING DETOURS SY  80.000  10,237.000  0.000  7,605.83  608,466.40

0415 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  30.000  740.000  0.000  740.00  22,200.00

0420 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  20.000  3,260.000  0.000  4,920.00  98,400.00

0450 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY  65.000  7,820.000  0.000  5,711.03  371,217.15

0455 05316002 000 CONC SIDEWALKS (5") SY  60.000  15,234.000  0.000  8,485.98  509,158.74

0460 05316010 000 CURB RAMPS (TY 7) EA  2,500.000  20.000  0.000  16.00  40,000.00

0465 05506009 000 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF  55.850  52.000  0.000  49.33  2,755.25

0470 05506022 000 GATE (INSTALL)(DOUBLE)(6' X 16') EA  4,500.000  1.000  0.000  1.00  4,500.00

0505 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.250  6,320.000  0.000  185.00  231.25

0510 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  29,767.000  0.000  5,452.00  2,726.00

0520 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.550  31,256.000  0.000  6,416.00  3,528.80

0585 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.300  42,905.000  0.000  14,301.00  4,290.30

0650 61856002 002 TMA (STATIONARY) DAY  190.000  104.000  0.000  336.00  63,840.00

Category Subtotal $23,412,780.39

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0702 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  4,800.00 -4,800.00

LANE CLOSURE ASSESMENT FEE

0703 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  8,281.77  8,281.77

0714 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  151,664.23  151,664.23

Category Subtotal $155,146.00

198601064C 1986-1-64PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01046025 000 REMOVE CONC (WINGWALL) CY  110.000  69.000  0.000  0.000  0.00

0105 01666001 000 FERTILIZER AC  785.000  15.330  0.000  0.000  0.00

0125 02756001 000 CEMENT TON  215.000  261.000  0.000  0.000  0.00

0130 02756002 000 CEMENT TREAT (EXIST MATL) (6") SY  5.500  19,296.000  0.000  0.000  0.00

0170 04006007 000 CUT & RESTORE CONC PAVING SY  950.000  6.000  0.000  0.000  0.00

0195 04236008 007 RETAINING WALL (CAST - IN - PLACE) SF  83.000  974.000  0.000  0.000  0.00
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0200 04326003 000 RIPRAP (CONC)(6 IN) CY  280.000  138.000  0.000  0.000  0.00

0210 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  325.000  31.000  0.000  0.000  0.00

0310 04676134 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P) EA  7,550.000  2.000  0.000  0.000  0.00

0315 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  11,540.000  4.000  0.000  0.000  0.00

0330 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,200.000  4.000  0.000  0.000  0.00

0340 04816016 000 PIPE (PVC) (SCH 40) (12 IN) LF  55.000  72.000  0.000  0.000  0.00

0380 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.000  204.000  0.000  0.000  0.00

0385 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  204.000  0.000  0.000  0.00

0390 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  45.000  222.000  0.000  0.000  0.00

0405 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  7,895.000  0.000  0.000  0.00

0425 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  3,260.000  0.000  0.000  0.00

0430 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  680.000  0.000  0.000  0.00

0435 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  15.000  3,260.000  0.000  0.000  0.00

0440 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  15.000  740.000  0.000  0.000  0.00

0445 05296022 000 CONC CURB (DOWEL) (TY II) LF  4.000  1,010.000  0.000  0.000  0.00

0475 06286327 000 ELC SRV TY C 240/480 100(SS)SS(E)SF(U) EA  9,000.000  1.000  0.000  0.000  0.00

0480 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  16.000  0.000  0.000  0.00

0485 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  950.000  1.000  0.000  0.000  0.00

0490 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  400.000  11.000  0.000  0.000  0.00

0495 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  500.000  1.000  0.000  0.000  0.00

0500 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  15.000  0.000  0.000  0.00

0515 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.500  36.000  0.000  0.000  0.00

0525 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  0.850  1,010.000  0.000  0.000  0.00

0530 06666225 007 PAVEMENT SEALER 6" LF  0.200  31,528.000  0.000  0.000  0.00

0535 06666226 007 PAVEMENT SEALER 8" LF  0.400  504.000  0.000  0.000  0.00

0540 06666230 007 PAVEMENT SEALER 24" LF  2.250  72.000  0.000  0.000  0.00

0545 06666231 007 PAVEMENT SEALER (ARROW) EA  25.000  28.000  0.000  0.000  0.00

0550 06666232 007 PAVEMENT SEALER (WORD) EA  25.000  4.000  0.000  0.000  0.00

0555 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.100  11,717.000  0.000  0.000  0.00

0560 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  1.100  10,903.000  0.000  0.000  0.00

0565 06666293 007 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  1.500  2,722.000  0.000  0.000  0.00

0570 06726007 001 REFL PAV MRKR TY I-C EA  5.000  155.000  0.000  0.000  0.00

0575 06726009 001 REFL PAV MRKR TY II-A-A EA  5.000  272.000  0.000  0.000  0.00

0580 06726010 001 REFL PAV MRKR TY II-C-R EA  5.000  25.000  0.000  0.000  0.00

0590 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.050  31,528.000  0.000  0.000  0.00

0595 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.080  504.000  0.000  0.000  0.00

0600 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.200  72.000  0.000  0.000  0.00

0605 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  9.500  28.000  0.000  0.000  0.00

0610 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  9.500  4.000  0.000  0.000  0.00

0615 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  65.000  120.000  0.000  0.000  0.00

0620 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  2.000  3,093.000  0.000  0.000  0.00

0625 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  3.000  504.000  0.000  0.000  0.00

0630 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  12.500  72.000  0.000  0.000  0.00

0635 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  2.300  3,093.000  0.000  0.000  0.00

0640 60386025 000 MULTIYPOLYMER PAV MRK (W) (ARROW) EA  195.000  28.000  0.000  0.000  0.00

0645 60386027 000 MULTIPOLYMER PAV MRK (W) (WORD) EA  250.000  4.000  0.000  0.000  0.00

0655 61856003 002 TMA (MOBILE OPERATION) HR  845.000  80.000  0.000  0.000  0.00

0660 70246001 000 AUTOMATIC PUMPING STATION LS  110,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0701 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0704 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0705 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0706 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0707 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0708 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0709 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0710 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0711 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0712 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0713 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $23,567,926.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  4,000.000PREPARING ROW  116.000  464,000.00 116.00

01046011 000 SY  2.700REMOVING CONC (MEDIANS)  440.000  1,188.00 440.00

01046017 000 SY  6.500REMOVING CONC (DRIVEWAYS)  3,415.340  22,199.74 2,899.00

01046021 000 LF  1.750REMOVING CONC (CURB)  8,973.000  15,702.75 8,973.00

01056106 000 SY  3.650REMOVING STAB BASE AND ASPH PAV(6"-9")  17,473.890  63,779.70 37,710.00

01106001 000 CY  24.000EXCAVATION (ROADWAY)  18,235.440  437,650.56 23,077.00

01326006 001 CY  25.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  7,876.440  196,911.00 13,972.00

01626002 000 SY  4.250BLOCK SODDING  40,125.124  170,531.78 73,197.00

01686001 000 MG  37.000VEGETATIVE WATERING  879.858  32,554.74 1,839.00

02606006 000 SY  4.500LIME TRT (EXST MATL) (6")  22,519.890  101,339.51 19,296.00

02606012 000 TON  335.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  304.010  101,843.35 261.00

02766224 000 SY  32.000CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  24,460.650  782,740.80 38,593.00

02926017 000 TON  159.000ASPHALT STAB BASE (GR 4)(PG 64)  1,195.420  190,071.78 2,073.00

03056005 000 SY  7.200SALV, HAUL & STKPL RCL APH PV (6 TO 8")  1,449.150  10,433.89 4,921.00

03056012 000 SY  8.300SLV, HAUL & STKPL RCL APH PV (6 TO 12")  17,473.890  145,033.28 37,710.00

03606004 001 SY  70.000CONC PVMT (CONT REINF - CRCP) (10")  20,632.060  1,444,244.20 37,697.00

03606043 001 SY  110.000CONC PVMT (CONT REINF)(FAST TRK)(13")  6,472.821  712,010.31 13,967.00

04006005 000 CY  53.500CEM STABIL BKFL  13,141.722  703,082.16 17,062.00

04006008 000 SY  225.000CUT & RESTORE ASPH PAVING  283.500  63,787.50 66.00

04006009 000 CY  45.000CEMENT STAB BACKFILL (INLET OR MH)  224.750  10,113.75 905.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  11,804.000  11,804.00 16,442.00

04036001 000 SF  30.000TEMPORARY SPL SHORING  4,286.000  128,580.00 5,200.00

04326010 000 CY  300.000RIPRAP (CONC)(CL B)(5 IN)  2,483.710  745,113.00 2,615.00

04626004 002 LF  350.000CONC BOX CULV (4 FT X 3 FT)  20.000  7,000.00 1,468.00

04626005 002 LF  385.000CONC BOX CULV (4 FT X 4 FT)  120.000  46,200.00 120.00

04626006 002 LF  410.000CONC BOX CULV (5 FT X 2 FT)  70.000  28,700.00 70.00

04626007 002 LF  430.000CONC BOX CULV (5 FT X 3 FT)  1,563.000  672,090.00 2,455.00

04626011 002 LF  570.000CONC BOX CULV (6 FT X 4 FT)  4,095.000  2,334,150.00 6,648.00

04626020 002 LF  790.000CONC BOX CULV (8 FT X 5 FT)  56.000  44,240.00 112.00

04626041 002 LF  1,545.000CONC BOX CULV (12 FT X 6 FT)  1,436.000  2,218,620.00 1,436.00

04626176 002 LF  1,480.000CONC BOX CULV (12 FT X 5 FT)  4,050.000  5,994,000.00 4,050.00

04646003 001 LF  80.000RC PIPE (CL III)(18 IN)  765.000  61,200.00 733.00

04646005 001 LF  95.000RC PIPE (CL III)(24 IN)  362.000  34,390.00 207.00

04656166 001 EA  4,600.000INLET (COMPL)(TY AAD)  9.000  41,400.00 12.00

04656173 001 EA  5,300.000MANH (COMPL)(TY A)  2.000  10,600.00 1.00

04656225 001 EA  58,000.000JCT BOX (COMPL)(SPL)  3.000  174,000.00 3.00

04656282 001 EA  4,450.000INLET (STAGE II)(TY AD) (SPECIAL)  37.000  164,650.00 53.00

04656284 001 EA  6,650.000MANHOLE (COMPL)(SPECIAL)  6.000  39,900.00 6.00

04666097 000 EA  11,300.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  2.000  22,600.00 2.00

04666179 000 EA  16,000.000WINGWALL (PW - 1) (HW=4 FT)  1.000  16,000.00 1.00

04666180 000 EA  16,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  32,000.00 2.00

04666183 000 EA  32,700.000WINGWALL (PW - 1) (HW=8 FT)  1.000  32,700.00 1.00

04676168 000 EA  8,500.000SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P)  2.000  17,000.00 2.00
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04676174 000 EA  12,550.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  8.000  100,400.00 7.00

04766077 000 LF  1,460.000JACK BOR TUN BOX CULV (6 FT X 3 FT)  392.000  572,320.00 410.00

04816033 000 LF  108.000PIPE (MISC) (6 IN)  129.000  13,932.00 129.00

04966004 000 EA  640.000REMOV STR (SET)  63.000  40,320.00 159.00

04966006 000 EA  3,000.000REMOV STR (HEADWALL)  4.000  12,000.00 2.00

04966007 000 LF  20.000REMOV STR (PIPE)  62.000  1,240.00 2,846.00

04966008 000 LF  63.000REMOV STR (BOX CULVERT)  1,093.000  68,859.00 887.00

05006001 000 LS  2,500,000.000MOBILIZATION  0.900  2,250,000.00 1.00

05026001 008 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  52,500.00 39.00

05066024 005 SY  20.000CONSTRUCTION EXITS (REMOVE)  12.000  240.00 222.00

05066038 005 LF  2.950TEMP SEDMT CONT FENCE (INSTALL)  7,966.000  23,499.70 7,895.00

05086001 000 SY  80.000CONSTRUCTING DETOURS  7,605.830  608,466.40 10,237.00

05126010 000 LF  30.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  740.000  22,200.00 740.00

05126021 000 LF  20.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  4,920.000  98,400.00 3,260.00

05306025 000 SY  65.000DRIVEWAYS (CONC) (FAST TRACK)  5,711.033  371,217.15 7,820.00

05316002 000 SY  60.000CONC SIDEWALKS (5")  8,485.979  509,158.74 15,234.00

05316010 000 EA  2,500.000CURB RAMPS (TY 7)  16.000  40,000.00 20.00

05506009 000 LF  55.850CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP)  49.333  2,755.25 52.00

05506022 000 EA  4,500.000GATE (INSTALL)(DOUBLE)(6' X 16')  1.000  4,500.00 1.00

06626060 000 LF  1.250WK ZN PAV MRK REMOV (W)4"(BRK)  185.000  231.25 6,320.00

06626063 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(SLD)  5,452.000  2,726.00 29,767.00

06626095 000 LF  0.550WK ZN PAV MRK REMOV (Y)4"(SLD)  6,416.000  3,528.80 31,256.00

06776002 000 LF  0.300ELIM EXT PAV MRK & MRKS (6")  14,301.000  4,290.30 42,905.00

61856002 002 DAY  190.000TMA (STATIONARY)  336.000  63,840.00 104.00

96016001 DOL  1.000MATERIAL ON HAND  151,664.230  151,664.23 1.00

96046001 DOL -1.000CONTRACTOR FORCE ACCOUNT 1  4,800.000 -4,800.00 1.00

LANE CLOSURE ASSESMENT FEE

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,281.770  8,281.77 1.00

$23,567,926.39TOTAL ITEM EARNINGS TO DATE


