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CONTRACT ID: 198601070

PROJECT: STP 2B23(073)HES

CONTRACT: 08233017

AWARD AMOUNT: $2,022,486.20

PROJECTED AMOUNT: $2,047,487.20

ADJ. PROJECTED AMOUNT:  $2,079,226.37

CONTRACTOR: THIRD COAST SERVICES LLC

ESTIMATE NUMBER: 0038

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 92.65

% TIME USED: 69.77

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$1,926,498.72
$0.00
$1,926,498.72
$0.00
$0.00
$0.00
$0.00
$0.00

$1,926,498.72

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: FM 1314
DISTRICT NAME: HOUSTON
COUNTY: MONTGOMERY

AREA ENGINEER:
AREA NUMBER: 062

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,926,498.72 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Eugene Ampomah, P.E.

08/02/2023
08/16/2023
09/06/2023
02/22/2024
08/21/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID

198601070

ESTIMATE 0038

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

02/22/2024
12/05/2023
258
0
258
180
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
HOLIDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$832.00

0

DAYS AT

PER DAY $832.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
25 0

AWAITING FINAL DOCU
HOLIDAY

SATURDAY

SUNDAY

Days
Credited
25

W w =~ 00
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CONTRACT ID 198601070 ESTIMATE 0038 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

198601070

CONTRACT LINE ITEMS

ESTIMATE 0038

PROJECT STP 2B23(073)HES CONTROL 198601070
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 01006002 000 PREPARING ROW STA
0065 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF
0070 04326009 000 RIPRAP (CONC) (CL B) (4") CY
0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY
0080 05006003 000 MOBILIZATION (CALLOUT 1) EA
0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0090 06106288 000 INRD IL (TY SA) 50T-10 (400W EQ) LED EA
0095 06186046 000 CONDT (PVC) (SCH 80) (2") LF
0100 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF
0105 06206007 000 ELEC CONDR (NO.8) BARE LF
0110 06206008 000 ELEC CONDR (NO.8) INSULATED LF
0115 06246010 000 GROUND BOX TY D (162922)W/APRON EA
0120 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA
0125 61856002 002 TMA (STATIONARY) DAY
0126 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL
Add/Pay UCO 1 - Install Conduit Per Entergy Specs,CO#1
0127 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL
Add/Pay UCO 1 - Electrical Costs for Entergy, CO#1
PROJECT STP 2B23(073)HES CONTROL 198601070
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0150 96026001 PAYMENT ADJUSTMENT-POS DOL
0151 96026002 PAYMENT ADJUSTMENT-NEG DOL
0152 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL
LANE CLOSURE ASSESMENT FEE
0153 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL
0154 96066053 LAW ENFORCEMENT PERSONNEL DOL
0155 96066054 PARTNERING DOL
0156 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
0157 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0158 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL
0159 96066058 SPECIAL DEDUCTION DOL
0160 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL
0161 96096001 DISPUTE SETTLEMENT DOL
0162 96096002 DBE GOAL SHORTFALL DOL
0163 96096003 SBE GOAL SHORTFALL DOL
0164 96106001 ON THE JOB TRAINING DOL
0165 96016001 MATERIAL ON HAND DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

200.000
175.000
1,070.000
465.000
200,000.000
1,100.000
4,250.000
9.250
12.000
1.600
1.650
1,100.000
6,250.000
140.000
23,667.710

8,071.460

UNIT
PRICE

1.000
-1.000
-1.000

1.000
1.000
1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
-1.000
-1.000
1.000
1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
242.000 0.000 242.00
1,600.000 0.000 1,540.00
56.000 0.000 56.00
2.000 0.000 2.00
1.000 0.000 0.97
18.000 0.000 18.00
160.000 0.000 164.00
34,080.000 0.000 28,189.00
8,810.000 0.000 8,950.00
42,838.000 0.000 34,737.00
85,676.000 0.000 69,474.00
32.000 0.000 19.00
5.000 0.000 5.00
258.000 0.000 105.00
0.000 1.000 1.00
0.000 1.000 1.00
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

10,000.000 0.000 0.000

1.000 0.000 0.000

5,000.000 0.000 0.000

5,000.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000

1.000 0.000 0.000
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AMOUNT
$

48,400.00
269,500.00
59,920.00
930.00
194,000.00
19,800.00
697,000.00
260,748.25
107,400.00
55,579.20
114,632.10
20,900.00
31,250.00
14,700.00
23,667.71

8,071.46

$1,926,498.72

AMOUNT
($)

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACT ID 198601070 ESTIMATE 0038 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6

0166 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL 1.000 5,000.000 0.000 0.000 0.00
PUBLIC UTILITY

Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $1,926,498.72



CONTRACT ID 198601070 ESTIMATE 0038 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE $)
01006002 000 PREPARING ROW STA 200.000 242.00 242.000 48,400.00
04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF 175.000 1,600.00 1,540.000 269,500.00
04326009 000 RIPRAP (CONC) (CL B) (4") cY 1,070.000 56.00 56.000 59,920.00
04326045 000 RIPRAP (MOW STRIP)(4 IN) cYy 465.000 2.00 2.000 930.00
05006003 000 MOBILIZATION (CALLOUT 1) EA 200,000.000 1.00 0.970 194,000.00
05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 1,100.000 18.00 18.000 19,800.00
06106288 000 INRD IL (TY SA) 50T-10 (400W EQ) LED EA 4,250.000 160.00 164.000 697,000.00
06186046 000 CONDT (PVC) (SCH 80) (2") LF 9.250 34,080.00 28,189.000 260,748.25
06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF 12.000 8,810.00 8,950.000 107,400.00
06206007 000 ELEC CONDR (NO.8) BARE LF 1.600 42,838.00 34,737.000 55,579.20
06206008 000 ELEC CONDR (NO.8) INSULATED LF 1.650 85,676.00 69,474.000 114,632.10
06246010 000 GROUND BOX TY D (162922)W/APRON EA 1,100.000 32.00 19.000 20,900.00
06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA 6,250.000 5.00 5.000 31,250.00
61856002 002 TMA (STATIONARY) DAY 140.000 258.00 105.000 14,700.00
96086001 UNIQUE CHANGE ORDER ITEM 1 DOL 23,667.710 0.00 1.000 23,667.71
Add/Pay UCO 1 - Install Conduit Per Entergy Specs,CO#1
96086002 UNIQUE CHANGE ORDER ITEM 2 DOL 8,071.460 0.00 1.000 8,071.46

Add/Pay UCO 1 - Electrical Costs for Entergy, CO#1

TOTAL ITEM EARNINGS TO DATE $1,926,498.72



