
 117,133.67

198601073CONTRACT ID:

PROJECT: CC 1986-1-73

CONTRACT:

01263208

PROJECTED AMOUNT: $2,278,262.30

CONTRACTOR:

HIGHWAY: FM 1314

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

R CONSTRUCTION CIVIL, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/07/2026

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$2,395,395.97

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,219,724.30

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.18

$86,228.97 $1,594,862.50 $1,681,091.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$86,228.97 $1,594,862.50 $1,681,091.47 

$0.00 $0.00 $0.00 

$86,228.97 $1,681,091.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,594,862.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

03/26/2026

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

CC 1986-1-73 198601073PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 01687001 VEGETATIVE WATERING000 TGL  260.000 $7,280.00 28.000  151.16 133.00

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,200.000 $2,200.00 1.000  5.00 9.00

0190 05057001 TMA (STATIONARY)000 DAY  215.000 $5,375.00 25.000  101.00 120.00

0200 05067001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  45.000 $4,140.00 92.000  102.00 88.00

0210 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $80.00 16.000  680.00 817.00

0417 04227013 APPROACH SLAB CY  781.270 $42,619.84 54.552  54.55 121.00

CO#1 - APPROACH SLABSSUPP DESCR

CATEGORY 002 DESCRIPTION BRIDGE: 121700198601129 [MAVERA CHANNEL]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0415 04227001 REINF CONC SLAB000 SF  23.000 $59,248.00 2,576.000  2,576.00 5,600.00

0425 04507004 RAIL (TY T221)000 LF  215.000 $22,575.00 105.000  105.00 210.00

0430 04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M)000 LF  250.000 $17,000.00 68.000  68.00 148.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0509 96017001 MATERIAL ON HAND DOL  1.000 -$74,288.87-74,288.870  96,448.01 1.00

$86,228.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

198601073PROJECT CONTROLCC 1986-1-73

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  19.310  0.000  19.31  28,965.00

0065 01047008 000 REMOV CONC (MEDIANS) SY  10.000  628.000  0.000  628.00  6,280.00

0070 01047016 000 REMOV CONC (CURB) LF  7.500  782.000  0.000  657.00  4,927.50

0075 01107002 000 EXCAV (CHANNEL) CY  18.000  2,500.000  0.000  1,250.00  22,500.00

0080 01127004 000 SUBGR WIDEN (DC) SY  4.000  4,405.000  0.000  4,405.00  17,620.00

0085 01327002 000 EMBANK (FNL)(DC)(TY A) CY  18.000  1,710.000  0.000  1,710.00  30,780.00

0087 01327029 EMBANK (FNL)(DC)(TY C)(CSBE) CY  100.000  0.000  226.000  113.00  11,300.00

CO#1 - APPROACH SLABS

0095 01627002 000 BLOCK SODDING SY  7.300  1,111.000  0.000  5,002.31  36,516.82

0105 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  2.000  1,111.000  0.000  932.08  1,864.17

0110 01667001 000 FERTILIZER AC  4,500.000  0.230  0.000  1.03  4,653.00

0115 01687001 000 VEGETATIVE WATERING TGL  260.000  133.000  0.000  151.16  39,301.08

0120 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  145.000  2,544.000  0.000  2,790.84  404,671.80

0125 03447051 000 SP MIXES SP-D PG70-22 TON  190.000  424.000  0.000  487.86  92,693.40

0135 03447077 000 TACK COAT GAL  5.500  1,557.000  0.000  350.00  1,925.00

0145 04007010 000 CEM STABIL BKFL CY  100.000  8.000  0.000  37.89  3,788.80

0150 04037001 000 TEMPORARY SPL SHORING SF  98.000  603.000  0.000  805.00  78,890.00

0155 04327002 000 RIPRAP (CONC)(5 IN) CY  675.000  62.000  0.000  74.14  50,041.80

0170 04647005 000 RC PIPE (CL III)(24 IN) LF  220.000  85.000  0.000  62.00  13,640.00

0175 04657314 000 INLET (COMPL)(TY AD)(HOU) EA  7,000.000  2.000  0.000  1.00  7,000.00

0180 05007001 000 MOBILIZATION LS  220,000.000  1.000  0.000  0.90  198,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,200.000  9.000  0.000  5.00  11,000.00

0190 05057001 000 TMA (STATIONARY) DAY  215.000  120.000  0.000  101.00  21,715.00

0195 05057003 000 TMA (MOBILE OPERATION) DAY  330.000  10.000  0.000  1.00  330.00

0200 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.000  88.000  0.000  102.00  4,590.00

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  817.000  0.000  680.00  3,400.00

0220 05087001 000 CONSTRUCTING DETOURS SY  175.000  197.000  0.000  197.00  34,475.00

0225 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  75.000  690.000  0.000  690.00  51,750.00

0240 05127071 000 PORT CTB (PINNING) EA  520.000  3.000  0.000  12.00  6,240.00

0245 05297014 000 CONC CURB (DOWEL) LF  17.000  782.000  0.000  125.00  2,125.00

0270 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  2,600.000  2.000  0.000  2.00  5,200.00

0285 06447059 000 IN SM RD SN SUP&AM TYTWT(1)WP(P) EA  475.000  4.000  0.000  1.00  475.00

0295 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.500  2,500.000  0.000  5,962.00  8,943.00

0300 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.500  3,100.000  0.000  8,430.00  12,645.00

0350 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  1,928.000  0.000  6,907.00  5,180.25

0417 04227013 APPROACH SLAB CY  781.270  0.000  121.000  54.55  42,619.84

CO#1 - APPROACH SLABS

Category Subtotal $1,266,046.46

002 BRIDGE: 121700198601129 [MAVERA CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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002 BRIDGE: 121700198601129 [MAVERA CHANNEL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 04167002 000 DRILL SHAFT (18 IN) LF  280.000  180.000  0.000  90.00  25,200.00

0405 04167006 000 DRILL SHAFT (36 IN) LF  260.000  720.000  0.000  360.00  93,600.00

0410 04207012 000 CL C CONC (ABUT) CY  610.000  87.400  0.000  43.40  26,474.00

0415 04227001 000 REINF CONC SLAB SF  23.000  5,600.000  0.000  2,576.00  59,248.00

0420 04257003 000 PRESTR CONC GIRDER (TX40) LF  200.000  745.000  0.000  372.50  74,500.00

0425 04507004 000 RAIL (TY T221) LF  215.000  210.000  0.000  105.00  22,575.00

0430 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  148.000  0.000  68.00  17,000.00

Category Subtotal $318,597.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0509 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  96,448.01  96,448.01

Category Subtotal $96,448.01

198601073CC 1986-1-73PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  1,111.000  0.000  0.000  0.00

0100 01647011 000 DRILL SEED (PERM_URBAN_SAND) SY  2.000  1,111.000  0.000  0.000  0.00

0130 03447052 000 SP MIXES SP-D SAC-A PG70-22 TON  190.000  1,326.000  0.000  0.000  0.00

0140 03547051 000 PLANE ASPH CONC PAV(2") SY  1.650  12,055.000  0.000  0.000  0.00

0160 04327003 000 RIPRAP (CONC)(6 IN) CY  670.000  105.000  0.000  0.000  0.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  8.000  0.000  0.000  0.00

0205 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.500  88.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  817.000  0.000  0.000  0.00

0230 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  3.000  690.000  0.000  0.000  0.00

0235 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  5.000  690.000  0.000  0.000  0.00

0250 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  100.000  0.000  0.000  0.00

0255 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,850.000  4.000  0.000  0.000  0.00

0260 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,500.000  2.000  0.000  0.000  0.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,550.000  2.000  0.000  0.000  0.00

0275 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,600.000  2.000  0.000  0.000  0.00

0280 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,050.000  2.000  0.000  0.000  0.00

0290 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  2.500  280.000  0.000  0.000  0.00

0305 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.500  541.000  0.000  0.000  0.00

0310 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.750  4,075.000  0.000  0.000  0.00

0315 06667177 000 RE PM TY II (W) 8" (DOT) LF  2.000  154.000  0.000  0.000  0.00

0320 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.500  525.000  0.000  0.000  0.00

0325 06667186 000 RE PM TY II (W) (ARROW) EA  120.000  11.000  0.000  0.000  0.00

0330 06667194 000 RE PM TY II (W) (WORD) EA  145.000  6.000  0.000  0.000  0.00

0335 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.750  5,700.000  0.000  0.000  0.00

0340 06727002 000 REFL PAV MRKR TY I-C EA  7.000  54.000  0.000  0.000  0.00
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0345 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  270.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  14,056.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,250.000  0.000  0.000  0.00

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,230.000  0.000  0.000  0.00

0506 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  20,000.000  0.000  0.000  0.00

0507 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0508 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  7,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,681,091.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  19.310  28,965.00 19.31

01047008 000 SY  10.000REMOV CONC (MEDIANS)  628.000  6,280.00 628.00

01047016 000 LF  7.500REMOV CONC (CURB)  657.000  4,927.50 782.00

01107002 000 CY  18.000EXCAV (CHANNEL)  1,250.000  22,500.00 2,500.00

01127004 000 SY  4.000SUBGR WIDEN (DC)  4,405.000  17,620.00 4,405.00

01327002 000 CY  18.000EMBANK (FNL)(DC)(TY A)  1,710.000  30,780.00 1,710.00

01327029 CY  100.000EMBANK (FNL)(DC)(TY C)(CSBE)  113.000  11,300.00 0.00

CO#1 - APPROACH SLABS

01627002 000 SY  7.300BLOCK SODDING  5,002.305  36,516.82 1,111.00

01647015 000 SY  2.000DRILL SEED (TEMP_WARM_COOL)  932.084  1,864.17 1,111.00

01667001 000 AC  4,500.000FERTILIZER  1.034  4,653.00 0.23

01687001 000 TGL  260.000VEGETATIVE WATERING  151.158  39,301.08 133.00

02927006 000 TON  145.000ASPHALT TRT BASE (GR 2)(PG 64)  2,790.840  404,671.80 2,544.00

03447051 000 TON  190.000SP MIXES SP-D PG70-22  487.860  92,693.40 424.00

03447077 000 GAL  5.500TACK COAT  350.000  1,925.00 1,557.00

04007010 000 CY  100.000CEM STABIL BKFL  37.888  3,788.80 8.00

04037001 000 SF  98.000TEMPORARY SPL SHORING  805.000  78,890.00 603.00

04167002 000 LF  280.000DRILL SHAFT (18 IN)  90.000  25,200.00 180.00

04167006 000 LF  260.000DRILL SHAFT (36 IN)  360.000  93,600.00 720.00

04207012 000 CY  610.000CL C CONC (ABUT)  43.400  26,474.00 87.40

04227001 000 SF  23.000REINF CONC SLAB  2,576.000  59,248.00 5,600.00

04227013 CY  781.270APPROACH SLAB  54.552  42,619.84 0.00

CO#1 - APPROACH SLABS

04257003 000 LF  200.000PRESTR CONC GIRDER (TX40)  372.500  74,500.00 745.00

04327002 000 CY  675.000RIPRAP (CONC)(5 IN)  74.136  50,041.80 62.00

04507004 000 LF  215.000RAIL (TY T221)  105.000  22,575.00 210.00

04547004 000 LF  250.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  68.000  17,000.00 148.00

04647005 000 LF  220.000RC PIPE (CL III)(24 IN)  62.000  13,640.00 85.00

04657314 000 EA  7,000.000INLET (COMPL)(TY AD)(HOU)  1.000  7,000.00 2.00

05007001 000 LS  220,000.000MOBILIZATION  0.900  198,000.00 1.00

05027001 000 MO  2,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  11,000.00 9.00

05057001 000 DAY  215.000TMA (STATIONARY)  101.000  21,715.00 120.00

05057003 000 DAY  330.000TMA (MOBILE OPERATION)  1.000  330.00 10.00

05067001 000 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 1)  102.000  4,590.00 88.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  680.000  3,400.00 817.00

05087001 000 SY  175.000CONSTRUCTING DETOURS  197.000  34,475.00 197.00

05127001 000 LF  75.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  690.000  51,750.00 690.00

05127071 000 EA  520.000PORT CTB (PINNING)  12.000  6,240.00 3.00

05297014 000 LF  17.000CONC CURB (DOWEL)  125.000  2,125.00 782.00

05457001 000 EA  2,600.000CRASH CUSH ATTEN (DES SOURCE)  2.000  5,200.00 2.00

06447059 000 EA  475.000IN SM RD SN SUP&AM TYTWT(1)WP(P)  1.000  475.00 4.00

06627064 000 LF  1.500WK ZN PAV MRK REMOV (W)4"(SLD)  5,962.000  8,943.00 2,500.00

06627097 000 LF  1.500WK ZN PAV MRK REMOV (Y)4"(SLD)  8,430.000  12,645.00 3,100.00
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06777002 000 LF  0.750ELIM EXT PM & MRKS (6")  6,907.000  5,180.25 1,928.00

96017001 DOL  1.000MATERIAL ON HAND  96,448.010  96,448.01 1.00

$1,681,091.47TOTAL ITEM EARNINGS TO DATE


