
Contract ID: 200503009

Project: F 2B24(001)

Highway:

District: ODESSA

Contract: 04263005 County: ECTOR

Award Amount: $10,253,365.56 Area Engineer: VALERIE ALVARADO

Projected Amount $10,638,735.56 Area Number: 055

Adj Projected Amount $0.00

Contractor: JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Estimate Number: 0003 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 08/13/2026

% Complete 0.98 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $104,646.98 $42,701.98 $61,945.00

Participating $104,646.98 $42,701.98 $61,945.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $104,646.98 $42,701.98 $61,945.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract: 200503009 Payment Estimate: 0003 Page: 1 of 13



Contract Time Statement

Work Begin Date: 08/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/13/0026 Liquidated Damage Rate $1,527.00
Bid Days: 181

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 181
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

1

TIME NOT STARTED 15

TIME SUSPENDED 17

Total Period Days: 0 33 33 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 3 ü TIME NOT STARTED

07/30/2026 3 ü TIME NOT STARTED

07/31/2026 3 ü TIME NOT STARTED

08/01/2026 3 ü TIME NOT STARTED

08/02/2026 3 ü TIME NOT STARTED

08/03/2026 3 ü TIME NOT STARTED

08/04/2026 3 ü TIME NOT STARTED

08/05/2026 3 ü TIME NOT STARTED

08/06/2026 3 ü TIME NOT STARTED

08/07/2026 3 ü TIME NOT STARTED

08/08/2026 3 ü TIME NOT STARTED

08/09/2026 3 ü TIME NOT STARTED

08/10/2026 3 ü TIME NOT STARTED

08/11/2026 3 ü TIME NOT STARTED

08/12/2026 3 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

08/13/2026 3 ü OTHER - SEE RMRKS Time Begins. Time Suspended

08/14/2026 3 ü TIME SUSPENDED

08/15/2026 3 ü TIME SUSPENDED

08/16/2026 3 ü TIME SUSPENDED

08/17/2026 3 ü TIME SUSPENDED

08/18/2026 3 ü TIME SUSPENDED

08/19/2026 3 ü TIME SUSPENDED

08/20/2026 3 ü TIME SUSPENDED

08/21/2026 3 ü TIME SUSPENDED

08/22/2026 3 ü TIME SUSPENDED

08/23/2026 3 ü TIME SUSPENDED

08/24/2026 3 ü TIME SUSPENDED

08/25/2026 3 ü TIME SUSPENDED

08/26/2026 3 ü TIME SUSPENDED

08/27/2026 3 ü TIME SUSPENDED

08/28/2026 3 ü TIME SUSPENDED

08/30/2026 3 ü TIME SUSPENDED

08/31/2026 3 ü TIME SUSPENDED

Contract: 200503009 Payment Estimate: 0003 Page: 3 of 13



Worked Performed This Period

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0355 96017001 000 MATERIAL ON HAND DOL $1.00 3990 $3,990.00 1,000.00 46,691.98

0135 05007001 000 MOBILIZATION LS $335,000.00 0.1730 $57,955.00 1.00 0.17

Total Item Earnings This Estimate $61,945.00

Contractor's Estimate Package
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Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $59.40 25.00 0.00 0.00 $0.00

0065 01057029 0 RMV (9") TRT/UNTRT BASE & ASPH PAV SY $9.50 101,162.00 0.00 0.00 $0.00

0070 01507002 0 BLADING HR $450.00 30.00 0.00 0.00 $0.00

0075 02167001 0 PROOF ROLLING HR $175.00 30.00 0.00 0.00 $0.00

0080 02517077 0 REWORK BS MTL (TY D)(10")(ORD COMP) SY $0.68 101,162.00 0.00 0.00 $0.00

0085 03107001 0 PRIME COAT (AE-P) GAL $4.82 20,234.00 0.00 0.00 $0.00

0090 03157004 0 FOG SEAL (CSS-1H) GAL $4.11 20,234.00 0.00 0.00 $0.00

0095 03447005 0 SP MIXES SP-B SAC-B PG70-22 TON $128.00 44,514.00 0.00 0.00 $0.00

0096 03447075 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 133,542.00 0.00 0.00 $0.00

0097 03447076 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 178,056.00 0.00 0.00 $0.00

0100 03477001 0 TOM-C PG76-22 SAC-A TON $183.00 5,820.00 0.00 0.00 $0.00

0101 05857005 0 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 17,784.00 0.00 0.00 $0.00

0105 03477011 0 TACK COAT GAL $4.11 25,293.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract: 200503009 Payment Estimate: 0003 Page: 5 of 13



Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0110 03517008 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(9") SY $375.00 100.00 0.00 0.00 $0.00

0115 03547076 0 PLANE ASPH CONC PAV (1" TO 2") SY $15.25 516.00 0.00 0.00 $0.00

0120 04207052 0 CL C CONC (RAIL FOUNDATION) CY $4,400.00 3.10 0.00 0.00 $0.00

0125 04517030 0 RETROFIT RAIL (TY C1W) LF $440.00 128.00 0.00 0.00 $0.00

0130 04797001 0 ADJUSTING MANHOLES EA $5,445.00 3.00 0.00 0.00 $0.00

0135 05007001 0 MOBILIZATION LS $335,000.00 1.00 0.00 0.17 $57,955.00

0140 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $45,000.00 9.00 0.00 0.00 $0.00

0145 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 2.00 0.00 0.00 $0.00

0150 05057001 0 TMA (STATIONARY) DAY $137.50 172.00 0.00 0.00 $0.00

0155 05057003 0 TMA (MOBILE OPERATION) DAY $935.00 68.00 0.00 0.00 $0.00

0160 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $28.00 167.00 0.00 0.00 $0.00

0165 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $12.00 167.00 0.00 0.00 $0.00

0170 05307006 0 DRIVEWAYS (CONC) SY $192.50 25.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0175 05307010 0 DRIVEWAYS (ACP) SY $750.00 25.00 0.00 0.00 $0.00

0180 06367001 0 ALUMINUM SIGNS (TY A) SF $90.75 783.00 0.00 0.00 $0.00

0185 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $734.80 58.00 0.00 0.00 $0.00

0190 06447073 0 REMOVE SM RD SN SUP&AM EA $410.00 54.00 0.00 0.00 $0.00

0195 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.30 382.00 0.00 0.00 $0.00

0200 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 179,732.00 0.00 0.00 $0.00

0205 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.50 8,987.00 0.00 0.00 $0.00

0210 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.64 4,829.00 0.00 0.00 $0.00

0215 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.68 3,071.00 0.00 0.00 $0.00

0220 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 20,527.00 0.00 0.00 $0.00

0225 06687084 0 PREFAB PM TY C (W)(8")(SLD) LF $2.75 2,876.00 0.00 0.00 $0.00

0230 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $12.10 2,958.00 0.00 0.00 $0.00

0235 06687091 0 PREFAB PM TY C (W)(ARROW) EA $231.00 45.00 0.00 0.00 $0.00

Contract: 200503009 Payment Estimate: 0003 Page: 7 of 13



Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 06687103 0 PREFAB PM TY C (W)(WORD) EA $275.00 19.00 0.00 0.00 $0.00

0245 06687110 0 PREFAB PM TY C (W)(18")(YLD TRI) EA $19.80 38.00 0.00 0.00 $0.00

0250 06727002 0 REFL PAV MRKR TY I-C EA $3.85 386.00 0.00 0.00 $0.00

0255 06727004 0 REFL PAV MRKR TY II-A-A EA $3.85 206.00 0.00 0.00 $0.00

0260 06777001 0 ELIM EXT PM & MRKS (4") LF $0.72 31,303.00 0.00 0.00 $0.00

0265 06777008 0 ELIM EXT PM & MRKS (24") LF $2.20 2,958.00 0.00 0.00 $0.00

0270 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $38.50 45.00 0.00 0.00 $0.00

0275 06777015 0 ELIM EXT PM & MRKS (WORD) EA $38.50 19.00 0.00 0.00 $0.00

0280 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $25,300.00 9.00 0.00 0.00 $0.00

0285 06827001 0 VEH SIG SEC (12")LED(GRN) EA $660.00 21.00 0.00 0.00 $0.00

0290 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $660.00 27.00 0.00 0.00 $0.00

0295 06827003 0 VEH SIG SEC (12")LED(YEL) EA $660.00 21.00 0.00 0.00 $0.00

0300 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $660.00 54.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 06827005 0 VEH SIG SEC (12")LED(RED) EA $660.00 21.00 0.00 0.00 $0.00

0310 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $660.00 28.00 0.00 0.00 $0.00

0315 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $247.50 21.00 0.00 0.00 $0.00

0320 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $275.00 27.00 0.00 0.00 $0.00

0325 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,100.00 38.00 0.00 0.00 $0.00

0330 06887003 0 PED DETECTOR CONTROLLER UNIT EA $5,500.00 6.00 0.00 0.00 $0.00

0335 06907131 0 INSTALL BBU SYSTEM EA $12,100.00 9.00 0.00 0.00 $0.00

0340 07647001 0 DRAIN INLET CLEANING EA $2,750.00 11.00 0.00 0.00 $0.00

0345 30077001 0 BONDING COURSE GAL $2.61 10,116.00 0.00 0.00 $0.00

0350 60177015 0 VIDEO IMAGING AND RADAR DETECTOR EA $12,100.00 19.00 0.00 0.00 $0.00

0355 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 46,691.98 $46,691.98

0360 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0365 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 001 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0370 96097002 0 DBE GOAL SHORTFALL DOL -$1.00 1,000.00 0.00 0.00 $0.00

0375 96107001 0 ON THE JOB TRAINING DOL $0.80 1,250.00 0.00 0.00 $0.00

0395 96057007 0 ROAD USER COST - INCENTIVE DOL $1.00 45,810.00 0.00 0.00 $0.00

0400 96057008 0 ROAD USER COST - DISINCENTIVE DOL -$1.00 9,372.00 0.00 0.00 $0.00

Category 001 SubTotal $104,646.98

Contract Line Items

Project: F 2B24(001) Control 200503009

Category: 002 Description: Rehab FM 1882 between SP 450 and BI 20 (inclusive)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0380 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00

0385 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00 $0.00

0390 96067005 0 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $104,646.98
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $59.40 25.00 0.00 $0.00

01057029 RMV (9") TRT/UNTRT BASE & ASPH PAV SY $9.50 101,162.00 0.00 $0.00

01507002 BLADING HR $450.00 30.00 0.00 $0.00

02167001 PROOF ROLLING HR $175.00 30.00 0.00 $0.00

02517077 REWORK BS MTL (TY D)(10")(ORD COMP) SY $0.68 101,162.00 0.00 $0.00

03107001 PRIME COAT (AE-P) GAL $4.82 20,234.00 0.00 $0.00

03157004 FOG SEAL (CSS-1H) GAL $4.11 20,234.00 0.00 $0.00

03447005 SP MIXES SP-B SAC-B PG70-22 TON $128.00 44,514.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 133,542.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 178,056.00 0.00 $0.00

03477001 TOM-C PG76-22 SAC-A TON $183.00 5,820.00 0.00 $0.00

03477011 TACK COAT GAL $4.11 25,293.00 0.00 $0.00

03517008 FLEXIBLE PAVEMENT STRUCTURE REPAIR(9") SY $375.00 100.00 0.00 $0.00

03547076 PLANE ASPH CONC PAV (1" TO 2") SY $15.25 516.00 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $4,400.00 3.10 0.00 $0.00

04517030 RETROFIT RAIL (TY C1W) LF $440.00 128.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $5,445.00 3.00 0.00 $0.00

05007001 MOBILIZATION LS $335,000.00 1.00 0.17 $57,955.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $45,000.00 9.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,250.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $137.50 172.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $935.00 68.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $28.00 167.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $12.00 167.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $192.50 25.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $750.00 25.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 17,784.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $90.75 783.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $734.80 58.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $410.00 54.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.30 382.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 179,732.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.50 8,987.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.64 4,829.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.68 3,071.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 20,527.00 0.00 $0.00

06687084 PREFAB PM TY C (W)(8")(SLD) LF $2.75 2,876.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $12.10 2,958.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $231.00 45.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $275.00 19.00 0.00 $0.00

06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA $19.80 38.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.85 386.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.85 206.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.72 31,303.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.20 2,958.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $38.50 45.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $38.50 19.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $25,300.00 9.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $660.00 21.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $660.00 27.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $660.00 21.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $660.00 54.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $660.00 21.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $660.00 28.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $247.50 21.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $275.00 27.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,100.00 38.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $5,500.00 6.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 09:16:51 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06907131 INSTALL BBU SYSTEM EA $12,100.00 9.00 0.00 $0.00

07647001 DRAIN INLET CLEANING EA $2,750.00 11.00 0.00 $0.00

30077001 BONDING COURSE GAL $2.61 10,116.00 0.00 $0.00

60177015 VIDEO IMAGING AND RADAR DETECTOR EA $12,100.00 19.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 46,691.98 $46,691.98

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96057007 ROAD USER COST - INCENTIVE DOL $1.00 45,810.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 9,372.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 450.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 1,250.00 0.00 $0.00

Total Item Earnings To Date $104,646.98
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