
 157,612.10

203301013CONTRACT ID:

PROJECT: C 2033-1-13

CONTRACT:

11243014

PROJECTED AMOUNT: $7,899,450.24

CONTRACTOR:

HIGHWAY: FM 608

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

NOBLES ROAD CONSTRUCTION, INC.

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/06/2024

ESTIMATE PAID:

 295
 49.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$8,057,062.34

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,895,450.24

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.50

$91,675.96 $1,560,182.30 $1,651,858.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$91,675.96 $1,560,182.30 $1,651,858.26 

$0.00 $0.00 $0.00 

$91,675.96 $1,651,858.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,560,182.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 295

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

02/17/2025

 288

 49

 337

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 2033-1-13 203301013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01107001 EXCAV (ROADWAY)000 CY  11.250 $11,480.96 1,020.530  1,020.53 9,235.00

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,000.000 $14,000.00 1.000  17.00 17.00

0210 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  12,500.000 $25,000.00 2.000  2.00 2.00

0215 05057001 TMA (STATIONARY)000 DAY  300.000 $1,200.00 4.000  90.00 30.00

0265 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  28.000 $25,200.00 900.000  900.00 1,000.00

0270 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $14,000.00 4.000  4.00 4.00

0315 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  53.000 $795.00 15.000  15.00 22.00

$91,675.96TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

203301013PROJECT CONTROLC 2033-1-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  11.250  9,235.000  0.000  1,020.53  11,480.96

0135 04647005 000 RC PIPE (CL III)(24 IN) LF  180.000  51.000  0.000  36.00  6,480.00

0140 04647007 000 RC PIPE (CL III)(30 IN) LF  218.000  48.000  0.000  91.50  19,947.00

0145 04647009 000 RC PIPE (CL III)(36 IN) LF  235.000  94.000  0.000  110.80  26,038.00

0150 04647012 000 RC PIPE (CL III)(54 IN) LF  355.000  24.000  0.000  30.00  10,650.00

0155 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,100.000  12.000  0.000  8.00  16,800.00

0160 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,600.000  2.000  0.000  2.00  7,200.00

0165 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,800.000  10.000  0.000  14.00  53,200.00

0170 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,900.000  6.000  0.000  6.00  29,400.00

0175 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,000.000  16.000  0.000  16.00  80,000.00

0186 04677027 SET (TY I) (54 IN) (4: 1) (C) EA  38,716.163  0.000  4.000  4.00  154,864.65

Added by Change Order 1

0195 04967006 000 REMOV STR (HEADWALL) EA  2,200.000  28.000  0.000  27.00  59,400.00

0200 05007001 000 MOBILIZATION LS  720,000.000  1.000  0.000  0.90  648,000.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,000.000  16.000  1.000  17.00  238,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,500.000  2.000  0.000  2.00  25,000.00

0215 05057001 000 TMA (STATIONARY) DAY  300.000  30.000  0.000  90.00  27,000.00

0220 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  26.000  0.000  1.00  350.00

0235 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  18,369.000  0.000  18,516.00  111,096.00

0245 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  650.000  0.000  505.00  2,525.00

0265 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  1,000.000  0.000  900.00  25,200.00

0270 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0315 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  53.000  22.000  0.000  15.00  795.00

0385 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  22,000.000  0.050  0.000  0.05  1,100.00

0390 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  330.000  137.000  0.000  137.00  45,210.00

0395 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  440.000  14.000  0.000  14.00  6,160.00

0400 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  550.000  3.000  0.000  3.00  1,650.00

0425 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  32,947.450  0.000  1.000  0.92  30,311.65

Added by Change Order 1

Category Subtotal $1,651,858.26

203301013C 2033-1-13PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327002 000 EMBANK (FNL)(DC)(TY A) CY  13.000  12,036.000  0.000  0.000  0.00

0070 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  53.500  36,021.000  0.000  0.000  0.00

0075 02517082 000 REWORK BS MTL (TY C)(9”)(DENS CONT) SY  4.300  123,378.000  0.000  0.000  0.00

0080 02757001 000 CEMENT TON  250.000  2,503.000  0.000  0.000  0.00

0085 02757002 000 CEMENT TRT (EXIST MATL)(6") SY  5.000  168,571.000  0.000  0.000  0.00

0090 03107004 000 PRIME COAT (MC-30) GAL  6.000  31,670.000  0.000  0.000  0.00
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0095 03147012 000 EMULS ASPH (EROSN CONT)(MS-2) GAL  5.000  11,561.000  0.000  0.000  0.00

0100 03167007 000 ASPH (AC-20-5TR) GAL  6.250  57,006.000  0.000  0.000  0.00

0105 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  6.250  66,507.000  0.000  0.000  0.00

0110 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  170.000  1,377.000  0.000  0.000  0.00

0115 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  180.000  1,267.000  0.000  0.000  0.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  715.000  210.000  0.000  0.000  0.00

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  715.000  60.000  0.000  0.000  0.00

0130 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  120.000  11.000 -5.000  0.000  0.00

0180 04677397 000 SET (TY II) (54 IN) (RCP) (3: 1) (C) EA  10,850.000  2.000 -2.000  0.000  0.00

0185 04677398 000 SET (TY II) (54 IN) (RCP) (4: 1) (C) EA  10,950.000  2.000 -2.000  0.000  0.00

0190 04807001 000 CLEAN EXIST CULVERTS EA  2,400.000  7.000  0.000  0.000  0.00

0225 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  27.000  2,036.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  2,036.000  0.000  0.000  0.00

0240 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.500  18,369.000  0.000  0.000  0.00

0250 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  650.000  0.000  0.000  0.00

0255 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  16.000  0.000  0.000  0.00

0260 05307023 000 INTRSCT, DRVWAYS, & TURNOUT(SURF TREAT) SY  16.000  4,568.000  0.000  0.000  0.00

0275 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  190.000  6.000  0.000  0.000  0.00

0280 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  420.000  1.000  0.000  0.000  0.00

0285 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  950.000  1.000  0.000  0.000  0.00

0290 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  692.000  79.000  0.000  0.000  0.00

0295 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  915.000  4.000  0.000  0.000  0.00

0300 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,090.000  8.000  0.000  0.000  0.00

0305 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,160.000  1.000  0.000  0.000  0.00

0310 06447073 000 REMOVE SM RD SN SUP&AM EA  66.000  46.000  0.000  0.000  0.00

0320 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  48.000  30.000  0.000  0.000  0.00

0325 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  130.000  0.000  0.000  0.00

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.300  800.000  0.000  0.000  0.00

0335 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.080  202,369.000  0.000  0.000  0.00

0340 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.760  100,454.000  0.000  0.000  0.00

0345 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.760  30,253.000  0.000  0.000  0.00

0350 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.760  11,510.000  0.000  0.000  0.00

0355 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  8.800  3,028.000  0.000  0.000  0.00

0360 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  33.000  24.000  0.000  0.000  0.00

0365 06687091 000 PREFAB PM TY C (W)(ARROW) EA  330.000  1.000  0.000  0.000  0.00

0370 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  2.000  0.000  0.000  0.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  5.200  1,000.000  0.000  0.000  0.00

0380 06777002 000 ELIM EXT PM & MRKS (6") LF  4.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,651,858.26



CONTRACT ID 203301013 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0019

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  11.250EXCAV (ROADWAY)  1,020.530  11,480.96 9,235.00

04647005 000 LF  180.000RC PIPE (CL III)(24 IN)  36.000  6,480.00 51.00

04647007 000 LF  218.000RC PIPE (CL III)(30 IN)  91.500  19,947.00 48.00

04647009 000 LF  235.000RC PIPE (CL III)(36 IN)  110.800  26,038.00 94.00

04647012 000 LF  355.000RC PIPE (CL III)(54 IN)  30.000  10,650.00 24.00

04677027 EA  38,716.160SET (TY I) (54 IN) (4: 1) (C)  4.000  154,864.65 0.00

Added by Change Order 1

04677326 000 EA  2,100.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  8.000  16,800.00 12.00

04677345 000 EA  3,600.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  2.000  7,200.00 2.00

04677346 000 EA  3,800.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  14.000  53,200.00 10.00

04677365 000 EA  4,900.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  6.000  29,400.00 6.00

04677366 000 EA  5,000.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  16.000  80,000.00 16.00

04967006 000 EA  2,200.000REMOV STR (HEADWALL)  27.000  59,400.00 28.00

05007001 000 LS  720,000.000MOBILIZATION  0.900  648,000.00 1.00

05027001 000 MO  14,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  238,000.00 16.00

05037002 000 EA  12,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  25,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  90.000  27,000.00 30.00

05057003 000 DAY  350.000TMA (MOBILE OPERATION)  1.000  350.00 26.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  18,516.000  111,096.00 18,369.00

05067044 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  505.000  2,525.00 650.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  900.000  25,200.00 1,000.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,000.00 4.00

06587019 000 EA  53.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  15.000  795.00 22.00

07527001 000 MI  22,000.000TREE TRIMMING / BRUSH REMOVAL  0.050  1,100.00 0.05

07527005 000 EA  330.000TREE REMOVAL (4" - 12" DIA)  137.000  45,210.00 137.00

07527006 000 EA  440.000TREE REMOVAL (12" - 18" DIA)  14.000  6,160.00 14.00

07527007 000 EA  550.000TREE REMOVAL (18" - 24" DIA)  3.000  1,650.00 3.00

96087001 DOL  32,947.450UNIQUE CHANGE ORDER ITEM 1  0.920  30,311.65 0.00

Added by Change Order 1

$1,651,858.26TOTAL ITEM EARNINGS TO DATE


