
 4,800.00

206001039CONTRACT ID:

PROJECT: STP 2025(769)HES

CONTRACT:

05253003

PROJECTED AMOUNT: $10,809,103.87

CONTRACTOR:

HIGHWAY: FM 2113

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

BIG CREEK CONSTRUCTION, LTD.

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/04/2025

05/01/2025

ESTIMATE PAID:

 80

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$10,813,903.87

CONTRACT:

10/01/2025

AWARD AMOUNT: $10,809,103.87

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.05

$1,628,818.91 $3,134,233.93 $4,763,052.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,628,818.91 $3,134,233.93 $4,763,052.84 

$0.00 $0.00 $0.00 

$1,628,818.91 $4,763,052.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,134,233.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

07/04/2025

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  22  9

SATURDAY 4

SUNDAY 4

WEATHER 1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1 WEATHER

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

STP 2025(769)HES 206001039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01107001 EXCAV (ROADWAY)000 CY  17.000 $69,734.00 4,102.000  6,563.00 8,877.00

0085 01327004 EMBANK (FNL)(DC)(TY B)000 CY  17.000 $106,930.00 6,290.000  7,305.00 15,547.00

0100 01647015 DRILL SEED (TEMP_WARM_COOL)000 SY  0.220 $10,525.39 47,842.700  47,842.70 101,242.00

0120 02517053 REWORK BS MTL (TY C)(10")(ORD COMP)000 SY  2.000 $54,860.02 27,430.010  78,127.71 110,139.00

0155 03447021 SP MIXES SP-C SAC-B PG70-22000 TON  90.000 $1,229,763.60 13,664.040  13,664.04 34,491.00

0190 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  675.000 $89,397.00 132.440  132.44 225.00

0200 04647003 RC PIPE (CL III)(18 IN)000 LF  73.000 $4,672.00 64.000  1,240.00 1,270.00

0235 04667106 HEADWALL (CH - PW - 0) (DIA= 42 IN)000 EA  9,400.000 $9,400.00 1.000  1.00 1.00

0245 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,060.000 $4,240.00 4.000  84.00 86.00

0260 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P)000 EA  2,800.000 $11,200.00 4.000  4.00 4.00

0275 04967004 REMOV STR (SET)000 EA  400.000 $1,600.00 4.000  100.00 104.00

0285 04967007 REMOV STR (PIPE)000 LF  15.000 $990.00 66.000  1,476.00 1,514.00

0300 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  4.00 20.00

0315 05057001 TMA (STATIONARY)000 DAY  400.000 $800.00 2.000  52.00 90.00

0320 05057002 TMA (MOBILE OPERATION)000 HR  30.000 $420.00 14.000  14.00 1,080.00

0335 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.600 $4,029.60 876.000  1,592.00 1,500.00

0395 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  39.000 $15,600.00 400.000  1,312.50 2,412.50

0420 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $14,000.00 4.000  16.00 26.00

0520 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.170 $268.77 1,581.000  1,581.00 52,558.00

0530 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.150 $2,922.90 19,486.000  19,486.00 116,028.00

0565 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.850 $16,929.88 19,917.500  19,917.50 57,545.00

0725 96017001 MATERIAL ON HAND000 DOL  1.000 -$22,464.25-22,464.250  42,584.10 1,000.00

$1,628,818.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

206001039PROJECT CONTROLSTP 2025(769)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  289.800  0.000  289.80  289,800.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  25.000  156.000  0.000  156.00  3,900.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  1,263.000  0.000  478.00  11,950.00

0080 01107001 000 EXCAV (ROADWAY) CY  17.000  8,877.000  0.000  6,563.00  111,571.00

0085 01327004 000 EMBANK (FNL)(DC)(TY B) CY  17.000  15,547.000  0.000  7,305.00  124,185.00

0100 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.220  101,242.000  0.000  47,842.70  10,525.39

0110 02477149 000 FL BS (CMP IN PLACE)(TY D GR 3)(IN VEH) CY  60.000  3,287.000  0.000  180.00  10,800.00

0115 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY  65.000  24,251.000  0.000  9,689.00  629,785.00

0120 02517053 000 REWORK BS MTL (TY C)(10")(ORD COMP) SY  2.000  110,139.000  0.000  78,127.71  156,255.42

0125 02757001 000 CEMENT TON  250.000  1,793.000  0.000  485.83  121,457.50

0130 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  3.000  149,374.000  0.000  55,778.00  167,334.00

0135 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL  3.100  173,771.000  0.000  79,135.00  245,318.50

0140 03157004 000 FOG SEAL (CSS-1H) GAL  5.500  13,972.000  0.000  7,050.00  38,775.00

0145 03167011 000 ASPH (CRS-2) GAL  3.400  62,874.000  0.000  8,048.00  27,363.20

0150 03167253 000 AGGR (TY-D OR L, GR-4) CY  140.000  1,035.000  0.000  167.00  23,380.00

0155 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  90.000  34,491.000  0.000  13,664.04  1,229,763.60

0170 04007010 000 CEM STABIL BKFL CY  190.000  88.000  0.000  77.00  14,630.00

0180 04327002 000 RIPRAP (CONC)(5 IN) CY  650.000  39.000  0.000  26.12  16,978.00

0190 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  675.000  225.000  0.000  132.44  89,397.00

0195 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  840.000  20.000  0.000  20.00  16,800.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  73.000  1,270.000  0.000  1,240.00  90,520.00

0205 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  72.000  0.000  56.00  5,600.00

0210 04647007 000 RC PIPE (CL III)(30 IN) LF  140.000  194.000  0.000  150.00  21,000.00

0215 04647010 000 RC PIPE (CL III)(42 IN) LF  280.000  20.000  0.000  20.00  5,600.00

0235 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  9,400.000  1.000  0.000  1.00  9,400.00

0240 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  21,000.000  2.000  0.000  2.00  42,000.00

0245 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,060.000  86.000  0.000  84.00  89,040.00

0250 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,410.000  4.000  0.000  4.00  5,640.00

0255 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,500.000  6.000  0.000  8.00  20,000.00

0260 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,800.000  4.000  0.000  4.00  11,200.00

0265 04677378 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  4,100.000  1.000  0.000  2.00  8,200.00

0270 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  8.000  0.000  4.00  12,000.00

0275 04967004 000 REMOV STR (SET) EA  400.000  104.000  0.000  100.00  40,000.00

0280 04967005 000 REMOV STR (WINGWALL) EA  2,500.000  2.000  0.000  1.00  2,500.00

0285 04967007 000 REMOV STR (PIPE) LF  15.000  1,514.000  0.000  1,476.00  22,140.00

0290 04967008 000 REMOV STR (BOX CULVERT) LF  250.000  8.000  0.000  8.00  2,000.00

0295 05007001 000 MOBILIZATION LS  750,000.420  1.000  0.000  0.90  675,000.38

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  20.000  0.000  4.00  12,000.00

0310 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,500.000  2.000  0.000  2.00  17,000.00

0315 05057001 000 TMA (STATIONARY) DAY  400.000  90.000  0.000  52.00  20,800.00

0320 05057002 000 TMA (MOBILE OPERATION) HR  30.000  1,080.000  0.000  14.00  420.00

0325 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  800.000  0.000  60.00  2,400.00

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.600  1,500.000  0.000  1,592.00  7,323.20

0355 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  30.000  300.000  0.000  360.00  10,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0360 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  20.000  1,000.000  0.000  660.00  13,200.00

0395 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  39.000  2,412.500  0.000  1,312.50  51,187.50

0400 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,900.000  6.000  0.000  2.00  5,800.00

0405 05407013 000 SHORT RADIUS (28") LF  60.000  125.000  0.000  125.00  7,500.00

0410 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  1,737.500  0.000  1,037.50  5,187.50

0415 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  6.000  0.000  2.00  600.00

0420 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  26.000  0.000  16.00  56,000.00

0425 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  360.000  18.000  0.000  12.00  4,320.00

0430 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,000.000  6.000  0.000  2.00  4,000.00

0440 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  2.000  0.000  8.00  80,000.00

0520 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.170  52,558.000  0.000  1,581.00  268.77

0530 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.150  116,028.000  0.000  19,486.00  2,922.90

0565 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.850  57,545.000  0.000  19,917.50  16,929.88

0725 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  42,584.10  42,584.10

Category Subtotal $4,763,052.84

206001039STP 2025(769)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  0.300  83,880.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.500  101,242.000  0.000  0.000  0.00

0095 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.220  101,242.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  20.000  1,642.000  0.000  0.000  0.00

0156 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22

0157 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22

0158 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

SURFACE TEST TYPE B - PAY TABLE 1 ADJUSTMENT - SCHEDULE 2

0160 03447077 000 TACK COAT GAL  3.500  29,680.000  0.000  0.000  0.00

0165 03547053 000 PLANE ASPH CONC PAV(4") SY  3.000  16,755.000  0.000  0.000  0.00

0175 04037001 000 TEMPORARY SPL SHORING SF  28.000  1,260.000  0.000  0.000  0.00

0185 04327012 000 RIPRAP (CONC)(FLUME) CY  700.000  34.000  0.000  0.000  0.00

0214 04647009 RC PIPE (CL III)(36 IN) LF  180.000  0.000  0.000  0.000  0.00

CO#02 ADDED THIS ITEM

0220 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  5,000.000  1.000  0.000  0.000  0.00

0225 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,800.000  1.000  0.000  0.000  0.00

0230 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  6,300.000  1.000  0.000  0.000  0.00

0234 04667105 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  14,500.000  0.000  0.000  0.000  0.00

CO#02 ADDED THIS ITEM

0263 04677366 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,500.000  0.000  0.000  0.000  0.00

CO#02 ADDED THIS ITEM

0305 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  15.000  0.000  0.000  0.00

0330 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  800.000  0.000  0.000  0.00
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0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,500.000  0.000  0.000  0.00

0345 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.000  275.000  0.000  0.000  0.00

0350 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  275.000  0.000  0.000  0.00

0365 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  15.000  300.000  0.000  0.000  0.00

0370 05307002 000 INTERSECTIONS (ACP) SY  27.000  2,583.000  0.000  0.000  0.00

0375 05307007 000 DRIVEWAYS (CONC) (HES) SY  140.000  1,156.000  0.000  0.000  0.00

0380 05307010 000 DRIVEWAYS (ACP) SY  29.000  3,103.000  0.000  0.000  0.00

0385 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.220  36,000.000  0.000  0.000  0.00

0390 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.220  18,010.000  0.000  0.000  0.00

0435 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  2.000  0.000  0.000  0.00

0445 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  430.000  34.000  0.000  0.000  0.00

0450 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  450.000  2.000  0.000  0.000  0.00

0455 06247001 000 GROUND BOX TY A (122311) EA  3,250.000  8.000  0.000  0.000  0.00

0460 06247013 000 REMOVE GROUND BOX EA  650.000  8.000  0.000  0.000  0.00

0465 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  680.000  61.000  0.000  0.000  0.00

0470 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  770.000  18.000  0.000  0.000  0.00

0475 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  830.000  4.000  0.000  0.000  0.00

0480 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  870.000  2.000  0.000  0.000  0.00

0485 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.000  1.000  0.000  0.000  0.00

0490 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,280.000  2.000  0.000  0.000  0.00

0495 06447077 000 RELOCATE SM RD SN SUP & AM TY TEMP EA  430.000  79.000  0.000  0.000  0.00

0500 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  53.000  0.000  0.000  0.00

0505 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  52.000  14.000  0.000  0.000  0.00

0510 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  63.000  55.000  0.000  0.000  0.00

0515 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  56.000  0.000  0.000  0.00

0525 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.250  172.000  0.000  0.000  0.00

0535 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.380  106.000  0.000  0.000  0.00

0540 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.380  5,760.000  0.000  0.000  0.00

0545 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.800  945.000  0.000  0.000  0.00

0550 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  4,200.000  0.000  0.000  0.00

0555 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  455.000  0.000  0.000  0.00

0560 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  3.000  80.000  0.000  0.000  0.00

0570 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.850  3,840.000  0.000  0.000  0.00

0575 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.850  46,950.000  0.000  0.000  0.00

0580 06667347 000 PAVEMENT SLER 6" LF  0.400  2,655.000  0.000  0.000  0.00

0585 06667348 000 PAVEMENT SLER 8" LF  0.500  480.000  0.000  0.000  0.00

0590 06667352 000 PAVEMENT SLER 24" LF  5.000  155.000  0.000  0.000  0.00

0595 06667353 000 PAVEMENT SLER (ARROW) EA  87.000  1.000  0.000  0.000  0.00

0600 06667354 000 PAVEMENT SLER (WORD) EA  87.000  1.000  0.000  0.000  0.00

0605 06667364 000 PAVEMENT SLER (RR XING) EA  170.000  3.000  0.000  0.000  0.00

0610 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  26.000  0.000  0.000  0.00

0615 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  550.000  1.000  0.000  0.000  0.00

0620 06687103 000 PREFAB PM TY C (W)(WORD) EA  400.000  22.000  0.000  0.000  0.00

0625 06687108 000 PREFAB PM TY C (W)(RR XING) EA  1,100.000  3.000  0.000  0.000  0.00

0630 06727002 000 REFL PAV MRKR TY I-C EA  5.000  217.000  0.000  0.000  0.00

0635 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  2,161.000  0.000  0.000  0.00

0640 06777002 000 ELIM EXT PM & MRKS (6") LF  0.100  170,216.000  0.000  0.000  0.00

0645 06777004 000 ELIM EXT PM & MRKS (8") LF  0.100  480.000  0.000  0.000  0.00

0650 06777006 000 ELIM EXT PM & MRKS (12") LF  0.800  172.000  0.000  0.000  0.00

0655 06777008 000 ELIM EXT PM & MRKS (24") LF  0.800  155.000  0.000  0.000  0.00

0660 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  125.000  3.000  0.000  0.000  0.00

0665 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  2,655.000  0.000  0.000  0.00
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0670 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.600  480.000  0.000  0.000  0.00

0675 06787008 000 PAV SURF PREP FOR MRK (24") LF  5.000  90.000  0.000  0.000  0.00

0680 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  30.000  1.000  0.000  0.000  0.00

0685 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  30.000  1.000  0.000  0.000  0.00

0690 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  80.000  3.000  0.000  0.000  0.00

0695 30067001 000 UNDERSEAL COURSE GAL  4.320  4,189.000  0.000  0.000  0.00

0697 50507001 DEWATERING REPORTS EA  60.000  0.000  80.000  0.000  0.00

CO#01 ADDED THIS ITEM - SPECIAL SPEC 5050

0700 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,500.000  1.000  0.000  0.000  0.00

0730 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0735 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  34,832.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 091610206001003 [FM 2113 @ BULLHIDE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  15.000  300.000  0.000  0.000  0.00

0755 04017001 000 FLOWABLE BACKFILL CY  275.000  9.000  0.000  0.000  0.00

0760 04297009 000 CONC STR REPAIR (STANDARD) SF  170.000  100.000  0.000  0.000  0.00

0765 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  100.000  88.000  0.000  0.000  0.00

0770 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  85.000  44.000  0.000  0.000  0.00

0775 04397025 000 POLYESTER POLYMER CONC OVERLAY CY  15,800.000  7.800  0.000  0.000  0.00

0777 04837017 DIAMOND GRINDING SLAB SY  102.730  0.000  0.000  0.000  0.00

CO#03 ADDED THIS ITEM

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0810 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0815 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0820 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

0825 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,763,052.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  289.800  289,800.00 289.80

01047006 000 SY  25.000REMOV CONC (RIPRAP)  156.000  3,900.00 156.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  478.000  11,950.00 1,263.00

01107001 000 CY  17.000EXCAV (ROADWAY)  6,563.000  111,571.00 8,877.00

01327004 000 CY  17.000EMBANK (FNL)(DC)(TY B)  7,305.000  124,185.00 15,547.00

01647015 000 SY  0.220DRILL SEED (TEMP_WARM_COOL)  47,842.700  10,525.39 101,242.00

02477149 000 CY  60.000FL BS (CMP IN PLACE)(TY D GR 3)(IN VEH)  180.000  10,800.00 3,287.00

02477191 000 CY  65.000FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS)  9,689.000  629,785.00 24,251.00

02517053 000 SY  2.000REWORK BS MTL (TY C)(10")(ORD COMP)  78,127.710  156,255.42 110,139.00

02757001 000 TON  250.000CEMENT  485.830  121,457.50 1,793.00

02757003 000 SY  3.000CEMENT TRT (EXIST MATL)(8")  55,778.000  167,334.00 149,374.00

03147004 000 GAL  3.100EMULS ASPH (BS OR SUBGR TRT)(CSS-1H)  79,135.000  245,318.50 173,771.00

03157004 000 GAL  5.500FOG SEAL (CSS-1H)  7,050.000  38,775.00 13,972.00

03167011 000 GAL  3.400ASPH (CRS-2)  8,048.000  27,363.20 62,874.00

03167253 000 CY  140.000AGGR (TY-D OR L, GR-4)  167.000  23,380.00 1,035.00

03447021 000 TON  90.000SP MIXES SP-C SAC-B PG70-22  13,664.040  1,229,763.60 34,491.00

04007010 000 CY  190.000CEM STABIL BKFL  77.000  14,630.00 88.00

04327002 000 CY  650.000RIPRAP (CONC)(5 IN)  26.120  16,978.00 39.00

04327013 000 CY  675.000RIPRAP (MOW STRIP)(4 IN)  132.440  89,397.00 225.00

04627060 000 LF  840.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  20.000  16,800.00 20.00

04647003 000 LF  73.000RC PIPE (CL III)(18 IN)  1,240.000  90,520.00 1,270.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  56.000  5,600.00 72.00

04647007 000 LF  140.000RC PIPE (CL III)(30 IN)  150.000  21,000.00 194.00

04647010 000 LF  280.000RC PIPE (CL III)(42 IN)  20.000  5,600.00 20.00

04667106 000 EA  9,400.000HEADWALL (CH - PW - 0) (DIA= 42 IN)  1.000  9,400.00 1.00

04667176 000 EA  21,000.000WINGWALL (PW - 1) (HW=6 FT)  2.000  42,000.00 2.00

04677308 000 EA  1,060.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  84.000  89,040.00 86.00

04677328 000 EA  1,410.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  5,640.00 4.00

04677346 000 EA  2,500.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  8.000  20,000.00 6.00

04677348 000 EA  2,800.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  4.000  11,200.00 4.00

04677378 000 EA  4,100.000SET (TY II) (42 IN) (RCP) (4: 1) (C)  2.000  8,200.00 1.00

04807001 000 EA  3,000.000CLEAN EXIST CULVERTS  4.000  12,000.00 8.00

04967004 000 EA  400.000REMOV STR (SET)  100.000  40,000.00 104.00

04967005 000 EA  2,500.000REMOV STR (WINGWALL)  1.000  2,500.00 2.00

04967007 000 LF  15.000REMOV STR (PIPE)  1,476.000  22,140.00 1,514.00

04967008 000 LF  250.000REMOV STR (BOX CULVERT)  8.000  2,000.00 8.00

05007001 000 LS  750,000.420MOBILIZATION  0.900  675,000.38 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  12,000.00 20.00

05037002 000 EA  8,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  17,000.00 2.00

05057001 000 DAY  400.000TMA (STATIONARY)  52.000  20,800.00 90.00

05057002 000 HR  30.000TMA (MOBILE OPERATION)  14.000  420.00 1,080.00

05067002 000 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 2)  60.000  2,400.00 800.00

05067039 000 LF  4.600TEMP SEDMT CONT FENCE (INSTALL)  1,592.000  7,323.20 1,500.00
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05127017 000 LF  30.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  360.000  10,800.00 300.00

05127029 000 LF  20.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  660.000  13,200.00 1,000.00

05407002 000 LF  39.000MTL W-BEAM GD FEN (STEEL POST)  1,312.500  51,187.50 2,412.50

05407005 000 EA  2,900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,800.00 6.00

05407013 000 LF  60.000SHORT RADIUS (28")  125.000  7,500.00 125.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  1,037.500  5,187.50 1,737.50

05427004 000 EA  300.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  600.00 6.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  16.000  56,000.00 26.00

05447003 000 EA  360.000GUARDRAIL END TREATMENT (REMOVE)  12.000  4,320.00 18.00

05457002 000 EA  2,000.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  4,000.00 6.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  8.000  80,000.00 2.00

06627008 000 LF  0.170WK ZN PAV MRK NON-REMOV (W)6"(SLD)  1,581.000  268.77 52,558.00

06627038 000 LF  0.150WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  19,486.000  2,922.90 116,028.00

06667293 000 LF  0.850TY I HIGH PERF PM (W)6"(SLD)(100MIL)  19,917.500  16,929.88 57,545.00

96017001 000 DOL  1.000MATERIAL ON HAND  42,584.100  42,584.10 1,000.00

$4,763,052.84TOTAL ITEM EARNINGS TO DATE


