
207201015CONTRACT ID:

PROJECT: F 2026(046)

CONTRACT:

11253216

PROJECTED AMOUNT: $3,530,062.95

CONTRACTOR:

HIGHWAY: FM 2204

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MADDEN CONTRACTING COMPANY, LLC.

Danny M. Henderson, P.E.

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/06/2025

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/24/2026

$3,530,062.95

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,494,061.95

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$29,830.00 $3,658,103.24 $3,687,933.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,830.00 $3,658,103.24 $3,687,933.24 

$0.00 $0.00 $0.00 

$29,830.00 $3,687,933.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,658,103.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/24/2026

01/10/2026

 89

 0

 89

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAIT FINAL ACCEPT 3

AWAITING AE ACCEPTA 5

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 9

WORK ACCEPTED 1

WORK COMPLETED 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 WORK COMPLETED

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 WORK ACCEPTED

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

F 2026(046) 207201015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 05007001 MOBILIZATION000 LS  278,000.000 $19,460.00 0.070  0.97 1.00

0220 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  655.000 $7,860.00 12.000  73.00 61.00

0250 06447073 REMOVE SM RD SN SUP&AM000 EA  105.000 $1,260.00 12.000  73.00 61.00

0325 07347002 LITTER REMOVAL000 CYC  1,250.000 $1,250.00 1.000  1.00 1.00

$29,830.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

207201015PROJECT CONTROLF 2026(046)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,600.000  206.000  0.000  206.00  329,600.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  35.000  200.000  0.000  226.09  7,913.15

0070 01347001 000 BACKFILL (TY A) STA  420.000  229.000  0.000  229.00  96,180.00

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  7.000  932.000  0.000  932.00  6,524.00

0085 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  1.000  466.000  0.000  21,930.66  21,930.66

0090 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  1.000  466.000  0.000  21,930.66  21,930.66

0100 01687001 000 VEGETATIVE WATERING TGL  1,000.000  5.000  0.000  8.00  8,000.00

0105 03147010 000 EMULS ASPH (EROSN CONT)(CSS-1) GAL  8.000  3,048.000  0.000  2,000.00  16,000.00

0110 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.700  31,140.000  0.000  30,120.00  141,564.00

0115 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  180.000  721.000  0.000  696.00  125,280.00

0120 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  165.000  10,000.000  0.000  9,787.42  1,614,924.30

0125 03447074 000 SP MIXES SP-D PG64-22 (EXEMPT) TON  600.000  146.000  0.000  257.17  154,302.00

0126 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  48,265.56  48,265.56

0127 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  29,926.33  29,926.33

0128 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  3,080.00  3,080.00

0130 03447077 000 TACK COAT GAL  0.010  9,091.000  0.000  325.00  3.25

0135 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  70.900  3,500.000  0.000  3,944.10  279,636.69

0140 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.000  9,782.000  0.000  8,499.99  8,499.99

0145 03547051 000 PLANE ASPH CONC PAV(2") SY  15.620  5,801.000  0.000  5,801.00  90,611.62

0150 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  250.000  0.000  250.00  46,250.00

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  80.000  20.000  0.000  24.00  1,920.00

0160 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  2.000  0.000  2.00  3,000.00

0165 05007001 000 MOBILIZATION LS  278,000.000  1.000  0.000  0.97  269,660.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,400.000  6.000  0.000  6.00  14,400.00

0175 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  28.000  0.000  28.00  2,800.00

0180 05057001 000 TMA (STATIONARY) DAY  300.000  80.000  0.000  93.00  27,900.00

0185 05057003 000 TMA (MOBILE OPERATION) DAY  0.100  9.000  0.000  24.00  2.40

0190 05307007 000 DRIVEWAYS (CONC) (HES) SY  160.000  200.000  0.000  225.76  36,121.60

0195 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.330  52,334.000  0.000  12,926.00  4,265.58

0200 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.400  26,167.000  0.000  23,918.00  9,567.20

0205 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  713.000  1.000  0.000  1.00  713.00

0210 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  338.000  46.000  0.000  46.00  15,548.00

0215 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  381.000  7.000  0.000  7.00  2,667.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  655.000  61.000  0.000  73.00  47,815.00

0225 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  865.000  3.000  0.000  3.00  2,595.00

0230 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,089.000  6.000  0.000  6.00  6,534.00

0235 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,081.000  3.000  0.000  3.00  3,243.00

0240 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,173.000  2.000  0.000  2.00  4,346.00

0245 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  302.000  8.000  0.000  8.00  2,416.00

0250 06447073 000 REMOVE SM RD SN SUP&AM EA  105.000  61.000  0.000  73.00  7,665.00

0255 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  500.000  2.000  0.000  2.00  1,000.00

0260 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.400  60,792.000  0.000  51,268.00  20,507.20

0265 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.400  2,200.000  0.000  4,030.00  1,612.00

0270 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  51,175.000  0.000  50,773.00  20,309.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  2,635.000  0.000  1,098.00  1,647.00

0285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.500  309.000  0.000  245.00  1,837.50

0290 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  53,894.000  0.000  14,431.00  10,101.70

0295 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.850  2,200.000  0.000  1,790.00  1,521.50

0300 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  42,237.000  0.000  46,426.00  32,498.20

0305 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  2.000  0.000  2.00  500.00

0310 06727001 000 REFL PAV MRKR TY I-A EA  5.000  264.000  0.000  291.00  1,455.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  654.000  0.000  662.00  3,310.00

0320 07307019 000 FULL - WIDTH MOWING CYC  3,750.000  1.000  0.000  1.00  3,750.00

0325 07347002 000 LITTER REMOVAL CYC  1,250.000  1.000  0.000  1.00  1,250.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  54,914.95  54,914.95

Category Subtotal $3,669,815.24

002 BRIDGE: 100930207201003 [FM 2204 @ WYNNS BAYOU]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04017001 000 FLOWABLE BACKFILL CY  1,500.000  4.000  0.000  4.00  6,000.00

0380 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  400.000  8.000  0.000  8.00  3,200.00

0385 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  98.000  51.000  0.000  91.00  8,918.00

Category Subtotal $18,118.00

207201015F 2026(046)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  932.000  0.000  0.000  0.00

0095 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  1.000  466.000  0.000  0.000  0.00

0275 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  50.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0401 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0402 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0403 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0404 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -500.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE $500 / 15 MIN 8:00A-4:30P

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,687,933.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,600.000PREPARING ROW  206.000  329,600.00 206.00

01047011 000 SY  35.000REMOV CONC (DRIVEWAYS)  226.090  7,913.15 200.00

01347001 000 STA  420.000BACKFILL (TY A)  229.000  96,180.00 229.00

01607002 000 SY  7.000FURN & PLACE TOPSOIL (4")  932.000  6,524.00 932.00

01647076 000 SY  1.000BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  21,930.660  21,930.66 466.00

01647077 000 SY  1.000BOND FBR MTRX SEED (TEMP)(WARM)  21,930.660  21,930.66 466.00

01687001 000 TGL  1,000.000VEGETATIVE WATERING  8.000  8,000.00 5.00

03147010 000 GAL  8.000EMULS ASPH (EROSN CONT)(CSS-1)  2,000.000  16,000.00 3,048.00

03167068 000 GAL  4.700ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  30,120.000  141,564.00 31,140.00

03167258 000 CY  180.000AGGR (TY-PD OR PL, GR-4)  696.000  125,280.00 721.00

03447030 000 TON  165.000SP MIXES SP-C SAC-A PG76-22  9,787.420  1,614,924.30 10,000.00

03447074 000 TON  600.000SP MIXES SP-D PG64-22 (EXEMPT)  257.170  154,302.00 146.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  48,265.560  48,265.56 10,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  29,926.330  29,926.33 10,000.00

03447077 000 GAL  0.010TACK COAT  325.000  3.25 9,091.00

03517005 000 SY  70.900FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  3,944.100  279,636.69 3,500.00

03547032 000 SY  1.000PLANE ASPH CONC PAV(0" TO 2")  8,499.990  8,499.99 9,782.00

03547051 000 SY  15.620PLANE ASPH CONC PAV(2")  5,801.000  90,611.62 5,801.00

04017001 000 CY  1,500.000FLOWABLE BACKFILL  4.000  6,000.00 4.00

04297007 000 SF  400.000CONC STR REPAIR (VERTICAL & OVERHEAD)  8.000  3,200.00 8.00

04327045 000 CY  185.000RIPRAP (STONE PROTECTION)(24 IN)  250.000  46,250.00 250.00

04387004 000 LF  98.000CLEANING AND SEALING EXIST JOINTS (CL3)  91.000  8,918.00 51.00

04647003 000 LF  80.000RC PIPE (CL III)(18 IN)  24.000  1,920.00 20.00

04677308 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  3,000.00 2.00

05007001 000 LS  278,000.000MOBILIZATION  0.970  269,660.00 1.00

05027001 000 MO  2,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  14,400.00 6.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  28.000  2,800.00 28.00

05057001 000 DAY  300.000TMA (STATIONARY)  93.000  27,900.00 80.00

05057003 000 DAY  0.100TMA (MOBILE OPERATION)  24.000  2.40 9.00

05307007 000 SY  160.000DRIVEWAYS (CONC) (HES)  225.760  36,121.60 200.00

05337001 000 LF  0.330MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  12,926.000  4,265.58 52,334.00

05337002 000 LF  0.400MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  23,918.000  9,567.20 26,167.00

05607001 000 EA  713.000MAILBOX INSTALL-M (TWG-POST) TY 1  1.000  713.00 1.00

05607002 000 EA  338.000MAILBOX INSTALL-S (TWG-POST) TY 2  46.000  15,548.00 46.00

05607003 000 EA  381.000MAILBOX INSTALL-D (TWG-POST) TY 2  7.000  2,667.00 7.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  3,080.000  3,080.00 10,000.00

06447001 000 EA  655.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  73.000  47,815.00 61.00

06447004 000 EA  865.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  2,595.00 3.00

06447028 000 EA  1,089.000IN SM RD SN SUP&AM TYS80(1)SA(T)  6.000  6,534.00 6.00

06447031 000 EA  1,081.000IN SM RD SN SUP&AM TYS80(1)SA(U)  3.000  3,243.00 3.00

06447061 000 EA  2,173.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  2.000  4,346.00 2.00

06447064 000 EA  302.000IN SM RD SN SUP&AM (INST SIGN ONLY)  8.000  2,416.00 8.00

06447073 000 EA  105.000REMOVE SM RD SN SUP&AM  73.000  7,665.00 61.00
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06447074 000 EA  500.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  2.000  1,000.00 2.00

06627008 000 LF  0.400WK ZN PAV MRK NON-REMOV (W)6"(SLD)  51,268.000  20,507.20 60,792.00

06627036 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  4,030.000  1,612.00 2,200.00

06627038 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  50,773.000  20,309.20 51,175.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,098.000  1,647.00 2,635.00

06667036 000 LF  7.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  245.000  1,837.50 309.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  14,431.000  10,101.70 53,894.00

06667420 000 LF  0.850REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  1,790.000  1,521.50 2,200.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  46,426.000  32,498.20 42,237.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  2.000  500.00 2.00

06727001 000 EA  5.000REFL PAV MRKR TY I-A  291.000  1,455.00 264.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  662.000  3,310.00 654.00

07307019 000 CYC  3,750.000FULL - WIDTH MOWING  1.000  3,750.00 1.00

07347002 000 CYC  1,250.000LITTER REMOVAL  1.000  1,250.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  54,914.950  54,914.95 1.00

$3,687,933.24TOTAL ITEM EARNINGS TO DATE


