
Contract ID: 209401063

Project: F 2026(589)

Highway:

District: PHARR

Contract: 05263004 County: HIDALGO

Award Amount: $25,599,270.56 Area Engineer: JESUS NORIEGA

Projected Amount $26,854,717.09 Area Number: 053

Adj Projected Amount $0.00

Contractor: IOC COMPANY LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 08/04/2026

% Complete 13.27 Accepted Date:

% Time Used: 2.84

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,564,696.00 $0.00 $3,564,696.00

Participating $3,564,696.00 $0.00 $3,564,696.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,564,696.00 $0.00 $3,564,696.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 08/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/04/2026 Liquidated Damage Rate $3,072.00
Bid Days: 670

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 670
0

Days Charged to Date: 19 x $3,072.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 5

Total Period Days: 19 15 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME SUSPENDED

07/30/2026 2 ü TIME SUSPENDED

07/31/2026 2 ü TIME SUSPENDED

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME SUSPENDED

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2

08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED Time suspension letter submitted. SWSC was not able to complete relocation of water
line due to conflict with Texas gas
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Worked Performed This Period

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0580 05007001 000 MOBILIZATION LS $2,560,000.00 0.75 $1,920,000.00 1.00 0.75

0585 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1 $2,000.00 40.00 1.00

0065 01007002 000 PREPARING ROW STA $5,229.00 314 $1,641,906.00 314.00 314.00

0630 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 260 $780.00 15,002.00 260.00

0600 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 10 $10.00 1,248.00 10.00

Total Item Earnings This Estimate $3,564,696.
00
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007001 0 PREPARING ROW AC $7,500.00 1.00 0.00 0.00 $0.00

0065 01007002 0 PREPARING ROW STA $5,229.00 314.00 0.00 314.00 $1,641,906.00

0070 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $100.00 40.00 0.00 0.00 $0.00

0075 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $150.00 40.00 0.00 0.00 $0.00

0080 01047006 0 REMOV CONC (RIPRAP) SY $10.00 1,636.00 0.00 0.00 $0.00

0085 01047007 0 REMOV CONC (RIPRAP) CY $75.00 44.00 0.00 0.00 $0.00

0090 01047008 0 REMOV CONC (MEDIANS) SY $20.00 42.00 0.00 0.00 $0.00

0095 01047011 0 REMOV CONC (DRIVEWAYS) SY $15.00 1,772.00 0.00 0.00 $0.00

0100 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $15.00 343.00 0.00 0.00 $0.00

0105 01047017 0 REMOV CONC (CURB & GUTTER) LF $5.00 1,985.00 0.00 0.00 $0.00

0110 01047019 0 REMOV CONC (GUTTER) LF $10.00 260.00 0.00 0.00 $0.00

0115 01047046 0 REMOV CONC (MISC) SY $15.00 429.00 0.00 0.00 $0.00

0120 01057042 0 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $10.00 2,112.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01057089 0 RMV (10") TRT/UNTRT BASE & ASPH PAV CY $5.00 4,233.00 0.00 0.00 $0.00

0130 01067002 0 OBLITERATING ABANDONED ROAD SY $1.00 16,506.00 0.00 0.00 $0.00

0135 01107001 0 EXCAV (ROADWAY) CY $5.00 95,450.70 0.00 0.00 $0.00

0140 01107002 0 EXCAV (CHANNEL) CY $5.00 67,198.90 0.00 0.00 $0.00

0145 01327006 0 EMBANK (FNL)(DC)(TY C) CY $3.00 10,223.90 0.00 0.00 $0.00

0150 01347001 0 BACKFILL (TY A) STA $100.00 110.00 0.00 0.00 $0.00

0155 01607007 0 FURN & PLACE TOPSOIL (VEH) CY $1.00 4,971.00 0.00 0.00 $0.00

0160 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.41 93,325.00 0.00 0.00 $0.00

0165 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $0.27 93,325.00 0.00 0.00 $0.00

0170 01687001 0 VEGETATIVE WATERING TGL $30.00 1,569.00 0.00 0.00 $0.00

0175 01707001 0 IRRIGATION SYSTEM LS $139,610.82 1.00 0.00 0.00 $0.00

0180 01927009 0 PLANT BED PREP SY $60.00 2,112.00 0.00 0.00 $0.00

0185 01927030 0 PLANT MATERIAL (15 GAL) EA $30.00 408.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 01927031 0 PLANT MATERIAL (30 GAL) EA $350.00 283.00 0.00 0.00 $0.00

0195 01927032 0 PLANT MATERIAL (45 GAL) EA $350.00 99.00 0.00 0.00 $0.00

0200 01927046 0 PLANT MATERIAL (3 GAL) (SHRUB) EA $75.00 266.00 0.00 0.00 $0.00

0205 01927047 0 PLANT MATERIAL (5 GAL) (SHRUB) EA $110.00 2,826.00 0.00 0.00 $0.00

0210 01937001 0 LANDSCAPE ESTABLISH MO $1,500.00 3.00 0.00 0.00 $0.00

0215 01937007 0 IRRIG SYS OPER AND MAINT MO $1,000.00 3.00 0.00 0.00 $0.00

0220 02047001 0 SPRINKLING (DUST CONTROL) TGL $1.00 1,128.00 0.00 0.00 $0.00

0225 02477277 0 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $30.00 43,130.00 0.00 0.00 $0.00

0230 02517034 0 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY $5.00 17,784.00 0.00 0.00 $0.00

0235 02607005 0 LIME (COM OR QK)(SLURRY) TON $200.00 4,034.00 0.00 0.00 $0.00

0240 02607009 0 LIME TRT (EXIST MATL)(12") SY $2.50 203,720.00 0.00 0.00 $0.00

0245 02757001 0 CEMENT TON $182.75 1,863.00 0.00 0.00 $0.00

0250 02757008 0 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY $1.75 198,594.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 03057015 0 SALV, HAUL & STKPL RCL APH PV (1 1/2") SY $1.00 74,502.00 0.00 0.00 $0.00

0260 03107004 0 PRIME COAT (MC-30) GAL $5.00 39,718.00 0.00 0.00 $0.00

0265 03167266 0 ASPH (TIER II) GAL $3.75 55,463.00 0.00 0.00 $0.00

0270 03167267 0 AGGR (TY-B GR-4P SAC-B) CY $75.00 1,541.00 0.00 0.00 $0.00

0275 03447064 0 SP MIXES SP-D SAC-A PG76-22 TON $113.00 31,509.00 0.00 0.00 $0.00

0280 03547018 0 PLANE & TEXT ASPH CONC PAV(1.5") SY $1.00 10,498.00 0.00 0.00 $0.00

0285 04007005 0 STRUCT EXCAV (SPECIAL) CY $85.00 4,389.00 0.00 0.00 $0.00

0290 04007008 0 CUT & RESTORE ASPH PAVING SY $75.00 1,976.00 0.00 0.00 $0.00

0295 04007009 0 CUT AND RESTORE PAV (FLEX BASE) SY $50.00 206.00 0.00 0.00 $0.00

0300 04007010 0 CEM STABIL BKFL CY $55.00 12,504.00 0.00 0.00 $0.00

0305 04027001 0 TRENCH EXCAVATION PROTECTION LF $0.10 22,364.00 0.00 0.00 $0.00

0310 04167042 0 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $248.71 108.00 0.00 0.00 $0.00

0315 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $389.29 210.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04327008 0 RIPRAP (CONC)(CL B)(5 IN) CY $550.00 882.00 0.00 0.00 $0.00

0325 04627009 0 CONC BOX CULV (5 FT X 5 FT) LF $575.00 931.00 0.00 0.00 $0.00

0330 04647002 0 RC PIPE (CL III)(15 IN) LF $100.00 128.00 0.00 0.00 $0.00

0335 04647003 0 RC PIPE (CL III)(18 IN) LF $80.00 6,065.00 0.00 0.00 $0.00

0340 04647005 0 RC PIPE (CL III)(24 IN) LF $90.00 4,605.00 0.00 0.00 $0.00

0345 04647007 0 RC PIPE (CL III)(30 IN) LF $120.00 2,599.00 0.00 0.00 $0.00

0350 04647009 0 RC PIPE (CL III)(36 IN) LF $160.00 3,539.00 0.00 0.00 $0.00

0355 04647010 0 RC PIPE (CL III)(42 IN) LF $208.00 2,366.00 0.00 0.00 $0.00

0360 04647011 0 RC PIPE (CL III)(48 IN) LF $255.00 874.00 0.00 0.00 $0.00

0365 04647012 0 RC PIPE (CL III)(54 IN) LF $285.00 417.00 0.00 0.00 $0.00

0370 04647013 0 RC PIPE (CL III)(60 IN) LF $350.00 1,231.00 0.00 0.00 $0.00

0375 04647021 0 RC PIPE (CL IV)(24 IN) LF $120.00 752.00 0.00 0.00 $0.00

0380 04647024 0 RC PIPE (CL IV)(36 IN) LF $185.00 218.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 04647025 0 RC PIPE (CL IV)(42 IN) LF $235.00 150.00 0.00 0.00 $0.00

0390 04647026 0 RC PIPE (CL IV)(48 IN) LF $270.00 344.00 0.00 0.00 $0.00

0395 04647028 0 RC PIPE (CL IV)(60 IN) LF $400.00 222.00 0.00 0.00 $0.00

0400 04657002 0 MANH (COMPL)(PRM)(48IN) EA $5,000.00 4.00 0.00 0.00 $0.00

0405 04657004 0 MANH (COMPL)(PRM)(72IN) EA $7,500.00 3.00 0.00 0.00 $0.00

0410 04657014 0 INLET (COMPL)(PCO)(3FT)(LEFT) EA $5,500.00 18.00 0.00 0.00 $0.00

0415 04657015 0 INLET (COMPL)(PCO)(3FT)(RIGHT) EA $5,500.00 26.00 0.00 0.00 $0.00

0420 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $6,500.00 8.00 0.00 0.00 $0.00

0425 04657018 0 INLET (COMPL)(PCO)(4FT)(LEFT) EA $6,500.00 13.00 0.00 0.00 $0.00

0430 04657019 0 INLET (COMPL)(PCO)(4FT)(RIGHT) EA $6,700.00 7.00 0.00 0.00 $0.00

0435 04657020 0 INLET (COMPL)(PCO)(4FT)(BOTH) EA $6,700.00 2.00 0.00 0.00 $0.00

0440 04657022 0 INLET (COMPL)(PCO)(5FT)(LEFT) EA $8,300.00 4.00 0.00 0.00 $0.00

0445 04657023 0 INLET (COMPL)(PCO)(5FT)(RIGHT) EA $7,500.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 04657024 0 INLET (COMPL)(PCO)(5FT)(BOTH) EA $9,000.00 2.00 0.00 0.00 $0.00

0455 04657026 0 INLET (COMPL)(PCO)(6FT)(LEFT) EA $10,250.00 5.00 0.00 0.00 $0.00

0460 04657027 0 INLET (COMPL)(PCO)(6FT)(RIGHT) EA $10,250.00 4.00 0.00 0.00 $0.00

0465 04657028 0 INLET (COMPL)(PCO)(6FT)(BOTH) EA $11,000.00 7.00 0.00 0.00 $0.00

0470 04657030 0 INLET (COMPL)(PCU)(3FT)(LEFT) EA $5,200.00 1.00 0.00 0.00 $0.00

0475 04657031 0 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $5,200.00 2.00 0.00 0.00 $0.00

0480 04657032 0 INLET (COMPL)(PCU)(3FT)(BOTH) EA $5,800.00 1.00 0.00 0.00 $0.00

0485 04657066 0 INLET (COMPL)(PSL)(RH)(5FTX5FT) EA $8,000.00 7.00 0.00 0.00 $0.00

0490 04657069 0 INLET (COMPL)(PSL)(RH)(8FTX8FT) EA $21,500.00 9.00 0.00 0.00 $0.00

0495 04657126 0 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $4,400.00 8.00 0.00 0.00 $0.00

0500 04657127 0 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA $5,300.00 2.00 0.00 0.00 $0.00

0505 04657129 0 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA $4,800.00 2.00 0.00 0.00 $0.00

0510 04667205 0 WINGWALL (SW - 0) (HW=6 FT) EA $24,000.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 04677300 0 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA $1,250.00 8.00 0.00 0.00 $0.00

0520 04677306 0 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $1,500.00 2.00 0.00 0.00 $0.00

0525 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,200.00 44.00 0.00 0.00 $0.00

0530 04767025 0 JACK BOR OR TUN PIPE(48 IN)(RC)(CL IV) LF $1,200.00 216.00 0.00 0.00 $0.00

0535 04797001 0 ADJUSTING MANHOLES EA $4,500.00 1.00 0.00 0.00 $0.00

0540 04807001 0 CLEAN EXIST CULVERTS EA $1,500.00 1.00 0.00 0.00 $0.00

0545 04817031 0 PIPE (PVC) (SCH 80) (14 IN) LF $100.00 167.00 0.00 0.00 $0.00

0550 04967002 0 REMOV STR (INLET) EA $750.00 25.00 0.00 0.00 $0.00

0555 04967003 0 REMOV STR (MANHOLE) EA $1,000.00 2.00 0.00 0.00 $0.00

0560 04967004 0 REMOV STR (SET) EA $300.00 101.00 0.00 0.00 $0.00

0565 04967006 0 REMOV STR (HEADWALL) EA $2,500.00 2.00 0.00 0.00 $0.00

0570 04967007 0 REMOV STR (PIPE) LF $10.00 6,688.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 04967037 0 REMOV STR (PIPE) EA $2,500.00 1.00 0.00 0.00 $0.00

0580 05007001 0 MOBILIZATION LS $2,560,000.00 1.00 0.00 0.75 $1,920,000.00

0585 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 40.00 0.00 1.00 $2,000.00

0590 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 6.00 0.00 0.00 $0.00

0595 05057001 0 TMA (STATIONARY) DAY $1.00 624.00 0.00 0.00 $0.00

0600 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 1,248.00 0.00 10.00 $10.00

0605 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $66.00 105.00 0.00 0.00 $0.00

0610 05067011 0 ROCK FILTER DAMS (REMOVE) LF $64.50 105.00 0.00 0.00 $0.00

0615 05067021 0 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $25.00 858.00 0.00 0.00 $0.00

0620 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 858.00 0.00 0.00 $0.00

0625 05067036 0 SANDBAGS FOR EROSION CONTROL (6") LF $6.00 1,425.00 0.00 0.00 $0.00

0630 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 15,002.00 0.00 260.00 $780.00

0635 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 15,002.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.00 2,045.00 0.00 0.00 $0.00

0645 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.10 3,470.00 0.00 0.00 $0.00

0650 05087001 0 CONSTRUCTING DETOURS SY $35.00 3,522.00 0.00 0.00 $0.00

0655 05127089 0 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 16,710.00 0.00 0.00 $0.00

0660 05127090 0 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 12,270.00 0.00 0.00 $0.00

0665 05127092 0 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 16,710.00 0.00 0.00 $0.00

0670 05287001 0 LANDSCAPE PAVERS SY $80.00 13,244.00 0.00 0.00 $0.00

0675 05297019 0 CONCRETE C&G (VALLEY GUTTER) LF $50.00 1,363.00 0.00 0.00 $0.00

0680 05297024 0 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF $15.00 27,693.00 0.00 0.00 $0.00

0685 05297025 0 CONC CURB & GUTTER (TY A) (BARRIER) LF $65.00 40.00 0.00 0.00 $0.00

0690 05297027 0 CONC CURB (SPECIAL) LF $8.00 27,246.00 0.00 0.00 $0.00

0695 05307006 0 DRIVEWAYS (CONC) SY $100.00 1,512.00 0.00 0.00 $0.00

0700 05307010 0 DRIVEWAYS (ACP) SY $60.00 1,757.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 05317001 0 CONC SIDEWALKS (4") SY $35.00 17,128.00 0.00 0.00 $0.00

0710 05317005 0 CURB RAMPS (TY 1) EA $1,800.00 14.00 0.00 0.00 $0.00

0715 05317006 0 CURB RAMPS (TY 2) EA $1,800.00 12.00 0.00 0.00 $0.00

0720 05317008 0 CURB RAMPS (TY 5) EA $2,250.00 3.00 0.00 0.00 $0.00

0725 05317010 0 CURB RAMPS (TY 7) EA $1,800.00 28.00 0.00 0.00 $0.00

0730 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $500.00 57.00 0.00 0.00 $0.00

0735 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $100.00 50.00 0.00 0.00 $0.00

0740 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,500.00 50.00 0.00 0.00 $0.00

0745 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $296.62 19.00 0.00 0.00 $0.00

0750 06187021 0 CONDT (PVC) (SCH 40) (1") LF $6.00 25.00 0.00 0.00 $0.00

0755 06187030 0 CONDT (PVC) (SCH 40) (2") LF $19.46 250.00 0.00 0.00 $0.00

0760 06187040 0 CONDT (PVC) (SCH 40) (4") LF $27.03 691.00 0.00 0.00 $0.00

0765 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $35.69 1,503.00 0.00 0.00 $0.00
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Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0770 06207007 0 ELEC CONDR (NO.8) BARE LF $1.95 2,173.00 0.00 0.00 $0.00

0775 06207009 0 ELEC CONDR (NO.6) BARE LF $2.16 120.00 0.00 0.00 $0.00

0780 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.43 252.00 0.00 0.00 $0.00

0785 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.92 3,585.00 0.00 0.00 $0.00

0790 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,405.77 12.00 0.00 0.00 $0.00

0795 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,838.32 2.00 0.00 0.00 $0.00

0800 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $3.03 2,170.00 0.00 0.00 $0.00

0805 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $3.03 6,492.00 0.00 0.00 $0.00

0810 06257004 0 ZINC-COAT STL WIRE STRAND (3/8") LF $4.22 590.00 0.00 0.00 $0.00

0815 06287002 0 REMOVE ELECTRICAL SERVICES EA $454.17 3.00 0.00 0.00 $0.00

0820 06287322 0 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,217.32 3.00 0.00 0.00 $0.00

0825 06367001 0 ALUMINUM SIGNS (TY A) SF $25.13 187.00 0.00 0.00 $0.00

0830 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $764.97 28.00 0.00 0.00 $0.00
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Report Generation Date: 09/03/2026 11:42:31 AM

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 001 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR
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NBR
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0835 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $733.74 27.00 0.00 0.00 $0.00

0840 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $889.86 10.00 0.00 0.00 $0.00

0845 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,150.05 5.00 0.00 0.00 $0.00

0850 06447073 0 REMOVE SM RD SN SUP&AM EA $504.77 55.00 0.00 0.00 $0.00

0855 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.20 6,950.00 0.00 0.00 $0.00

0860 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.42 73,307.00 0.00 0.00 $0.00

0865 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.40 2,432.00 0.00 0.00 $0.00

0870 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $16.00 168.00 0.00 0.00 $0.00

0875 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $150.00 12.00 0.00 0.00 $0.00

0880 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $250.00 12.00 0.00 0.00 $0.00

0885 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.78 4,020.00 0.00 0.00 $0.00

0890 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.42 82,141.00 0.00 0.00 $0.00

0895 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.50 386.00 0.00 0.00 $0.00

Contract: 209401063 Payment Estimate: 0002 Page: 17 of 31



Contractor's Estimate Package
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Project: F 2026(589) Control 209401063
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Item
Code
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Quantity
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To Date

Amount Paid
to Date ($)

0900 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.50 1,975.00 0.00 0.00 $0.00

0905 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.00 167.00 0.00 0.00 $0.00

0910 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $19.74 26.00 0.00 0.00 $0.00

0915 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.65 92.00 0.00 0.00 $0.00

0920 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $3.00 255.00 0.00 0.00 $0.00

0925 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.88 9,122.00 0.00 0.00 $0.00

0930 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 3,490.00 0.00 0.00 $0.00

0935 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $90.00 40.00 0.00 0.00 $0.00

0940 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $130.00 40.00 0.00 0.00 $0.00

0945 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $1.20 2,351.00 0.00 0.00 $0.00

0950 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 13,122.00 0.00 0.00 $0.00

0955 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.72 31,773.00 0.00 0.00 $0.00

0960 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.72 43,790.00 0.00 0.00 $0.00
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0965 06727002 0 REFL PAV MRKR TY I-C EA $7.50 459.00 0.00 0.00 $0.00

0970 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 1,500.00 0.00 0.00 $0.00

0975 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 657.00 0.00 0.00 $0.00

0980 06777001 0 ELIM EXT PM & MRKS (4") LF $0.50 9,289.00 0.00 0.00 $0.00

0985 06777004 0 ELIM EXT PM & MRKS (8") LF $0.85 100.00 0.00 0.00 $0.00

0990 06777006 0 ELIM EXT PM & MRKS (12") LF $0.95 566.00 0.00 0.00 $0.00

0995 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 102.00 0.00 0.00 $0.00

1000 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $50.00 1.00 0.00 0.00 $0.00

1005 06777015 0 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 0.00 0.00 $0.00

1010 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $5,514.96 1.00 0.00 0.00 $0.00

1015 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $24,655.10 3.00 0.00 0.00 $0.00

1020 06807004 0 REMOVING TRAFFIC SIGNALS EA $3,676.64 4.00 0.00 0.00 $0.00

1025 06817001 0 TEMP TRAF SIGNALS EA $13,625.19 2.00 0.00 0.00 $0.00
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1030 06827001 0 VEH SIG SEC (12")LED(GRN) EA $356.85 24.00 0.00 0.00 $0.00

1035 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $367.66 12.00 0.00 0.00 $0.00

1040 06827003 0 VEH SIG SEC (12")LED(YEL) EA $356.85 28.00 0.00 0.00 $0.00

1045 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $367.66 24.00 0.00 0.00 $0.00

1050 06827005 0 VEH SIG SEC (12")LED(RED) EA $356.85 28.00 0.00 0.00 $0.00

1055 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $367.66 12.00 0.00 0.00 $0.00

1060 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $951.60 24.00 0.00 0.00 $0.00

1065 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $140.58 12.00 0.00 0.00 $0.00

1070 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $118.95 24.00 0.00 0.00 $0.00

1075 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 4,745.00 0.00 0.00 $0.00

1080 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.30 8,570.00 0.00 0.00 $0.00

1085 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.38 3,225.00 0.00 0.00 $0.00
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Quantity

Qty Paid
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to Date ($)

1090 06867020 0 INS TRF SIG PL AM (S)STR(TY D)LUM EA $10,272.96 14.00 0.00 0.00 $0.00

1095 06877001 0 PED POLE ASSEMBLY EA $1,297.64 18.00 0.00 0.00 $0.00

1100 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,005.67 24.00 0.00 0.00 $0.00

1105 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,784.77 3.00 0.00 0.00 $0.00

1110 06907001 0 REMOVAL OF CONDUIT LF $4.06 3,985.00 0.00 0.00 $0.00

1115 06907006 0 REMOVAL OF GROUND BOXES EA $86.51 41.00 0.00 0.00 $0.00

1120 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $7.50 3,190.00 0.00 0.00 $0.00

1125 30077001 0 BONDING COURSE GAL $3.00 12,856.00 0.00 0.00 $0.00

1130 50307001 0 IMPERMEABLE LINER SY $20.00 4,100.00 0.00 0.00 $0.00

1135 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $4,866.14 12.00 0.00 0.00 $0.00

1140 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $4,866.14 12.00 0.00 0.00 $0.00

1145 70037001 0 WELDED STL CASING PIPE (OPEN CUT)(24") LF $325.00 140.00 0.00 0.00 $0.00

9900 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 144,200.94 0.00 0.00 $0.00
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9901 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 144,200.94 0.00 0.00 $0.00

9902 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 32,044.65 0.00 0.00 $0.00

9903 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

9904 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

9905 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $3,564,696.00

Contract Line Items

Project: F 2026(589) Control 209401063

Category: 002 Description: WIDEN FROM 2 LANE TO 6 LANE WITH MEDIAN

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9911 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

9912 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 620,000.00 0.00 0.00 $0.00

9913 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 310,000.00 0.00 0.00 $0.00

9914 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00
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9915 96067010 FORCE ACCT IRRIGATION SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

9916 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $3,564,696.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007001 PREPARING ROW AC $7,500.00 1.00 0.00 $0.00

01007002 PREPARING ROW STA $5,229.00 314.00 314.00 $1,641,906.00

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $100.00 40.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $150.00 40.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $10.00 1,636.00 0.00 $0.00

01047007 REMOV CONC (RIPRAP) CY $75.00 44.00 0.00 $0.00

01047008 REMOV CONC (MEDIANS) SY $20.00 42.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $15.00 1,772.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $15.00 343.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $5.00 1,985.00 0.00 $0.00

01047019 REMOV CONC (GUTTER) LF $10.00 260.00 0.00 $0.00

01047046 REMOV CONC (MISC) SY $15.00 429.00 0.00 $0.00

01057042 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $10.00 2,112.00 0.00 $0.00

01057089 RMV (10") TRT/UNTRT BASE & ASPH PAV CY $5.00 4,233.00 0.00 $0.00

01067002 OBLITERATING ABANDONED ROAD SY $1.00 16,506.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $5.00 95,450.70 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $5.00 67,198.90 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $3.00 10,223.90 0.00 $0.00

01347001 BACKFILL (TY A) STA $100.00 110.00 0.00 $0.00

01607007 FURN & PLACE TOPSOIL (VEH) CY $1.00 4,971.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.41 93,325.00 0.00 $0.00

01647021 HYDRO MULCH SEED (TEMP_WARM) SY $0.27 93,325.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $30.00 1,569.00 0.00 $0.00

01707001 IRRIGATION SYSTEM LS $139,610.82 1.00 0.00 $0.00

01927009 PLANT BED PREP SY $60.00 2,112.00 0.00 $0.00

01927030 PLANT MATERIAL (15 GAL) EA $30.00 408.00 0.00 $0.00

01927031 PLANT MATERIAL (30 GAL) EA $350.00 283.00 0.00 $0.00

01927032 PLANT MATERIAL (45 GAL) EA $350.00 99.00 0.00 $0.00

Contractor's Estimate Package
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01927046 PLANT MATERIAL (3 GAL) (SHRUB) EA $75.00 266.00 0.00 $0.00

01927047 PLANT MATERIAL (5 GAL) (SHRUB) EA $110.00 2,826.00 0.00 $0.00

01937001 LANDSCAPE ESTABLISH MO $1,500.00 3.00 0.00 $0.00

01937007 IRRIG SYS OPER AND MAINT MO $1,000.00 3.00 0.00 $0.00

02047001 SPRINKLING (DUST CONTROL) TGL $1.00 1,128.00 0.00 $0.00

02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $30.00 43,130.00 0.00 $0.00

02517034 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY $5.00 17,784.00 0.00 $0.00

02607005 LIME (COM OR QK)(SLURRY) TON $200.00 4,034.00 0.00 $0.00

02607009 LIME TRT (EXIST MATL)(12") SY $2.50 203,720.00 0.00 $0.00

02757001 CEMENT TON $182.75 1,863.00 0.00 $0.00

02757008 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY $1.75 198,594.00 0.00 $0.00

03057015 SALV, HAUL & STKPL RCL APH PV (1 1/2") SY $1.00 74,502.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $5.00 39,718.00 0.00 $0.00

03167266 ASPH (TIER II) GAL $3.75 55,463.00 0.00 $0.00

03167267 AGGR (TY-B GR-4P SAC-B) CY $75.00 1,541.00 0.00 $0.00

03447064 SP MIXES SP-D SAC-A PG76-22 TON $113.00 31,509.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 144,200.94 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 144,200.94 0.00 $0.00

03547018 PLANE & TEXT ASPH CONC PAV(1.5") SY $1.00 10,498.00 0.00 $0.00

04007005 STRUCT EXCAV (SPECIAL) CY $85.00 4,389.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $75.00 1,976.00 0.00 $0.00

04007009 CUT AND RESTORE PAV (FLEX BASE) SY $50.00 206.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $55.00 12,504.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $0.10 22,364.00 0.00 $0.00

04167042 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $248.71 108.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $389.29 210.00 0.00 $0.00

04327008 RIPRAP (CONC)(CL B)(5 IN) CY $550.00 882.00 0.00 $0.00

04627009 CONC BOX CULV (5 FT X 5 FT) LF $575.00 931.00 0.00 $0.00

04647002 RC PIPE (CL III)(15 IN) LF $100.00 128.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $80.00 6,065.00 0.00 $0.00
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04647005 RC PIPE (CL III)(24 IN) LF $90.00 4,605.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $120.00 2,599.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $160.00 3,539.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $208.00 2,366.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $255.00 874.00 0.00 $0.00

04647012 RC PIPE (CL III)(54 IN) LF $285.00 417.00 0.00 $0.00

04647013 RC PIPE (CL III)(60 IN) LF $350.00 1,231.00 0.00 $0.00

04647021 RC PIPE (CL IV)(24 IN) LF $120.00 752.00 0.00 $0.00

04647024 RC PIPE (CL IV)(36 IN) LF $185.00 218.00 0.00 $0.00

04647025 RC PIPE (CL IV)(42 IN) LF $235.00 150.00 0.00 $0.00

04647026 RC PIPE (CL IV)(48 IN) LF $270.00 344.00 0.00 $0.00

04647028 RC PIPE (CL IV)(60 IN) LF $400.00 222.00 0.00 $0.00

04657002 MANH (COMPL)(PRM)(48IN) EA $5,000.00 4.00 0.00 $0.00

04657004 MANH (COMPL)(PRM)(72IN) EA $7,500.00 3.00 0.00 $0.00

04657014 INLET (COMPL)(PCO)(3FT)(LEFT) EA $5,500.00 18.00 0.00 $0.00

04657015 INLET (COMPL)(PCO)(3FT)(RIGHT) EA $5,500.00 26.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $6,500.00 8.00 0.00 $0.00

04657018 INLET (COMPL)(PCO)(4FT)(LEFT) EA $6,500.00 13.00 0.00 $0.00

04657019 INLET (COMPL)(PCO)(4FT)(RIGHT) EA $6,700.00 7.00 0.00 $0.00

04657020 INLET (COMPL)(PCO)(4FT)(BOTH) EA $6,700.00 2.00 0.00 $0.00

04657022 INLET (COMPL)(PCO)(5FT)(LEFT) EA $8,300.00 4.00 0.00 $0.00

04657023 INLET (COMPL)(PCO)(5FT)(RIGHT) EA $7,500.00 1.00 0.00 $0.00

04657024 INLET (COMPL)(PCO)(5FT)(BOTH) EA $9,000.00 2.00 0.00 $0.00

04657026 INLET (COMPL)(PCO)(6FT)(LEFT) EA $10,250.00 5.00 0.00 $0.00

04657027 INLET (COMPL)(PCO)(6FT)(RIGHT) EA $10,250.00 4.00 0.00 $0.00

04657028 INLET (COMPL)(PCO)(6FT)(BOTH) EA $11,000.00 7.00 0.00 $0.00

04657030 INLET (COMPL)(PCU)(3FT)(LEFT) EA $5,200.00 1.00 0.00 $0.00

04657031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $5,200.00 2.00 0.00 $0.00

04657032 INLET (COMPL)(PCU)(3FT)(BOTH) EA $5,800.00 1.00 0.00 $0.00

04657066 INLET (COMPL)(PSL)(RH)(5FTX5FT) EA $8,000.00 7.00 0.00 $0.00
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04657069 INLET (COMPL)(PSL)(RH)(8FTX8FT) EA $21,500.00 9.00 0.00 $0.00

04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $4,400.00 8.00 0.00 $0.00

04657127 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA $5,300.00 2.00 0.00 $0.00

04657129 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA $4,800.00 2.00 0.00 $0.00

04667205 WINGWALL (SW - 0) (HW=6 FT) EA $24,000.00 1.00 0.00 $0.00

04677300 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA $1,250.00 8.00 0.00 $0.00

04677306 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $1,500.00 2.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,200.00 44.00 0.00 $0.00

04767025 JACK BOR OR TUN PIPE(48 IN)(RC)(CL IV) LF $1,200.00 216.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $4,500.00 1.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $1,500.00 1.00 0.00 $0.00

04817031 PIPE (PVC) (SCH 80) (14 IN) LF $100.00 167.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $750.00 25.00 0.00 $0.00

04967003 REMOV STR (MANHOLE) EA $1,000.00 2.00 0.00 $0.00

04967004 REMOV STR (SET) EA $300.00 101.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $2,500.00 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $10.00 6,688.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $2,500.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $2,560,000.00 1.00 0.75 $1,920,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 40.00 1.00 $2,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 6.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 624.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 1,248.00 10.00 $10.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $66.00 105.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $64.50 105.00 0.00 $0.00

05067021 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $25.00 858.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 858.00 0.00 $0.00

05067036 SANDBAGS FOR EROSION CONTROL (6") LF $6.00 1,425.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 15,002.00 260.00 $780.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 15,002.00 0.00 $0.00
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05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.00 2,045.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.10 3,470.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $35.00 3,522.00 0.00 $0.00

05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 16,710.00 0.00 $0.00

05127090 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 12,270.00 0.00 $0.00

05127092 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 16,710.00 0.00 $0.00

05287001 LANDSCAPE PAVERS SY $80.00 13,244.00 0.00 $0.00

05297019 CONCRETE C&G (VALLEY GUTTER) LF $50.00 1,363.00 0.00 $0.00

05297024 CONC CURB & GUTTER (TY B) (MOUNTABLE) LF $15.00 27,693.00 0.00 $0.00

05297025 CONC CURB & GUTTER (TY A) (BARRIER) LF $65.00 40.00 0.00 $0.00

05297027 CONC CURB (SPECIAL) LF $8.00 27,246.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $100.00 1,512.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $60.00 1,757.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $35.00 17,128.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $1,800.00 14.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $1,800.00 12.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $2,250.00 3.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $1,800.00 28.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $500.00 57.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $100.00 50.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,500.00 50.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $296.62 19.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 32,044.65 0.00 $0.00

06187021 CONDT (PVC) (SCH 40) (1") LF $6.00 25.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $19.46 250.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $27.03 691.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $35.69 1,503.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.95 2,173.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.16 120.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.43 252.00 0.00 $0.00
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06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $2.92 3,585.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,405.77 12.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,838.32 2.00 0.00 $0.00

06257001 ZINC-COAT STL WIRE STRAND (3/16") LF $3.03 2,170.00 0.00 $0.00

06257003 ZINC-COAT STL WIRE STRAND (5/16") LF $3.03 6,492.00 0.00 $0.00

06257004 ZINC-COAT STL WIRE STRAND (3/8") LF $4.22 590.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $454.17 3.00 0.00 $0.00

06287322 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,217.32 3.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $25.13 187.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $764.97 28.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $733.74 27.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $889.86 10.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,150.05 5.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $504.77 55.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.20 6,950.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.42 73,307.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.40 2,432.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $16.00 168.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $150.00 12.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $250.00 12.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.78 4,020.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.42 82,141.00 0.00 $0.00

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $3.50 386.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $3.50 1,975.00 0.00 $0.00

06627066 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.00 167.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $19.74 26.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.65 92.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $3.00 255.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.88 9,122.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 3,490.00 0.00 $0.00
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06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $90.00 40.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $130.00 40.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $1.20 2,351.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.84 13,122.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.72 31,773.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.72 43,790.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.50 459.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 1,500.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 657.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.50 9,289.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.85 100.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $0.95 566.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.00 102.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $50.00 1.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $5,514.96 1.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $24,655.10 3.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $3,676.64 4.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $13,625.19 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $356.85 24.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $367.66 12.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $356.85 28.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $367.66 24.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $356.85 28.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $367.66 12.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $951.60 24.00 0.00 $0.00

06827037 BACKPLATE W/REFL BRDR(4 SEC) EA $140.58 12.00 0.00 $0.00

06827054 BACKPLATE W/REFL BRDR(3 SEC) EA $118.95 24.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.95 4,745.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.30 8,570.00 0.00 $0.00
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06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.38 3,225.00 0.00 $0.00

06867020 INS TRF SIG PL AM (S)STR(TY D)LUM EA $10,272.96 14.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $1,297.64 18.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,005.67 24.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,784.77 3.00 0.00 $0.00

06907001 REMOVAL OF CONDUIT LF $4.06 3,985.00 0.00 $0.00

06907006 REMOVAL OF GROUND BOXES EA $86.51 41.00 0.00 $0.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $7.50 3,190.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.00 12,856.00 0.00 $0.00

50307001 IMPERMEABLE LINER SY $20.00 4,100.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $4,866.14 12.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $4,866.14 12.00 0.00 $0.00

70037001 WELDED STL CASING PIPE (OPEN CUT)(24") LF $325.00 140.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 620,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 310,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067010 FORCE ACCT IRRIGATION SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $3,564,696.00
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