
Contract ID: 209401073

Project: STP 2026(713)HES

Highway:

District: PHARR

Contract: 06263221 County: HIDALGO

Award Amount: $837,743.21 Area Engineer: JESUS NORIEGA

Projected Amount $871,743.21 Area Number: 053

Adj Projected Amount $0.00

Contractor: THE LEVY COMPANY, LLC

Estimate Number: 0001 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 7/13/2026 to 8/31/2026 Notice To Proceed Date: 07/13/2026

Estimate Type: Progress Work Begin Date:

% Complete 0.96 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $8,360.72 $0.00 $8,360.72

Participating $0.00 $0.00 $0.00

Non-Participating $8,360.72 $0.00 $8,360.72

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $8,360.72 $0.00 $8,360.72

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 11/10/2026 Liquidated Damage Rate $760.00
Bid Days: 128

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 128
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

Contractor's Estimate Package
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Worked Performed This Period

Project: STP 2026(713)HES Control 209401073

Category: 001 Description: Safety Lighting

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05007001 000 MOBILIZATION LS $83,607.22 0.10 $8,360.72 0.30 0.10

Total Item Earnings This Estimate $8,360.72

Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(713)HES Control 003902080

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0285 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 110.00 0.00 0.00 $0.00

0290 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 3.85 0.00 0.00 $0.00

0295 05007001 0 MOBILIZATION LS $83,607.22 0.15 0.00 0.00 $0.00

0300 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.00 0.00 0.00 $0.00

0305 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 3.00 0.00 0.00 $0.00

0310 05057001 0 TMA (STATIONARY) DAY $55.70 16.00 0.00 0.00 $0.00

0315 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 200.00 0.00 0.00 $0.00

0320 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 200.00 0.00 0.00 $0.00

0325 06107201 0 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA $5,865.70 11.00 0.00 0.00 $0.00

0330 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 1,745.00 0.00 0.00 $0.00

0335 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 365.00 0.00 0.00 $0.00

0340 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 2,185.00 0.00 0.00 $0.00

0345 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 4,370.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(713)HES Control 003902080

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0350 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,088.40 4.00 0.00 0.00 $0.00

0355 06287062 0 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(713)HES Control 022003038

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0455 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 120.00 0.00 0.00 $0.00

0460 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 5.25 0.00 0.00 $0.00

0465 05007001 0 MOBILIZATION LS $83,607.22 0.20 0.00 0.00 $0.00

0470 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.50 0.00 0.00 $0.00

0475 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 3.00 0.00 0.00 $0.00

0480 05057001 0 TMA (STATIONARY) DAY $55.70 24.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(713)HES Control 022003038

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0485 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 150.00 0.00 0.00 $0.00

0490 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 150.00 0.00 0.00 $0.00

0495 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $3,986.93 15.00 0.00 0.00 $0.00

0500 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 1,890.00 0.00 0.00 $0.00

0505 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 835.00 0.00 0.00 $0.00

0510 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 2,815.00 0.00 0.00 $0.00

0515 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 5,630.00 0.00 0.00 $0.00

0520 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,088.40 3.00 0.00 0.00 $0.00

0525 06287062 0 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 3.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(713)HES Control 032707046

Category: 001 Description: Safety Lighting at Intersection

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 40.00 0.00 0.00 $0.00

0630 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 1.75 0.00 0.00 $0.00

0635 05007001 0 MOBILIZATION LS $83,607.22 0.10 0.00 0.00 $0.00

0640 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.50 0.00 0.00 $0.00

0645 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 3.00 0.00 0.00 $0.00

0650 05057001 0 TMA (STATIONARY) DAY $55.70 8.00 0.00 0.00 $0.00

0655 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 150.00 0.00 0.00 $0.00

0660 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 150.00 0.00 0.00 $0.00

0665 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $3,986.93 5.00 0.00 0.00 $0.00

0670 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 915.00 0.00 0.00 $0.00

0675 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 165.00 0.00 0.00 $0.00

0680 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 1,125.00 0.00 0.00 $0.00

0685 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 2,250.00 0.00 0.00 $0.00

Contract: 209401073 Payment Estimate: 0001 Page: 7 of 15



Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 032707046

Category: 001 Description: Safety Lighting at Intersection

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0690 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,088.40 4.00 0.00 0.00 $0.00

0695 06287062 0 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(713)HES Control 069803108

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0795 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 50.00 0.00 0.00 $0.00

0800 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 1.75 0.00 0.00 $0.00

0805 05007001 0 MOBILIZATION LS $83,607.22 0.10 0.00 0.00 $0.00

0810 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.00 0.00 0.00 $0.00

0815 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 1.00 0.00 0.00 $0.00

0820 05057001 0 TMA (STATIONARY) DAY $55.70 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 069803108

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0825 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 100.00 0.00 0.00 $0.00

0830 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 100.00 0.00 0.00 $0.00

0835 06107200 0 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA $4,582.17 5.00 0.00 0.00 $0.00

0840 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 580.00 0.00 0.00 $0.00

0845 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 300.00 0.00 0.00 $0.00

0850 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 900.00 0.00 0.00 $0.00

0855 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 1,800.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(713)HES Control 122803055

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0955 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 120.00 0.00 0.00 $0.00

0960 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 4.20 0.00 0.00 $0.00

Contract: 209401073 Payment Estimate: 0001 Page: 9 of 15



Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 122803055

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0965 05007001 0 MOBILIZATION LS $83,607.22 0.15 0.00 0.00 $0.00

0970 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.50 0.00 0.00 $0.00

0975 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 1.00 0.00 0.00 $0.00

0980 05057001 0 TMA (STATIONARY) DAY $55.70 16.00 0.00 0.00 $0.00

0985 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 150.00 0.00 0.00 $0.00

0990 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 150.00 0.00 0.00 $0.00

0995 06107200 0 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA $4,582.17 12.00 0.00 0.00 $0.00

1000 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 2,185.00 0.00 0.00 $0.00

1005 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 305.00 0.00 0.00 $0.00

1010 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 2,575.00 0.00 0.00 $0.00

1015 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 5,150.00 0.00 0.00 $0.00

1020 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,088.40 4.00 0.00 0.00 $0.00

Contract: 209401073 Payment Estimate: 0001 Page: 10 of 15



Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 122803055

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1025 06287062 0 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(713)HES Control 209401073

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 88.00 0.00 0.00 $0.00

0065 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 3.85 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $83,607.22 0.30 0.00 0.10 $8,360.72

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 1.50 0.00 0.00 $0.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 2.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $55.70 16.00 0.00 0.00 $0.00

0090 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 100.00 0.00 0.00 $0.00

0095 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 100.00 0.00 0.00 $0.00

Contract: 209401073 Payment Estimate: 0001 Page: 11 of 15



Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 209401073

Category: 001 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0100 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $3,986.93 11.00 0.00 0.00 $0.00

0105 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.00 1,810.00 0.00 0.00 $0.00

0110 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 220.00 0.00 0.00 $0.00

0115 06207009 0 ELEC CONDR (NO.6) BARE LF $1.90 2,100.00 0.00 0.00 $0.00

0120 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.22 4,200.00 0.00 0.00 $0.00

0125 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,088.40 3.00 0.00 0.00 $0.00

0130 06287062 0 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 2.00 0.00 0.00 $0.00

0135 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0140 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0145 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0150 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $8,360.72
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:52:37 AM

Contract Line Items

Project: STP 2026(713)HES Control 209401073

Category: 002 Description: Safety Lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0170 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00 $0.00

0175 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0180 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 10,000.00 0.00 0.00 $0.00

0185 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $8,360.72

Contract: 209401073 Payment Estimate: 0001 Page: 13 of 15



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $235.19 528.00 0.00 $0.00

04327007 RIPRAP (CONC) (CL B) (4 IN) CY $621.07 20.65 0.00 $0.00

05007001 MOBILIZATION LS $83,607.22 1.00 0.00 $0.00

05007001 MOBILIZATION LS $83,607.22 1.00 0.10 $8,360.72

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,412.73 8.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $53.94 13.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $55.70 88.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 850.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.84 850.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $3,986.93 31.00 0.00 $0.00

06107200 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA $4,582.17 17.00 0.00 $0.00

06107201 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA $5,865.70 11.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $8.00 9,125.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $27.45 2,190.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $1.90 11,700.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.22 23,400.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,088.40 18.00 0.00 $0.00

06287062 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA $7,773.89 11.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 10,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $8,360.72
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Contractor's Estimate Package
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Total Item Earnings To Date
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