
Contract ID: 211601024

Project: STP 2026(611)HES

Highway:

District: LUFKIN

Contract: 05263020 County: NACOGDOCHES

Award Amount: $5,074,603.77 Area Engineer: RANDAL COOPER

Projected Amount $5,077,603.77 Area Number: 054

Adj Projected Amount $0.00

Contractor: DREWERY CONSTRUCTION COMPANY, INCORPORATED

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/16/2026 to 7/31/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract: 211601024 Payment Estimate: 0001 Page: 1 of 14



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $1,527.00
Bid Days: 148

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 148
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 12

Total Period Days: 0 16 16 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/16/2026 1 ü TIME SUSPENDED

07/17/2026 1 ü TIME SUSPENDED

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1 ü TIME SUSPENDED

07/21/2026 1 ü TIME SUSPENDED

07/22/2026 1 ü TIME SUSPENDED

07/23/2026 1 ü TIME SUSPENDED

07/24/2026 1 ü TIME SUSPENDED

07/25/2026 1 ü SATURDAY

07/26/2026 1 ü SUNDAY

07/27/2026 1 ü TIME SUSPENDED

07/28/2026 1 ü TIME SUSPENDED

07/29/2026 1 ü TIME SUSPENDED

07/30/2026 1 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract: 211601024 Payment Estimate: 0001 Page: 2 of 14



Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

07/31/2026 1 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract: 211601024 Payment Estimate: 0001 Page: 4 of 14



Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,250.00 134.64 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $29.00 818.00 0.00 0.00 $0.00

0070 01127001 0 SUBGR WIDEN (OC) STA $250.00 134.64 0.00 0.00 $0.00

0075 01327015 0 EMBANK (VEH)(OC)(TY B) CY $22.00 3,000.00 0.00 0.00 $0.00

0080 01347002 0 BACKFILL (TY B) STA $165.00 134.64 0.00 0.00 $0.00

0085 01507001 0 BLADING STA $225.00 134.64 0.00 0.00 $0.00

0090 01587002 0 SPEC EXCAV WORK (HYD EXCAVATOR) HR $280.00 18.00 0.00 0.00 $0.00

0095 01627002 0 BLOCK SODDING SY $8.00 1,254.00 0.00 0.00 $0.00

0100 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.11 47,216.00 0.00 0.00 $0.00

0105 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.12 47,216.00 0.00 0.00 $0.00

0110 01647073 0 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.56 94,432.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $0.01 3,805.50 0.00 0.00 $0.00

0120 01697004 0 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $0.90 2,741.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02047001 0 SPRINKLING (DUST CONTROL) TGL $0.01 425.00 0.00 0.00 $0.00

0130 02477210 0 FL BS (RDWY DEL) (TY D GR 3) TON $54.00 14,168.00 0.00 0.00 $0.00

0135 02757001 0 CEMENT TON $220.00 763.00 0.00 0.00 $0.00

0140 02757009 0 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY $3.75 42,362.00 0.00 0.00 $0.00

0145 03167032 0 ASPH (RC-250) TON $1,000.00 46.00 0.00 0.00 $0.00

0150 03167088 0 ASPH (AC-15P OR CRS-2P) TON $1,150.00 76.00 0.00 0.00 $0.00

0155 03167254 0 AGGR (TY E OR L, GR-5) CY $180.00 304.00 0.00 0.00 $0.00

0160 03167268 0 AGGR (TY E OR L, PE OR PL GR 4) CY $180.00 315.00 0.00 0.00 $0.00

0165 03417064 0 D-GR HMA TY-D PG 64-22 (EXEMPT) TON $382.00 121.00 0.00 0.00 $0.00

0170 03447019 0 SP MIXES SP-C PG70-22 TON $153.75 4,660.00 0.00 0.00 $0.00

0175 03447020 0 SP MIXES SP-C SAC-A PG70-22 TON $153.75 4,660.00 0.00 0.00 $0.00

0180 04007010 0 CEM STABIL BKFL CY $270.00 44.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04647003 0 RC PIPE (CL III)(18 IN) LF $59.00 1,512.00 0.00 0.00 $0.00

0190 04647005 0 RC PIPE (CL III)(24 IN) LF $91.00 316.00 0.00 0.00 $0.00

0195 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,015.00 72.00 0.00 0.00 $0.00

0200 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,350.00 1.00 0.00 0.00 $0.00

0205 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,407.00 14.00 0.00 0.00 $0.00

0210 04807001 0 CLEAN EXIST CULVERTS EA $7,500.00 1.00 0.00 0.00 $0.00

0215 04967037 0 REMOV STR (PIPE) EA $335.00 41.00 0.00 0.00 $0.00

0220 05007001 0 MOBILIZATION LS $250,000.00 1.00 0.00 0.00 $0.00

0225 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,400.00 13.00 0.00 0.00 $0.00

0230 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 0.00 $0.00

0235 05057001 0 TMA (STATIONARY) DAY $110.00 140.00 0.00 0.00 $0.00

0240 05057003 0 TMA (MOBILE OPERATION) DAY $265.00 10.00 0.00 0.00 $0.00

0245 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $33.00 2,740.00 0.00 0.00 $0.00

Contract: 211601024 Payment Estimate: 0001 Page: 7 of 14



Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 05067011 0 ROCK FILTER DAMS (REMOVE) LF $11.00 2,740.00 0.00 0.00 $0.00

0255 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $10.00 223.00 0.00 0.00 $0.00

0260 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $2.00 223.00 0.00 0.00 $0.00

0265 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $8.00 1,457.00 0.00 0.00 $0.00

0270 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.75 1,457.00 0.00 0.00 $0.00

0275 05307006 0 DRIVEWAYS (CONC) SY $170.00 832.00 0.00 0.00 $0.00

0280 05307010 0 DRIVEWAYS (ACP) SY $53.00 10,145.00 0.00 0.00 $0.00

0285 05307018 0 TURNOUTS (ACP) SY $90.00 1,232.00 0.00 0.00 $0.00

0290 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.14 23,982.00 0.00 0.00 $0.00

0295 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.23 11,991.00 0.00 0.00 $0.00

0300 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $34.00 750.00 0.00 0.00 $0.00

0305 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,700.00 3.00 0.00 0.00 $0.00

Contract: 211601024 Payment Estimate: 0001 Page: 8 of 14



Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,600.00 6.00 0.00 0.00 $0.00

0315 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $650.00 20.00 0.00 0.00 $0.00

0320 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $220.00 34.00 0.00 0.00 $0.00

0325 05607005 0 MAILBOX INSTALL-D (WC-POST) TY 3 EA $230.00 11.00 0.00 0.00 $0.00

0330 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 1.00 0.00 0.00 $0.00

0335 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,250.00 1.00 0.00 0.00 $0.00

0340 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $500.00 19.00 0.00 0.00 $0.00

0345 06447073 0 REMOVE SM RD SN SUP&AM EA $105.00 21.00 0.00 0.00 $0.00

0350 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $36.00 15.00 0.00 0.00 $0.00

0355 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $28.00 4.00 0.00 0.00 $0.00

0360 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $28.00 3.00 0.00 0.00 $0.00

0365 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.55 26,928.00 0.00 0.00 $0.00

0370 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $5.50 2,700.00 0.00 0.00 $0.00

Contract: 211601024 Payment Estimate: 0001 Page: 9 of 14



Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 001 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.75 1,350.00 0.00 0.00 $0.00

0380 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.80 240.00 0.00 0.00 $0.00

0385 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.84 26,818.00 0.00 0.00 $0.00

0390 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.84 1,446.00 0.00 0.00 $0.00

0395 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.84 21,306.00 0.00 0.00 $0.00

0400 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.85 80.00 0.00 0.00 $0.00

0405 06687091 0 PREFAB PM TY C (W)(ARROW) EA $250.00 2.00 0.00 0.00 $0.00

0410 06687103 0 PREFAB PM TY C (W)(WORD) EA $310.00 2.00 0.00 0.00 $0.00

0415 06727002 0 REFL PAV MRKR TY I-C EA $6.75 19.00 0.00 0.00 $0.00

0420 06727004 0 REFL PAV MRKR TY II-A-A EA $6.75 323.00 0.00 0.00 $0.00

0425 30077001 0 BONDING COURSE GAL $6.50 4,237.00 0.00 0.00 $0.00

0430 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 211601024 Payment Estimate: 0001 Page: 10 of 14



Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Category 001 SubTotal $0.00

Contract Line Items

Project: STP 2026(611)HES Control 211601024

Category: 002 Description: Provide Additional Paved Surface Width to 28', Profile Edgeline Markings, Profile
Centerline Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 211601024 Payment Estimate: 0001 Page: 11 of 14



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,250.00 134.64 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $29.00 818.00 0.00 $0.00

01127001 SUBGR WIDEN (OC) STA $250.00 134.64 0.00 $0.00

01327015 EMBANK (VEH)(OC)(TY B) CY $22.00 3,000.00 0.00 $0.00

01347002 BACKFILL (TY B) STA $165.00 134.64 0.00 $0.00

01507001 BLADING STA $225.00 134.64 0.00 $0.00

01587002 SPEC EXCAV WORK (HYD EXCAVATOR) HR $280.00 18.00 0.00 $0.00

01627002 BLOCK SODDING SY $8.00 1,254.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.11 47,216.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.12 47,216.00 0.00 $0.00

01647073 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY $0.56 94,432.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.01 3,805.50 0.00 $0.00

01697004 SOIL RET BLKT(SL_MOD_SAND_LONG) SY $0.90 2,741.00 0.00 $0.00

02047001 SPRINKLING (DUST CONTROL) TGL $0.01 425.00 0.00 $0.00

02477210 FL BS (RDWY DEL) (TY D GR 3) TON $54.00 14,168.00 0.00 $0.00

02757001 CEMENT TON $220.00 763.00 0.00 $0.00

02757009 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY $3.75 42,362.00 0.00 $0.00

03167032 ASPH (RC-250) TON $1,000.00 46.00 0.00 $0.00

03167088 ASPH (AC-15P OR CRS-2P) TON $1,150.00 76.00 0.00 $0.00

03167254 AGGR (TY E OR L, GR-5) CY $180.00 304.00 0.00 $0.00

03167268 AGGR (TY E OR L, PE OR PL GR 4) CY $180.00 315.00 0.00 $0.00

03417064 D-GR HMA TY-D PG 64-22 (EXEMPT) TON $382.00 121.00 0.00 $0.00

03447019 SP MIXES SP-C PG70-22 TON $153.75 4,660.00 0.00 $0.00

03447020 SP MIXES SP-C SAC-A PG70-22 TON $153.75 4,660.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $270.00 44.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $59.00 1,512.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $91.00 316.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,015.00 72.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,350.00 1.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,407.00 14.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $7,500.00 1.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $335.00 41.00 0.00 $0.00

05007001 MOBILIZATION LS $250,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,400.00 13.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $110.00 140.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $265.00 10.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $33.00 2,740.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $11.00 2,740.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $10.00 223.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $2.00 223.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $8.00 1,457.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.75 1,457.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $170.00 832.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $53.00 10,145.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $90.00 1,232.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.14 23,982.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.23 11,991.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $34.00 750.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,700.00 3.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,600.00 6.00 0.00 $0.00

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $650.00 20.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $220.00 34.00 0.00 $0.00

05607005 MAILBOX INSTALL-D (WC-POST) TY 3 EA $230.00 11.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 1.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,250.00 1.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $500.00 19.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $105.00 21.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 07:34:34 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $36.00 15.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $28.00 4.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $28.00 3.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.55 26,928.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $5.50 2,700.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $3.75 1,350.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.80 240.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.84 26,818.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.84 1,446.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.84 21,306.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.85 80.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $250.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $310.00 2.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.75 19.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.75 323.00 0.00 $0.00

30077001 BONDING COURSE GAL $6.50 4,237.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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