
 311,681.54

212101104CONTRACT ID:

PROJECT: F 2B24(096)

CONTRACT:

05243203

PROJECTED AMOUNT: $120,573,232.22

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SUNDT CONSTRUCTION, INC.

Jonathan J. Concha, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0018

01/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/06/2024

05/03/2024

ESTIMATE PAID:

 351

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2024

$120,884,913.76

CONTRACT:

12/28/2025

AWARD AMOUNT: $119,997,852.22

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.47

$1,605,513.10 $50,941,405.09 $52,546,918.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$321,102.62 $10,188,281.03 $10,509,383.65 

$1,284,410.48 $40,753,124.06 $42,037,534.54 

$1,605,513.10 $52,546,918.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $50,941,405.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 351

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

10/04/2024

 1,120

 0

 1,120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

HOLIDAY 1

SUNDAY 5

TIME SUSPENDED 5

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 TIME SUSPENDED

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1 SUNDAY

01/26/2026  1

01/27/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(096) 212101104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 01106002 EXCAVATION (CHANNEL)000 CY  20.000 $5,374.00 268.700  5,824.67 16,632.00

0511 96016001 MATERIAL ON HAND000 DOL  1.000 $401,573.86 401,573.860  5,249,415.81 1,000.00

0515 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  25,000.000 $25,000.00 1.000  15.00 43.00

0590 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  56.000 $497,728.00 8,888.000  16,128.00 17,505.00

0600 05146017 PERM CONC TRF BARR (SGL SLP) (TY 1 SPL)000 LF  272.000 $74,528.00 274.000  274.00 1,401.00

0675 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  655.000 $1,310.00 2.000  5.00 18.00

0680 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  750.000 $750.00 1.000  25.00 32.00

0715 06186023 CONDT (PVC) (SCH 40) (2")000 LF  29.700 $5,940.00 200.000  11,128.00 20,395.00

0720 06186024 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  37.050 $3,705.00 100.000  3,373.00 1,285.00

0740 06206012 ELEC CONDR (NO.4) INSULATED000 LF  4.000 $6,612.00 1,653.000  23,130.00 78,045.00

1212 10026002 LANDSCAPE AMENITY (TY 1) EA  26,447.230 $39,670.85 1.500  4.00 43.00

Added by CO #06- Landscape Amenities Footing ReinforcementSUPP DESCR

1222 10026004 LANDSCAPE AMENITY (TY 3) EA  31,806.380 $47,709.57 1.500  4.50 33.00

Added by CO #06- Landscape Amenities Footing ReinforcementSUPP DESCR

1227 10026005 LANDSCAPE AMENITY (TY 4) EA  24,289.280 $48,578.56 2.000  4.00 30.00

Added by CO #06- Landscape Amenities Footing ReinforcementSUPP DESCR

1255 42306001 ORNAMENTAL STEEL STRUCTURE000 SF  458.000 $23,156.48 50.560  680.97 5,815.00

1257 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  46.380 $5,380.08 116.000  116.00 528.00

Added by CO #5- Additional Hardware for Removable HandlesSUPP DESCR

1340 61856002 TMA (STATIONARY)002 DAY  542.000 $2,168.00 4.000  328.00 1,788.00

1345 61856005 TMA (MOBILE OPERATION)002 DAY  866.000 $3,464.00 4.000  44.00 844.00

1370 65286001 LED AESTHETIC LIGHT ASSEMBLY000 EA  408,000.000 $77,520.00 0.190  0.25 2.00

CATEGORY 009 DESCRIPTION BRIDGE: 240720212101394 [IH 10 WB MAINLANES @ ARROYO 48 RELI

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2230 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  56.000 $10,080.00 180.000  180.00 180.00

CATEGORY 011 DESCRIPTION BRIDGE: 240720212101396 [IH 10 WB MAINLANES @ ARROYO 48]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2435 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  56.000 $5,600.00 100.000  100.00 100.00

CATEGORY 013 DESCRIPTION BRIDGE: 240720212101398 [IH 10 WB MAINLANES @ DRAIN & TURNAR

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2650 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  56.000 $10,080.00 180.000  180.00 180.00

CATEGORY 014 DESCRIPTION BRIDGE: 240720212101399 [IH 10 EB MAINLANES @ ARROYO 46 RELI

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2710 04166004 DRILL SHAFT (36 IN)000 LF  400.000 $88,800.00 222.000  372.00 860.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2715 04206014 CL C CONC (ABUT)(HPC)001 CY  1,073.000 $26,932.30 25.100  25.10 63.50

2720 04206026 CL C CONC (BENT)(HPC)001 CY  1,360.000 $36,720.00 27.000  27.00 63.50

CATEGORY 015 DESCRIPTION BRIDGE: 240720212101400 [IH 10 WB MAINLANES @ ARROYO 46 RELI

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2815 04166004 DRILL SHAFT (36 IN)000 LF  400.000 $88,800.00 222.000  372.00 860.00

2820 04206014 CL C CONC (ABUT)(HPC)001 CY  1,073.000 $28,756.40 26.800  26.80 65.70

2825 04206026 CL C CONC (BENT)(HPC)001 CY  1,360.000 $39,576.00 29.100  29.10 65.60

$1,605,513.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

212101104PROJECT CONTROLF 2B24(096)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,000.000  204.000  0.000  102.00  1,020,000.00

0065 01046001 000 REMOVING CONC (PAV) SY  15.000  917.000  0.000  202.67  3,040.05

0070 01046009 000 REMOVING CONC (RIPRAP) SY  18.000  9,847.000  0.000  3,378.23  60,808.14

0075 01046023 000 REMOVING CONC (CTB) LF  15.000  2,518.000  0.000  590.00  8,850.00

0080 01046024 000 REMOVING CONC (RETAINING WALLS) SY  100.000  1,177.000  0.000  201.12  20,112.00

0085 01046027 000 REMOVING CONC (APPR SLAB) SY  25.000  2,574.000  0.000  998.98  24,974.50

0090 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  6.000  4,318.000  0.000  560.00  3,360.00

0095 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  6.000  17,036.000  0.000  16,406.00  98,436.00

0100 01056021 000 REMOVING STAB BASE AND ASPH PAV (0-4") SY  6.000  2,574.000  0.000  1,068.70  6,412.20

0107 01056168 REMOVING STAB BASE & ASP PAV (18"-24") SY  10.280  0.000  3,256.680  1,628.34  16,739.34

Item added by CO#01- Removing Additional Asphalt Depth

0110 01056082 000 REMOVING STAB BASE & ASPH PV(10 TO 16") SY  8.500  189,475.000 -3,256.680  53,768.20  457,029.71

0115 01106001 000 EXCAVATION (ROADWAY) CY  14.000  272,709.000  0.000  42,631.81  596,845.34

0120 01106002 000 EXCAVATION (CHANNEL) CY  20.000  16,632.000  0.000  5,824.67  116,493.40

0125 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  10.000  104,435.000  0.000  41,985.07  419,850.70

0180 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  61.450  3,581.000  0.000  494.26  30,372.28

0190 02756001 000 CEMENT TON  217.000  1,493.000  0.000  807.06  175,132.02

0195 02756019 000 CEMENT TREAT (SUBGRADE)(6") SY  2.500  298,948.000  0.000  133,378.42  333,446.05

0200 03106001 000 PRIME COAT (MULTI OPTION) GAL  4.800  61,895.000  0.000  13,665.00  65,592.00

0210 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  83.350  284,844.000  0.000  113,883.33  9,492,175.56

0220 04006003 000 STRUCT EXCAV (PIPE) CY  1.000  4,691.000  0.000  391.84  391.84

0225 04006005 000 CEM STABIL BKFL CY  125.000  2,743.000  0.000  263.00  32,875.00

0230 04006008 000 CUT & RESTORE ASPH PAVING SY  150.000  993.000  0.000  12.28  1,842.00

0235 04026001 000 TRENCH EXCAVATION PROTECTION LF  3.000  4,199.000  0.000  74.00  222.00

0240 04036001 000 TEMPORARY SPL SHORING SF  15.000  49,051.000  0.000  15,483.90  232,258.50

0260 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  767.000  1,015.000  0.000  350.00  268,450.00

0280 04206071 001 CL C CONC (COLLAR) EA  1,985.000  10.000  0.000  1.00  1,985.00

0285 04226016 000 APPROACH SLAB (HPC) CY  700.000  1,464.000  0.000  653.19  457,233.00

0290 04236005 005 RETAINING WALL (SPREAD FOOTING) SF  74.000  40,361.000  0.000  7,181.09  531,400.66

0325 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  50.000  305.000  0.000  24.27  1,213.50

0370 04646005 001 RC PIPE (CL III)(24 IN) LF  145.000  4,241.000  0.000  425.00  61,625.00

0375 04646008 001 RC PIPE (CL III)(36 IN) LF  365.000  11.000  0.000  11.00  4,015.00

0380 04656003 001 MANH (COMPL)(PRM)(60IN) EA  7,400.000  1.000  0.000  1.00  7,400.00

0385 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,100.000  1.000  0.000  1.00  6,100.00

0405 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,000.000  7.000  0.000  2.00  14,000.00

0430 04666009 000 HEADWALL (CH - FW - 0) (DIA= 36 IN) EA  9,900.000  1.000  0.000  1.00  9,900.00

0465 04966002 000 REMOV STR (INLET) EA  1,125.000  15.000  0.000  4.00  4,500.00

0475 04966004 000 REMOV STR (SET) EA  400.000  3.000  0.000  1.00  400.00

0480 04966006 000 REMOV STR (HEADWALL) EA  7,100.000  1.000  0.000  1.00  7,100.00

0485 04966007 000 REMOV STR (PIPE) LF  25.000  1,333.000  0.000  234.50  5,862.50

0490 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  4.000  0.000  2.00  60,000.00

0495 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  50,000.000  10.000  0.000  5.00  250,000.00

0510 05006001 000 MOBILIZATION LS  12,525,000.000  1.000  0.000  0.90  11,272,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0511 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,249,415.81  5,249,415.81

0515 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  43.000  0.000  15.00  375,000.00

0520 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.500  1,330.000  0.000  436.00  19,838.00

0525 05066011 005 ROCK FILTER DAMS (REMOVE) LF  18.500  1,330.000  0.000  18.00  333.00

0540 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.200  830.000  0.000  678.00  4,203.60

0550 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.500  925.000  0.000  1,110.00  7,215.00

0555 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  925.000  0.000  800.00  3,200.00

0560 05086003 000 CONSTRUCTING DETOURS (TY 1) SY  55.000  37,965.000  0.000  47,803.01  2,629,165.55

0570 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  110.000  34,122.000  0.000  34,110.00  3,752,100.00

0575 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  6.600  18,000.000  0.000  18,990.00  125,334.00

0580 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  3.000  53,845.000  0.000  1,350.00  4,050.00

0590 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  17,505.000  0.000  16,128.00  903,168.00

0600 05146017 000 PERM CONC TRF BARR (SGL SLP) (TY 1 SPL) LF  272.000  1,401.000  0.000  274.00  74,528.00

0640 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.150  10,740.000  0.000  6,406.50  20,180.48

0645 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  310.000  33.000  0.000  18.00  5,580.00

0650 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  230.000  63.000  0.000  36.00  8,280.00

0655 05436021 000 REMOVE CABLE BARRIER LF  5.200  16,558.000  0.000  15,968.00  83,033.60

0660 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  570.000  16.000  0.000  16.00  9,120.00

0670 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  335.000  35.000  0.000  27.00  9,045.00

0675 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  655.000  18.000  0.000  5.00  3,275.00

0680 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  32.000  0.000  25.00  18,750.00

0685 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  9,850.000  32.000  0.000  40.00  394,000.00

0690 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,070.000  47.000  0.000  18.00  19,260.00

0695 06106010 000 REMOVE RD IL ASM (U/P) EA  892.000  4.000  0.000  4.00  3,568.00

0710 06136005 001 HI MST IL POLE (150 FT)( 80 MPH) EA  57,000.000  29.000  0.000  9.00  513,000.00

0715 06186023 000 CONDT (PVC) (SCH 40) (2") LF  29.700  20,395.000  0.000  11,128.00  330,501.60

0720 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  37.050  1,285.000  0.000  3,373.00  124,969.65

0740 06206012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  78,045.000  0.000  23,130.00  92,520.00

0745 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,672.000  84.000  0.000  6.00  10,032.00

0830 06446076 000 REMOVE SM RD SN SUP&AM EA  232.000  103.000  0.000  10.00  2,320.00

0901 06626005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.330  0.000  785.000  919.00  303.27

Added by CO #2- Temp Striping at NM

0903 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.270  0.000  3,140.000  3,633.00  980.91

Added by CO #2- Temp Striping at NM

0904 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.270  0.000  3,140.000  2,209.00  596.43

Added by CO #2- Temp Striping at NM

0905 06626047 000 WK ZN PAV MRK REMOV (REFL) TY I-A LF  1.100  109,619.000  0.000  3,859.00  4,244.90

0910 06626049 000 WK ZN PAV MRK REMOV (REFL) TY I-C LF  1.100  121,958.000  0.000  78,696.00  86,565.60

0915 06626057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.000  121,958.000  0.000  64,429.00  64,429.00

0920 06626059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  1.000  109,619.000  0.000  3,884.00  3,884.00

0930 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.100  19,370.000  0.000  5,827.00  6,409.70

0932 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.350  0.000  2,000.000  116.00  272.60

Added by CO #2- Temp Striping at NM

1120 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.380  157,159.000  0.000  5,203.00  1,977.14

1125 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.410  9,620.000  0.000  9,630.00  3,948.30

1130 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.480  7,605.000  0.000  5,642.00  2,708.16
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1132 06776005 ELIM EXT PAV MRK & MRKS (12") LF  2.370  0.000  5,610.000  4,299.00  10,188.63

Added by CO #2- Temp Striping at NM

1205 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  2,182.000  60.000  0.000  1.00  2,182.00

1212 10026002 LANDSCAPE AMENITY (TY 1) EA  26,447.230  0.000  43.000  4.00  105,788.93

Added by CO #06- Landscape Amenities Footing Reinforcement

1217 10026003 LANDSCAPE AMENITY (TY 2) EA  15,371.180  0.000  17.000  5.00  76,855.90

Added by CO #06- Landscape Amenities Footing Reinforcement

1222 10026004 LANDSCAPE AMENITY (TY 3) EA  31,806.380  0.000  33.000  4.50  143,128.71

Added by CO #06- Landscape Amenities Footing Reinforcement

1227 10026005 LANDSCAPE AMENITY (TY 4) EA  24,289.280  0.000  30.000  4.00  97,157.12

Added by CO #06- Landscape Amenities Footing Reinforcement

1240 20176001 000 RMV,STCKPL,CLN,RELY LOSE AGRGT & BLDRS STA  6,600.000  37.000  0.000  2.00  13,200.00

1245 30766001 000 D-GR HMA TY-B PG64-22 TON  88.600  65,607.000  0.000  28,120.42  2,491,469.21

1246 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  146,190.000  0.000  35,303.14  35,303.14

1247 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  146,190.000  0.000  41,833.28  41,833.28

1255 42306001 000 ORNAMENTAL STEEL STRUCTURE SF  458.000  5,815.000  0.000  680.97  311,882.89

1257 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  46.380  0.000  528.000  116.00  5,380.08

Added by CO #5- Additional Hardware for Removable Handles

1258 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  4,388.560  0.000  8.000  2.00  8,777.12

Added by CO #5- Ornamental Fence Grounding

1260 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  4.000  0.000  4.00  100,000.00

1265 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  3,214.000  4.000  0.000  4.00  12,856.00

1300 60646063 000 ITS POLE (60 FT)(REM) EA  3,845.000  7.000  0.000  1.00  3,845.00

1310 61376005 000 INSTALLATION OF FES (FIELD CABINET) EA  1,433.000  3.000  0.000  3.00  4,299.00

1315 61566001 000 LED HI MST IL ASM (6 FIXT)(SYM)(TY S) EA  39,002.000  4.000  0.000  3.00  117,006.00

1320 61566002 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  35,000.000  22.000  0.000  6.00  210,000.00

1340 61856002 002 TMA (STATIONARY) DAY  542.000  1,788.000  0.000  328.00  177,776.00

1345 61856005 002 TMA (MOBILE OPERATION) DAY  866.000  844.000  0.000  44.00  38,104.00

1370 65286001 000 LED AESTHETIC LIGHT ASSEMBLY EA  408,000.000  2.000  0.000  0.25  100,368.00

Category Subtotal $45,259,650.60

002 BRIDGE: 240720212101364 [IH 10 EB MAINLANES @ ARROYO 45 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1420 04006005 000 CEM STABIL BKFL CY  125.000  131.000  0.000  56.00  7,000.00

1425 04036001 000 TEMPORARY SPL SHORING SF  15.000  376.000  0.000  376.00  5,640.00

1430 04166004 000 DRILL SHAFT (36 IN) LF  400.000  710.000  0.000  330.00  132,000.00

1435 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  61.200  0.000  23.60  25,322.80

1440 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  63.400  0.000  27.00  36,720.00

1445 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  25.200  0.000  12.60  11,440.80

1452 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  4,823.000  4,823.00  141,313.90

Item added by CO #4- Bridge Deck Standards Update

1455 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.500  0.000  714.00  207,060.00

1465 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  103.000  0.000  33.42  23,396.10

1475 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  138.000  0.000  59.00  13,865.00
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Category Subtotal $603,758.60

003 BRIDGE: 240720212101365 [IH 10 WB MAINLANES @ ARROYO 45 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1525 04006005 000 CEM STABIL BKFL CY  125.000  137.000  0.000  61.00  7,625.00

1530 04036001 000 TEMPORARY SPL SHORING SF  15.000  376.000  0.000  376.00  5,640.00

1535 04166004 000 DRILL SHAFT (36 IN) LF  400.000  710.000  0.000  330.00  132,000.00

1540 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  63.200  0.000  25.50  27,361.50

1545 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  65.500  0.000  29.10  39,576.00

1550 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  25.200  0.000  12.60  11,440.80

1557 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  5,243.000  5,243.00  153,619.90

Item added by CO #4- Bridge Deck Standards Update

1560 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.500  0.000  714.00  207,060.00

1570 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  106.000  0.000  33.42  23,394.00

1580 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  143.000  0.000  64.00  15,040.00

1585 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  180.000  0.000  180.00  10,080.00

Category Subtotal $632,837.20

004 BRIDGE: 240720212101366 [IH 10 EB MAINLANES @MIDDLE ARROYO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1635 04006005 000 CEM STABIL BKFL CY  125.000  128.000  0.000  56.00  7,000.00

1640 04036001 000 TEMPORARY SPL SHORING SF  15.000  268.000  0.000  268.00  4,020.00

1645 04166004 000 DRILL SHAFT (36 IN) LF  400.000  580.000  0.000  290.00  116,000.00

1650 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  61.000  0.000  23.50  25,215.50

1655 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  63.400  0.000  27.00  36,720.00

1660 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  36.200  0.000  18.10  16,434.80

1667 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  4,823.000  4,823.00  141,313.90

Item added by CO #4- Bridge Deck Standards Update

1670 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.500  0.000  714.00  207,060.00

1680 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  99.000  0.000  30.42  21,294.00

1690 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  138.000  0.000  59.00  13,865.00

Category Subtotal $588,923.20

005 BRIDGE: 240720212101367 [IH 10 WB MAINLANES @ MIDDLE ARROYO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 04006005 000 CEM STABIL BKFL CY  125.000  133.000  0.000  61.00  7,625.00

1745 04036001 000 TEMPORARY SPL SHORING SF  15.000  268.000  0.000  268.00  4,020.00

1750 04166004 000 DRILL SHAFT (36 IN) LF  400.000  580.000  0.000  270.00  108,000.00

1755 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  63.000  0.000  25.40  27,254.20

1760 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  65.500  0.000  29.10  39,576.00

1765 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  36.200  0.000  18.10  16,434.80

1772 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  5,243.000  5,243.00  153,619.90

Item added by CO #4- Bridge Deck Standards Update

1775 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.500  0.000  714.00  207,060.00

1785 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  103.000  0.000  32.86  23,002.00

1795 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  143.000  0.000  64.00  15,040.00
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005 BRIDGE: 240720212101367 [IH 10 WB MAINLANES @ MIDDLE ARROYO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1800 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  180.000  0.000  180.00  10,080.00

Category Subtotal $611,711.90

006 BRIDGE: 240720212101368 [IH 10 EB MAINLANES @MIDDLE ARROYO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1850 04006005 000 CEM STABIL BKFL CY  125.000  220.000  0.000  86.00  10,750.00

1855 04036001 000 TEMPORARY SPL SHORING SF  15.000  441.000  0.000  441.00  6,615.00

1865 04166004 000 DRILL SHAFT (36 IN) LF  400.000  360.000  0.000  180.00  72,000.00

1870 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  63.700  0.000  27.30  29,292.90

1878 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  5,680.000  2,680.00  79,622.80

Item added by CO #7 - Bridge Overhang Standards Update

1880 04256026 001 PRESTR CONC BOX BEAM (5XB40) LF  290.000  796.000  0.000  398.00  115,420.00

1890 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  62.000  0.000  29.20  20,440.00

1900 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  114.000  0.000  59.00  13,865.00

Category Subtotal $348,005.70

007 BRIDGE: 240720212101369 [IH 10 WB MAINLANES @ MIDDLE ARROYO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1950 04006005 000 CEM STABIL BKFL CY  125.000  229.000  0.000  94.00  11,750.00

1955 04036001 000 TEMPORARY SPL SHORING SF  15.000  441.000  0.000  441.00  6,615.00

1965 04166004 000 DRILL SHAFT (36 IN) LF  400.000  360.000  0.000  180.00  72,000.00

1970 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  66.000  0.000  29.40  31,546.20

1978 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  5,913.000  2,913.00  86,545.23

Item added by CO #7 - Bridge Overhang Standards Update

1980 04256026 001 PRESTR CONC BOX BEAM (5XB40) LF  290.000  796.000  0.000  398.00  115,420.00

1990 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  64.000  0.000  31.53  22,071.00

2000 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  119.000  0.000  64.00  15,040.00

2005 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  100.000  0.000  100.00  5,600.00

Category Subtotal $366,587.43

008 BRIDGE: 240720212101393 [IH 10 EB MAINLANES @ ARROYO 48 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2055 04006005 000 CEM STABIL BKFL CY  125.000  187.700  0.000  103.60  12,950.00

2060 04036001 000 TEMPORARY SPL SHORING SF  15.000  322.000  0.000  322.00  4,830.00

2070 04166004 000 DRILL SHAFT (36 IN) LF  400.000  600.000  0.000  300.00  120,000.00

2075 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  55.600  0.000  23.60  25,322.80

2080 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  52.400  0.000  27.40  37,264.00

2085 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  25.200  0.000  12.60  11,440.80

2093 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  10,223.000  4,823.00  143,291.33

Item added by CO #7 - Bridge Overhang Standards Update

2095 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,428.020  0.000  714.01  207,062.90

2105 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  54.800  0.000  32.80  22,960.00
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008 BRIDGE: 240720212101393 [IH 10 EB MAINLANES @ ARROYO 48 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2115 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  114.000  0.000  54.00  12,690.00

Category Subtotal $597,811.83

009 BRIDGE: 240720212101394 [IH 10 WB MAINLANES @ ARROYO 48 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2165 04006005 000 CEM STABIL BKFL CY  125.000  249.600  0.000  111.40  13,925.00

2170 04036001 000 TEMPORARY SPL SHORING SF  15.000  322.000  0.000  322.00  4,830.00

2180 04166004 000 DRILL SHAFT (36 IN) LF  400.000  750.000  0.000  300.00  120,000.00

2185 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  70.400  0.000  25.20  27,039.60

2190 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  69.300  0.000  29.00  39,440.00

2195 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  29.400  0.000  12.60  11,440.80

2203 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  13,553.000  5,244.00  155,799.24

Item added by CO #7 - Bridge Overhang Standards Update

2205 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.540  0.000  714.01  207,062.90

2215 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  67.700  0.000  35.06  24,542.00

2225 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  154.000  0.000  60.00  14,100.00

2230 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  180.000  0.000  180.00  10,080.00

Category Subtotal $628,259.54

010 BRIDGE: 240720212101395 [IH 10 EB MAINLANES @ ARROYO 48]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2280 04006005 000 CEM STABIL BKFL CY  125.000  224.200  0.000  117.80  14,725.00

2285 04036001 000 TEMPORARY SPL SHORING SF  15.000  355.000  0.000  355.00  5,325.00

2295 04166004 000 DRILL SHAFT (36 IN) LF  400.000  456.000  0.000  228.00  91,200.00

2300 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  69.000  0.000  29.60  31,760.80

2308 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  5,679.000  2,679.00  79,593.09

Item added by CO #7 - Bridge Overhang Standards Update

2310 04256026 001 PRESTR CONC BOX BEAM (5XB40) LF  290.000  796.000  0.000  398.00  115,420.00

2320 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  78.100  0.000  34.50  24,150.00

2330 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  114.000  0.000  54.00  12,690.00

Category Subtotal $374,863.89

011 BRIDGE: 240720212101396 [IH 10 WB MAINLANES @ ARROYO 48]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2380 04006005 000 CEM STABIL BKFL CY  125.000  233.600  0.000  127.20  15,900.00

2385 04036001 000 TEMPORARY SPL SHORING SF  15.000  355.000  0.000  355.00  5,325.00

2395 04166004 000 DRILL SHAFT (36 IN) LF  400.000  456.000  0.000  228.00  91,200.00

2400 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  71.300  0.000  31.70  34,014.10

2408 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  5,913.000  2,913.00  86,545.23

Item added by CO #7 - Bridge Overhang Standards Update

2410 04256026 001 PRESTR CONC BOX BEAM (5XB40) LF  290.000  796.000  0.000  398.00  115,420.00

2420 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  80.600  0.000  37.10  25,970.00
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011 BRIDGE: 240720212101396 [IH 10 WB MAINLANES @ ARROYO 48]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  120.000  0.000  60.00  14,100.00

2435 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  100.000  0.000  100.00  5,600.00

Category Subtotal $394,074.33

012 BRIDGE: 240720212101397 [IH 10 EB MAINLANES @ DRAIN & TURNARCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2485 04006005 000 CEM STABIL BKFL CY  125.000  98.100  0.000  42.40  5,300.00

2490 04036001 000 TEMPORARY SPL SHORING SF  15.000  901.000  0.000  778.05  11,670.75

2495 04166004 000 DRILL SHAFT (36 IN) LF  400.000  812.000  0.000  348.00  139,200.00

2500 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  59.100  0.000  23.60  25,322.80

2505 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  63.500  0.000  27.00  36,720.00

2510 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  69.600  0.000  29.85  27,103.80

2518 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  12,383.000  4,823.00  143,291.33

Item added by CO #7 - Bridge Overhang Standards Update

2520 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.520  0.000  714.01  207,062.90

2530 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  100.600  0.000  43.45  30,415.00

2540 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  138.000  0.000  54.00  12,690.00

Category Subtotal $638,776.58

013 BRIDGE: 240720212101398 [IH 10 WB MAINLANES @ DRAIN & TURNARCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2590 04006005 000 CEM STABIL BKFL CY  125.000  101.500  0.000  45.80  5,725.00

2595 04036001 000 TEMPORARY SPL SHORING SF  15.000  901.000  0.000  787.25  11,808.75

2600 04166004 000 DRILL SHAFT (36 IN) LF  400.000  812.000  0.000  348.00  139,200.00

2605 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  61.200  0.000  25.30  27,146.90

2610 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  65.600  0.000  29.10  39,576.00

2615 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  69.600  0.000  29.85  27,103.80

2623 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  12,803.000  5,243.00  155,769.53

Item added by CO #7 - Bridge Overhang Standards Update

2625 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  290.000  1,606.540  0.000  714.02  207,065.80

2635 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  104.200  0.000  41.37  28,959.00

2645 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  144.000  0.000  60.00  14,100.00

2650 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  180.000  0.000  180.00  10,080.00

Category Subtotal $666,534.78

014 BRIDGE: 240720212101399 [IH 10 EB MAINLANES @ ARROYO 46 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2705 04036001 000 TEMPORARY SPL SHORING SF  15.000  984.000  0.000  2,385.63  35,784.45

2710 04166004 000 DRILL SHAFT (36 IN) LF  400.000  860.000  0.000  372.00  148,800.00

2715 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  63.500  0.000  25.10  26,932.30

2720 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  63.500  0.000  27.00  36,720.00

2725 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  58.600  0.000  25.10  22,790.80
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Category Subtotal $271,027.55

015 BRIDGE: 240720212101400 [IH 10 WB MAINLANES @ ARROYO 46 RELICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2810 04036001 000 TEMPORARY SPL SHORING SF  15.000  984.000  0.000  452.75  6,791.25

2815 04166004 000 DRILL SHAFT (36 IN) LF  400.000  860.000  0.000  372.00  148,800.00

2820 04206014 001 CL C CONC (ABUT)(HPC) CY  1,073.000  65.700  0.000  26.80  28,756.40

2825 04206026 001 CL C CONC (BENT)(HPC) CY  1,360.000  65.600  0.000  29.10  39,576.00

2830 04206038 001 CL C CONC (COLUMN)(HPC) CY  908.000  58.600  0.000  25.10  22,790.80

Category Subtotal $246,714.45

016 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3000 96066010 000 FORCE ACCOUNT ID 10 DOL  1.000  50,000.000  0.000  58,675.99  58,675.99

OTHER CONTRACTOR FORCE ACCOUNT WORK

3010 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  207,253.62  207,253.62

3020 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  80,000.000  0.000  51,451.00  51,451.00

Category Subtotal $317,380.61

212101104F 2B24(096)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0091 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  16.840  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0105 01056072 000 REMOVING STAB BASE & ASPH PAV(26"-32") SY  32.000  186.000  0.000  0.000  0.00

0130 01346002 000 BACKFILL (TY B) STA  550.000  12.000  0.000  0.000  0.00

0135 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.300  2,269.000  0.000  0.000  0.00

0140 01666001 000 FERTILIZER AC  1,600.000  0.500  0.000  0.000  0.00

0145 01686001 000 VEGETATIVE WATERING MG  53.000  57.000  0.000  0.000  0.00

0150 01926017 000 VEGETATION BARRIER SY  1.780  747,362.000  0.000  0.000  0.00

0155 01926024 000 PLANT MATERIAL (30 GAL) (TREE) EA  904.000  228.000  0.000  0.000  0.00

0160 01926030 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  118.000  1,572.000  0.000  0.000  0.00

0165 01926032 000 PLANT MATERIAL (10 GAL) (SHRUB) EA  217.000  1,363.000  0.000  0.000  0.00

0170 01926033 000 PLANT MATERIAL (15 GAL) (SHRUB) EA  348.000  913.000  0.000  0.000  0.00

0175 01926063 000 PLANT BED PREP (TYPE I) SY  25.000  29,865.000  0.000  0.000  0.00

0185 02476382 005 FL BS (CMP IN PLC)(TY A GR 5)(8") SY  14.000  13,467.000  0.000  0.000  0.00

0186 02476382 000 FL BS (CMP IN PLC)(TY A GR 5)(8") SY  17.500  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0205 03546045 000 PLANE ASPH CONC PAV (2") SY  26.000  882.000  0.000  0.000  0.00

0206 03546045 000 PLANE ASPH CONC PAV (2") SY  32.500  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0211 05856006 000 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  43,000.000  0.000  0.000  0.00

0215 04006002 000 STRUCT EXCAV (BOX) CY  1.000  3,038.000  0.000  0.000  0.00

0221 04006003 000 STRUCT EXCAV (PIPE) CY  6.770  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price
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0232 04016001 000 FLOWABLE BACKFILL CY  156.250  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0237 04026001 000 TRENCH EXCAVATION PROTECTION LF  7.830  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0245 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  270.000  7.000  0.000  0.000  0.00

0250 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  316.000  106.000  0.000  0.000  0.00

0255 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  670.000  260.000  0.000  0.000  0.00

0262 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  454.050  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0265 04166068 000 DRILL SHAFT (SIGN MTS) (60 IN) LF  719.000  68.000  0.000  0.000  0.00

0270 04206007 001 CL A CONC (FLUME) CY  653.000  133.000  0.000  0.000  0.00

0275 04206066 001 CL C CONC (RAIL FOUNDATION) CY  613.000  68.000  0.000  0.000  0.00

0276 04206066 000 CL C CONC (RAIL FOUNDATION) CY  766.250  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0295 04276002 003 CONCRETE PAINT FINISH SF  0.400  231,318.000  0.000  0.000  0.00

0300 04326001 000 RIPRAP (CONC)(4 IN) CY  700.000  3,684.000  0.000  0.000  0.00

0305 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  187.000  0.000  0.000  0.00

0310 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  600.000  838.000  0.000  0.000  0.00

0315 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  50.000  1,905.000  0.000  0.000  0.00

0320 04326027 000 RIPRAP (STONE COMMON)(DRY)(24 IN) CY  50.000  199.000  0.000  0.000  0.00

0330 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  50.000  2,611.000  0.000  0.000  0.00

0335 04326044 000 RIPRAP (CONC)(FLUME) CY  700.000  197.000  0.000  0.000  0.00

0340 04506023 001 RAIL (TY SSTR) LF  75.000  4,943.000  0.000  0.000  0.00

0345 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  65.000  4,039.000  0.000  0.000  0.00

0350 04596008 000 GABION MATTRESSES (GALV)(18 IN) SY  210.000  166.000  0.000  0.000  0.00

0355 04626057 002 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  750.000  23.000  0.000  0.000  0.00

0360 04626066 002 CONC BOX CULV (8 FT X 7 FT)(EXTEND) LF  900.000  78.000  0.000  0.000  0.00

0365 04626101 002 CONC BOX CULV (10 FT X 4 FT) LF  1,000.000  425.000  0.000  0.000  0.00

0367 04646003 000 RC PIPE (CL III)(18 IN) LF  181.250  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0371 04646005 000 RC PIPE (CL III)(24 IN) LF  181.250  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0387 04656013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  10,000.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0388 04656014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  10,000.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0389 04656015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  10,000.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0390 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  8,000.000  5.000  0.000  0.000  0.00

0391 04656016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  9,830.720  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0395 04656045 001 INLET (COMPL)(PMBD)(4FT) EA  8,000.000  8.000  0.000  0.000  0.00

0396 04656045 000 INLET (COMPL)(PMBD)(4FT) EA  10,000.000  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0397 04656058 000 INLET (COMPL)(PSL)(SL)(5FTX5FT) EA  13,160.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0400 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  6,300.000  11.000  0.000  0.000  0.00

0410 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  8,700.000  1.000  0.000  0.000  0.00

0415 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  7,100.000  2.000  0.000  0.000  0.00

0420 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  7,900.000  10.000  0.000  0.000  0.00

0425 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  7,800.000  6.000  0.000  0.000  0.00

0435 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  44,000.000  1.000  0.000  0.000  0.00
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0440 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  46,000.000  1.000  0.000  0.000  0.00

0445 04676389 000 SET (TY II) (24 IN) (RCP) (3: 1) (P) EA  1,500.000  4.000  0.000  0.000  0.00

0450 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,100.000  3.000  0.000  0.000  0.00

0451 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,625.000  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0455 04796003 000 ADJUSTING MANHOLES & INLETS EA  4,100.000  5.000  0.000  0.000  0.00

0460 04806001 000 CLEAN EXIST CULVERTS EA  4,000.000  3.000  0.000  0.000  0.00

0470 04966003 000 REMOV STR (MANHOLE) EA  1,350.000  1.000  0.000  0.000  0.00

0500 04966087 000 REMOV STR (DRAINAGE FLUME) EA  315.000  32.000  0.000  0.000  0.00

0505 04966100 000 REMOVE STR (GABION) LF  50.000  121.000  0.000  0.000  0.00

0512 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0513 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0530 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  26.700  2,072.000  0.000  0.000  0.00

0535 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  3.050  2,072.000  0.000  0.000  0.00

0545 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.350  830.000  0.000  0.000  0.00

0565 05086004 000 CONSTRUCTING DETOURS (TY 2) SY  59.000  1,515.000  0.000  0.000  0.00

0585 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  5.400  52,417.000  0.000  0.000  0.00

0595 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  169.000  363.000  0.000  0.000  0.00

0605 05296001 000 CONC CURB (TY I) LF  15.000  9,144.000  0.000  0.000  0.00

0610 05296002 000 CONC CURB (TY II) LF  20.000  516.000  0.000  0.000  0.00

0615 05296008 000 CONC CURB & GUTTER (TY II) LF  21.000  5,172.000  0.000  0.000  0.00

0616 05296008 000 CONC CURB & GUTTER (TY II) LF  34.840  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0620 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.700  71,195.000  0.000  0.000  0.00

0622 05366004 000 CONC DIRECTIONAL ISLAND SY  175.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0625 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  34.000  11,600.000  0.000  0.000  0.00

0630 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,305.000  29.000  0.000  0.000  0.00

0635 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,755.000  21.000  0.000  0.000  0.00

0665 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,325.000  18.000  0.000  0.000  0.00

0686 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,495.930  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

0700 06106101 000 REPLACE LUMINAIRE W/LED (150W EQ) EA  721.000  2.000  0.000  0.000  0.00

0705 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  3,640.000  2.000  0.000  0.000  0.00

0722 06186029 000 CONDT (PVC) (SCH 40) (3") LF  32.160  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0723 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  38.690  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0725 06186062 000 CONDT (RM) (3/4") LF  27.900  120.000  0.000  0.000  0.00

0730 06186070 000 CONDT (RM) (2") LF  46.100  1,160.000  0.000  0.000  0.00

0732 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.700  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0735 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.150  10,150.000  0.000  0.000  0.00

0736 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.150  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0750 06246028 000 REMOVE GROUND BOX EA  300.000  7.000  0.000  0.000  0.00

0755 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,200.000  1.000  0.000  0.000  0.00

0760 06286063 000 ELC SRV TY A 240/480 100(NS)AL(E)EX(O) EA  9,842.000  2.000  0.000  0.000  0.00

0765 06286073 000 ELC SRV TY A 240/480 100(NS)SS(E)GC(O) EA  10,202.000  2.000  0.000  0.000  0.00

0767 06286128 000 ELC SRV TY D 120/240 060(NS)GS(N)GC(O) EA  9,874.250  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

0768 06366001 000 ALUMINUM SIGNS (TY A) SF  30.920  0.000  0.000  0.000  0.00
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Added by CO 09 - Los Mochis Improvements

0770 06366002 001 ALUMINUM SIGNS (TY G) SF  36.300  1,372.000  0.000  0.000  0.00

0775 06366003 001 ALUMINUM SIGNS (TY O) SF  43.800  2,013.000  0.000  0.000  0.00

0780 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,105.000  13.000  0.000  0.000  0.00

0785 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  3,340.000  2.000  0.000  0.000  0.00

0790 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,240.000  69.000  0.000  0.000  0.00

0795 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,100.000  1.000  0.000  0.000  0.00

0800 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,445.000  10.000  0.000  0.000  0.00

0805 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,145.000  28.000  0.000  0.000  0.00

0810 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,590.000  13.000  0.000  0.000  0.00

0815 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,630.000  1.000  0.000  0.000  0.00

0820 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,850.000  7.000  0.000  0.000  0.00

0825 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,970.000  4.000  0.000  0.000  0.00

0835 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  2,980.000  4.000  0.000  0.000  0.00

0840 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.850  7,259.000  0.000  0.000  0.00

0845 06476003 000 REMOVE LRSA EA  2,450.000  10.000  0.000  0.000  0.00

0850 06506030 000 INS OH SN SUP(30 FT CANT)(CIRC TUBE) EA  96,362.000  7.000  0.000  0.000  0.00

0855 06506165 000 INS OH SN SUP(155 FT BRDG)(CIRC TUBE) EA  472,000.000  1.000  0.000  0.000  0.00

0860 06506204 000 REMOVE OVERHD SIGN SUP EA  15,771.000  2.000  0.000  0.000  0.00

0865 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  26.000  132.000  0.000  0.000  0.00

0870 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  26.000  73.000  0.000  0.000  0.00

0875 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  27.000  226.000  0.000  0.000  0.00

0880 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  29.000  225.000  0.000  0.000  0.00

0885 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  29.000  82.000  0.000  0.000  0.00

0890 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  54.000  89.000  0.000  0.000  0.00

0895 06586083 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  93.000  21.000  0.000  0.000  0.00

0900 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  54.000  7.000  0.000  0.000  0.00

0902 06626006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.270  0.000  100.000  0.000  0.00

Added by CO #2- Temp Striping at NM

0925 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  1.100  100.000  0.000  0.000  0.00

0935 06666020 007 REFL PAV MRK TY I (W)6"(LNDP)(090MIL) LF  2.050  580.000  0.000  0.000  0.00

0940 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.180  24,020.000  0.000  0.000  0.00

0945 06666038 007 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  2.660  2,992.000  0.000  0.000  0.00

0950 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  2.660  7,120.000  0.000  0.000  0.00

0955 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  5.370  20.000  0.000  0.000  0.00

0960 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  179.000  29.000  0.000  0.000  0.00

0965 06666062 007 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  241.000  2.000  0.000  0.000  0.00

0970 06666071 007 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  220.000  2.000  0.000  0.000  0.00

0975 06666074 007 REFL PAV MRK TY I (W)(NUMBER)(090MIL) EA  128.000  7.000  0.000  0.000  0.00

0980 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  190.000  24.000  0.000  0.000  0.00

0985 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.560  6,540.000  0.000  0.000  0.00

0990 06666173 007 REFL PAV MRK TY II (W) 6" (LNDP) LF  0.560  580.000  0.000  0.000  0.00

0995 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.510  75,870.000  0.000  0.000  0.00

1000 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.610  24,020.000  0.000  0.000  0.00

1005 06666179 007 REFL PAV MRK TY II (W) 12" (LNDP) LF  0.660  2,965.000  0.000  0.000  0.00

1010 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  1.480  6,855.000  0.000  0.000  0.00

1015 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  3.580  20.000  0.000  0.000  0.00

1020 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  149.000  29.000  0.000  0.000  0.00

1025 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  164.000  2.000  0.000  0.000  0.00

1030 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  163.000  2.000  0.000  0.000  0.00

1035 06666191 007 REFL PAV MRK TY II (W) (NUMBER) EA  128.000  7.000  0.000  0.000  0.00

1040 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  159.000  24.000  0.000  0.000  0.00
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1045 06666197 007 REFL PAV MRK TY II (W) (SYMBOL) EA  138.000  16.000  0.000  0.000  0.00

1050 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.510  78,645.000  0.000  0.000  0.00

1055 06666227 007 PAVEMENT SEALER 10" LF  0.400  23,070.000  0.000  0.000  0.00

1060 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.720  45,215.000  0.000  0.000  0.00

1065 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  1.720  37,895.000  0.000  0.000  0.00

1070 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.990  8,190.000  0.000  0.000  0.00

1075 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.970  33,282.000  0.000  0.000  0.00

1080 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.970  44,594.000  0.000  0.000  0.00

1085 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  15.300  23,070.000  0.000  0.000  0.00

1090 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  2,148.000  16.000  0.000  0.000  0.00

1095 06726004 000 PLOWABLE REFL PAV MRKR TY II-C-R EA  29.750  188.000  0.000  0.000  0.00

1100 06726007 000 REFL PAV MRKR TY I-C EA  4.450  24.000  0.000  0.000  0.00

1105 06726008 000 REFL PAV MRKR TY I-R EA  4.450  224.000  0.000  0.000  0.00

1110 06726009 000 REFL PAV MRKR TY II-A-A EA  4.450  16.000  0.000  0.000  0.00

1115 06726010 000 REFL PAV MRKR TY II-C-R EA  4.450  3,622.000  0.000  0.000  0.00

1135 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  25.600  10.000  0.000  0.000  0.00

1140 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  30.700  2.000  0.000  0.000  0.00

1145 06776038 000 ELIM EXT PAV MRK & MRKRS(PLOWABLE RPMS) EA  15.350  112.000  0.000  0.000  0.00

1150 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.190  169,171.000  0.000  0.000  0.00

1155 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.210  24,020.000  0.000  0.000  0.00

1160 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.250  23,070.000  0.000  0.000  0.00

1165 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.280  10,112.000  0.000  0.000  0.00

1170 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.310  20.000  0.000  0.000  0.00

1175 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.300  31.000  0.000  0.000  0.00

1180 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  41.000  2.000  0.000  0.000  0.00

1185 06786015 000 PAV SURF PREP FOR MRK (NUMBER) EA  12.300  7.000  0.000  0.000  0.00

1190 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  12.300  24.000  0.000  0.000  0.00

1195 06786025 000 PAV SURF PREP FOR MRKS (SHIELD) EA  50.150  16.000  0.000  0.000  0.00

1196 06806003 000 INSTALL HWY TRF SIG (SYSTEM) EA  54,839.170  0.000  0.000  0.000  0.00

Includes: COEP Traffic Systems (Ty ATCC Controller/Cabinet),

1197 06826001 000 VEH SIG SEC (12")LED(GRN) EA  466.620  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1198 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  454.950  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1199 06826003 000 VEH SIG SEC (12")LED(YEL) EA  447.530  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1200 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  2,182.000  60.000  0.000  0.000  0.00

1201 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  430.560  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1202 06826005 000 VEH SIG SEC (12")LED(RED) EA  446.470  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1203 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  424.200  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1204 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  830.870  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1206 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  362.280  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1207 06826050 000 BACKPLATE W/REFL BRDR(5 SEC) EA  375.530  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1208 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  301.300  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1209 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.010  0.000  0.000  0.000  0.00
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Added by CO 09 - Los Mochis Improvements

1210 10026002 000 LANDSCAPE AMENITY (TY 1) EA  25,970.000  43.000 -43.000  0.000  0.00

1211 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.130  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1213 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1214 06846017 000 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF  5.840  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1215 10026003 000 LANDSCAPE AMENITY (TY 2) EA  15,000.000  17.000 -17.000  0.000  0.00

1216 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  16,195.750  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1218 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  16,944.990  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1219 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  17,373.160  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1220 10026004 000 LANDSCAPE AMENITY (TY 3) EA  31,011.000  33.000 -33.000  0.000  0.00

1221 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  18,245.170  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1223 06876001 000 PED POLE ASSEMBLY EA  2,673.710  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1224 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,195.920  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1225 10026005 000 LANDSCAPE AMENITY (TY 4) EA  23,706.000  30.000 -30.000  0.000  0.00

1226 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,252.520  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1230 10026006 000 LANDSCAPE AMENITY (TY 5) EA  19,305.000  19.000 -19.000  0.000  0.00

1232 10026006 LANDSCAPE AMENITY (TY 5) EA  19,835.250  0.000  19.000  0.000  0.00

Added by CO #06- Landscape Amenities Footing Reinforcement

1235 10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  111.700  46,711.000  0.000  0.000  0.00

1250 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  116.300  2,323.000  0.000  0.000  0.00

1251 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  151.900  0.000  0.000  0.000  0.00

Item with Adjusted Unit Price

1256 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  12.280  0.000  2,500.000  0.000  0.00

Added by CO #5- Uni-Strut Fastener for LED Lighting

1261 63066001 000 VIVDS PROSR SYS EA  4,512.430  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1262 63066002 000 VIVDS CAM ASSY FXD LNS EA  6,363.000  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1263 63066007 000 VIVDS CABLING LF  2.760  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1264 60076021 000 FIBER OPTIC SPLICE ENCLOSURE EA  3,749.930  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1266 60076036 000 FO CBL (12 SMF) LF  11.210  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1267 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  4,093.990  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1268 60076094 000 FIBER OPTIC FUSION SPLICE EA  135.440  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1269 60076109 000 FIBER OPTIC JUMPERS EA  159.070  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1270 60086046 000 ITS GRND MNT CAB (TY 6) (CONF 2) (REM) EA  5,145.000  1.000  0.000  0.000  0.00

1275 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  5,484.000  3.000  0.000  0.000  0.00
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1280 60106013 000 REMOVE CCTV FIELD EQUIPMENT EA  1,296.000  3.000  0.000  0.000  0.00

1285 60276003 000 CONDUIT (PREPARE) LF  10.000  630.000  0.000  0.000  0.00

1290 60276008 000 GROUND BOX (PREPARE) EA  590.000  4.000  0.000  0.000  0.00

1295 60626043 000 REMOVE ITS RADIO EA  2,533.000  8.000  0.000  0.000  0.00

1305 61336002 000 REMOVE DRUM SIGN ASSEMBLY EA  1,583.000  4.000  0.000  0.000  0.00

1325 61566009 000 LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD EA  40,101.000  3.000  0.000  0.000  0.00

1330 61636001 000 REMOVE EXISTING CABLES (FIBER) LF  4.000  525.000  0.000  0.000  0.00

1335 61636002 000 REMOVE EXISTING CABLES (POWER) LF  2.250  315.000  0.000  0.000  0.00

1347 61866024 000 ITS GND BOX (POLY) TY 2 (366048)W/APRN EA  8,224.180  0.000  0.000  0.000  0.00

Added by CO 09 - Los Mochis Improvements

1350 63046003 000 ITS RVSD (DC ONLY) (INSTALL ONLY) EA  750.000  3.000  0.000  0.000  0.00

1355 63046007 000 ITS RVSD (DC ONLY) (REMOVE) EA  555.000  1.000  0.000  0.000  0.00

1360 63776001 000 SYSTEM INTEGRATION LS  35,000.000  1.000  0.000  0.000  0.00

1365 64896002 000 BACKLIT W/ PERIMETER LED RDSD SGN EA  4,015.000  28.000  0.000  0.000  0.00

1380 96086004 000 UNIQUE CHANGE ORDER ITEM 4 DOL  312.680  0.000  0.000  0.000  0.00

IP ADDRESSABLE POWER STRIP (INSTL ONLY)

1385 96086005 000 UNIQUE CHANGE ORDER ITEM 5 DOL  312.680  0.000  0.000  0.000  0.00

TELESTE ETHERNET SWITCH (INSTL ONLY)

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 240720212101364 [IH 10 EB MAINLANES @ ARROYO 45 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1450 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,383.000 -12,383.000  0.000  0.00

1453 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  7,560.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

1460 04276002 003 CONCRETE PAINT FINISH SF  0.400  1,910.000  0.000  0.000  0.00

1467 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1470 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 240720212101365 [IH 10 WB MAINLANES @ ARROYO 45 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1555 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,803.000 -12,803.000  0.000  0.00

1558 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  7,560.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

1565 04276002 003 CONCRETE PAINT FINISH SF  0.400  3,317.000  0.000  0.000  0.00

1572 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1575 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 240720212101366 [IH 10 EB MAINLANES @MIDDLE ARROYO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1665 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,383.000 -12,383.000  0.000  0.00

1668 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  7,560.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

1675 04276002 003 CONCRETE PAINT FINISH SF  0.400  1,909.000  0.000  0.000  0.00

1682 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1685 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 240720212101367 [IH 10 WB MAINLANES @ MIDDLE ARROYO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1770 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,803.000 -12,803.000  0.000  0.00

1773 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  7,560.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

1780 04276002 003 CONCRETE PAINT FINISH SF  0.400  3,315.000  0.000  0.000  0.00

1787 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1790 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 240720212101368 [IH 10 EB MAINLANES @MIDDLE ARROYO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1860 04166001 000 DRILL SHAFT (18 IN) LF  225.000  10.000  0.000  0.000  0.00

1875 04226002 000 REINF CONC SLAB (HPC) SF  29.000  5,680.000 -5,680.000  0.000  0.00

1877 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

1885 04276002 003 CONCRETE PAINT FINISH SF  0.400  1,488.000  0.000  0.000  0.00

1892 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1895 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 240720212101369 [IH 10 WB MAINLANES @ MIDDLE ARROYO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1960 04166001 000 DRILL SHAFT (18 IN) LF  225.000  20.000  0.000  0.000  0.00

1975 04226002 000 REINF CONC SLAB (HPC) SF  29.000  5,913.000 -5,913.000  0.000  0.00

1977 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

1985 04276002 003 CONCRETE PAINT FINISH SF  0.400  2,269.000  0.000  0.000  0.00

1992 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

1995 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 240720212101393 [IH 10 EB MAINLANES @ ARROYO 48 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2065 04166001 000 DRILL SHAFT (18 IN) LF  225.000  46.000  0.000  0.000  0.00

2090 04226002 000 REINF CONC SLAB (HPC) SF  29.000  10,223.000 -10,223.000  0.000  0.00

2092 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2100 04276002 003 CONCRETE PAINT FINISH SF  0.400  3,739.000  0.000  0.000  0.00

2107 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2110 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  214.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 240720212101394 [IH 10 WB MAINLANES @ ARROYO 48 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2175 04166001 000 DRILL SHAFT (18 IN) LF  225.000  46.000  0.000  0.000  0.00

2200 04226002 000 REINF CONC SLAB (HPC) SF  29.000  13,553.000 -13,553.000  0.000  0.00

2202 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2210 04276002 003 CONCRETE PAINT FINISH SF  0.400  5,370.000  0.000  0.000  0.00

2217 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2220 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  214.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 240720212101395 [IH 10 EB MAINLANES @ ARROYO 48]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2290 04166001 000 DRILL SHAFT (18 IN) LF  225.000  42.000  0.000  0.000  0.00

2305 04226002 000 REINF CONC SLAB (HPC) SF  29.000  5,679.000 -5,679.000  0.000  0.00

2307 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2315 04276002 003 CONCRETE PAINT FINISH SF  0.400  2,968.000  0.000  0.000  0.00

2322 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2325 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 240720212101396 [IH 10 WB MAINLANES @ ARROYO 48]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2390 04166001 000 DRILL SHAFT (18 IN) LF  225.000  42.000  0.000  0.000  0.00

2405 04226002 000 REINF CONC SLAB (HPC) SF  29.000  5,913.000 -5,913.000  0.000  0.00

2407 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update
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2415 04276002 003 CONCRETE PAINT FINISH SF  0.400  3,793.000  0.000  0.000  0.00

2422 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2425 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 240720212101397 [IH 10 EB MAINLANES @ DRAIN & TURNAR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2515 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,383.000 -12,383.000  0.000  0.00

2517 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2525 04276002 003 CONCRETE PAINT FINISH SF  0.400  3,843.000  0.000  0.000  0.00

2532 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2535 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  194.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 240720212101398 [IH 10 WB MAINLANES @ DRAIN & TURNAR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2620 04226002 000 REINF CONC SLAB (HPC) SF  29.000  12,803.000 -12,803.000  0.000  0.00

2622 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2630 04276002 003 CONCRETE PAINT FINISH SF  0.400  5,275.000  0.000  0.000  0.00

2637 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2640 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  194.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 240720212101399 [IH 10 EB MAINLANES @ ARROYO 46 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2700 04006005 000 CEM STABIL BKFL CY  125.000  101.000  0.000  0.000  0.00

2730 04226002 000 REINF CONC SLAB (HPC) SF  29.000  13,758.000 -13,758.000  0.000  0.00

2732 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2733 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  13,758.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

2735 04256022 001 PRESTR CONC BOX BEAM (5XB28) LF  290.000  1,786.520  0.000  0.000  0.00

2740 04276002 003 CONCRETE PAINT FINISH SF  0.400  4,273.000  0.000  0.000  0.00

2745 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  100.600  0.000  0.000  0.00

2747 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2750 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  214.000  0.000  0.000  0.00

2755 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  138.000  0.000  0.000  0.00
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 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 240720212101400 [IH 10 WB MAINLANES @ ARROYO 46 RELI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2805 04006005 000 CEM STABIL BKFL CY  125.000  104.100  0.000  0.000  0.00

2835 04226002 000 REINF CONC SLAB (HPC) SF  29.000  14,225.000 -14,225.000  0.000  0.00

2837 04226002 REINF CONC SLAB (HPC) SF  29.300  0.000  0.000  0.000  0.00

Item added by CO #4- Bridge Deck Standards Update

2838 04226002 REINF CONC SLAB (HPC) SF  29.710  0.000  14,225.000  0.000  0.00

Item added by CO #7 - Bridge Overhang Standards Update

2840 04256022 001 PRESTR CONC BOX BEAM (5XB28) LF  290.000  1,786.520  0.000  0.000  0.00

2845 04276002 003 CONCRETE PAINT FINISH SF  0.400  5,865.000  0.000  0.000  0.00

2850 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  700.000  101.300  0.000  0.000  0.00

2852 04426035 STR STEEL (NBIS) LB  41.470  0.000  28.000  0.000  0.00

Added by CO #3- Bridge ID Signs

2855 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  70.000  214.000  0.000  0.000  0.00

2860 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  144.000  0.000  0.000  0.00

2865 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  56.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3005 96066012 000 FORCE ACCOUNT ID 12 DOL  1.000  50,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCOUNT WORK

3015 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $52,546,918.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,000.000PREPARING ROW  102.000  1,020,000.00 204.00

01046001 000 SY  15.000REMOVING CONC (PAV)  202.670  3,040.05 917.00

01046009 000 SY  18.000REMOVING CONC (RIPRAP)  3,378.230  60,808.14 9,847.00

01046023 000 LF  15.000REMOVING CONC (CTB)  590.000  8,850.00 2,518.00

01046024 000 SY  100.000REMOVING CONC (RETAINING WALLS)  201.120  20,112.00 1,177.00

01046027 000 SY  25.000REMOVING CONC (APPR SLAB)  998.980  24,974.50 2,574.00

01046029 000 LF  6.000REMOVING CONC (CURB OR CURB & GUTTER)  560.000  3,360.00 4,318.00

01046054 000 LF  6.000REMOVING CONCRETE(MOW STRIP)  16,406.000  98,436.00 17,036.00

01056021 000 SY  6.000REMOVING STAB BASE AND ASPH PAV (0-4")  1,068.700  6,412.20 2,574.00

01056082 000 SY  8.500REMOVING STAB BASE & ASPH PV(10 TO 16")  53,768.200  457,029.71 189,475.00

01056168 SY  10.280REMOVING STAB BASE & ASP PAV (18"-24")  1,628.340  16,739.34 0.00

Item added by CO#01- Removing Additional Asphalt Depth

01106001 000 CY  14.000EXCAVATION (ROADWAY)  42,631.810  596,845.34 272,709.00

01106002 000 CY  20.000EXCAVATION (CHANNEL)  5,824.670  116,493.40 16,632.00

01326006 000 CY  10.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  41,985.070  419,850.70 104,435.00

02476053 005 CY  61.450FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  494.260  30,372.28 3,581.00

02756001 000 TON  217.000CEMENT  807.060  175,132.02 1,493.00

02756019 000 SY  2.500CEMENT TREAT (SUBGRADE)(6")  133,378.420  333,446.05 298,948.00

03106001 000 GAL  4.800PRIME COAT (MULTI OPTION)  13,665.000  65,592.00 61,895.00

03606007 001 SY  83.350CONC PVMT (CONT REINF - CRCP) (13")  113,883.330  9,492,175.56 284,844.00

04006003 000 CY  1.000STRUCT EXCAV (PIPE)  391.840  391.84 4,691.00

04006005 000 CY  125.000CEM STABIL BKFL  1,225.200  153,150.00 4,815.70

04006008 000 SY  150.000CUT & RESTORE ASPH PAVING  12.280  1,842.00 993.00

04026001 000 LF  3.000TRENCH EXCAVATION PROTECTION  74.000  222.00 4,199.00

04036001 000 SF  15.000TEMPORARY SPL SHORING  23,411.580  351,173.70 56,345.00

04166004 000 LF  400.000DRILL SHAFT (36 IN)  4,076.000  1,630,400.00 8,906.00

04166026 000 LF  767.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  350.000  268,450.00 1,015.00

04206014 001 CY  1,073.000CL C CONC (ABUT)(HPC)  365.600  392,288.80 893.90

04206026 001 CY  1,360.000CL C CONC (BENT)(HPC)  280.800  381,888.00 637.70

04206038 001 CY  908.000CL C CONC (COLUMN)(HPC)  196.500  178,422.00 433.80

04206071 001 EA  1,985.000CL C CONC (COLLAR)  1.000  1,985.00 10.00

04226002 SF  29.300REINF CONC SLAB (HPC)  20,132.000  589,867.60 0.00

Item added by CO #4- Bridge Deck Standards Update

04226002 SF  29.710REINF CONC SLAB (HPC)  31,318.000  930,457.78 0.00

Item added by CO #7 - Bridge Overhang Standards Update

04226016 000 CY  700.000APPROACH SLAB (HPC)  653.190  457,233.00 1,464.00

04236005 005 SF  74.000RETAINING WALL (SPREAD FOOTING)  7,181.090  531,400.66 40,361.00

04256020 001 LF  290.000PRESTR CONC BOX BEAM (5XB20)  5,712.050  1,656,494.50 12,673.62

04256026 001 LF  290.000PRESTR CONC BOX BEAM (5XB40)  1,592.000  461,680.00 3,184.00

04326008 000 CY  700.000RIPRAP (CONC)(CL B)(RR8&RR9)  415.133  290,593.10 1,023.00

04326031 000 CY  50.000RIPRAP (STONE PROTECTION)(12 IN)  24.270  1,213.50 305.00

04546018 000 LF  235.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  711.000  167,085.00 1,579.00

04646005 001 LF  145.000RC PIPE (CL III)(24 IN)  425.000  61,625.00 4,241.00



CONTRACT ID 212101104 CONTRACTOR'S ESTIMATE PACKAGE Page 24 of 25ESTIMATE 0018

04646008 001 LF  365.000RC PIPE (CL III)(36 IN)  11.000  4,015.00 11.00

04656003 001 EA  7,400.000MANH (COMPL)(PRM)(60IN)  1.000  7,400.00 1.00

04656006 001 EA  6,100.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  6,100.00 1.00

04656128 001 EA  7,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  2.000  14,000.00 7.00

04666009 000 EA  9,900.000HEADWALL (CH - FW - 0) (DIA= 36 IN)  1.000  9,900.00 1.00

04966002 000 EA  1,125.000REMOV STR (INLET)  4.000  4,500.00 15.00

04966004 000 EA  400.000REMOV STR (SET)  1.000  400.00 3.00

04966006 000 EA  7,100.000REMOV STR (HEADWALL)  1.000  7,100.00 1.00

04966007 000 LF  25.000REMOV STR (PIPE)  234.500  5,862.50 1,333.00

04966009 000 EA  30,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  60,000.00 4.00

04966010 000 EA  50,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  5.000  250,000.00 10.00

05006001 000 LS  12,525,000.000MOBILIZATION  0.900  11,272,500.00 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  375,000.00 43.00

05066002 005 LF  45.500ROCK FILTER DAMS (INSTALL) (TY 2)  436.000  19,838.00 1,330.00

05066011 005 LF  18.500ROCK FILTER DAMS (REMOVE)  18.000  333.00 1,330.00

05066038 005 LF  6.200TEMP SEDMT CONT FENCE (INSTALL)  678.000  4,203.60 830.00

05066041 005 LF  6.500BIODEG EROSN CONT LOGS (INSTL) (12")  1,110.000  7,215.00 925.00

05066043 005 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  800.000  3,200.00 925.00

05086003 000 SY  55.000CONSTRUCTING DETOURS (TY 1)  47,803.010  2,629,165.55 37,965.00

05126001 000 LF  110.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  34,110.000  3,752,100.00 34,122.00

05126013 000 LF  6.600PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  18,990.000  125,334.00 18,000.00

05126025 000 LF  3.000PORT CTB (MOVE)(SGL SLP)(TY 1)  1,350.000  4,050.00 53,845.00

05146001 000 LF  56.000PERM CTB (SGL SLOPE) (TY 1) (42 )  17,048.000  954,688.00 18,425.00

05146017 000 LF  272.000PERM CONC TRF BARR (SGL SLP) (TY 1 SPL)  274.000  74,528.00 1,401.00

05426001 000 LF  3.150REMOVE METAL BEAM GUARD FENCE  6,406.500  20,180.48 10,740.00

05426003 000 EA  310.000REMOVE DOWNSTREAM ANCHOR TERMINAL  18.000  5,580.00 33.00

05426004 000 EA  230.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  36.000  8,280.00 63.00

05436021 000 LF  5.200REMOVE CABLE BARRIER  15,968.000  83,033.60 16,558.00

05436022 000 EA  570.000REMOVE CABLE BARRIER TERMINAL SECTION  16.000  9,120.00 16.00

05446003 000 EA  335.000GUARDRAIL END TREATMENT (REMOVE)  27.000  9,045.00 35.00

05456003 000 EA  655.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  3,275.00 18.00

05456005 000 EA  750.000CRASH CUSH ATTEN (REMOVE)  25.000  18,750.00 32.00

05456007 000 EA  9,850.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  40.000  394,000.00 32.00

06106009 000 EA  1,070.000REMOVE RD IL ASM (TRANS-BASE)  18.000  19,260.00 47.00

06106010 000 EA  892.000REMOVE RD IL ASM (U/P)  4.000  3,568.00 4.00

06136005 001 EA  57,000.000HI MST IL POLE (150 FT)( 80 MPH)  9.000  513,000.00 29.00

06186023 000 LF  29.700CONDT (PVC) (SCH 40) (2")  11,128.000  330,501.60 20,395.00

06186024 000 LF  37.050CONDT (PVC) (SCH 40) (2") (BORE)  3,373.000  124,969.65 1,285.00

06206012 000 LF  4.000ELEC CONDR (NO.4) INSULATED  23,130.000  92,520.00 78,045.00

06246002 000 EA  1,672.000GROUND BOX TY A (122311)W/APRON  6.000  10,032.00 84.00

06446076 000 EA  232.000REMOVE SM RD SN SUP&AM  10.000  2,320.00 103.00

06626005 LF  0.330WK ZN PAV MRK NON-REMOV (W)6"(BRK)  919.000  303.27 0.00

Added by CO #2- Temp Striping at NM

06626008 LF  0.270WK ZN PAV MRK NON-REMOV (W)6"(SLD)  3,633.000  980.91 0.00

Added by CO #2- Temp Striping at NM

06626037 LF  0.270WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  2,209.000  596.43 0.00

Added by CO #2- Temp Striping at NM

06626047 000 LF  1.100WK ZN PAV MRK REMOV (REFL) TY I-A  3,859.000  4,244.90 109,619.00

06626049 000 LF  1.100WK ZN PAV MRK REMOV (REFL) TY I-C  78,696.000  86,565.60 121,958.00
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06626057 000 LF  1.000WK ZN PAV MRK REMOV (TRAF BTN) TY W  64,429.000  64,429.00 121,958.00

06626059 000 LF  1.000WK ZN PAV MRK REMOV (TRAF BTN) TY Y  3,884.000  3,884.00 109,619.00

06626071 000 LF  1.100WK ZN PAV MRK REMOV (W)8"(SLD)  5,827.000  6,409.70 19,370.00

06626109 EA  2.350WK ZN PAV MRK SHT TERM (TAB)TY W  116.000  272.60 0.00

Added by CO #2- Temp Striping at NM

06776001 000 LF  0.380ELIM EXT PAV MRK & MRKS (4")  5,203.000  1,977.14 157,159.00

06776002 000 LF  0.410ELIM EXT PAV MRK & MRKS (6")  9,630.000  3,948.30 9,620.00

06776003 000 LF  0.480ELIM EXT PAV MRK & MRKS (8")  5,642.000  2,708.16 7,605.00

06776005 LF  2.370ELIM EXT PAV MRK & MRKS (12")  4,299.000  10,188.63 0.00

Added by CO #2- Temp Striping at NM

07386003 000 CYC  2,182.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  1.000  2,182.00 60.00

10026002 EA  26,447.230LANDSCAPE AMENITY (TY 1)  4.000  105,788.93 0.00

Added by CO #06- Landscape Amenities Footing Reinforcement

10026003 EA  15,371.180LANDSCAPE AMENITY (TY 2)  5.000  76,855.90 0.00

Added by CO #06- Landscape Amenities Footing Reinforcement

10026004 EA  31,806.380LANDSCAPE AMENITY (TY 3)  4.500  143,128.71 0.00

Added by CO #06- Landscape Amenities Footing Reinforcement

10026005 EA  24,289.280LANDSCAPE AMENITY (TY 4)  4.000  97,157.12 0.00

Added by CO #06- Landscape Amenities Footing Reinforcement

20176001 000 STA  6,600.000RMV,STCKPL,CLN,RELY LOSE AGRGT & BLDRS  2.000  13,200.00 37.00

30766001 000 TON  88.600D-GR HMA TY-B PG64-22  28,120.420  2,491,469.21 65,607.00

30766064 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  35,303.140  35,303.14 146,190.00

30766065 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  41,833.280  41,833.28 146,190.00

42306001 000 SF  458.000ORNAMENTAL STEEL STRUCTURE  680.967  311,882.89 5,815.00

60016002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  100,000.00 4.00

60076096 000 EA  3,214.000FIBER OPTIC PATCH PANEL (12 POSITION)  4.000  12,856.00 4.00

60646063 000 EA  3,845.000ITS POLE (60 FT)(REM)  1.000  3,845.00 7.00

61376005 000 EA  1,433.000INSTALLATION OF FES (FIELD CABINET)  3.000  4,299.00 3.00

61566001 000 EA  39,002.000LED HI MST IL ASM (6 FIXT)(SYM)(TY S)  3.000  117,006.00 4.00

61566002 000 EA  35,000.000LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)  6.000  210,000.00 22.00

61856002 002 DAY  542.000TMA (STATIONARY)  328.000  177,776.00 1,788.00

61856005 002 DAY  866.000TMA (MOBILE OPERATION)  44.000  38,104.00 844.00

65286001 000 EA  408,000.000LED AESTHETIC LIGHT ASSEMBLY  0.246  100,368.00 2.00

96016001 000 DOL  1.000MATERIAL ON HAND  5,249,415.810  5,249,415.81 1,000.00

96066010 000 DOL  1.000FORCE ACCOUNT ID 10  58,675.990  58,675.99 50,000.00

OTHER CONTRACTOR FORCE ACCOUNT WORK

96066053 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  207,253.620  207,253.62 50,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  51,451.000  51,451.00 80,000.00

96086002 DOL  46.380UNIQUE CHANGE ORDER ITEM 2  116.000  5,380.08 0.00

Added by CO #5- Additional Hardware for Removable Handles

96086003 DOL  4,388.560UNIQUE CHANGE ORDER ITEM 3  2.000  8,777.12 0.00

Added by CO #5- Ornamental Fence Grounding

$52,546,918.19TOTAL ITEM EARNINGS TO DATE


