
Contract ID: 215003034

Project: C 2150-3-34

Highway:

District: LAREDO

Contract: 04263240 County: WEBB

Award Amount: $582,871.72 Area Engineer: JOSE VARGAS

Projected Amount $582,871.72 Area Number: 051

Adj Projected Amount $0.00

Contractor: THE LEVY COMPANY, LLC

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/21/2026

Estimate Type: Progress Work Begin Date:

% Complete 2.
280000000000
0002

Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $13,307.00 $5,887.00 $7,420.00

Participating $0.00 $0.00 $0.00

Non-Participating $13,307.00 $5,887.00 $7,420.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $13,307.00 $5,887.00 $7,420.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 01:03:48 PM

Contract: 215003034 Payment Estimate: 0004 Page: 1 of 16



Contractor's Estimate Package

Report Generation Date: 10/05/2026 01:03:48 PM

Date

Contract: 215003034 Payment Estimate: 0004 Page: 2 of 16



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/20/2026 Liquidated Damage Rate $760.00
Bid Days: 58

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 58
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 21

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/02/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/03/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/04/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/09/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/10/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/11/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/15/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time
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09/16/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/17/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/18/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/22/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/23/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/24/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/25/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/29/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time

09/30/2026 4 ü TIME SUSPENDED No work performed - Time suspended due to material lead time
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Worked Performed This Period

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0500 96017001 MATERIAL ON HAND DOL $1,000.00 7.42 $7,420.00 1.00 7.42

SUPP DESCR: Material On Hand

Total Item Earnings This Estimate $7,420.00
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $300.00 11.30 0.00 0.00 $0.00

0065 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $350.00 39.60 0.00 0.00 $0.00

0070 04327003 0 RIPRAP (CONC)(6 IN) CY $710.00 49.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $58,287.17 1.00 0.00 0.10 $5,887.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,700.00 3.00 0.00 0.00 $0.00

0085 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,200.00 2.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $56.00 45.00 0.00 0.00 $0.00

0095 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 135.00 0.00 0.00 $0.00

0100 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.85 135.00 0.00 0.00 $0.00

0105 05297009 0 CONC CURB & GUTTER (TY II) LF $72.00 522.00 0.00 0.00 $0.00

0110 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.00 262.00 0.00 0.00 $0.00

0115 06187040 0 CONDT (PVC) (SCH 40) (4") LF $41.00 29.00 0.00 0.00 $0.00

0120 06187054 0 CONDT (PVC) (SCH 80) (2") LF $16.00 419.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $34.00 571.00 0.00 0.00 $0.00

0130 06187090 0 CONDUIT (PREPARE) LF $2.15 10.00 0.00 0.00 $0.00

0135 06207009 0 ELEC CONDR (NO.6) BARE LF $2.75 1,379.00 0.00 0.00 $0.00

0140 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.10 1,008.00 0.00 0.00 $0.00

0145 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $4.50 25.00 0.00 0.00 $0.00

0150 06247005 0 GROUND BOX TY C (162911) EA $1,200.00 4.00 0.00 0.00 $0.00

0155 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,600.00 5.00 0.00 0.00 $0.00

0160 06247012 0 GROUND BOX TY BATTERY (162915)W/APRON EA $4,000.00 2.00 0.00 0.00 $0.00

0165 06247013 0 REMOVE GROUND BOX EA $74.00 4.00 0.00 0.00 $0.00

0170 06287002 0 REMOVE ELECTRICAL SERVICES EA $800.00 2.00 0.00 0.00 $0.00

0175 06287129 0 ELC SRV TY D 120/240 060(NS)GS(L)SP(O) EA $6,400.00 1.00 0.00 0.00 $0.00

0180 06287326 0 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA $6,200.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06367001 0 ALUMINUM SIGNS (TY A) SF $46.00 109.00 0.00 0.00 $0.00

0190 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $31.00 97.75 0.00 0.00 $0.00

0195 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,500.00 1.00 0.00 0.00 $0.00

0200 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $2,200.00 1.00 0.00 0.00 $0.00

0205 06447073 0 REMOVE SM RD SN SUP&AM EA $240.00 10.00 0.00 0.00 $0.00

0210 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 3,565.00 0.00 0.00 $0.00

0215 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $21.00 148.00 0.00 0.00 $0.00

0220 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $190.00 6.00 0.00 0.00 $0.00

0225 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $320.00 6.00 0.00 0.00 $0.00

0230 06667347 0 PAVEMENT SLER 6" LF $0.35 29,551.00 0.00 0.00 $0.00

0235 06667348 0 PAVEMENT SLER 8" LF $0.55 3,565.00 0.00 0.00 $0.00

0240 06667352 0 PAVEMENT SLER 24" LF $2.60 148.00 0.00 0.00 $0.00

0245 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.40 743.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.05 9,672.00 0.00 0.00 $0.00

0255 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.85 19,136.00 0.00 0.00 $0.00

0260 06727002 0 REFL PAV MRKR TY I-C EA $9.70 140.00 0.00 0.00 $0.00

0265 06727004 0 REFL PAV MRKR TY II-A-A EA $9.70 268.00 0.00 0.00 $0.00

0270 06777002 0 ELIM EXT PM & MRKS (6") LF $0.65 7,794.00 0.00 0.00 $0.00

0275 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 2,015.00 0.00 0.00 $0.00

0280 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $160.00 7.00 0.00 0.00 $0.00

0285 06777015 0 ELIM EXT PM & MRKS (WORD) EA $160.00 7.00 0.00 0.00 $0.00

0290 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.15 6,951.00 0.00 0.00 $0.00

0295 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.25 3,565.00 0.00 0.00 $0.00

0300 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.65 148.00 0.00 0.00 $0.00

0305 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $39.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 01:03:48 PM

Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $39.00 6.00 0.00 0.00 $0.00

0315 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $32,900.00 1.00 0.00 0.00 $0.00

0320 06807004 0 REMOVING TRAFFIC SIGNALS EA $3,000.00 2.00 0.00 0.00 $0.00

0325 06827001 0 VEH SIG SEC (12")LED(GRN) EA $340.00 12.00 0.00 0.00 $0.00

0330 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $340.00 2.00 0.00 0.00 $0.00

0335 06827003 0 VEH SIG SEC (12")LED(YEL) EA $340.00 12.00 0.00 0.00 $0.00

0340 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $340.00 4.00 0.00 0.00 $0.00

0345 06827005 0 VEH SIG SEC (12")LED(RED) EA $340.00 12.00 0.00 0.00 $0.00

0350 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $340.00 2.00 0.00 0.00 $0.00

0355 06827036 0 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA $280.00 4.00 0.00 0.00 $0.00

0360 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $160.00 12.00 0.00 0.00 $0.00

0365 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $190.00 2.00 0.00 0.00 $0.00

0370 06847008 0 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $1.50 811.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 01:03:48 PM

Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.90 440.00 0.00 0.00 $0.00

0380 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.10 144.00 0.00 0.00 $0.00

0385 06847014 0 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF $5.10 1,322.00 0.00 0.00 $0.00

0390 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $8,500.00 2.00 0.00 0.00 $0.00

0395 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,900.00 1.00 0.00 0.00 $0.00

0400 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $15,400.00 1.00 0.00 0.00 $0.00

0405 06867119 0 INS TRF SIG PL AM(S)2 ARM(36-28')LUM EA $18,100.00 1.00 0.00 0.00 $0.00

0410 06867127 0 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA $18,700.00 1.00 0.00 0.00 $0.00

0415 06907001 0 REMOVAL OF CONDUIT LF $6.95 489.00 0.00 0.00 $0.00

0420 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,500.00 1.00 0.00 0.00 $0.00

0425 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $7,000.00 4.00 0.00 0.00 $0.00

0430 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $7,000.00 4.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 001 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 60137006 0 GROUND BOX (PREPARE) EA $300.00 1.00 0.00 0.00 $0.00

0440 60147005 0 ITS RADIO(SNGL)(5 GHZ) I (O) EA $5,400.00 2.00 0.00 0.00 $0.00

0445 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $6,200.00 2.00 0.00 0.00 $0.00

0500 96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 7.42

Material On Hand

$7,420.00

0801 96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 0.00 $0.00

0811 96027002 PAYMENT ADJUSTMENT-NEG DOL $5,000.00 -1.00 0.00 0.00 $0.00

Category 001 SubTotal $13,307.00

Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 002 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0803 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0804 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 2150-3-34 Control 215003034

Category: 002 Description:  INSTALLATION OF NEW TRAFFIC SIGNALS AT THE INTERSECTION OF FM
1472/SH 255

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0805 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $13,307.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $300.00 11.30 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $350.00 39.60 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $710.00 49.00 0.00 $0.00

05007001 MOBILIZATION LS $58,287.17 1.00 0.10 $5,887.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,700.00 3.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,200.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $56.00 45.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 135.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.85 135.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $72.00 522.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.00 262.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $41.00 29.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $16.00 419.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $34.00 571.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $2.15 10.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.75 1,379.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.10 1,008.00 0.00 $0.00

06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $4.50 25.00 0.00 $0.00

06247005 GROUND BOX TY C (162911) EA $1,200.00 4.00 0.00 $0.00

06247006 GROUND BOX TY C (162911)W/APRON EA $1,600.00 5.00 0.00 $0.00

06247012 GROUND BOX TY BATTERY (162915)W/APRON EA $4,000.00 2.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $74.00 4.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $800.00 2.00 0.00 $0.00

06287129 ELC SRV TY D 120/240 060(NS)GS(L)SP(O) EA $6,400.00 1.00 0.00 $0.00

06287326 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA $6,200.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $46.00 109.00 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $31.00 97.75 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,500.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $2,200.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $240.00 10.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 3,565.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $21.00 148.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $190.00 6.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $320.00 6.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.35 29,551.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.55 3,565.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.60 148.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.40 743.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.05 9,672.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.85 19,136.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $9.70 140.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $9.70 268.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.65 7,794.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.00 2,015.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $160.00 7.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $160.00 7.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.15 6,951.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.25 3,565.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.65 148.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $39.00 6.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $39.00 6.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $32,900.00 1.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $3,000.00 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $340.00 12.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $340.00 2.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $340.00 12.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $340.00 4.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $340.00 12.00 0.00 $0.00
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06827006 VEH SIG SEC (12")LED(RED ARW) EA $340.00 2.00 0.00 $0.00

06827036 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA $280.00 4.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $160.00 12.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $190.00 2.00 0.00 $0.00

06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $1.50 811.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.90 440.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $5.10 144.00 0.00 $0.00

06847014 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF $5.10 1,322.00 0.00 $0.00

06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $8,500.00 2.00 0.00 $0.00

06867035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $13,900.00 1.00 0.00 $0.00

06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $15,400.00 1.00 0.00 $0.00

06867119 INS TRF SIG PL AM(S)2 ARM(36-28')LUM EA $18,100.00 1.00 0.00 $0.00

06867127 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA $18,700.00 1.00 0.00 $0.00

06907001 REMOVAL OF CONDUIT LF $6.95 489.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,500.00 1.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $7,000.00 4.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $7,000.00 4.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $300.00 1.00 0.00 $0.00

60147005 ITS RADIO(SNGL)(5 GHZ) I (O) EA $5,400.00 2.00 0.00 $0.00

60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $6,200.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1,000.00 1.00 7.42 $7,420.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1,000.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL $5,000.00 -1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $13,307.00
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