
Contract ID: 215004080

Project: F 2026(674)

Highway:

District: LAREDO

Contract: 06263040 County: WEBB

Award Amount: $2,951,706.36 Area Engineer: JOSE VARGAS

Projected Amount $2,951,706.36 Area Number: 051

Adj Projected Amount $0.00

Contractor: JAMES CONSTRUCTION GROUP, LLC

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 08/05/2026

Estimate Type: Progress Work Begin Date: 08/10/2026

% Complete 18.
080000000000
002

Accepted Date:

% Time Used: 26.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $533,814.13 $392,052.52 $141,761.61

Participating $531,889.49 $390,769.43 $141,120.06

Non-Participating $1,924.64 $1,283.09 $641.55

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $533,814.13 $392,052.52 $141,761.61

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/05/2026 Liquidated Damage Rate $968.00
Bid Days: 130

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 130
0

Days Charged to Date: 35 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

Total Period Days: 19 9 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 Day Charged.

09/02/2026 2 Day Charged.

09/03/2026 2 Day Charged.

09/04/2026 2 Day Charged.

09/05/2026 2 ü SATURDAY No work on project. Saturday.

09/06/2026 2 ü SUNDAY No work on project. Sunday.

09/07/2026 2 ü HOLIDAY Holiday.

09/08/2026 2 Day Charged.

09/09/2026 2 Day Charged.

09/10/2026 2 Day Charged.

09/11/2026 2 Day Charged.

09/12/2026 2 ü SATURDAY No work on project. Saturday.

09/13/2026 2 ü SUNDAY No work on project. Sunday.

09/14/2026 2 Day charged.

09/15/2026 2 Day charged.

09/16/2026 2 Day charged.

09/17/2026 2 Day charged.

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

09/18/2026 2 Day charged.

09/19/2026 2 ü SATURDAY No work on project. Saturday.

09/20/2026 2 ü SUNDAY No work on project. Sunday.

09/21/2026 2 Day charged.

09/22/2026 2 Day charged.

09/23/2026 2 Day charged.

09/24/2026 2 Day charged.

09/25/2026 2 Day charged.

09/26/2026 2 ü SATURDAY No work on project. Saturday.

09/27/2026 2 ü SUNDAY No work on project. Sunday.

09/28/2026 2 Day charged.
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0490 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI $6,415.45 0.10 $641.55 0.40 0.30

0185 05007001 000 MOBILIZATION LS $295,000.00 0.15 $44,250.00 1.00 0.90

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,189.74 1 $5,189.74 7.00 2.00

0195 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,666.30 2 $11,332.60 4.00 4.00

0200 05057001 000 TMA (STATIONARY) DAY $93.57 2 $187.14 120.00 15.00

0295 06187090 000 CONDUIT (PREPARE) LF $2.10 125 $262.50 125.00 125.00

0300 06207009 000 ELEC CONDR (NO.6) BARE LF $2.40 306 $734.40 306.00 306.00

0060 01007002 000 PREPARING ROW STA $10,850.00 6.25 $67,812.50 25.00 18.75

0305 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF $3.55 223 $791.65 223.00 223.00

0315 06247013 000 REMOVE GROUND BOX EA $820.00 2 $1,640.00 2.00 2.00

0475 06847014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF $6.95 553 $3,843.35 553.00 553.00

0480 06907001 000 REMOVAL OF CONDUIT LF $16.20 93 $1,506.60 93.00 93.00

0485 06907009 000 REMOVAL OF CABLES LF $1.20 1119 $1,342.80 1,119.00 1,119.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0500 60067007 000 VIVDS CABLING LF $2.00 193 $386.00 193.00 193.00

0505 60137006 000 GROUND BOX (PREPARE) EA $200.00 3 $600.00 3.00 3.00

Total Item Earnings This Estimate $140,520.
83

Project: F 2026(674) Control 215004080

Category: 002 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0520 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1240.78 $1,240.78 1,000.00 1,240.78

Total Item Earnings This Estimate $1,240.78
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Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $10,850.00 25.00 0.00 18.75 $203,437.50

0065 01047006 0 REMOV CONC (RIPRAP) SY $25.70 30.00 0.00 0.00 $0.00

0070 01057032 0 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $2.52 5,682.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $2.49 3,532.00 0.00 0.00 $0.00

0080 01327002 0 EMBANK (FNL)(DC)(TY A) CY $16.25 2,917.00 0.00 0.00 $0.00

0085 01647042 0 DRILL SEED (PERM_RURAL_CLAY) AC $1,450.00 6.10 0.00 0.00 $0.00

0090 01647045 0 DRILL SEED (TEMP_WARM) AC $1,250.00 6.10 0.00 0.00 $0.00

0095 02167001 0 PROOF ROLLING HR $186.45 12.00 0.00 0.00 $0.00

0100 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $122.50 835.00 0.00 0.00 $0.00

0105 03107006 0 PRIME COAT (RC-250) GAL $5.00 502.00 0.00 0.00 $0.00

0110 03167214 0 AGGR (TY-PB, GR-5)(SAC-B) CY $500.00 20.00 0.00 0.00 $0.00

0115 03417007 0 D-GR HMA TY-B SAC-B PG70-22 TON $160.00 1,260.00 0.00 0.00 $0.00

0120 03467001 0 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $185.00 2,710.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03547052 0 PLANE ASPH CONC PAV(3") SY $1.99 10,526.00 0.00 0.00 $0.00

0130 03547056 0 PLANE ASPH CONC PAV(7") SY $7.04 3,642.00 0.00 0.00 $0.00

0135 03607076 0 CONC PVMT (CRCP)(FAST TRK) (12") SY $128.42 5,682.00 0.00 0.00 $0.00

0140 04207061 0 CL C CONC (COLLAR) EA $1,399.01 18.00 0.00 0.00 $0.00

0145 04647019 0 RC PIPE (CL IV)(18 IN) LF $107.65 72.00 0.00 0.00 $0.00

0150 04647023 0 RC PIPE (CL IV)(30 IN) LF $196.04 20.00 0.00 0.00 $0.00

0155 04647024 0 RC PIPE (CL IV)(36 IN) LF $174.54 72.00 0.00 0.00 $0.00

0160 04677306 0 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $1,372.98 4.00 0.00 0.00 $0.00

0165 04677345 0 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $2,732.43 4.00 0.00 0.00 $0.00

0170 04677366 0 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $4,040.01 6.00 0.00 0.00 $0.00

0175 04807001 0 CLEAN EXIST CULVERTS EA $7,110.48 6.00 0.00 0.00 $0.00

0180 04967004 0 REMOV STR (SET) EA $556.37 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 05007001 0 MOBILIZATION LS $295,000.00 1.00 0.00 0.90 $265,500.00

0190 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,189.74 7.00 0.00 2.00 $10,379.48

0195 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,666.30 4.00 0.00 4.00 $22,665.20

0200 05057001 0 TMA (STATIONARY) DAY $93.57 120.00 0.00 15.00 $1,403.55

0205 05057003 0 TMA (MOBILE OPERATION) DAY $685.74 24.00 0.00 2.00 $1,371.48

0210 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.00 156.00 0.00 0.00 $0.00

0215 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $32.00 156.00 0.00 0.00 $0.00

0220 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.75 279.00 0.00 0.00 $0.00

0225 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $3.50 279.00 0.00 0.00 $0.00

0230 05087001 0 CONSTRUCTING DETOURS SY $77.14 1,839.00 0.00 0.00 $0.00

0235 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $30.60 120.00 0.00 0.00 $0.00

0240 05127013 0 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.66 1,680.00 0.00 0.00 $0.00

0245 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $2.47 4,080.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 05127037 0 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $3.00 1,680.00 0.00 0.00 $0.00

0255 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,500.00 5.00 0.00 0.00 $0.00

0260 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,300.00 2.00 0.00 0.00 $0.00

0265 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $27,100.00 2.00 0.00 0.00 $0.00

0270 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $7,500.00 2.00 0.00 0.00 $0.00

0275 06187030 0 CONDT (PVC) (SCH 40) (2") LF $18.50 99.00 0.00 99.00 $1,831.50

0280 06187040 0 CONDT (PVC) (SCH 40) (4") LF $37.70 99.00 0.00 99.00 $3,732.30

0285 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $34.20 82.00 0.00 82.00 $2,804.40

0290 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $44.00 82.00 0.00 82.00 $3,608.00

0295 06187090 0 CONDUIT (PREPARE) LF $2.10 125.00 0.00 125.00 $262.50

0300 06207009 0 ELEC CONDR (NO.6) BARE LF $2.40 306.00 0.00 306.00 $734.40

0305 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.55 223.00 0.00 223.00 $791.65
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,404.00 2.00 0.00 2.00 $2,808.00

0315 06247013 0 REMOVE GROUND BOX EA $820.00 2.00 0.00 2.00 $1,640.00

0320 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $835.00 35.00 0.00 0.00 $0.00

0325 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $975.00 15.00 0.00 0.00 $0.00

0330 06447073 0 REMOVE SM RD SN SUP&AM EA $65.00 50.00 0.00 0.00 $0.00

0335 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $350.00 8.00 0.00 0.00 $0.00

0340 06587023 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $350.00 4.00 0.00 0.00 $0.00

0345 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.10 1,035.00 0.00 0.00 $0.00

0350 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.36 8,915.00 0.00 0.00 $0.00

0355 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $0.58 1,921.00 0.00 0.00 $0.00

0360 06627075 0 WK ZN PAV MRK REMOV (W)12"(SLD) LF $0.88 242.00 0.00 0.00 $0.00

0365 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.36 9,650.00 0.00 0.00 $0.00

0370 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.88 5,836.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.50 300.00 0.00 0.00 $0.00

0380 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $115.00 24.00 0.00 0.00 $0.00

0385 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $145.00 24.00 0.00 0.00 $0.00

0390 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $6.00 270.00 0.00 0.00 $0.00

0395 06667347 0 PAVEMENT SLER 6" LF $0.42 12,139.00 0.00 0.00 $0.00

0400 06667348 0 PAVEMENT SLER 8" LF $0.56 5,839.00 0.00 0.00 $0.00

0405 06667352 0 PAVEMENT SLER 24" LF $2.00 300.00 0.00 0.00 $0.00

0410 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.00 1,250.00 0.00 0.00 $0.00

0415 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.50 5,314.00 0.00 0.00 $0.00

0420 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 5,305.00 0.00 0.00 $0.00

0425 06727002 0 REFL PAV MRKR TY I-C EA $65.00 64.00 0.00 0.00 $0.00

0430 06727007 0 TRAFFIC BUTTON TY W EA $1.50 1,207.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 06727008 0 TRAFFIC BUTTON TY Y EA $2.00 457.00 0.00 0.00 $0.00

0440 06777002 0 ELIM EXT PM & MRKS (6") LF $0.40 11,377.00 0.00 0.00 $0.00

0445 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 5,836.00 0.00 0.00 $0.00

0450 06777006 0 ELIM EXT PM & MRKS (12") LF $2.00 28.00 0.00 0.00 $0.00

0455 06777008 0 ELIM EXT PM & MRKS (24") LF $5.00 190.00 0.00 0.00 $0.00

0460 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $35.00 20.00 0.00 0.00 $0.00

0465 06777015 0 ELIM EXT PM & MRKS (WORD) EA $35.00 23.00 0.00 0.00 $0.00

0470 06817001 0 TEMP TRAF SIGNALS EA $15,312.00 2.00 0.00 0.00 $0.00

0475 06847014 0 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF $6.95 553.00 0.00 553.00 $3,843.35

0480 06907001 0 REMOVAL OF CONDUIT LF $16.20 93.00 0.00 93.00 $1,506.60

0485 06907009 0 REMOVAL OF CABLES LF $1.20 1,119.00 0.00 1,119.00 $1,342.80

0490 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $6,415.45 0.40 0.00 0.30 $1,924.64

0495 30077001 0 BONDING COURSE GAL $4.00 3,142.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 60067007 0 VIVDS CABLING LF $2.00 193.00 0.00 193.00 $386.00

0505 60137006 0 GROUND BOX (PREPARE) EA $200.00 3.00 0.00 3.00 $600.00

0510 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $10,000.00 2.00 0.00 0.00 $0.00

0521 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0522 96027002 PAYMENT ADJUSTMENT-NEG DOL -$5.00 1,000.00 0.00 0.00

Payment Adjustment Negative

$0.00

0523 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0535 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

Production Payment Bonus

$0.00

0536 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

Placement Adjustment Penalty

$0.00

0537 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

Placement Adjustment Bonus

$0.00

0538 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

Placment Adjustment Penalty

$0.00

0543 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

Production Placement Bonus

$0.00

0544 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

Production Placement Adjustment Penalty

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 001 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0545 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

Production Adjustement Bonus

$0.00

0556 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

Production Adjustment Penalty

$0.00

0557 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

Ride Bonus

$0.00

0558 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00

Ride Penalty

$0.00

0559 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 0.00

Ride Bonus

$0.00

0560 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -$1.00 1,000.00 0.00 0.00

Ride Penalty

$0.00

Category 001 SubTotal $532,573.35

Contract Line Items

Project: F 2026(674) Control 215004080

Category: 002 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0520 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 1,240.78 $1,240.78

0525 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

Erosion Control

$0.00

Contract: 215004080 Payment Estimate: 0002 Page: 16 of 21



Contractor's Estimate Package
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Contract Line Items

Project: F 2026(674) Control 215004080

Category: 002 Description: CONSISTING OF CONC PVMT, LEFT TURN LANE, STR, PVMT MARKINGS, AND
SIGNS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0530 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00

Safety Contingency

$0.00

Category 002 SubTotal $1,240.78

Total Item earnings this contract $533,814.13

Contract: 215004080 Payment Estimate: 0002 Page: 17 of 21



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $10,850.00 25.00 18.75 $203,437.50

01047006 REMOV CONC (RIPRAP) SY $25.70 30.00 0.00 $0.00

01057032 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $2.52 5,682.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $2.49 3,532.00 0.00 $0.00

01327002 EMBANK (FNL)(DC)(TY A) CY $16.25 2,917.00 0.00 $0.00

01647042 DRILL SEED (PERM_RURAL_CLAY) AC $1,450.00 6.10 0.00 $0.00

01647045 DRILL SEED (TEMP_WARM) AC $1,250.00 6.10 0.00 $0.00

02167001 PROOF ROLLING HR $186.45 12.00 0.00 $0.00

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $122.50 835.00 0.00 $0.00

03107006 PRIME COAT (RC-250) GAL $5.00 502.00 0.00 $0.00

03167214 AGGR (TY-PB, GR-5)(SAC-B) CY $500.00 20.00 0.00 $0.00

03417007 D-GR HMA TY-B SAC-B PG70-22 TON $160.00 1,260.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON $185.00 2,710.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03547052 PLANE ASPH CONC PAV(3") SY $1.99 10,526.00 0.00 $0.00

03547056 PLANE ASPH CONC PAV(7") SY $7.04 3,642.00 0.00 $0.00

03607076 CONC PVMT (CRCP)(FAST TRK) (12") SY $128.42 5,682.00 0.00 $0.00

04207061 CL C CONC (COLLAR) EA $1,399.01 18.00 0.00 $0.00

04647019 RC PIPE (CL IV)(18 IN) LF $107.65 72.00 0.00 $0.00

04647023 RC PIPE (CL IV)(30 IN) LF $196.04 20.00 0.00 $0.00

04647024 RC PIPE (CL IV)(36 IN) LF $174.54 72.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677306 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $1,372.98 4.00 0.00 $0.00

04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $2,732.43 4.00 0.00 $0.00

04677366 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $4,040.01 6.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $7,110.48 6.00 0.00 $0.00

04967004 REMOV STR (SET) EA $556.37 6.00 0.00 $0.00

05007001 MOBILIZATION LS $295,000.00 1.00 0.90 $265,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,189.74 7.00 2.00 $10,379.48

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,666.30 4.00 4.00 $22,665.20

05057001 TMA (STATIONARY) DAY $93.57 120.00 15.00 $1,403.55

05057003 TMA (MOBILE OPERATION) DAY $685.74 24.00 2.00 $1,371.48

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.00 156.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $32.00 156.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.75 279.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $3.50 279.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $77.14 1,839.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $30.60 120.00 0.00 $0.00

05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.66 1,680.00 0.00 $0.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $2.47 4,080.00 0.00 $0.00

05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $3.00 1,680.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,500.00 5.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,300.00 2.00 0.00 $0.00

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $27,100.00 2.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $7,500.00 2.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -$1.00 1,000.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $18.50 99.00 99.00 $1,831.50

06187040 CONDT (PVC) (SCH 40) (4") LF $37.70 99.00 99.00 $3,732.30

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $34.20 82.00 82.00 $2,804.40
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $44.00 82.00 82.00 $3,608.00

06187090 CONDUIT (PREPARE) LF $2.10 125.00 125.00 $262.50

06207009 ELEC CONDR (NO.6) BARE LF $2.40 306.00 306.00 $734.40

06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.55 223.00 223.00 $791.65

06247006 GROUND BOX TY C (162911)W/APRON EA $1,404.00 2.00 2.00 $2,808.00

06247013 REMOVE GROUND BOX EA $820.00 2.00 2.00 $1,640.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $835.00 35.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $975.00 15.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $65.00 50.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $350.00 8.00 0.00 $0.00

06587023 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $350.00 4.00 0.00 $0.00

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.10 1,035.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.36 8,915.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $0.58 1,921.00 0.00 $0.00

06627075 WK ZN PAV MRK REMOV (W)12"(SLD) LF $0.88 242.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.36 9,650.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.88 5,836.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $9.50 300.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $115.00 24.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $145.00 24.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $6.00 270.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.42 12,139.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.56 5,839.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 300.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $2.00 1,250.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.50 5,314.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 5,305.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $65.00 64.00 0.00 $0.00

06727007 TRAFFIC BUTTON TY W EA $1.50 1,207.00 0.00 $0.00

06727008 TRAFFIC BUTTON TY Y EA $2.00 457.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:06 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777002 ELIM EXT PM & MRKS (6") LF $0.40 11,377.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.50 5,836.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $2.00 28.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $5.00 190.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $35.00 20.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $35.00 23.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $15,312.00 2.00 0.00 $0.00

06847014 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF $6.95 553.00 553.00 $3,843.35

06907001 REMOVAL OF CONDUIT LF $16.20 93.00 93.00 $1,506.60

06907009 REMOVAL OF CABLES LF $1.20 1,119.00 1,119.00 $1,342.80

07527001 TREE TRIMMING / BRUSH REMOVAL MI $6,415.45 0.40 0.30 $1,924.64

30077001 BONDING COURSE GAL $4.00 3,142.00 0.00 $0.00

60067007 VIVDS CABLING LF $2.00 193.00 193.00 $386.00

60137006 GROUND BOX (PREPARE) EA $200.00 3.00 3.00 $600.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $10,000.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$5.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 1,240.78 $1,240.78

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $533,814.13

Contract: 215004080 Payment Estimate: 0002 Page: 21 of 21


