
 258,805.91

215004099CONTRACT ID:

PROJECT: STP 2026(175)HRR

CONTRACT:

12253022

PROJECTED AMOUNT: $3,866,337.78

CONTRACTOR:

HIGHWAY: FM 1472

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ANDERSON COLUMBIA CO., INC.

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

12/02/2025

ESTIMATE PAID:

 129
 20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/20/2026

$4,125,143.69

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,866,337.78

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.14

$133,057.50 $2,883,977.75 $3,017,035.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$133,057.50 $2,883,977.75 $3,017,035.25 

$0.00 $0.00 $0.00 

$133,057.50 $3,017,035.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,883,977.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 129

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/20/2026

00/00/0000

 175

 20

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1 TOO WET
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WORK PERFORMED THIS PERIOD

C 86-14-103 008614103PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0550 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,000.000 $7,000.00 1.000  3.00 3.00

STP 2026(175)HRR 215004099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0946 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  19,784.460 $39,568.92 2.000  4.00 5.00

CO1 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)SUPP DESCR

0948 03107013 PRIME COAT(MC-30 OR AE-P) GAL  15.480 $4,798.80 310.000  2,470.00 2,962.00

CO 1 PRIME COAT (MC-30 OR AE-P)SUPP DESCR

0949 05007003 MOBILIZATION (CALLOUT 1) EA  2,500.000 $1,000.00 0.400  0.60 1.00

CO 1 MOBLIZATIONSUPP DESCR

117 04207061 CL C CONC (COLLAR) EA  2,280.080 $2,280.08 1.000  1.00 4.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $11,028.99 11,028.990  41,025.89 1,000.00

0406 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $5,313.11 5,313.110  24,308.62 1,000.00

F 2026(176) 215004104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0795 03417007 D-GR HMA TY-B SAC-B PG70-22000 TON  120.000 $36,618.00 305.150  305.15 342.00

0800 03417031 D-GR HMA TY-C SAC-A PG76-22000 TON  160.000 $24,785.60 154.910  154.91 159.00

0945 30077001 BONDING COURSE000 GAL  4.000 $664.00 166.000  166.00 166.00

$133,057.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008614103PROJECT CONTROLC 86-14-103

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 01047003 000 REMOV CONC (MOWSTRIP) SY  22.000  162.000  0.000  162.00  3,564.00

0510 01047006 000 REMOV CONC (RIPRAP) SY  22.000  220.000  0.000  220.00  4,840.00

0540 04167002 000 DRILL SHAFT (18 IN) LF  300.000  298.000  0.000  298.00  89,400.00

0550 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  0.000  3.00  21,000.00

0555 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,000.000  2.000  0.000  2.00  24,000.00

0560 05057001 000 TMA (STATIONARY) DAY  300.000  221.000  0.000  6.00  1,800.00

0565 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.800  975.000  0.000  950.00  3,610.00

0585 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  90.000  7,295.000  0.000  7,410.00  666,900.00

0610 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  101.000  0.000  101.00  505.00

0615 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  300.000  2.000  0.000  2.00  600.00

0620 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  3.000  0.000  3.00  900.00

0625 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  1.000  0.000  1.00  300.00

0640 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,200.000  1.000  0.000  1.00  9,200.00

Category Subtotal $826,619.00

215004099PROJECT CONTROLSTP 2026(175)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  700.000  99.000  0.000  77.00  53,900.00

0065 01057085 000 RMV (6") TRT/UNTRT BASE & ASPH PAV CY  20.000  4,930.000  0.000  1,642.00  32,840.00

0070 01107001 000 EXCAV (ROADWAY) CY  23.000  3,905.000  0.000  3,032.00  69,736.00

0075 01327001 000 EMBANK (FNL)(OC)(TY A) CY  21.000  3,241.000  0.000  2,908.00  61,068.00

0080 01607004 000 FURN & PLACE TOPSOIL (6") SY  0.800  25,113.000  0.000  3,739.00  2,991.20

0100 02167001 000 PROOF ROLLING HR  124.000  6.000  0.000  8.50  1,054.00

0105 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  44.000  13,265.000  0.000  10,712.00  471,328.00

0110 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  120.000  2,765.000  0.000  2,078.80  249,456.00

0115 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  160.000  1,225.000  0.000  1,169.73  187,156.80

0130 05007001 000 MOBILIZATION LS  330,000.000  1.000  0.000  0.90  297,000.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  4.000  0.000  5.00  35,000.00

0140 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  0.000  12.00  3,600.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY  680.000  15.000  0.000  5.00  3,400.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.800  2,481.000  0.000  850.00  3,230.00

0170 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.200  693.000  0.000  566.00  3,509.20

0180 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  26.000  3,000.000  0.000  2,970.00  77,220.00

0185 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  11,500.000 -3,000.000  7,170.00  71,700.00

0190 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  11.000 -2.000  3.00  3,000.00

0195 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.000  14.000  0.000  12.00  10,080.00

0200 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  3.000  0.000  3.00  3,000.00

0210 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  725.000  13.000  0.000  6.00  4,350.00

0215 06447073 000 REMOVE SM RD SN SUP&AM EA  70.000  30.000  0.000  7.00  490.00

0220 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  0.460  16,200.000  0.000  5,934.00  2,729.64
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  0.460  8,100.000  0.000  8,532.00  3,924.72

0230 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.200  1,316.000  0.000  540.00  648.00

0235 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  5,133.000  0.000  2,774.00  2,496.60

0245 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  425.000  6.000  0.000  4.00  1,700.00

0250 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  325.000  6.000  0.000  4.00  1,300.00

0265 06667347 000 PAVEMENT SLER 6" LF  0.400  19,294.000  0.000  6,570.00  2,628.00

0270 06667348 000 PAVEMENT SLER 8" LF  0.500  6,590.000  0.000  1,180.00  590.00

0285 06667354 000 PAVEMENT SLER (WORD) EA  27.000  6.000  0.000  4.00  108.00

0290 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  27.000  6.000  0.000  2.00  54.00

0295 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.400  1,310.000  0.000  2,040.00  2,856.00

0300 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  7,590.000  0.000  8,070.00  8,070.00

0305 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.900  10,394.000  0.000  9,170.00  8,253.00

0325 06777002 000 ELIM EXT PM & MRKS (6") LF  0.640  13,010.000  0.000  10,849.00  6,943.36

0330 06777004 000 ELIM EXT PM & MRKS (8") LF  0.740  2,317.000  0.000  1,482.00  1,096.68

0335 06777008 000 ELIM EXT PM & MRKS (24") LF  5.500  125.000  0.000  110.00  605.00

0340 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.000  20.000  0.000  8.00  640.00

0345 06777015 000 ELIM EXT PM & MRKS (WORD) EA  80.000  10.000  0.000  8.00  640.00

0350 30077001 000 BONDING COURSE GAL  4.000  1,313.000  0.000  1,159.00  4,636.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  12,344.99  12,344.99

0407 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  8,710.22  8,710.22

Production Bonus

0409 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  4,981.27  4,981.27

Production Bonus

0946 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  19,784.460  0.000  5.000  4.00  79,137.84

CO1 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)

0947 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  17.560  0.000  4,152.000  4,152.00  72,909.12

CO 1 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)

0948 03107013 PRIME COAT(MC-30 OR AE-P) GAL  15.480  0.000  2,962.000  2,470.00  38,235.60

CO 1 PRIME COAT (MC-30 OR AE-P)

0949 05007003 MOBILIZATION (CALLOUT 1) EA  2,500.000  0.000  1.000  0.60  1,500.00

CO 1 MOBLIZATION

0950 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  10.520  0.000  1,330.000  3,139.57  33,028.28

Unit of Measurement is LF

117 04207061 CL C CONC (COLLAR) EA  2,280.080  0.000  4.000  1.00  2,280.08

Category Subtotal $1,948,155.60

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  41,025.89  41,025.89

0406 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  24,308.62  24,308.62

Category Subtotal $65,334.51

215004104PROJECT CONTROLF 2026(176)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01007002 000 PREPARING ROW STA  700.000  11.000  0.000  11.00  7,700.00

0755 01107001 000 EXCAV (ROADWAY) CY  23.000  693.000  0.000  693.00  15,939.00

0760 01327001 000 EMBANK (FNL)(OC)(TY A) CY  21.000  110.000  0.000  110.00  2,310.00

0785 02167001 000 PROOF ROLLING HR  124.000  1.000  0.000  1.00  124.00

0790 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  44.000  1,541.000  0.000  1,542.00  67,848.00

0795 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  120.000  342.000  0.000  305.15  36,618.00

0800 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  160.000  159.000  0.000  154.91  24,785.60

0810 05057001 000 TMA (STATIONARY) DAY  300.000  2.000  0.000  1.00  300.00

0835 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  1,700.000  0.000  1,170.00  11,700.00

0845 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  2.00  2,000.00

0850 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  970.000  2.000  0.000  2.00  1,940.00

0875 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.200  174.000  0.000  327.00  392.40

0880 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  614.000  0.000  1,180.00  1,062.00

0890 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  210.000  3.000  0.000  2.00  420.00

0895 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  325.000  3.000  0.000  2.00  650.00

0935 06777002 000 ELIM EXT PM & MRKS (6") LF  0.640  1,065.000  0.000  2,876.00  1,840.64

0940 06777008 000 ELIM EXT PM & MRKS (24") LF  5.500  76.000  0.000  115.00  632.50

0945 30077001 000 BONDING COURSE GAL  4.000  166.000  0.000  166.00  664.00

Category Subtotal $176,926.14

008614103C 86-14-103PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 01327001 000 EMBANK (FNL)(OC)(TY A) CY  21.000  801.000  0.000  0.000  0.00

0520 01607004 000 FURN & PLACE TOPSOIL (6") SY  0.800  9,299.000  0.000  0.000  0.00

0525 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.300  9,299.000  0.000  0.000  0.00

0530 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  9,299.000  0.000  0.000  0.00

0535 01687001 000 VEGETATIVE WATERING TGL  40.000  144.000  0.000  0.000  0.00

0545 04327004 000 RIPRAP (CONC)(CL A) CY  628.000  379.000  0.000  0.000  0.00

0570 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.600  975.000  0.000  0.000  0.00

0575 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.200  200.000  0.000  0.000  0.00

0580 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.800  200.000  0.000  0.000  0.00

0590 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  7,610.000  0.000  0.000  0.00

0595 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  17.000  120.000  0.000  0.000  0.00

0600 05127071 000 PORT CTB (PINNING) EA  50.000  969.000  0.000  0.000  0.00

0605 05147038 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  340.000  90.000  0.000  0.000  0.00

0630 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  1.000  0.000  0.000  0.00

0635 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  970.000  3.000  0.000  0.000  0.00

0645 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  70.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal

215004099STP 2026(175)HRRPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

 116 04007012 SAND BACKFILL CY  379.400  0.000  21.000  0.000  0.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.300  25,113.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  25,113.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  40.000  392.000  0.000  0.000  0.00

0120 04967004 000 REMOV STR (SET) EA  700.000  4.000  0.000  0.000  0.00

0125 04967007 000 REMOV STR (PIPE) LF  36.000  142.000  0.000  0.000  0.00

0150 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  39.000  1,230.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  22.000  1,230.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.600  2,481.000  0.000  0.000  0.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.800  693.000  0.000  0.000  0.00

0205 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,100.000  5.000  0.000  0.000  0.00

0240 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.700  201.000  0.000  0.000  0.00

0255 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.100  141.000  0.000  0.000  0.00

0260 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  28.000  83.000  0.000  0.000  0.00

0275 06667350 000 PAVEMENT SLER 12" LF  1.600  201.000  0.000  0.000  0.00

0280 06667352 000 PAVEMENT SLER 24" LF  3.200  83.000  0.000  0.000  0.00

0310 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  12.000  0.000  0.000  0.00

0315 06727005 000 REFL PAV MRKR TY II-C-C EA  8.000  71.000  0.000  0.000  0.00

0320 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  311.000  0.000  0.000  0.00

0401 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0402 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

0408 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty

0410 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty

0411 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

0412 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

118 04647005 RC PIPE (CL III)(24 IN) LF  261.780  0.000  54.000  0.000  0.00

119 04677005 SET (TY I) (24 IN) (3: 1) (C) EA  2,651.250  0.000  2.000  0.000  0.00

121 04967004 REMOV STR (SET) EA  3,954.520  0.000  2.000  0.000  0.00

122 05007004 MOBILIZATION (CALLOUT 2) EA  12,195.750  0.000  1.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0403 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

215004104F 2026(176)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY  55.000  161.000  0.000  0.000  0.00

0765 01607004 000 FURN & PLACE TOPSOIL (6") SY  0.800  1,232.000  0.000  0.000  0.00

0770 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.300  1,232.000  0.000  0.000  0.00

0775 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  1,232.000  0.000  0.000  0.00

0780 01687001 000 VEGETATIVE WATERING TGL  40.000  19.000  0.000  0.000  0.00

0805 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  1.000  0.000  0.000  0.00

0815 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  39.000  25.000  0.000  0.000  0.00

0820 05067011 000 ROCK FILTER DAMS (REMOVE) LF  22.000  25.000  0.000  0.000  0.00

0825 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.200  68.000  0.000  0.000  0.00

0830 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.800  68.000  0.000  0.000  0.00

0840 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  16.000  3,000.000  0.000  0.000  0.00

0855 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,000.000  1.000  0.000  0.000  0.00

0860 06367001 000 ALUMINUM SIGNS (TY A) SF  44.000  6.250  0.000  0.000  0.00

0865 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  840.000  1.000  0.000  0.000  0.00

0870 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  725.000  3.000  0.000  0.000  0.00

0885 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  26.000  12.000  0.000  0.000  0.00

0900 06667347 000 PAVEMENT SLER 6" LF  0.400  1,014.000  0.000  0.000  0.00

0905 06667348 000 PAVEMENT SLER 8" LF  0.500  788.000  0.000  0.000  0.00

0910 06667352 000 PAVEMENT SLER 24" LF  3.200  12.000  0.000  0.000  0.00

0915 06667353 000 PAVEMENT SLER (ARROW) EA  16.000  3.000  0.000  0.000  0.00

0920 06667354 000 PAVEMENT SLER (WORD) EA  27.000  3.000  0.000  0.000  0.00

0925 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.900  1,014.000  0.000  0.000  0.00

0930 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  31.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,017,035.25



CONTRACT ID 215004099 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 10ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  700.000PREPARING ROW  88.000  61,600.00 110.00

01047003 000 SY  22.000REMOV CONC (MOWSTRIP)  162.000  3,564.00 162.00

01047006 000 SY  22.000REMOV CONC (RIPRAP)  220.000  4,840.00 220.00

01057085 000 CY  20.000RMV (6") TRT/UNTRT BASE & ASPH PAV  1,642.000  32,840.00 4,930.00

01107001 000 CY  23.000EXCAV (ROADWAY)  3,725.000  85,675.00 4,598.00

01327001 000 CY  21.000EMBANK (FNL)(OC)(TY A)  3,018.000  63,378.00 3,351.00

01607004 000 SY  0.800FURN & PLACE TOPSOIL (6")  3,739.000  2,991.20 25,113.00

02167001 000 HR  124.000PROOF ROLLING  9.500  1,178.00 7.00

02477113 000 SY  44.000FL BS (CMP IN PLC)(TY A GR 1-2) (12")  12,254.000  539,176.00 14,806.00

03107013 GAL  15.480PRIME COAT(MC-30 OR AE-P)  2,470.000  38,235.60 0.00

CO 1 PRIME COAT (MC-30 OR AE-P)

03417007 000 TON  120.000D-GR HMA TY-B SAC-B PG70-22  2,383.950  286,074.00 3,107.00

03417031 000 TON  160.000D-GR HMA TY-C SAC-A PG76-22  1,324.640  211,942.40 1,384.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  8,710.220  8,710.22 1,000.00

Production Bonus

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  4,981.270  4,981.27 1,000.00

Production Bonus

04167002 000 LF  300.000DRILL SHAFT (18 IN)  298.000  89,400.00 298.00

04207061 EA  2,280.080CL C CONC (COLLAR)  1.000  2,280.08 0.00

05007001 000 LS  330,000.000MOBILIZATION  0.900  297,000.00 1.00

05007003 EA  2,500.000MOBILIZATION (CALLOUT 1)  0.600  1,500.00 0.00

CO 1 MOBLIZATION

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  56,000.00 7.00

05037002 000 EA  12,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  24,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  19.000  5,700.00 243.00

05057003 000 DAY  680.000TMA (MOBILE OPERATION)  5.000  3,400.00 15.00

05067039 000 LF  3.800TEMP SEDMT CONT FENCE (INSTALL)  1,800.000  6,840.00 3,456.00

05067043 000 LF  6.200BIODEG EROSN CONT LOGS (INSTL) (8")  566.000  3,509.20 693.00

05127001 000 LF  90.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  7,410.000  666,900.00 7,295.00

05127013 000 LF  26.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,970.000  77,220.00 3,000.00

05127025 000 LF  10.000PORT CTB (MOVE)(SGL SLP)(TY 1)  8,340.000  83,400.00 13,200.00

05337001 LF  17.560MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  4,152.000  72,909.12 0.00

CO 1 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  101.000  505.00 101.00

05427003 000 EA  300.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  600.00 2.00

05427004 000 EA  300.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  3.000  900.00 3.00

05447003 000 EA  300.000GUARDRAIL END TREATMENT (REMOVE)  1.000  300.00 1.00

05457002 000 EA  1,000.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  5,000.00 13.00

05457004 000 EA  970.000CRASH CUSH ATTEN (REMOVE)  2.000  1,940.00 2.00

05457014 000 EA  9,200.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  9,200.00 1.00

05457014 EA  19,784.460CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  79,137.84 1.00

CO1 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)

06447001 000 EA  840.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  12.000  10,080.00 14.00

06447004 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  3,000.00 3.00
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06447065 000 EA  725.000RELOCATE SM RD SN SUP&AM TY 10BWG  6.000  4,350.00 13.00

06447073 000 EA  70.000REMOVE SM RD SN SUP&AM  7.000  490.00 30.00

06627058 000 LF  0.460WK ZN PAV MRK REMOV (TRAF BTN) TY W  5,934.000  2,729.64 16,200.00

06627060 000 LF  0.460WK ZN PAV MRK REMOV (TRAF BTN) TY Y  8,532.000  3,924.72 8,100.00

06667018 000 LF  1.200REFL PAV MRK TY I (W)8"(DOT)(100MIL)  867.000  1,040.40 1,490.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,954.000  3,558.60 5,747.00

06667042 000 EA  210.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  420.00 3.00

06667051 000 EA  425.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  4.000  1,700.00 6.00

06667066 000 EA  325.000REFL PAV MRK TY I (W)(WORD)(100MIL)  6.000  1,950.00 9.00

06667347 000 LF  0.400PAVEMENT SLER 6"  6,570.000  2,628.00 19,294.00

06667348 000 LF  0.500PAVEMENT SLER 8"  1,180.000  590.00 6,590.00

06667354 000 EA  27.000PAVEMENT SLER (WORD)  4.000  108.00 6.00

06667358 000 EA  27.000PAVEMENT SLER (UTURN ARROW)  2.000  54.00 6.00

06667408 000 LF  1.400REFL PAV MRK TY I (W)6"(BRK)(100MIL)  2,040.000  2,856.00 1,310.00

06667411 000 LF  1.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  8,070.000  8,070.00 7,590.00

06667423 000 LF  0.900REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  9,170.000  8,253.00 10,394.00

06777002 000 LF  0.640ELIM EXT PM & MRKS (6")  13,725.000  8,784.00 14,075.00

06777004 000 LF  0.740ELIM EXT PM & MRKS (8")  1,482.000  1,096.68 2,317.00

06777008 000 LF  5.500ELIM EXT PM & MRKS (24")  225.000  1,237.50 201.00

06777009 000 EA  80.000ELIM EXT PM & MRKS (ARROW)  8.000  640.00 20.00

06777015 000 EA  80.000ELIM EXT PM & MRKS (WORD)  8.000  640.00 10.00

30077001 000 GAL  4.000BONDING COURSE  1,325.000  5,300.00 1,479.00

96017001 DOL  1.000MATERIAL ON HAND  12,344.990  12,344.99 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,308.620  24,308.62 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  41,025.890  41,025.89 1,000.00

96087002 DOL  10.520UNIQUE CHANGE ORDER ITEM 2  3,139.570  33,028.28 0.00

Unit of Measurement is LF

$3,017,035.25TOTAL ITEM EARNINGS TO DATE


