
Contract ID: 226302107

Project: F 2026(585)

Highway:

District: CORPUS CHRISTI

Contract: 05263203 County: NUECES

Award Amount: $41,937,000.00 Area Engineer: RENE ZAVALA

Projected Amount $41,937,000.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: RUSSELL MARINE, LLC

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/03/2026

Estimate Type: Progress Work Begin Date:

% Complete 4.65 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,950,771.59 $1,950,771.59 $0.00

Participating $1,950,771.59 $1,950,771.59 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,950,771.59 $1,950,771.59 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract: 226302107 Payment Estimate: 0003 Page: 1 of 19



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/03/2026 Liquidated Damage Rate $3,072.00
Bid Days: 621

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 621
0

Days Charged to Date: 0 x $3,072.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

1

TIME SUSPENDED 27

Total Period Days: 0 28 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS Awaiting material approvals

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü TIME SUSPENDED

09/06/2026 3 ü TIME SUSPENDED

09/07/2026 3 ü TIME SUSPENDED

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü TIME SUSPENDED

09/13/2026 3 ü TIME SUSPENDED

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü TIME SUSPENDED

09/20/2026 3 ü TIME SUSPENDED

09/21/2026 3 ü TIME SUSPENDED

09/22/2026 3 ü TIME SUSPENDED

09/23/2026 3 ü TIME SUSPENDED

09/24/2026 3 ü TIME SUSPENDED

09/25/2026 3 ü TIME SUSPENDED

09/26/2026 3 ü TIME SUSPENDED

09/27/2026 3 ü TIME SUSPENDED

09/28/2026 3 ü TIME SUSPENDED

Contract: 226302107 Payment Estimate: 0003 Page: 3 of 19



Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007001 0 PREPARING ROW AC $1,000.00 3.50 0.00 0.00 $0.00

0065 01047001 0 REMOV CONC (PAV) SY $45.00 1,553.00 0.00 0.00 $0.00

0070 01047006 0 REMOV CONC (RIPRAP) SY $70.00 24.00 0.00 0.00 $0.00

0075 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $65.00 206.00 0.00 0.00 $0.00

0080 01047016 0 REMOV CONC (CURB) LF $20.00 63.00 0.00 0.00 $0.00

0085 01107001 0 EXCAV (ROADWAY) CY $40.00 100.00 0.00 0.00 $0.00

0090 01327006 0 EMBANK (FNL)(DC)(TY C) CY $30.00 6,169.00 0.00 0.00 $0.00

0095 02477113 0 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY $80.00 678.00 0.00 0.00 $0.00

0100 02477350 0 FL BS (CMP IN PLC)(TY A GR 1-2) (9") SY $69.00 1,870.00 0.00 0.00 $0.00

0105 02757001 0 CEMENT TON $300.00 57.00 0.00 0.00 $0.00

0110 02757022 0 CEMENT TRT (SUBGRADE)(6") SY $30.00 1,870.00 0.00 0.00 $0.00

0115 03107004 0 PRIME COAT (MC-30) GAL $10.00 468.00 0.00 0.00 $0.00

0120 03167070 0 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL $5.00 599.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03167212 0 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $900.00 20.00 0.00 0.00 $0.00

0130 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $360.00 412.00 0.00 0.00 $0.00

0135 04007001 0 STRUCT EXCAV CY $20.00 4,200.00 0.00 0.00 $0.00

0140 04007010 0 CEM STABIL BKFL CY $500.00 84.50 0.00 0.00 $0.00

0145 04017001 0 FLOWABLE BACKFILL CY $300.00 1,080.00 0.00 0.00 $0.00

0150 04037001 0 TEMPORARY SPL SHORING SF $1.00 2,100.00 0.00 0.00 $0.00

0155 04077010 0 SHEET PILING (NZ 42) SF $90.00 23,913.00 0.00 0.00 $0.00

0160 04077012 0 STL H - PILING (HP 14 X 73) LF $225.00 2,869.00 0.00 0.00 $0.00

0165 04077014 0 STEEL PIPE PILING (36 X 1 1/4) LF $2,000.00 822.00 0.00 0.00 $0.00

0170 04077015 0 STEEL PIPE PILING (60 X 1 1/4) LF $3,000.00 474.00 0.00 0.00 $0.00

0175 04077016 0 STEEL PIPE PILING (60 X 1 3/8) LF $3,100.00 119.00 0.00 0.00 $0.00

0180 04077017 0 STEEL PIPE PILING (66 X 1 1/2) LF $3,500.00 438.00 0.00 0.00 $0.00

Contract: 226302107 Payment Estimate: 0003 Page: 6 of 19



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04077018 0 SHEET PILING (NZ-20) SF $140.00 3,074.00 0.00 0.00 $0.00

0190 04077019 0 SHEET PILING (NZ-26) SF $150.00 3,427.00 0.00 0.00 $0.00

0195 04077020 0 SHEET PILING (NZ-38) SF $85.00 19,210.00 0.00 0.00 $0.00

0200 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $180.00 1,200.00 0.00 0.00 $0.00

0205 04167004 0 DRILL SHAFT (24 IN) LF $250.00 1,452.00 0.00 0.00 $0.00

0210 04167006 0 DRILL SHAFT (36 IN) LF $490.00 570.00 0.00 0.00 $0.00

0215 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $450.00 120.00 0.00 0.00 $0.00

0220 04207011 0 CL B CONC (MISC) CY $1,000.00 8.80 0.00 0.00 $0.00

0225 04207072 0 CL F CONC (CAP)(HPC) CY $1,900.00 545.80 0.00 0.00 $0.00

0230 04207104 0 CL F CONC (COLUMN)(HPC) CY $2,200.00 85.50 0.00 0.00 $0.00

0235 04207162 0 CL F CONC (MISC)(HPC) CY $2,700.00 11.50 0.00 0.00 $0.00

0240 04327002 0 RIPRAP (CONC)(5 IN) CY $1,000.00 127.80 0.00 0.00 $0.00

0245 04327042 0 RIPRAP (STONE PROTECTION)(15 IN) CY $350.00 1,850.00 0.00 0.00 $0.00

Contract: 226302107 Payment Estimate: 0003 Page: 7 of 19



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $400.00 430.00 0.00 0.00 $0.00

0255 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $10.00 299,500.00 0.00 0.00 $0.00

0260 04427019 0 STR STEEL (MISC NON-BRIDGE) (TRUSS) LB $20.00 80,820.00 0.00 0.00 $0.00

0265 04647007 0 RC PIPE (CL III)(30 IN) LF $350.00 38.00 0.00 0.00 $0.00

0270 04667103 0 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $15,000.00 1.00 0.00 0.00 $0.00

0275 04967004 0 REMOV STR (SET) EA $500.00 1.00 0.00 0.00 $0.00

0280 04967007 0 REMOV STR (PIPE) LF $150.00 4.00 0.00 0.00 $0.00

0285 04967019 0 REMOV STR (RET WALL) LF $175.00 780.00 0.00 0.00 $0.00

0290 04967023 0 REMOVE STR (PILING) LF $150.00 1,440.00 0.00 0.00 $0.00

0295 04967031 0 REMOV STR (DOLPHIN AND FENDER SYS) EA $19,000.00 19.00 0.00 0.00 $0.00

0300 04967040 0 REMOVING ROCK RIPRAP LF $150.00 864.00 0.00 0.00 $0.00

0305 05007001 0 MOBILIZATION LS $4,076,800.00 1.00 0.00 0.08 $313,913.60
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 39.00 0.00 0.00 $0.00

0315 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 1.00 0.00 0.00 $0.00

0320 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 0.00 $0.00

0325 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 0.00 $0.00

0330 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $200.00 300.00 0.00 0.00 $0.00

0335 05307010 0 DRIVEWAYS (ACP) SY $112.00 101.00 0.00 0.00 $0.00

0340 05317002 0 CONC SIDEWALKS (5") SY $220.00 234.00 0.00 0.00 $0.00

0345 05317011 0 CURB RAMPS (TY 10) EA $2,200.00 3.00 0.00 0.00 $0.00

0350 05507001 0 CHAIN LINK FENCE (INSTALL) (6') LF $120.00 186.00 0.00 0.00 $0.00

0355 05527009 0 GATE (SPECIAL) EA $106,000.00 4.00 0.00 0.00 $0.00

0360 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $765.00 2.00 0.00 0.00 $0.00

0365 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $12.00 662.00 0.00 0.00 $0.00

0370 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $15.00 492.00 0.00 0.00 $0.00

Contract: 226302107 Payment Estimate: 0003 Page: 9 of 19



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06667350 0 PAVEMENT SLER 12" LF $1.00 662.00 0.00 0.00 $0.00

0380 06667352 0 PAVEMENT SLER 24" LF $1.00 492.00 0.00 0.00 $0.00

0385 07847026 0 REP STL SHEAVE ASSEMBLY EA $30,000.00 8.00 0.00 0.00 $0.00

0390 40617001 0 8" LAMINATED FENDER WRAP SF $235.00 2,805.00 0.00 0.00 $0.00

0395 40627001 0 ORNAMENTAL FENCE LF $205.00 436.00 0.00 0.00 $0.00

0400 40627002 0 ORNAMENTAL FENCE (GATE) EA $13,000.00 3.00 0.00 0.00 $0.00

0405 40637001 0 72IN DONUT FENDER EA $106,000.00 8.00 0.00 0.00 $0.00

0410 40637002 0 108" DONUT FENDER EA $148,000.00 2.00 0.00 0.00 $0.00

0415 70887001 0 HYDRAULIC PWR SYS LS $2,850,000.00 1.00 0.00 0.00 $0.00

0420 70897001 0 FERRY ELEC SYS REHAB LS $5,880,000.00 1.00 0.00 0.00 $0.00

0425 70907001 0 MOBILE FUEL CELL TRANSFER SYSTEM LS $12,000.00 1.00 0.00 0.00 $0.00

0435 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 1,636,857.
99

$1,636,857.99
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 001 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0436 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0437 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,014.00 0.00 0.00 $0.00

0438 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0439 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0440 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0441 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0442 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0443 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,950,771.59
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 002 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0475 04077012 0 STL H - PILING (HP 14 X 73) LF $225.00 495.00 0.00 0.00 $0.00

0480 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $180.00 600.00 0.00 0.00 $0.00

0485 04207002 0 CL A CONC (MISC) CY $1,100.00 8.40 0.00 0.00 $0.00

0490 04207161 0 CL F CONC (ABUT)(HPC) CY $1,700.00 20.20 0.00 0.00 $0.00

0495 04227014 0 APPROACH SLAB (HPC) CY $1,400.00 25.30 0.00 0.00 $0.00

0500 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $10.00 27,625.00 0.00 0.00 $0.00

0505 40657001 0 TRANSFER RAMPS EA $975,000.00 1.00 0.00 0.00 $0.00

0515 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0516 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 003 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0555 04077012 0 STL H - PILING (HP 14 X 73) LF $225.00 495.00 0.00 0.00 $0.00

0560 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $180.00 600.00 0.00 0.00 $0.00

0565 04207002 0 CL A CONC (MISC) CY $1,100.00 8.40 0.00 0.00 $0.00

0570 04207161 0 CL F CONC (ABUT)(HPC) CY $1,700.00 20.20 0.00 0.00 $0.00

0575 04227014 0 APPROACH SLAB (HPC) CY $1,400.00 25.30 0.00 0.00 $0.00

0580 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $10.00 27,625.00 0.00 0.00 $0.00

0585 40657001 0 TRANSFER RAMPS EA $975,000.00 1.00 0.00 0.00 $0.00

0595 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0596 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract: 226302107 Payment Estimate: 0003 Page: 13 of 19



Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 004 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0635 04077012 0 STL H - PILING (HP 14 X 73) LF $225.00 495.00 0.00 0.00 $0.00

0640 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $180.00 600.00 0.00 0.00 $0.00

0645 04207002 0 CL A CONC (MISC) CY $1,100.00 8.40 0.00 0.00 $0.00

0650 04207161 0 CL F CONC (ABUT)(HPC) CY $1,700.00 20.20 0.00 0.00 $0.00

0655 04227014 0 APPROACH SLAB (HPC) CY $1,400.00 25.30 0.00 0.00 $0.00

0660 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $10.00 27,625.00 0.00 0.00 $0.00

0665 40657001 0 TRANSFER RAMPS EA $975,000.00 1.00 0.00 0.00 $0.00

0675 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0676 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:49:59 PM

Contract Line Items

Project: F 2026(585) Control 226302107

Category: 005 Description: Ferry infrastructure improvements including construction of bulkheads, hinges, ramps,
towers, dolphins and fenders with mooring capabilities on Harbor Island

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0715 04077012 0 STL H - PILING (HP 14 X 73) LF $225.00 495.00 0.00 0.00 $0.00

0720 04097002 0 PRESTR CONC PIL (18 IN SQ) LF $180.00 600.00 0.00 0.00 $0.00

0725 04207002 0 CL A CONC (MISC) CY $1,100.00 8.40 0.00 0.00 $0.00

0730 04207161 0 CL F CONC (ABUT)(HPC) CY $1,700.00 20.20 0.00 0.00 $0.00

0735 04227014 0 APPROACH SLAB (HPC) CY $1,400.00 25.30 0.00 0.00 $0.00

0740 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $10.00 27,625.00 0.00 0.00 $0.00

0745 40657001 0 TRANSFER RAMPS EA $975,000.00 1.00 0.00 0.00 $0.00

0755 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1.00 0.00 0.00 $0.00

0756 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Total Item earnings this contract $1,950,771.59

Contract: 226302107 Payment Estimate: 0003 Page: 15 of 19



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007001 PREPARING ROW AC $1,000.00 3.50 0.00 $0.00

01047001 REMOV CONC (PAV) SY $45.00 1,553.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $70.00 24.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $65.00 206.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $20.00 63.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $40.00 100.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $30.00 6,169.00 0.00 $0.00

02477113 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY $80.00 678.00 0.00 $0.00

02477350 FL BS (CMP IN PLC)(TY A GR 1-2) (9") SY $69.00 1,870.00 0.00 $0.00

02757001 CEMENT TON $300.00 57.00 0.00 $0.00

02757022 CEMENT TRT (SUBGRADE)(6") SY $30.00 1,870.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $10.00 468.00 0.00 $0.00

03167070 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL $5.00 599.00 0.00 $0.00

03167212 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $900.00 20.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $360.00 412.00 0.00 $0.00

04007001 STRUCT EXCAV CY $20.00 4,200.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $500.00 84.50 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $300.00 1,080.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $1.00 2,100.00 0.00 $0.00

04077010 SHEET PILING (NZ 42) SF $90.00 23,913.00 0.00 $0.00

04077012 STL H - PILING (HP 14 X 73) LF $225.00 4,849.00 0.00 $0.00

04077014 STEEL PIPE PILING (36 X 1 1/4) LF $2,000.00 822.00 0.00 $0.00

04077015 STEEL PIPE PILING (60 X 1 1/4) LF $3,000.00 474.00 0.00 $0.00

04077016 STEEL PIPE PILING (60 X 1 3/8) LF $3,100.00 119.00 0.00 $0.00

04077017 STEEL PIPE PILING (66 X 1 1/2) LF $3,500.00 438.00 0.00 $0.00

04077018 SHEET PILING (NZ-20) SF $140.00 3,074.00 0.00 $0.00

04077019 SHEET PILING (NZ-26) SF $150.00 3,427.00 0.00 $0.00

04077020 SHEET PILING (NZ-38) SF $85.00 19,210.00 0.00 $0.00
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04097002 PRESTR CONC PIL (18 IN SQ) LF $180.00 3,600.00 0.00 $0.00

04167004 DRILL SHAFT (24 IN) LF $250.00 1,452.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $490.00 570.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $450.00 120.00 0.00 $0.00

04207002 CL A CONC (MISC) CY $1,100.00 33.60 0.00 $0.00

04207011 CL B CONC (MISC) CY $1,000.00 8.80 0.00 $0.00

04207072 CL F CONC (CAP)(HPC) CY $1,900.00 545.80 0.00 $0.00

04207104 CL F CONC (COLUMN)(HPC) CY $2,200.00 85.50 0.00 $0.00

04207161 CL F CONC (ABUT)(HPC) CY $1,700.00 80.80 0.00 $0.00

04207162 CL F CONC (MISC)(HPC) CY $2,700.00 11.50 0.00 $0.00

04227014 APPROACH SLAB (HPC) CY $1,400.00 101.20 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $1,000.00 127.80 0.00 $0.00

04327042 RIPRAP (STONE PROTECTION)(15 IN) CY $350.00 1,850.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $400.00 430.00 0.00 $0.00

04427007 STR STEEL (MISC NON-BRIDGE) LB $10.00 410,000.00 0.00 $0.00

04427019 STR STEEL (MISC NON-BRIDGE) (TRUSS) LB $20.00 80,820.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $350.00 38.00 0.00 $0.00

04667103 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $15,000.00 1.00 0.00 $0.00

04967004 REMOV STR (SET) EA $500.00 1.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $150.00 4.00 0.00 $0.00

04967019 REMOV STR (RET WALL) LF $175.00 780.00 0.00 $0.00

04967023 REMOVE STR (PILING) LF $150.00 1,440.00 0.00 $0.00

04967031 REMOV STR (DOLPHIN AND FENDER SYS) EA $19,000.00 19.00 0.00 $0.00

04967040 REMOVING ROCK RIPRAP LF $150.00 864.00 0.00 $0.00

05007001 MOBILIZATION LS $4,076,800.00 1.00 0.08 $313,913.60

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 39.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 1.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $200.00 300.00 0.00 $0.00
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05307010 DRIVEWAYS (ACP) SY $112.00 101.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $220.00 234.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,200.00 3.00 0.00 $0.00

05507001 CHAIN LINK FENCE (INSTALL) (6') LF $120.00 186.00 0.00 $0.00

05527009 GATE (SPECIAL) EA $106,000.00 4.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $765.00 2.00 0.00 $0.00

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $12.00 662.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $15.00 492.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.00 662.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.00 492.00 0.00 $0.00

07847026 REP STL SHEAVE ASSEMBLY EA $30,000.00 8.00 0.00 $0.00

40617001 8" LAMINATED FENDER WRAP SF $235.00 2,805.00 0.00 $0.00

40627001 ORNAMENTAL FENCE LF $205.00 436.00 0.00 $0.00

40627002 ORNAMENTAL FENCE (GATE) EA $13,000.00 3.00 0.00 $0.00

40637001 72IN DONUT FENDER EA $106,000.00 8.00 0.00 $0.00

40637002 108" DONUT FENDER EA $148,000.00 2.00 0.00 $0.00

40657001 TRANSFER RAMPS EA $975,000.00 4.00 0.00 $0.00

70887001 HYDRAULIC PWR SYS LS $2,850,000.00 1.00 0.00 $0.00

70897001 FERRY ELEC SYS REHAB LS $5,880,000.00 1.00 0.00 $0.00

70907001 MOBILE FUEL CELL TRANSFER SYSTEM LS $12,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 1,636,857.99 $1,636,857.99

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,014.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 5.00 0.00 $0.00

96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 5.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
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