
226602161CONTRACT ID:

PROJECT: F 2025(875)

CONTRACT:

07253221

PROJECTED AMOUNT: $1,172,142.00

CONTRACTOR:

HIGHWAY: SH 360

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

VACA UNDERGROUND UTILITIES INC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/02/2025

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/16/2026

$1,172,142.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,172,135.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.29

$0.00 $1,116,962.33 $1,116,962.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,116,962.33 $1,116,962.33 

$0.00 $0.00 $0.00 

$0.00 $1,116,962.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,116,962.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/16/2026

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED



CONTRACT ID 226602161 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0013

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

036303058PROJECT CONTROLF 2025(875)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  239.000  0.000  30.00  1,050.00

0310 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  33.000  6,582.000  0.000  6,620.40  218,473.20

0325 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,450.000  10.000  0.000  11.00  15,950.00

0335 06547007 000 REMOVE SIGN WALKWAY EA  1,500.000  17.000  0.000  14.00  21,000.00

Category Subtotal $256,473.20

226602161PROJECT CONTROLF 2025(875)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  175,000.000  1.000  0.000  0.67  117,250.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  6.000  0.000  6.00  60,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  120.000  0.000  142.00  35,500.00

0075 05057001 000 TMA (STATIONARY) DAY  150.000  120.000  0.000  63.00  9,450.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  130.000  0.000  128.25  4,488.75

0095 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  33.000  1,655.000  0.000  1,544.50  50,968.50

0100 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  33.000  12,553.000  0.000  12,312.01  406,296.33

0105 06447006 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL) EA  1,000.000  5.000  0.000  4.00  4,000.00

0110 06447008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  1,000.000  1.000  0.000  1.00  1,000.00

0115 06447014 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T-EXAL) EA  1,000.000  1.000  0.000  1.00  1,000.00

0125 06447018 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA  1,500.000  5.000  0.000  1.00  1,500.00

0135 06447047 000 IN SM RD SN SUP&AM TYS80(1)SB(U-EXAL) EA  1,500.000  25.000  0.000  24.00  36,000.00

0140 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,000.000  1.000  0.000  1.00  2,000.00

0145 06547007 000 REMOVE SIGN WALKWAY EA  1,500.000  42.000  0.000  39.00  58,500.00

0340 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  72,535.55  72,535.55

Category Subtotal $860,489.13

036303058F 2025(875)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  33.000  400.000  0.000  0.000  0.00

0315 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  2.000  0.000  0.000  0.00

0320 06447029 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,250.000  7.000  0.000  0.000  0.00

0330 06447047 000 IN SM RD SN SUP&AM TYS80(1)SB(U-EXAL) EA  1,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

226602161F 2025(875)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0035 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  250.000  0.000  0.000  0.00

0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0102 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 020025-D223

0120 06447016 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U-EXAL) EA  1,200.000  1.000  0.000  0.000  0.00

0130 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,450.000  4.000  0.000  0.000  0.00

0345 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0350 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0355 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0360 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0365 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0370 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,116,962.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  175,000.000MOBILIZATION  0.670  117,250.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  60,000.00 6.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  142.000  35,500.00 120.00

05057001 000 DAY  150.000TMA (STATIONARY)  63.000  9,450.00 120.00

06367001 000 SF  35.000ALUMINUM SIGNS (TY A)  158.250  5,538.75 369.00

06367005 000 SF  33.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,544.500  50,968.50 1,655.00

06367006 000 SF  33.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  18,932.410  624,769.53 19,135.00

06447006 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL)  4.000  4,000.00 5.00

06447008 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL)  1.000  1,000.00 1.00

06447014 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SB(T-EXAL)  1.000  1,000.00 1.00

06447018 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL)  1.000  1,500.00 5.00

06447036 000 EA  1,450.000IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)  11.000  15,950.00 10.00

06447047 000 EA  1,500.000IN SM RD SN SUP&AM TYS80(1)SB(U-EXAL)  24.000  36,000.00 25.00

06447049 000 EA  2,000.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  1.000  2,000.00 1.00

06547007 000 EA  1,500.000REMOVE SIGN WALKWAY  53.000  79,500.00 59.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  72,535.550  72,535.55 1.00

$1,116,962.33TOTAL ITEM EARNINGS TO DATE


