
227902023CONTRACT ID:

PROJECT: BR 2B24(487)

CONTRACT:

09243029

PROJECTED AMOUNT: $5,673,708.12

CONTRACTOR:

HIGHWAY: US 190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RELMCO, INC.

Jesus Garcia, P.E.

CROCKETT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 342
-5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/08/2025

$5,673,708.12

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,673,708.11

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 113.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.64

$347,642.25 $3,835,770.87 $4,183,413.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($25,023.00)($26,340.00)($51,363.00)

$0.00 $0.00 $0.00 

$372,665.25 $3,862,110.87 $4,234,776.12 

$0.00 $0.00 $0.00 

$372,665.25 $4,234,776.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,862,110.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$51,363.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 39

 39

C. O. ADJUSTED DAYS:

 337

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/08/2025

01/22/2025

 298

 0

 298

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(487) 227902023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  3,000.000 $3,000.00 1.000  17.00 10.00

CATEGORY 002 DESCRIPTION BRIDGE: 070530227902011 [US 190 @ LIVE OAK DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0430 04007010 CEM STABIL BKFL000 CY  245.000 $19,600.00 80.000  126.00 126.00

0450 04207022 CL C CONC (CAP)000 CY  1,545.000 $39,629.25 25.650  85.70 85.70

0470 04257003 PRESTR CONC GIRDER (TX40)000 LF  205.000 $297,557.50 1,451.500  2,704.00 2,704.00

0475 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  205.000 $49,097.50 239.500  718.50 958.00

0535 96017001 MATERIAL ON HAND DOL  1.000 -$36,219.00-36,219.000  16,904.85 1,000.00

$372,665.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

227902023PROJECT CONTROLBR 2B24(487)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  11,500.000  15.700  0.000  15.70  180,550.00

0065 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  300.000  267.000  0.000  267.00  80,100.00

0070 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  800.000  46.000  0.000  46.00  36,800.00

0075 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,000.000  10.000  0.000  10.00  10,000.00

0080 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  2,500.000  2.000  0.000  2.00  5,000.00

0085 01047006 000 REMOV CONC (RIPRAP) SY  25.000  782.000  0.000  782.00  19,550.00

0090 01057011 000 RMV (11"-15") TRT/UNTRT BASE & ASPH PAV SY  12.000  4,235.000  0.000  2,117.50  25,410.00

0095 01107001 000 EXCAV (ROADWAY) CY  15.000  7,783.000  0.000  3,891.50  58,372.50

0100 01327004 000 EMBANK (FNL)(DC)(TY B) CY  25.000  13,877.000  0.000  4,067.45  101,686.14

0120 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  100.000  2,096.000  0.000  1,041.84  104,183.70

0125 03107004 000 PRIME COAT (MC-30) GAL  8.000  1,077.000  0.000  525.87  4,206.95

0135 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  250.000  49.000  0.000  23.90  5,975.75

0150 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  195.000  2,836.000  0.000  1,742.00  339,690.00

0155 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  250,000.000  1.000  0.000  1.00  250,000.00

0160 05007001 000 MOBILIZATION LS  550,000.000  1.000  0.000  0.90  495,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  17.000  0.000  17.00  85,000.00

0170 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  2.000  0.000  2.00  30,000.00

0180 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  66.120  156.000  0.000  156.00  10,314.72

0190 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  2,635.000  0.000  3,822.00  26,754.00

0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.409  2,635.000  0.000  1,078.00  2,596.90

0200 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,000.000  10.000  0.000  17.00  51,000.00

0205 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  45.000  480.000  0.000  1,560.00  70,200.00

0210 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  25.000  480.000  0.000  1,500.00  37,500.00

0215 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  35.000  480.000  0.000  60.00  2,100.00

0225 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.200  1,725.000  0.000  975.00  34,320.00

0230 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,640.000  4.000  0.000  2.00  5,280.00

0235 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  400.000  0.000  400.00  1,100.00

0240 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  275.000  2.000  0.000  2.00  550.00

0245 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  4.000  0.000  4.00  1,100.00

0250 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,410.000  4.000  0.000  2.00  6,820.00

0255 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  2.000  0.000  2.00  550.00

0260 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  2.000  0.000  3.00  2,850.00

0270 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,700.000  2.000  0.000  3.00  23,100.00

0275 05527003 000 WIRE FENCE (TY C) LF  35.750  1,250.000  0.000  862.00  30,816.50

0280 05527006 000 GATE (TY 1) EA  3,206.500  2.000  0.000  2.00  6,413.00

0290 06447073 000 REMOVE SM RD SN SUP&AM EA  137.500  2.000  0.000  2.00  275.00

0295 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.300  10.000  0.000  5.00  126.50

0300 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  27.500  20.000  0.000  11.00  302.50

0305 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.400  212.000  0.000  212.00  932.80

0310 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.595  7,120.000  0.000  6,024.00  9,608.29

0315 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.200  24.000  0.000  24.00  316.80

0320 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.595  8,400.000  0.000  8,400.00  13,398.00

0365 06777001 000 ELIM EXT PM & MRKS (4") LF  0.380  14,550.000  0.000  2,669.00  1,014.22
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Category Subtotal $2,170,864.27

002 BRIDGE: 070530227902011 [US 190 @ LIVE OAK DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 04007010 000 CEM STABIL BKFL CY  245.000  126.000  0.000  126.00  30,870.00

0440 04167006 000 DRILL SHAFT (36 IN) LF  625.000  1,070.000  0.000  1,070.00  668,750.00

0445 04207012 000 CL C CONC (ABUT) CY  1,650.000  57.200  0.000  57.20  94,380.00

0450 04207022 000 CL C CONC (CAP) CY  1,545.000  85.700  0.000  85.70  132,406.50

0455 04207038 000 CL C CONC (COLUMN) CY  1,425.000  65.600  0.000  65.60  93,480.00

0460 04227001 000 REINF CONC SLAB SF  32.000  19,741.000  0.000  7,279.00  232,928.00

0465 04227013 000 APPROACH SLAB CY  950.000  72.200  0.000  26.20  24,890.00

0470 04257003 000 PRESTR CONC GIRDER (TX40) LF  205.000  2,704.000  0.000  2,704.00  554,320.00

0475 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  205.000  958.000  0.000  718.50  147,292.50

0480 04507024 000 RAIL (TY SSTR) LF  125.000  880.000  0.000  440.00  55,000.00

0485 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  141.000  0.000  54.00  12,690.00

0535 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  16,904.85  16,904.85

Category Subtotal $2,063,911.85

227902023BR 2B24(487)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.320  3,978.000  0.000  0.000  0.00

0110 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.340  3,978.000  0.000  0.000  0.00

0115 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  4.390  1,750.000  0.000  0.000  0.00

0130 03167007 000 ASPH (AC-20-5TR) GAL  7.000  4,366.000  0.000  0.000  0.00

0140 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  250.000  42.000  0.000  0.000  0.00

0145 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  772.100  92.000  0.000  0.000  0.00

0175 05057002 000 TMA (MOBILE OPERATION) HR  90.000  40.000  0.000  0.000  0.00

0185 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  22.040  156.000  0.000  0.000  0.00

0220 05307016 000 DRIVEWAYS (SURF TREAT) SY  100.000  102.000  0.000  0.000  0.00

0265 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  330.000  2.000  0.000  0.000  0.00

0285 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  385.000  2.000  0.000  0.000  0.00

0325 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.320  1,280.000  0.000  0.000  0.00

0330 06667211 000 RE PM TY II (Y) 6" (BRK) LF  1.430  1,130.000  0.000  0.000  0.00

0335 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.320  2,630.000  0.000  0.000  0.00

0340 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  3.130  3,580.000  0.000  0.000  0.00

0345 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  3.130  3,198.000  0.000  0.000  0.00

0350 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  3.240  1,575.000  0.000  0.000  0.00

0355 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  7.700  575.000  0.000  0.000  0.00

0360 06727004 000 REFL PAV MRKR TY II-A-A EA  9.900  119.000  0.000  0.000  0.00

0370 06777008 000 ELIM EXT PM & MRKS (24") LF  5.770  246.000  0.000  0.000  0.00

0375 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  5,040.000  0.000  0.000  0.00

0380 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  10.000  736.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 070530227902011 [US 190 @ LIVE OAK DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 04037001 000 TEMPORARY SPL SHORING SF  100.000  132.000  0.000  0.000  0.00

0540 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0550 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0560 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0565 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0570 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0575 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,234,776.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  11,500.000PREPARING ROW  15.700  180,550.00 15.70

01007003 000 EA  300.000PREP ROW (TREE REMOVE) (0"-12" DIA)  267.000  80,100.00 267.00

01007004 000 EA  800.000PREP ROW (TREE REMOVE) (12"-24" DIA)  46.000  36,800.00 46.00

01007005 000 EA  1,000.000PREP ROW (TREE REMOVE) (24"-36" DIA)  10.000  10,000.00 10.00

01007006 000 EA  2,500.000PREP ROW (TREE REMOVE) (36"-48" DIA)  2.000  5,000.00 2.00

01047006 000 SY  25.000REMOV CONC (RIPRAP)  782.000  19,550.00 782.00

01057011 000 SY  12.000RMV (11"-15") TRT/UNTRT BASE & ASPH PAV  2,117.500  25,410.00 4,235.00

01107001 000 CY  15.000EXCAV (ROADWAY)  3,891.500  58,372.50 7,783.00

01327004 000 CY  25.000EMBANK (FNL)(DC)(TY B)  4,067.445  101,686.14 13,877.00

02477176 000 CY  100.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  1,041.837  104,183.70 2,096.00

03107004 000 GAL  8.000PRIME COAT (MC-30)  525.869  4,206.95 1,077.00

03167208 000 CY  250.000AGGR (TY-PB, GR-3)(SAC-B)  23.903  5,975.75 49.00

04007010 000 CY  245.000CEM STABIL BKFL  126.000  30,870.00 126.00

04167006 000 LF  625.000DRILL SHAFT (36 IN)  1,070.000  668,750.00 1,070.00

04207012 000 CY  1,650.000CL C CONC (ABUT)  57.200  94,380.00 57.20

04207022 000 CY  1,545.000CL C CONC (CAP)  85.700  132,406.50 85.70

04207038 000 CY  1,425.000CL C CONC (COLUMN)  65.600  93,480.00 65.60

04227001 000 SF  32.000REINF CONC SLAB  7,279.000  232,928.00 19,741.00

04227013 000 CY  950.000APPROACH SLAB  26.200  24,890.00 72.20

04257003 000 LF  205.000PRESTR CONC GIRDER (TX40)  2,704.000  554,320.00 2,704.00

04327030 000 CY  195.000RIPRAP (STONE COMMON)(DRY)(8 IN)  1,742.000  339,690.00 2,836.00

04327043 000 CY  205.000RIPRAP (STONE PROTECTION)(18 IN)  718.500  147,292.50 958.00

04507024 000 LF  125.000RAIL (TY SSTR)  440.000  55,000.00 880.00

04547004 000 LF  235.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  54.000  12,690.00 141.00

04967010 000 EA  250,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  250,000.00 1.00

05007001 000 LS  550,000.000MOBILIZATION  0.900  495,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  85,000.00 17.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  30,000.00 2.00

05067020 000 SY  66.120CONSTRUCTION EXITS (INSTALL) (TY 1)  156.000  10,314.72 156.00

05067043 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (8")  3,822.000  26,754.00 2,635.00

05067046 000 LF  2.410BIODEG EROSN CONT LOGS (REMOVE)  1,078.000  2,596.90 2,635.00

05107003 000 MO  3,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  17.000  51,000.00 10.00

05127085 000 LF  45.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  1,560.000  70,200.00 480.00

05127086 000 LF  25.000PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)  1,500.000  37,500.00 480.00

05127088 000 LF  35.000PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL)  60.000  2,100.00 480.00

05407002 000 LF  35.200MTL W-BEAM GD FEN (STEEL POST)  975.000  34,320.00 1,725.00

05407005 000 EA  2,640.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,280.00 4.00

05427001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  400.000  1,100.00 400.00

05427002 000 EA  275.000REMOVE TERMINAL ANCHOR SECTION  2.000  550.00 2.00

05427004 000 EA  275.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,100.00 4.00

05447001 000 EA  3,410.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,820.00 4.00

05447003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  2.000  550.00 2.00

05457002 000 EA  950.000CRASH CUSH ATTEN (MOVE & RESET)  3.000  2,850.00 2.00
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05457014 000 EA  7,700.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  23,100.00 2.00

05527003 000 LF  35.750WIRE FENCE (TY C)  862.000  30,816.50 1,250.00

05527006 000 EA  3,206.500GATE (TY 1)  2.000  6,413.00 2.00

06447073 000 EA  137.500REMOVE SM RD SN SUP&AM  2.000  275.00 2.00

06587013 000 EA  25.300INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  5.000  126.50 10.00

06587019 000 EA  27.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  11.000  302.50 20.00

06627051 000 EA  4.400WK ZN PAV MRK REMOV (REFL) TY II-A-A  212.000  932.80 212.00

06627068 000 LF  1.600WK ZN PAV MRK REMOV (W)6"(SLD)  6,024.000  9,608.29 7,120.00

06627077 000 LF  13.200WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  316.80 24.00

06627100 000 LF  1.600WK ZN PAV MRK REMOV (Y)6"(SLD)  8,400.000  13,398.00 8,400.00

06777001 000 LF  0.380ELIM EXT PM & MRKS (4")  2,669.000  1,014.22 14,550.00

96017001 DOL  1.000MATERIAL ON HAND  16,904.850  16,904.85 1,000.00

$4,234,776.12TOTAL ITEM EARNINGS TO DATE


