
237403100CONTRACT ID:

PROJECT: BR 2026(321)

CONTRACT:

02263007

PROJECTED AMOUNT: $8,218,622.60

CONTRACTOR:

HIGHWAY: IH 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RAGLE CONSTRUCTION, INC.

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/23/2026

02/04/2026

ESTIMATE PAID:

 121

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/06/2026

$8,218,622.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,984,022.60

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.65

$384,520.53 $654,740.42 $1,039,260.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$384,520.53 $654,740.42 $1,039,260.95 

$0.00 $0.00 $0.00 

$384,520.53 $1,039,260.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $654,740.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 121

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/06/2026

05/23/2026

 209

 0

 209

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2026(321) 237403100PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  810,000.000 $208,170.00 0.257  0.75 1.00

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  25,000.000 $25,000.00 1.000  3.00 8.00

0085 05057001 TMA (STATIONARY)000 DAY  490.000 $17,640.00 36.000  87.00 300.00

CATEGORY 002 DESCRIPTION BRIDGE: 180570009513395 [IH 20 CONN E @ IH 635 RAMP C]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0220 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  85.000 $9,690.00 114.000  114.00 246.00

CATEGORY 005 DESCRIPTION BRIDGE: 180570237403138 [IH 20 EB @ BNSF RAILROAD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0490 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  85.000 $850.00 10.000  120.00 154.00

0520 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT)000 LF  25.000 $250.00 10.000  50.00 135.00

0530 07857010 BRIDGE JOINT REPLACEMENT (ARMOR)000 LF  250.000 $35,000.00 140.000  140.00 130.00

CATEGORY 006 DESCRIPTION BRIDGE: 180570237403139 [IH 20 WB @ BNSF RAILROAD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0610 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT)000 LF  25.000 $500.00 20.000  20.00 135.00

0615 07857010 BRIDGE JOINT REPLACEMENT (ARMOR)000 LF  250.000 $17,500.00 70.000  165.00 140.00

CATEGORY 012 DESCRIPTION BRIDGE: 180570237403306 [IH 20 EBML @ IH 45]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1075 04997001 ADJUST STL SHOES000 EA  3,000.000 $48,000.00 16.000  16.00 16.00

CATEGORY 014 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1208 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $21,920.53 21,920.530  48,149.35 150,000.00

$384,520.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

237403100PROJECT CONTROLBR 2026(321)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  810,000.000  1.000  0.000  0.75  607,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  8.000  0.000  3.00  75,000.00

0085 05057001 000 TMA (STATIONARY) DAY  490.000  300.000  0.000  87.00  42,630.00

1202 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  25,750.00  25,750.00

RECEIVED

1203 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  9,991.00 -9,991.00

USED

Category Subtotal $740,889.00

002 BRIDGE: 180570009513395 [IH 20 CONN E @ IH 635 RAMP C]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  246.000  0.000  114.00  9,690.00

Category Subtotal $9,690.00

003 BRIDGE: 180570237403136 [IH 20 EB @ WHITES BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  310.000  0.000  58.00  4,930.00

0345 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  54.000  0.000  44.00  1,100.00

Category Subtotal $6,030.00

004 BRIDGE: 180570237403137 [IH 20 WB @ WHITES BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  383.000  0.000  51.04  4,338.40

0435 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  95.000  0.000  20.00  500.00

Category Subtotal $4,838.40

005 BRIDGE: 180570237403138 [IH 20 EB @ BNSF RAILROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  154.000  0.000  120.00  10,200.00

0520 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  135.000  0.000  50.00  1,250.00

0530 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  250.000  130.000  0.000  140.00  35,000.00

Category Subtotal $46,450.00

006 BRIDGE: 180570237403139 [IH 20 WB @ BNSF RAILROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 237403100 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0005

006 BRIDGE: 180570237403139 [IH 20 WB @ BNSF RAILROAD]CATEGORY DESCRIPTION

0580 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  78.000  0.000  38.00  3,230.00

0610 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  135.000  0.000  20.00  500.00

0615 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  250.000  140.000  0.000  165.00  41,250.00

Category Subtotal $44,980.00

007 BRIDGE: 180570237403140 [IH 20 EB @ NEWTON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  118.000  0.000  70.00  5,950.00

Category Subtotal $5,950.00

008 BRIDGE: 180570237403141 [IH 20 WB @ NEWTON CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  177.000  0.000  77.02  6,546.70

0780 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  13.000  0.000  8.00  200.00

0785 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  250.000  99.000  0.000  99.00  24,750.00

Category Subtotal $31,496.70

012 BRIDGE: 180570237403306 [IH 20 EBML @ IH 45]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  26.000  0.000  24.00  2,040.00

1075 04997001 000 ADJUST STL SHOES EA  3,000.000  16.000  0.000  16.00  48,000.00

1080 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  60.000  0.000  60.00  1,500.00

1090 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  250.000  140.000  0.000  140.00  35,000.00

Category Subtotal $86,540.00

013 BRIDGE: 180570237403307 [IH 20 WBML @ IH 45]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1140 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  43.000  0.000  23.50  1,997.50

1170 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  40.000  0.000  40.00  1,000.00

1180 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  250.000  140.000  0.000  45.00  11,250.00

Category Subtotal $14,247.50

014 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1208 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  150,000.000  0.000  48,149.35  48,149.35

Category Subtotal $48,149.35

237403100BR 2026(321)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  25.000  80.000  0.000  0.000  0.00

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  780.000  10.500  0.000  0.000  0.00

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  8.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.500  5,000.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  5,000.000  0.000  0.000  0.00

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  500.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  500.000  0.000  0.000  0.00

0110 05127072 000 PTB (FUR & INST)(STEEL) LF  150.000  1,360.000  0.000  0.000  0.00

0115 05127074 000 PTB (MOVE)(STEEL) LF  50.000  12,400.000  0.000  0.000  0.00

0120 05127076 000 PTB (REMOVE)(STEEL) LF  25.000  1,360.000  0.000  0.000  0.00

0125 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,000.000  14.000  0.000  0.000  0.00

0130 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  2.000  0.000  0.000  0.00

0135 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,000.000  2.000  0.000  0.000  0.00

0140 06667347 000 PAVEMENT SLER 6" LF  0.750  9,896.000  0.000  0.000  0.00

0145 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.340  1,694.000  0.000  0.000  0.00

0150 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.300  4,101.000  0.000  0.000  0.00

0155 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.970  4,101.000  0.000  0.000  0.00

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  7.280  87.000  0.000  0.000  0.00

0165 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.560  9,896.000  0.000  0.000  0.00

1200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1204 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PD BY THE HOUR

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 180570009513395 [IH 20 CONN E @ IH 635 RAMP C]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0215 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  75.000  100.000  0.000  0.000  0.00

0225 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  25.000  24.000  0.000  0.000  0.00

0230 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  56.000  0.000  0.000  0.00

0235 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  45.000  140.000  0.000  0.000  0.00

0240 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  4,256.000  0.000  0.000  0.00

0245 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  4,256.000  0.000  0.000  0.00

0250 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  4,256.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 180570237403136 [IH 20 EB @ WHITES BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  45.000  180.000  0.000  0.000  0.00

0310 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  136.000  0.000  0.000  0.00

0315 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  55.000  420.000  0.000  0.000  0.00

0320 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  155.000  0.000  0.000  0.00
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0325 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  100.000  1,543.000  0.000  0.000  0.00

0330 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  155.000  0.000  0.000  0.00

0335 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  155.000  0.000  0.000  0.00

0340 07137005 000 LONGT CRACK CLEANING AND SEALING (CRCP) LF  20.000  55.000  0.000  0.000  0.00

0350 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  200.000  0.000  0.000  0.00

0355 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  25.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 180570237403137 [IH 20 WB @ WHITES BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  45.000  300.000  0.000  0.000  0.00

0415 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  136.000  0.000  0.000  0.00

0420 04387012 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF  55.000  420.000  0.000  0.000  0.00

0425 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  100.000  1,543.000  0.000  0.000  0.00

0430 07137005 000 LONGT CRACK CLEANING AND SEALING (CRCP) LF  20.000  25.000  0.000  0.000  0.00

0440 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  25.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 180570237403138 [IH 20 EB @ BNSF RAILROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  136.000  0.000  0.000  0.00

0500 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  45.000  275.000  0.000  0.000  0.00

0505 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  2,872.000  0.000  0.000  0.00

0510 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  2,872.000  0.000  0.000  0.00

0515 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  2,872.000  0.000  0.000  0.00

0525 07857004 000 BRIDGE JOINT REPAIR (ARMOR) LF  245.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 180570237403139 [IH 20 WB @ BNSF RAILROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  136.000  0.000  0.000  0.00

0590 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  45.000  280.000  0.000  0.000  0.00

0595 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  2,872.000  0.000  0.000  0.00

0600 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  2,872.000  0.000  0.000  0.00

0605 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  2,872.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 180570237403140 [IH 20 EB @ NEWTON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  25.000  36.000  0.000  0.000  0.00

0675 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  152.000  0.000  0.000  0.00

0680 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  45.000  396.000  0.000  0.000  0.00
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0685 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  1,746.000  0.000  0.000  0.00

0690 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  1,746.000  0.000  0.000  0.00

0695 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  1,746.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 180570237403141 [IH 20 WB @ NEWTON CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  25.000  164.000  0.000  0.000  0.00

0755 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  140.000  0.000  0.000  0.00

0760 04387010 000 CLEANING AND SEALING JOINTS (FOAM) LF  45.000  297.000  0.000  0.000  0.00

0765 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  1,624.000  0.000  0.000  0.00

0770 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  1,624.000  0.000  0.000  0.00

0775 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  1,624.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 180570237403192 [IH 20 WB @ TRINITY RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0835 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  4,000.000  0.000  0.000  0.00

0840 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  4,000.000  0.000  0.000  0.00

0845 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 180570237403193 [IH 20 EB @ TRINITY RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  4,000.000  0.000  0.000  0.00

0900 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  4,000.000  0.000  0.000  0.00

0905 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 180570237403211 [IH 20 WB OFF RAMP @ UNION PACIFIC R

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0955 04017001 000 FLOWABLE BACKFILL CY  385.000  18.250  0.000  0.000  0.00

0960 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  85.000  23.000  0.000  0.000  0.00

0965 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  410.000  6.000  0.000  0.000  0.00

0970 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  25.000  27.000  0.000  0.000  0.00

0975 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  48.000  0.000  0.000  0.00

0980 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  23.000  168.000  0.000  0.000  0.00

0985 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  987.000  0.000  0.000  0.00

0990 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  987.000  0.000  0.000  0.00

0995 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  987.000  0.000  0.000  0.00

1000 07807001 000 CNC CRACK REPAIR (DISCRETE)(GRAVITY) LF  50.000  115.000  0.000  0.000  0.00

1005 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  25.000  25.000  0.000  0.000  0.00
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 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 180570237403306 [IH 20 EBML @ IH 45]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  45.000  150.000  0.000  0.000  0.00

1065 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  140.000  0.000  0.000  0.00

1070 04397015 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  100.000  2,493.000  0.000  0.000  0.00

1085 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  330.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 180570237403307 [IH 20 WBML @ IH 45]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1145 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  18.000  140.000  0.000  0.000  0.00

1150 04397007 000 LATEX - MODIFIED CONC OVERLAY (2 IN) SY  90.000  2,493.000  0.000  0.000  0.00

1155 04837007 000 HYDRO-DEMOLITION (3/4 IN) SY  80.000  2,493.000  0.000  0.000  0.00

1160 04837025 000 MICROMILLING CONCRETE SLAB (1.25 IN) SY  10.000  2,493.000  0.000  0.000  0.00

1165 04997001 000 ADJUST STL SHOES EA  3,000.000  18.000  0.000  0.000  0.00

1175 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  25.000  330.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1206 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  20,000.000  0.000  0.000  0.00

DO NOT HAVE A POLICE REPORT

1207 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  20,000.000  0.000  0.000  0.00

HAVE A POLICE REPORT

1209 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

1210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  175,000.000  0.000  0.000  0.00

PD BY INVOICE

1211 95017003 RUC DAMAGE ONLY DOL -5,500.000  1.000  0.000  0.000  0.00

IH-20 Lane Closure Westbounf or Eastbound #1

1212 95017003 RUC DAMAGE ONLY DOL -25,000.000  1.000  0.000  0.000  0.00

IH-20 Lane Closure Westbounf or Eastbound #2

1213 95017003 RUC DAMAGE ONLY DOL -50,000.000  1.000  0.000  0.000  0.00

IH-20 Lane Closure Westbounf or Eastbound #3

1214 95017003 RUC DAMAGE ONLY DOL -100,000.000  1.000  0.000  0.000  0.00

IH-20 Lane Closure Westbounf or Eastbound #4

1215 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  50,000.000  0.000  0.000  0.00

1216 95017003 RUC DAMAGE ONLY DOL -50,000.000  1.000  0.000  0.000  0.00

Additional Full Weekend Closure Disincentive

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,039,260.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  85.000CONC STR REPAIR (VERTICAL & OVERHEAD)  575.560  48,922.60 1,535.00

04997001 000 EA  3,000.000ADJUST STL SHOES  16.000  48,000.00 16.00

05007001 000 LS  810,000.000MOBILIZATION  0.750  607,500.00 1.00

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  75,000.00 8.00

05057001 000 DAY  490.000TMA (STATIONARY)  87.000  42,630.00 300.00

07807002 000 LF  25.000CNC CRACK REPAIR (DISCRETE)(INJECT)  242.000  6,050.00 532.00

07857010 000 LF  250.000BRIDGE JOINT REPLACEMENT (ARMOR)  589.000  147,250.00 649.00

96017001 DOL -1.000MATERIAL ON HAND  9,991.000 -9,991.00 200,000.00

USED

96017001 DOL  1.000MATERIAL ON HAND  25,750.000  25,750.00 200,000.00

RECEIVED

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  48,149.350  48,149.35 150,000.00

$1,039,260.95TOTAL ITEM EARNINGS TO DATE


