
239801057CONTRACT ID:

PROJECT: BR 2025(716)

CONTRACT:

05253029

PROJECTED AMOUNT: $1,360,126.80

CONTRACTOR:

HIGHWAY: SL 322

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TI-ZACK CONCRETE, LLC

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 93

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/11/2025

$1,360,126.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,338,126.80

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/24/2026

04/16/2026

 100.00

$2,670.00 $1,390,519.34 $1,393,189.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,670.00 $1,390,519.34 $1,393,189.34 

$0.00 $0.00 $0.00 

$2,670.00 $1,393,189.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,390,519.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 93

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/16/2026

08/11/2025

08/09/2025

 101

 0

 101

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 6

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(716) 239801057PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  89,000.000 $2,670.00 0.030  1.00 1.00

$2,670.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

000512016PROJECT CONTROLBR 2025(717)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 05057001 000 TMA (STATIONARY) DAY  420.000  9.000  0.000  6.00  2,520.00

Category Subtotal $2,520.00

002 BRIDGE: 081680000601266 [BUS 20 WB @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  138.000  650.000  0.000  800.00  110,400.00

0380 04467019 000 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS  216,000.000  0.500  0.000  0.50  108,000.00

0385 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  42.000  100.000  0.000  180.00  7,560.00

0390 07847003 000 REP STL BRIDGE MEMBER (DIAPHRAGM) EA  9,600.000  2.000  0.000  3.00  28,800.00

0395 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  14,400.000  1.000  0.000  1.00  14,400.00

Category Subtotal $269,160.00

000618067PROJECT CONTROLBR 2025(718)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 05057001 000 TMA (STATIONARY) DAY  420.000  8.000  0.000  7.00  2,940.00

Category Subtotal $2,940.00

002 BRIDGE: 082210000605191 [US 84 WB @ IH 20]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  138.000  975.000  0.000  1,045.00  144,210.00

0555 04467019 000 SPOT CLEAN & PNT EXT STR(SPL PROT SYS) LS  216,000.000  0.500  0.000  0.50  108,000.00

0560 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  42.000  100.000  0.000  82.00  3,444.00

0565 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  14,400.000  1.000  0.000  2.00  28,800.00

0570 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,400.000  2.000  0.000  2.00  4,800.00

Category Subtotal $289,254.00

239801057PROJECT CONTROLBR 2025(716)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  117.600  4.000  0.000  4.00  470.40

0065 05007001 000 MOBILIZATION LS  89,000.000  1.000  0.000  1.00  89,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,600.000  6.000  0.000  6.00  39,600.00

0075 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,400.000  1.000  0.000  1.00  8,400.00

0080 05057001 000 TMA (STATIONARY) DAY  420.000  4.000  0.000  2.00  840.00
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Category Subtotal $138,310.40

002 BRIDGE: 082210239801018 [LOOP 322 NB @ UNION PACIFIC RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0135 04017001 000 FLOWABLE BACKFILL CY  450.000  109.000  0.000  82.00  36,900.00

0140 04207050 000 CL C CONC (CRASHWALL) CY  540.000  58.000  0.000  68.00  36,720.00

0145 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  12.000  1,665.000  0.000  1,665.00  19,980.00

0155 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  138.000  6.000  0.000  40.00  5,520.00

0160 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  114.000  108.000  0.000  380.00  43,320.00

0165 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  42.000  482.000  0.000  482.00  20,244.00

Category Subtotal $162,684.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  30,978.28  30,978.28

Category Subtotal $30,978.28

239801058PROJECT CONTROLBR 2025(716)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 01047006 000 REMOV CONC (RIPRAP) SY  117.600  12.000  0.000  12.00  1,411.20

0675 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,400.000  1.000  0.000  1.00  8,400.00

0680 05057001 000 TMA (STATIONARY) DAY  420.000  4.000  0.000  3.00  1,260.00

0685 05057003 000 TMA (MOBILE OPERATION) DAY  180.000  8.000  0.000  2.00  360.00

Category Subtotal $11,431.20

002 BRIDGE: 082210239801020 [LOOP 322 SB @ UNION PACIFIC RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 04207010 000 CL B CONC (FLUME) CY  1,140.000  3.000  0.000  3.00  3,420.00

0740 04207050 000 CL C CONC (CRASHWALL) CY  540.000  59.000  0.000  69.00  37,260.00

0745 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  12.000  1,715.000  0.000  1,715.00  20,580.00

0750 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  138.000  10.000  0.000  55.00  7,590.00

0755 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  114.000  111.000  0.000  111.00  12,654.00

0760 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  42.000  78.000  0.000  144.00  6,048.00

Category Subtotal $87,552.00

003 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0775 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  30,978.26  30,978.26

Category Subtotal $30,978.26

247401012PROJECT CONTROLBR 2025(717)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 05057001 000 TMA (STATIONARY) DAY  420.000  8.000  0.000  8.00  3,360.00

0865 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  30,000.000  1.000  0.000  1.00  30,000.00

0870 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,400.000  2.000  0.000  2.00  4,800.00

Category Subtotal $38,160.00

002 BRIDGE: 081280247401003 [FM 2404 @ MULBERRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0920 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  54.000  400.000  0.000  400.00  21,600.00

0930 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  32.400  520.000  0.000  240.00  7,776.00

0935 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  138.000  520.000  0.000  244.00  33,672.00

0940 04347002 000 ELASTOMERIC BEARING (LAMINATED) EA  9,000.000  10.000  0.000  10.00  90,000.00

0950 04397019 000 POLYESTER POLYMER CONC OVERLAY (3") SY  222.000  400.000  0.000  400.00  88,800.00

0955 04427010 000 STR STEEL (PEDESTAL) LB  44.400  1,568.000  0.000  1,203.00  53,413.20

0960 04837016 000 SHOT BLASTING SY  14.400  400.000  0.000  400.00  5,760.00

0965 04957001 000 RAISING EXIST STRUCT LS  24,000.000  1.000  0.000  1.00  24,000.00

0970 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  42.000  100.000  0.000  100.00  4,200.00

Category Subtotal $329,221.20

000512016BR 2025(717)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 081680000601266 [BUS 20 WB @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0375 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  138.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

000618067BR 2025(718)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 082210000605191 [US 84 WB @ IH 20]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  114.000  128.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0580 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0590 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

239801057BR 2025(716)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05057003 000 TMA (MOBILE OPERATION) DAY  180.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 082210239801018 [LOOP 322 NB @ UNION PACIFIC RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0150 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  300.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

239801058BR 2025(716)PROJECT CONTROL

003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0770 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0780 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

247401012BR 2025(717)PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 081280247401003 [FM 2404 @ MULBERRY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0925 04017001 000 FLOWABLE BACKFILL CY  450.000  4.000  0.000  0.000  0.00

0945 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  138.000  64.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0975 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0980 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0985 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0990 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,393,189.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  117.600REMOV CONC (RIPRAP)  16.000  1,881.60 16.00

03547034 000 SY  54.000PLANE ASPH CONC PAV(0" TO 4")  400.000  21,600.00 400.00

04017001 000 CY  450.000FLOWABLE BACKFILL  82.000  36,900.00 109.00

04207010 000 CY  1,140.000CL B CONC (FLUME)  3.000  3,420.00 3.00

04207050 000 CY  540.000CL C CONC (CRASHWALL)  137.000  73,980.00 117.00

04277005 000 SF  32.400EPOXY WATERPROOF FINISH (TY X)  240.000  7,776.00 520.00

04287001 000 SY  12.000PENETRATING CONCRETE SURFACE TREATMENT  3,380.000  40,560.00 3,380.00

04297007 000 SF  138.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,184.000  301,392.00 2,161.00

04347002 000 EA  9,000.000ELASTOMERIC BEARING (LAMINATED)  10.000  90,000.00 10.00

04387007 000 LF  114.000CLEANING AND SEALING EXIST JOINTS (CL7)  491.000  55,974.00 219.00

04397019 000 SY  222.000POLYESTER POLYMER CONC OVERLAY (3")  400.000  88,800.00 400.00

04427010 000 LB  44.400STR STEEL (PEDESTAL)  1,203.000  53,413.20 1,568.00

04467019 000 LS  216,000.000SPOT CLEAN & PNT EXT STR(SPL PROT SYS)  1.000  216,000.00 1.00

04837016 000 SY  14.400SHOT BLASTING  400.000  5,760.00 400.00

04957001 000 LS  24,000.000RAISING EXIST STRUCT  1.000  24,000.00 1.00

05007001 000 LS  89,000.000MOBILIZATION  1.000  89,000.00 1.00

05027001 000 MO  6,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  39,600.00 6.00

05037002 000 EA  8,400.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,800.00 2.00

05057001 000 DAY  420.000TMA (STATIONARY)  26.000  10,920.00 33.00

05057003 000 DAY  180.000TMA (MOBILE OPERATION)  2.000  360.00 8.00

05107003 000 MO  30,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  30,000.00 1.00

07807004 000 LF  42.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  988.000  41,496.00 860.00

07847003 000 EA  9,600.000REP STL BRIDGE MEMBER (DIAPHRAGM)  3.000  28,800.00 2.00

07847022 000 EA  14,400.000REP STL BRIDGE MBR (WELD REPAIR)  3.000  43,200.00 2.00

70017002 000 EA  2,400.000BENT CAP/ABUTMENT CAP CLEANING  4.000  9,600.00 4.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  61,956.540  61,956.54 2,000.00

$1,393,189.34TOTAL ITEM EARNINGS TO DATE


