
Contract ID: 239801064

Project: F 2026(342)

Highway:

District: ABILENE

Contract: 02263205 County: TAYLOR

Award Amount: $8,968,076.23 Area Engineer: BRYCE TURENTINE

Projected Amount $9,940,076.23 Area Number: 051

Adj Projected Amount $0.00

Contractor: J. H. STRAIN & SONS, INC.

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 33.88 Accepted Date:

% Time Used: 24.60

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,367,758.09 $827,624.63 $2,540,133.46

Participating $3,367,758.09 $827,624.63 $2,540,133.46

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,367,758.09 $827,624.63 $2,540,133.46

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/02/2026 Liquidated Damage Rate $1,527.00
Bid Days: 126

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 126
0

Days Charged to Date: 31 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 26

SATURDAY 5

SUNDAY 6

Total Period Days: 26 11 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 4 ü SUNDAY

07/27/2026 4

07/28/2026 4

07/29/2026 4

07/30/2026 4

07/31/2026 4

08/01/2026 4 ü SATURDAY

08/02/2026 4 ü SUNDAY

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4 ü SATURDAY

08/09/2026 4 ü SUNDAY

08/10/2026 4

08/11/2026 4

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4 ü SATURDAY

08/16/2026 4 ü SUNDAY

08/17/2026 4

08/18/2026 4

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4 ü SATURDAY

08/23/2026 4 ü SUNDAY

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4 ü SATURDAY

08/30/2026 4 ü SUNDAY

08/31/2026 4
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract: 239801064 Payment Estimate: 0004 Page: 4 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0310 06667179 000 RE PM TY II (W) 8" (SLD) LF $0.50 3790 $1,895.00 14,999.00 3,790.00

0305 06667175 000 RE PM TY II (W) 6" (SLD) LF $0.18 15560 $2,800.80 91,361.00 15,560.00

0085 03447077 000 TACK COAT GAL $4.00 9350 $37,400.00 37,868.00 12,350.00

0090 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $30.00 2308 $69,240.00 10,520.00 2,308.00

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $44.00 1708 $75,152.00 3,645.00 1,708.00

0100 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $1.50 23402 $35,103.00 90,166.00 43,884.00

1245 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 61817.32 $61,817.32 408,000.00 61,817.32

1250 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 41818.30 $41,818.30 408,000.00 41,818.30

0060 01047003 000 REMOV CONC (MOWSTRIP) SY $45.00 107 $4,815.00 107.00 107.00

0115 05007001 000 MOBILIZATION LS $495,000.00 0.15 $74,250.00 1.00 0.90

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 1 $11,000.00 7.00 2.00

0130 05057001 000 TMA (STATIONARY) DAY $150.00 52 $7,800.00 199.00 57.00

0135 05057003 000 TMA (MOBILE OPERATION) DAY $300.00 2 $600.00 30.00 2.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.25 5000 $26,250.00 17,800.00 5,000.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF $11.50 658 $7,567.00 4,038.00 658.00

0160 05307015 000 DRIVEWAYS (BASE) SY $25.00 234 $5,850.00 234.00 234.00

0170 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $27.78 4637.50 $128,829.75 7,787.50 4,637.50

0175 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,640.00 15 $39,600.00 26.00 15.00

0180 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,725.00 8 $13,800.00 13.00 8.00

0185 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA $1,285.00 7 $8,995.00 12.00 7.00

0190 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA $115.00 1 $115.00 38.00 1.00

0195 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $2.20 3625 $7,975.00 8,425.00 3,625.00

0200 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $250.00 8 $2,000.00 16.00 8.00

0205 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 15 $3,750.00 26.00 15.00

0210 05427006 000 RM MTL BM GD FENCE TRANS (TL-2) EA $250.00 7 $1,750.00 14.00 7.00

Contract: 239801064 Payment Estimate: 0004 Page: 6 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,910.00 16 $62,560.00 27.00 16.00

0220 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 16 $4,000.00 28.00 16.00

0240 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA $66.00 93 $6,138.00 159.00 93.00

0075 01347001 000 BACKFILL (TY A) STA $175.00 203 $35,525.00 707.00 203.00

0250 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA $66.00 26 $1,716.00 54.00 26.00

0265 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 2478 $3,717.00 7,415.00 2,554.00

0080 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON $108.51 16159.40 $1,753,456.49 50,151.00 19,668.64

0295 06667172 000 RE PM TY II (W) 6" (BRK) LF $0.18 270 $48.60 17,690.00 270.00

0300 06667173 000 RE PM TY II (W) 6" (DOT) LF $1.10 280 $308.00 204.00 280.00

0330 06667213 000 RE PM TY II (Y) 6" (SLD) LF $0.18 13840 $2,491.20 92,245.00 13,840.00

Total Item Earnings This Estimate $2,540,133.
46
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Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $45.00 107.00 0.00 107.00 $4,815.00

0065 01047017 0 REMOV CONC (CURB & GUTTER) LF $11.50 4,038.00 0.00 658.00 $7,567.00

0070 01327001 0 EMBANK (FNL)(OC)(TY A) CY $40.00 651.00 0.00 0.00 $0.00

0075 01347001 0 BACKFILL (TY A) STA $175.00 707.00 0.00 203.00 $35,525.00

0080 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $108.51 50,151.00 0.00 19,668.64 $2,134,244.13

0085 03447077 0 TACK COAT GAL $4.00 37,868.00 0.00 12,350.00 $49,400.00

0090 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $30.00 10,520.00 0.00 2,308.00 $69,240.00

0095 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $44.00 3,645.00 0.00 1,708.00 $75,152.00

0100 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $1.50 90,166.00 0.00 43,884.00 $65,826.00

0105 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $635.00 593.00 0.00 0.00 $0.00

0110 04517052 0 RETROFIT RAIL (ADD HSS) LF $115.00 4,253.00 0.00 0.00 $0.00

0115 05007001 0 MOBILIZATION LS $495,000.00 1.00 0.00 0.90 $445,500.00

0120 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 7.00 0.00 2.00 $22,000.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,000.00 4.00 0.00 3.00 $21,000.00

0130 05057001 0 TMA (STATIONARY) DAY $150.00 199.00 0.00 57.00 $8,550.00

0135 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 30.00 0.00 2.00 $600.00

0140 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.25 17,800.00 0.00 5,000.00 $26,250.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.20 17,800.00 0.00 0.00 $0.00

0150 05307003 0 INTERSECTIONS (ACP) (TY 1) SY $37.00 698.00 0.00 0.00 $0.00

0155 05307011 0 DRIVEWAYS (ACP) (TY 1) SY $37.00 567.00 0.00 0.00 $0.00

0160 05307015 0 DRIVEWAYS (BASE) SY $25.00 234.00 0.00 234.00 $5,850.00

0165 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.18 115,079.00 0.00 0.00 $0.00

0170 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.78 7,787.50 0.00 4,637.50 $128,829.75

0175 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,640.00 26.00 0.00 15.00 $39,600.00

0180 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,725.00 13.00 0.00 8.00 $13,800.00

0185 05407016 0 MTL BM GD FEN TRANS (NON - SYM) EA $1,285.00 12.00 0.00 7.00 $8,995.00

Contract: 239801064 Payment Estimate: 0004 Page: 9 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05407030 0 CONNECTOR PLATE FOR THRIE BEAM EA $115.00 38.00 0.00 1.00 $115.00

0195 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.20 8,425.00 0.00 3,625.00 $7,975.00

0200 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $250.00 16.00 0.00 8.00 $2,000.00

0205 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 26.00 0.00 15.00 $3,750.00

0210 05427006 0 RM MTL BM GD FENCE TRANS (TL-2) EA $250.00 14.00 0.00 7.00 $1,750.00

0215 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,910.00 27.00 0.00 16.00 $62,560.00

0220 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 28.00 0.00 16.00 $4,000.00

0225 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,100.00 1.00 0.00 0.00 $0.00

0230 06447073 0 REMOVE SM RD SN SUP&AM EA $250.00 1.00 0.00 0.00 $0.00

0235 06587014 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $66.00 139.00 0.00 0.00 $0.00

0240 06587020 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA $66.00 159.00 0.00 93.00 $6,138.00

0245 06587033 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $66.00 88.00 0.00 0.00 $0.00

0250 06587038 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA $66.00 54.00 0.00 26.00 $1,716.00

Contract: 239801064 Payment Estimate: 0004 Page: 10 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06587109 0 INST DEL ASSM (D-SW)SZ 1(WFLX)GNDLL(BR) EA $54.00 399.00 0.00 0.00 $0.00

0260 06587122 0 INST DEL ASSM (D-SY)SZ 1(YFLX)GNDLL(BR) EA $54.00 268.00 0.00 0.00 $0.00

0265 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 7,415.00 0.00 2,554.00 $3,831.00

0270 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $25.00 4.00 0.00 0.00 $0.00

0275 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.20 204.00 0.00 0.00 $0.00

0280 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 14,999.00 0.00 0.00 $0.00

0285 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.68 2,292.00 0.00 0.00 $0.00

0290 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $13.20 343.00 0.00 0.00 $0.00

0295 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.18 17,690.00 0.00 270.00 $48.60

0300 06667173 0 RE PM TY II (W) 6" (DOT) LF $1.10 204.00 0.00 280.00 $308.00

0305 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.18 91,361.00 0.00 15,560.00 $2,800.80

0310 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.50 14,999.00 0.00 3,790.00 $1,895.00

0315 06667180 0 RE PM TY II (W) 12" (DOT) LF $2.20 231.00 0.00 0.00 $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 11 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667182 0 RE PM TY II (W) 12" (SLD) LF $1.92 2,292.00 0.00 0.00 $0.00

0325 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.40 343.00 0.00 0.00 $0.00

0330 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.18 92,245.00 0.00 13,840.00 $2,491.20

0335 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.57 17,690.00 0.00 0.00 $0.00

0340 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 92,361.00 0.00 0.00 $0.00

0345 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 92,245.00 0.00 0.00 $0.00

0350 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $5.50 231.00 0.00 0.00 $0.00

0355 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $16.50 320.00 0.00 0.00 $0.00

0360 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $18.70 37.00 0.00 0.00 $0.00

0365 06687091 0 PREFAB PM TY C (W)(ARROW) EA $242.00 4.00 0.00 0.00 $0.00

0370 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $242.00 2.00 0.00 0.00 $0.00

0375 06687103 0 PREFAB PM TY C (W)(WORD) EA $358.00 10.00 0.00 0.00 $0.00

0380 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $17.00 3.00 0.00 0.00 $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 12 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 001 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06727004 0 REFL PAV MRKR TY II-A-A EA $11.00 4.00 0.00 0.00 $0.00

0390 06727006 0 REFL PAV MRKR TY II-C-R EA $5.50 1,926.00 0.00 0.00 $0.00

1245 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 408,000.00 0.00 61,817.32 $61,817.32

1250 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 408,000.00 0.00 41,818.30 $41,818.30

1255 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 150,000.00 0.00 0.00 $0.00

1260 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $3,367,758.10

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 002 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0440 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 109.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 003 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0490 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $51.50 98.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 004 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0540 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $51.50 177.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 005 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 212.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 14 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 006 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 277.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 007 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0690 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 197.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 008 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0740 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 190.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 15 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 009 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0790 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 89.00 0.00 0.00 $0.00

Category 009 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 010 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0840 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 87.00 0.00 0.00 $0.00

Category 010 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 011 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0890 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 80.00 0.00 0.00 $0.00

Category 011 SubTotal $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 16 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 012 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0940 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 80.00 0.00 0.00 $0.00

Category 012 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 013 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0990 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 116.00 0.00 0.00 $0.00

Category 013 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 014 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1040 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 85.00 0.00 0.00 $0.00

Category 014 SubTotal $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 17 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 015 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1090 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 87.00 0.00 0.00 $0.00

Category 015 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 016 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1140 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 84.00 0.00 0.00 $0.00

Category 016 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 017 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 86.00 0.00 0.00 $0.00

Category 017 SubTotal $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 18 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 018 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1240 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 82.00 0.00 0.00 $0.00

Category 018 SubTotal $0.00

Contract Line Items

Project: F 2026(342) Control 239801064

Category: 019 Description: OVERLAY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1265 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1270 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1275 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1280 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

1285 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 019 SubTotal $0.00

Total Item earnings this contract $3,367,758.10

Contract: 239801064 Payment Estimate: 0004 Page: 19 of 22



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $45.00 107.00 107.00 $4,815.00

01047017 REMOV CONC (CURB & GUTTER) LF $11.50 4,038.00 658.00 $7,567.00

01327001 EMBANK (FNL)(OC)(TY A) CY $40.00 651.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $175.00 707.00 203.00 $35,525.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $108.51 50,151.00 19,668.64 $2,134,244.13

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 408,000.00 61,817.32 $61,817.32

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 408,000.00 41,818.30 $41,818.30

03447077 TACK COAT GAL $4.00 37,868.00 12,350.00 $49,400.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $30.00 10,520.00 2,308.00 $69,240.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $44.00 3,645.00 1,708.00 $75,152.00

03547083 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $1.50 90,166.00 43,884.00 $65,826.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $635.00 593.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $51.50 275.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.00 1,861.00 0.00 $0.00

04517052 RETROFIT RAIL (ADD HSS) LF $115.00 4,253.00 0.00 $0.00

05007001 MOBILIZATION LS $495,000.00 1.00 0.90 $445,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $11,000.00 7.00 2.00 $22,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,000.00 4.00 3.00 $21,000.00

05057001 TMA (STATIONARY) DAY $150.00 199.00 57.00 $8,550.00

05057003 TMA (MOBILE OPERATION) DAY $300.00 30.00 2.00 $600.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.25 17,800.00 5,000.00 $26,250.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.20 17,800.00 0.00 $0.00

05307003 INTERSECTIONS (ACP) (TY 1) SY $37.00 698.00 0.00 $0.00

05307011 DRIVEWAYS (ACP) (TY 1) SY $37.00 567.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $25.00 234.00 234.00 $5,850.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.18 115,079.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.78 7,787.50 4,637.50 $128,829.75

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,640.00 26.00 15.00 $39,600.00

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Contract: 239801064 Payment Estimate: 0004 Page: 20 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,725.00 13.00 8.00 $13,800.00

05407016 MTL BM GD FEN TRANS (NON - SYM) EA $1,285.00 12.00 7.00 $8,995.00

05407030 CONNECTOR PLATE FOR THRIE BEAM EA $115.00 38.00 1.00 $115.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.20 8,425.00 3,625.00 $7,975.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $250.00 16.00 8.00 $2,000.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $250.00 26.00 15.00 $3,750.00

05427006 RM MTL BM GD FENCE TRANS (TL-2) EA $250.00 14.00 7.00 $1,750.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,910.00 27.00 16.00 $62,560.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 28.00 16.00 $4,000.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 150,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,100.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $250.00 1.00 0.00 $0.00

06587014 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $66.00 139.00 0.00 $0.00

06587020 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA $66.00 159.00 93.00 $6,138.00

06587033 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $66.00 88.00 0.00 $0.00

06587038 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA $66.00 54.00 26.00 $1,716.00

06587109 INST DEL ASSM (D-SW)SZ 1(WFLX)GNDLL(BR) EA $54.00 399.00 0.00 $0.00

06587122 INST DEL ASSM (D-SY)SZ 1(YFLX)GNDLL(BR) EA $54.00 268.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.50 7,415.00 2,554.00 $3,831.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $25.00 4.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.20 204.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.05 14,999.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.68 2,292.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $13.20 343.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.18 17,690.00 270.00 $48.60

06667173 RE PM TY II (W) 6" (DOT) LF $1.10 204.00 280.00 $308.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.18 91,361.00 15,560.00 $2,800.80

06667179 RE PM TY II (W) 8" (SLD) LF $0.50 14,999.00 3,790.00 $1,895.00

06667180 RE PM TY II (W) 12" (DOT) LF $2.20 231.00 0.00 $0.00

06667182 RE PM TY II (W) 12" (SLD) LF $1.92 2,292.00 0.00 $0.00

Contract: 239801064 Payment Estimate: 0004 Page: 21 of 22



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:37 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667184 RE PM TY II (W) 24" (SLD) LF $4.40 343.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.18 92,245.00 13,840.00 $2,491.20

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.57 17,690.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.57 92,361.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.57 92,245.00 0.00 $0.00

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $5.50 231.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $16.50 320.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $18.70 37.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $242.00 4.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $242.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $358.00 10.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $17.00 3.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $11.00 4.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.50 1,926.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $3,367,758.10

Contract: 239801064 Payment Estimate: 0004 Page: 22 of 22


