
 441,911.32

245204017CONTRACT ID:

PROJECT: F 2025(070)

CONTRACT:

08243255

PROJECTED AMOUNT: $16,250,382.92

CONTRACTOR:

HIGHWAY: SL 1604

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

STERLING DELAWARE HOLDING COMPANY

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0014

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2024

08/02/2024

ESTIMATE PAID:

 208
 17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/27/2025

$16,692,294.24

CONTRACT:

12/26/2025

AWARD AMOUNT: $16,250,382.92

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.46

$1,122,418.24 $12,475,368.23 $13,597,786.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,122,418.24 $12,475,368.23 $13,597,786.47 

$0.00 $0.00 $0.00 

$1,122,418.24 $13,597,786.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,475,368.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$11,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$11,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/27/2025

12/25/2024

 326

 17

 343

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  16  15

HOLIDAY 1

HOLIDAY TRAFFIC 3

RAIN 1

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1 RAIN

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(070) 245204017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01056061 REMOV STAB BASE & ASPH PAV (8"-20")000 SY  4.000 $3,924.00 981.000  58,840.00 60,840.00

0091 01106001 EXCAVATION (ROADWAY) CY  26.600 $64,538.25 2,426.250  2,426.25 2,426.25

Overrun Excavation QuantitySUPP DESCR

0095 01326002 EMBANKMENT (FINAL)(DENS CONT)(TY A)000 CY  25.000 $103,800.00 4,152.000  60,731.00 52,596.00

0100 01326003 EMBANKMENT (FINAL)(ORD COMP)(TY B)000 CY  3.000 $7,800.00 2,600.000  61,998.00 60,200.00

0105 01616017 COMPOST MANUF TOPSOIL (4")000 SY  2.000 $43,000.00 21,500.000  56,310.00 165,871.00

0110 01646039 DRILL SEEDING (PERM) (URBAN) (CLAY)000 SY  0.200 $9,220.80 46,104.000  46,104.00 165,871.00

0130 02166001 PROOF ROLLING000 HR  120.000 $360.00 3.000  28.00 31.00

0135 02476475 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS005 CY  55.000 $53,075.00 965.000  23,138.00 24,562.00

0140 03106027 PRIME COAT(MC-30 OR AE-P)000 GAL  0.500 $1,250.00 2,500.000  15,500.00 26,097.00

0190 04326001 RIPRAP (CONC)(4 IN)000 CY  500.000 $68,710.00 137.420  378.00 513.25

0195 04326002 RIPRAP (CONC)(5 IN)000 CY  950.000 $3,800.00 4.000  10.00 10.00

0200 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  900.000 $11,700.00 13.000  27.00 31.00

0205 04326066 RIPRAP (CL A) (MOW STRIP) (3 IN)000 CY  600.000 $12,384.00 20.640  46.64 153.00

0210 04596007 GABION MATTRESSES (GALV)(12 IN)000 SY  95.000 $9,120.00 96.000  610.00 610.00

0215 04596013 GABION (1.5' X 3')(GALV)000 CY  210.000 $840.00 4.000  26.00 26.00

0235 04646005 RC PIPE (CL III)(24 IN)001 LF  90.000 $5,040.00 56.000  924.00 818.00

0300 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  1,300.000 $3,900.00 3.000  27.00 21.00

0310 04966004 REMOV STR (SET)000 EA  500.000 $500.00 1.000  11.00 7.00

0345 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  7,000.000 $7,000.00 1.000  12.00 22.00

0405 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.000 $2,250.00 450.000  8,490.00 6,840.00

0420 05296002 CONC CURB (TY II)000 LF  21.000 $3,150.00 150.000  609.00 1,200.00

0430 05306005 DRIVEWAYS (ACP)000 SY  80.000 $22,651.20 283.140  1,941.41 1,810.00

0440 05406002 MTL W-BEAM GD FEN (STEEL POST)001 LF  28.400 $4,061.20 143.000  543.00 476.00

0445 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  1,690.000 $1,690.00 1.000  3.00 3.00

0465 05436002 CABLE BARRIER SYSTEM (TL-4)000 LF  18.750 $6,965.63 371.500  701.50 5,433.00

0485 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,200.000 $4,400.00 2.000  14.00 20.00

0506 05526004 WIRE FENCE (TY D) LF  97.530 $2,730.84 28.000  140.00 140.00

0530 06186023 CONDT (PVC) (SCH 40) (2")000 LF  12.000 $6,120.00 510.000  970.00 2,255.00

0535 06186046 CONDT (PVC) (SCH 80) (2")000 LF  13.000 $1,898.00 146.000  146.00 330.00

0670 06446076 REMOVE SM RD SN SUP&AM000 EA  105.000 $525.00 5.000  24.00 29.00

0710 06626034 WK ZN PAV MRK NON-REMOV (Y)4"(SLD)000 LF  0.600 $583.20 972.000  34,362.00 30,718.00

0885 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.750 $150.00 200.000  19,468.00 10,990.00

0980 07346002 LITTER REMOVAL000 CYC  1,100.000 $1,100.00 1.000  7.00 7.00

0985 30766001 D-GR HMA TY-B PG64-22000 TON  81.000 $498,823.11 6,158.310  31,174.19 37,271.00

0986 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $6,269.96 6,269.960  31,915.16 1,000.00

D-GR HMA TY-B PG64-22-BONUSSUPP DESCR

0987 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000 -$272.43 272.430  272.43 1,000.00

D-GR HMA TY-B PG64-22-PENALTYSUPP DESCR

0988 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $9,677.09 9,677.090  37,359.50 1,000.00

D-GR HMA TY-B PG64-22-BONUSSUPP DESCR

0995 30766066 TACK COAT000 GAL  3.500 $5,075.00 1,450.000  13,075.00 17,289.00

1015 50016002 GEOGRID BASE REINFORCEMENT (TY II)000 SY  2.000 $8,208.00 4,104.000  75,701.00 89,399.00

1020 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $1,550.00 31.000  248.00 363.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1061 61856002 TMA (STATIONARY) DAY  692.860 $8,314.32 12.000  95.00 26.00

Additional Item - by Change Order #1SUPP DESCR

496 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,445.930 $20,891.86 2.000  14.00 12.00

Additional Item - by Change Order #1SUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1100 96016001 MATERIAL ON HAND DOL  1.000 $38,684.77 38,684.770  147,450.04 1,000.00

1105 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $48,378.75 48,378.750  578,542.55 1,000.00

DO NOT PAY TO THIS ITEMSUPP DESCR

1115 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,801.89 3,801.890  37,509.89 1,000.00

1150 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000 $4,778.80 4,778.800  11,107.27 1,000.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.SUPP DESCR

$1,122,418.24TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 245204017 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 14ESTIMATE 0014

CONTRACT LINE ITEMS 

245204017PROJECT CONTROLF 2025(070)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,250.000  81.000  0.000  81.00  587,250.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  30.000  297.000  0.000  297.00  8,910.00

0070 01046011 000 REMOVING CONC (MEDIANS) SY  15.000  355.000  0.000  400.00  6,000.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.000  32.000  0.000  32.00  640.00

0080 01046021 000 REMOVING CONC (CURB) LF  4.000  796.000  0.000  795.00  3,180.00

0085 01056061 000 REMOV STAB BASE & ASPH PAV (8"-20") SY  4.000  60,840.000  0.000  58,840.00  235,360.00

0090 01106001 000 EXCAVATION (ROADWAY) CY  18.000  75,199.000  18,799.750  75,199.00  1,353,582.00

0091 01106001 EXCAVATION (ROADWAY) CY  26.600  0.000  2,426.250  2,426.25  64,538.25

Overrun Excavation Quantity

0095 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  25.000  52,596.000  0.000  60,731.00  1,518,275.00

0100 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  3.000  60,200.000  0.000  61,998.00  185,994.00

0105 01616017 000 COMPOST MANUF TOPSOIL (4") SY  2.000  165,871.000  0.000  56,310.00  112,620.00

0110 01646039 000 DRILL SEEDING (PERM) (URBAN) (CLAY) SY  0.200  165,871.000  0.000  46,104.00  9,220.80

0115 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.150  165,871.000  0.000  31,612.00  4,741.80

0120 01686001 000 VEGETATIVE WATERING MG  26.000  2,587.000  0.000  68.00  1,768.00

0130 02166001 000 PROOF ROLLING HR  120.000  31.000  0.000  28.00  3,360.00

0135 02476475 005 FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS CY  55.000  24,562.000  0.000  23,138.00  1,272,590.00

0140 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  0.500  26,097.000  0.000  15,500.00  7,750.00

0160 04016001 000 FLOWABLE BACKFILL CY  150.000  442.000  0.000  565.00  84,750.00

0165 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  133.000  0.000  133.00  133.00

0185 04236003 000 RETAINING WALL (TEMP WALL) SF  38.000  274.000  0.000  289.00  10,982.00

0190 04326001 000 RIPRAP (CONC)(4 IN) CY  500.000  513.250  0.000  378.00  189,000.00

0195 04326002 000 RIPRAP (CONC)(5 IN) CY  950.000  10.000  0.000  10.00  9,500.00

0200 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  900.000  31.000  0.000  27.00  24,300.00

0205 04326066 000 RIPRAP (CL A) (MOW STRIP) (3 IN) CY  600.000  153.000  0.000  46.64  27,984.00

0210 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  95.000  610.000  0.000  610.00  57,950.00

0215 04596013 000 GABION (1.5' X 3')(GALV) CY  210.000  26.000  0.000  26.00  5,460.00

0220 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  320.000  179.000  0.000  179.00  57,280.00

0225 04626052 002 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  495.000  101.000  0.000  101.00  49,995.00

0230 04626133 002 CONC BOX CULV (5 FT X 6.5 FT)(EXTEND) LF  800.000  121.000  0.000  121.00  96,800.00

0235 04646005 001 RC PIPE (CL III)(24 IN) LF  90.000  818.000  0.000  924.00  83,160.00

0240 04646007 001 RC PIPE (CL III)(30 IN) LF  135.000  106.000  0.000  108.00  14,580.00

0245 04646018 001 RC PIPE (CL IV)(24 IN) LF  105.000  320.000  0.000  400.00  42,000.00

0250 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,400.000  3.000  0.000  3.00  19,200.00

0255 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  9,500.000  1.000  0.000  1.00  9,500.00

0260 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  12,400.000  1.000  0.000  1.00  12,400.00

0265 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  34,000.000  1.000  0.000  1.00  34,000.00

0270 04666172 000 WINGWALL (PW - 1) (HW=11 FT) EA  65,000.000  1.000  0.000  1.00  65,000.00

0275 04666178 000 WINGWALL (PW - 1) (HW=3 FT) EA  6,000.000  1.000  0.000  1.00  6,000.00

0280 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  7,600.000  1.000  0.000  1.00  7,600.00

0285 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  39,600.000  1.000  0.000  1.00  39,600.00

0290 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,200.000  3.000  0.000  2.00  2,400.00

0295 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,300.000  1.000  0.000  1.00  1,300.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,300.000  21.000  0.000  27.00  35,100.00

0305 04806001 000 CLEAN EXIST CULVERTS EA  1,600.000  2.000  0.000  2.00  3,200.00

0310 04966004 000 REMOV STR (SET) EA  500.000  7.000  0.000  11.00  5,500.00

0315 04966005 000 REMOV STR (WINGWALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

0320 04966006 000 REMOV STR (HEADWALL) EA  600.000  3.000  0.000  2.00  1,200.00

0325 04966007 000 REMOV STR (PIPE) LF  20.000  163.000  0.000  348.00  6,960.00

0335 04966043 000 REMOV STR (SMALL FENCE) LF  2.500  419.000  112.000  575.00  1,437.50

0340 05006001 000 MOBILIZATION LS  1,600,000.000  1.000  0.000  0.90  1,440,000.00

0345 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  20.000  2.000  12.00  84,000.00

0350 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  31.000  654.000  0.000  696.00  21,576.00

0355 05066011 005 ROCK FILTER DAMS (REMOVE) LF  13.000  654.000  0.000  205.00  2,665.00

0360 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  444.000  0.000  579.00  11,580.00

0365 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  7.000  444.000  0.000  103.00  721.00

0370 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  560.000  0.000  1,779.00  14,232.00

0380 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  2.250  2,620.000  0.000  984.00  2,214.00

0385 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.750  2,620.000  0.000  58.00  43.50

0390 05086001 000 CONSTRUCTING DETOURS SY  75.000  6,916.000  0.000  9,287.00  696,525.00

0400 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  12.000  4,770.000  0.000  4,770.00  57,240.00

0405 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  6,840.000  0.000  8,490.00  42,450.00

0420 05296002 000 CONC CURB (TY II) LF  21.000  1,200.000  0.000  609.00  12,789.00

0425 05306004 000 DRIVEWAYS (CONC) SY  90.000  270.000  0.000  357.34  32,160.60

0430 05306005 000 DRIVEWAYS (ACP) SY  80.000  1,810.000  0.000  1,941.41  155,312.80

0440 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  28.400  476.000  0.000  543.00  15,421.20

0445 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,690.000  3.000  0.000  3.00  5,070.00

0450 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  963.000  0.000  1,081.00  2,702.50

0455 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  275.000  2.000  0.000  2.00  550.00

0460 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  275.000  1.000  0.000  1.00  275.00

0465 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  18.750  5,433.000  0.000  701.50  13,153.13

0470 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,645.000  4.000  0.000  0.50  1,822.50

0475 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  2.000  0.000  2.00  7,200.00

0480 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  4.000  0.000  4.00  1,100.00

0485 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,200.000  20.000  0.000  14.00  30,800.00

0490 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  850.000  12.000  0.000  5.00  4,250.00

0495 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  24,500.000  12.000  0.000  7.00  171,500.00

0500 05506006 000 GATE (REMOVE) EA  300.000  2.000  0.000  1.00  300.00

0505 05526001 000 WIRE FENCE (TY A) LF  21.600  244.000  0.000  112.00  2,419.20

0506 05526004 WIRE FENCE (TY D) LF  97.530  0.000  140.000  140.00  13,654.20

0515 05606002 000 MAILBOX INSTALL-D (TWG-POST) TY 1 EA  305.000  2.000  0.000  1.00  305.00

0520 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  485.000  5.000  0.000  1.00  485.00

0530 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  2,255.000  0.000  970.00  11,640.00

0535 06186046 000 CONDT (PVC) (SCH 80) (2") LF  13.000  330.000  0.000  146.00  1,898.00

0670 06446076 000 REMOVE SM RD SN SUP&AM EA  105.000  29.000  0.000  24.00  2,520.00

0675 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  20.500  19.000  0.000  9.00  184.50

0680 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  72.500  40.000  0.000  21.00  1,522.50

0685 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.750  2,755.000  0.000  1,100.00  825.00

0690 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.600  68,423.000  0.000  42,878.00  25,726.80

0695 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.000  218.000  0.000  247.00  1,976.00

0700 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  175.000  5.000  0.000  15.00  2,625.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 06626030 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  60.000  52.000  0.000  32.00  1,920.00

0710 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.600  30,718.000  0.000  34,362.00  20,617.20

0715 06626039 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  3.500  285.000  0.000  122.00  427.00

0720 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  25.000  0.000  566.00  566.00

0725 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  50.000  0.000  499.00  499.00

0760 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  245.000  11.000  0.000  3.00  735.00

0885 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  10,990.000  0.000  19,468.00  14,601.00

0895 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,000.000  1.000  0.000  1.00  5,000.00

0900 06816001 000 TEMP TRAF SIGNALS EA  30,000.000  1.000  0.000  0.50  15,000.00

0975 07306107 000 FULL - WIDTH MOWING CYC  2,200.000  7.000  0.000  3.00  6,600.00

0980 07346002 000 LITTER REMOVAL CYC  1,100.000  7.000  0.000  7.00  7,700.00

0985 30766001 000 D-GR HMA TY-B PG64-22 TON  81.000  37,271.000  0.000  31,174.19  2,525,109.39

0986 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  31,915.16  31,915.16

D-GR HMA TY-B PG64-22-BONUS

0987 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  272.43 -272.43

D-GR HMA TY-B PG64-22-PENALTY

0988 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  37,359.50  37,359.50

D-GR HMA TY-B PG64-22-BONUS

0991 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  1.000  5,677.69  5,677.69

D-GR HMA TY-C PG76-22-BONUS

0993 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  1.000  5,443.31  5,443.31

D-GR HMA TY-C PG76-22-BONUS

0995 30766066 000 TACK COAT GAL  3.500  17,289.000  0.000  13,075.00  45,762.50

1011 30776023 SP MIXES SP-C SAC-B PG70-22 TON  95.000  0.000  9,647.000  5,727.50  544,112.50

Intermediate Pavement Mix Design Switch

1015 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  2.000  89,399.000  0.000  75,701.00  151,402.00

1020 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  363.000  0.000  248.00  12,400.00

1061 61856002 TMA (STATIONARY) DAY  692.860  0.000  26.000  95.00  65,821.70

Additional Item - by Change Order #1

495 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  24,500.000  0.000 -12.000 -7.00 -171,500.00

Deleted Item - by Change Order #1

496 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,445.930  0.000  12.000  14.00  146,243.02

Additional Item - by Change Order #1

Category Subtotal $12,758,625.32

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  147,450.04  147,450.04

1105 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  578,542.55  578,542.55

DO NOT PAY TO THIS ITEM

1115 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  37,509.89  37,509.89

1120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  3,353.60  3,353.60

1125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  61,197.80  61,197.80

1150 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  11,107.27  11,107.27

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.
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Category Subtotal $839,161.15

245204017F 2025(070)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0092 01106001 EXCAVATION (ROADWAY) CY  8.600  0.000  18,799.750  0.000  0.00

Difference in U/P Excavation Qty

0125 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  2.500  1,041.000  0.000  0.000  0.00

0145 03156010 001 FOG SEAL (HRSS) GAL  7.000  9,382.000  0.000  0.000  0.00

0150 03406272 004 TACK COAT GAL  4.000  316.000  0.000  0.000  0.00

0155 03546045 000 PLANE ASPH CONC PAV (2") SY  1.850  19,316.000  0.000  0.000  0.00

0170 04166006 000 DRILL SHAFT (48 IN) LF  600.000  22.000  0.000  0.000  0.00

0171 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

ITEM 416.5.2

0172 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  690.000  1.000  0.000  0.000  0.00

0173 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  750.000  1.000  0.000  0.000  0.00

0175 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  236.000  72.000  0.000  0.000  0.00

0180 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  325.000  53.000  0.000  0.000  0.00

0330 04966016 000 REMOV STR (PIPE) EA  0.010  1.000  0.000  0.000  0.00

0375 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.850  560.000  0.000  0.000  0.00

0395 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  155.000  24.000  0.000  0.000  0.00

0410 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.000  4,770.000  0.000  0.000  0.00

0415 05296001 000 CONC CURB (TY I) LF  21.000  20.000  0.000  0.000  0.00

0435 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.240  15,392.000  0.000  0.000  0.00

0510 05526005 000 GATE (TY 1) EA  2,190.000  5.000  0.000  0.000  0.00

0525 06106286 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  4,650.000  9.000  0.000  0.000  0.00

0540 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  1,037.000  0.000  0.000  0.00

0545 06186053 000 CONDT (PVC) (SCH 80) (3") LF  40.000  30.000  0.000  0.000  0.00

0550 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  40.000  450.000  0.000  0.000  0.00

0555 06206007 000 ELEC CONDR (NO.8) BARE LF  1.500  3,384.000  0.000  0.000  0.00

0560 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  6,768.000  0.000  0.000  0.00

0565 06206009 000 ELEC CONDR (NO.6) BARE LF  1.650  840.000  0.000  0.000  0.00

0570 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.850  80.000  0.000  0.000  0.00

0575 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.600  1,440.000  0.000  0.000  0.00

0580 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.200  1,290.000  0.000  0.000  0.00

0585 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,000.000  3.000  0.000  0.000  0.00

0590 06246009 000 GROUND BOX TY D (162922) EA  1,100.000  8.000  0.000  0.000  0.00

0595 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,200.000  4.000  0.000  0.000  0.00

0600 06286049 000 ELC SRV TY A 240/480 060(NS)SS(T)SP(O) EA  6,000.000  2.000  0.000  0.000  0.00

0605 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  4,500.000  1.000  0.000  0.000  0.00

0610 06286167 000 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA  4,500.000  1.000  0.000  0.000  0.00

0615 06366002 001 ALUMINUM SIGNS (TY G) SF  1.000  970.300  0.000  0.000  0.00

0620 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  665.000  21.000  0.000  0.000  0.00

0625 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  765.000  19.000  0.000  0.000  0.00

0630 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  950.000  5.000  0.000  0.000  0.00

0635 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  810.000  2.000  0.000  0.000  0.00

0640 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,125.000  16.000  0.000  0.000  0.00

0645 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  860.000  4.000  0.000  0.000  0.00
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0650 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,145.000  1.000  0.000  0.000  0.00

0655 06446042 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  935.000  4.000  0.000  0.000  0.00

0660 06446054 000 IN SM RD SN SUP&AM TYS80(2)SB(P-EXAL) EA  2,325.000  3.000  0.000  0.000  0.00

0665 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  545.000  1.000  0.000  0.000  0.00

0730 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  1,378.000  0.000  0.000  0.00

0735 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  9,872.000  0.000  0.000  0.00

0740 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.500  627.000  0.000  0.000  0.00

0745 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  26.000  0.000  0.000  0.00

0750 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  225.000  4.000  0.000  0.000  0.00

0755 06666066 007 REFL PAV MRK TY I(W)(U-LT ARW)(100 MIL) EA  225.000  2.000  0.000  0.000  0.00

0765 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  30.000  0.000  0.000  0.00

0770 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  55.000  12.000  0.000  0.000  0.00

0775 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  75.000  12.000  0.000  0.000  0.00

0780 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.500  92.000  0.000  0.000  0.00

0785 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.000  148.000  0.000  0.000  0.00

0790 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  2.000  0.000  0.000  0.00

0795 06666224 007 PAVEMENT SEALER 4" LF  0.200  10,891.000  0.000  0.000  0.00

0800 06666225 007 PAVEMENT SEALER 6" LF  0.250  43,361.000  0.000  0.000  0.00

0805 06666226 007 PAVEMENT SEALER 8" LF  0.350  9,964.000  0.000  0.000  0.00

0810 06666230 007 PAVEMENT SEALER 24" LF  2.500  775.000  0.000  0.000  0.00

0815 06666231 007 PAVEMENT SEALER (ARROW) EA  40.000  26.000  0.000  0.000  0.00

0820 06666232 007 PAVEMENT SEALER (WORD) EA  45.000  30.000  0.000  0.000  0.00

0825 06666233 007 PAVEMENT SEALER (MED NOSE) EA  100.000  2.000  0.000  0.000  0.00

0830 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  50.000  4.000  0.000  0.000  0.00

0835 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  50.000  11.000  0.000  0.000  0.00

0840 06666238 007 PAVEMENT SEALER (U-L ARROW) EA  50.000  2.000  0.000  0.000  0.00

0845 06666243 007 PAVEMENT SEALER (YLD TRI) EA  10.000  24.000  0.000  0.000  0.00

0850 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.650  4,158.000  0.000  0.000  0.00

0855 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.650  22,850.000  0.000  0.000  0.00

0860 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.450  10,891.000  0.000  0.000  0.00

0865 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.000  14,975.000  0.000  0.000  0.00

0870 06726007 000 REFL PAV MRKR TY I-C EA  5.000  70.000  0.000  0.000  0.00

0875 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  546.000  0.000  0.000  0.00

0880 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  676.000  0.000  0.000  0.00

0890 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  30,000.000  1.000  0.000  0.000  0.00

0905 06826001 000 VEH SIG SEC (12")LED(GRN) EA  215.000  8.000  0.000  0.000  0.00

0910 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  215.000  4.000  0.000  0.000  0.00

0915 06826003 000 VEH SIG SEC (12")LED(YEL) EA  215.000  8.000  0.000  0.000  0.00

0920 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  215.000  2.000  0.000  0.000  0.00

0925 06826005 000 VEH SIG SEC (12")LED(RED) EA  215.000  8.000  0.000  0.000  0.00

0930 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  215.000  2.000  0.000  0.000  0.00

0935 06826051 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  155.000  8.000  0.000  0.000  0.00

0940 06826052 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  221.000  2.000  0.000  0.000  0.00

0945 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.800  2,410.000  0.000  0.000  0.00

0950 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  4,500.000  1.000  0.000  0.000  0.00

0955 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  700.000  1.000  0.000  0.000  0.00

0960 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,000.000  2.000  0.000  0.000  0.00

0965 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,500.000  2.000  0.000  0.000  0.00

0970 07306002 000 FULL - WIDTH MOWING AC  0.010  58.000  0.000  0.000  0.00

0989 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22-PENALTY

0990 30766031 000 D-GR HMA TY-C PG76-22 TON  95.000  9,647.000 -9,647.000  0.000  0.00
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0992 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  1.000  0.000  0.00

D-GR HMA TY-C PG76-22-PENALTY

0994 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  1.000  0.000  0.00

D-GR HMA TY-C PG76-22-PENALTY

1000 30766071 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  185.000  33.000  0.000  0.000  0.00

1005 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  110.000  11,716.000  0.000  0.000  0.00

1006 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

1007 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

1008 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-BONUS

1009 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22-PENALTY

1010 30856001 000 UNDERSEAL COURSE GAL  3.650  20,298.000  0.000  0.000  0.00

1025 60046031 000 ITS COM CBL (ETHERNET) LF  4.400  530.000  0.000  0.000  0.00

1030 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,000.000  1.000  0.000  0.000  0.00

1035 60106010 000 CCTV FIELD EQUIP (ANALOG) (INSTL ONLY) EA  1,005.000  1.000  0.000  0.000  0.00

1040 60626026 000 ITS RADIO (DUAL)(2.4 GHZ/5 GHZ)-I-U EA  5,760.000  1.000  0.000  0.000  0.00

1045 60646055 001 ITS POLE (60 FT)(90 MPH) EA  21,600.000  1.000  0.000  0.000  0.00

1050 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  6,000.000  1.000  0.000  0.000  0.00

1055 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  250.000  1.000  0.000  0.000  0.00

1060 61466001 000 INSTALLATION OF BLUETOOTH READER EA  6,725.000  1.000  0.000  0.000  0.00

1065 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  9,530.000  4.000  0.000  0.000  0.00

1070 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  9,530.000  4.000  0.000  0.000  0.00

996 30776022 SP MIXES SP-C SAC-A PG70-22 TON  0.000  0.000  0.000  0.000  0.00

Intermediate Pavement Mix Design Switch

997 30776022 SP MIXES SP-C SAC-A PG70-22 TON  95.000  0.000  0.000  0.000  0.00

Intermediate Pavement Mix Design Switch

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1110 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  12,640.000  0.000  0.000  0.00

1130 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1135 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

1140 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1145 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 161.2

1155 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 628.5.1

1160 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 1 TYPE B OR TEST TYPE A FOR TRAVEL LANES

1165 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 1 TYPE B OR TEST TYPE A FOR TRAVEL LANES

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $13,597,786.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,250.000PREPARING ROW  81.000  587,250.00 81.00

01046009 000 SY  30.000REMOVING CONC (RIPRAP)  297.000  8,910.00 297.00

01046011 000 SY  15.000REMOVING CONC (MEDIANS)  400.000  6,000.00 355.00

01046017 000 SY  20.000REMOVING CONC (DRIVEWAYS)  32.000  640.00 32.00

01046021 000 LF  4.000REMOVING CONC (CURB)  795.000  3,180.00 796.00

01056061 000 SY  4.000REMOV STAB BASE & ASPH PAV (8"-20")  58,840.000  235,360.00 60,840.00

01106001 000 CY  18.000EXCAVATION (ROADWAY)  75,199.000  1,353,582.00 75,199.00

01106001 CY  26.600EXCAVATION (ROADWAY)  2,426.250  64,538.25 75,199.00

Overrun Excavation Quantity

01326002 000 CY  25.000EMBANKMENT (FINAL)(DENS CONT)(TY A)  60,731.000  1,518,275.00 52,596.00

01326003 000 CY  3.000EMBANKMENT (FINAL)(ORD COMP)(TY B)  61,998.000  185,994.00 60,200.00

01616017 000 SY  2.000COMPOST MANUF TOPSOIL (4")  56,310.000  112,620.00 165,871.00

01646039 000 SY  0.200DRILL SEEDING (PERM) (URBAN) (CLAY)  46,104.000  9,220.80 165,871.00

01646051 000 SY  0.150DRILL SEED (TEMP)(WARM OR COOL)  31,612.000  4,741.80 165,871.00

01686001 000 MG  26.000VEGETATIVE WATERING  68.000  1,768.00 2,587.00

02166001 000 HR  120.000PROOF ROLLING  28.000  3,360.00 31.00

02476475 005 CY  55.000FL BS (CIP)(TY D GR 1-2, OR 5)FINAL POS  23,138.000  1,272,590.00 24,562.00

03106027 000 GAL  0.500PRIME COAT(MC-30 OR AE-P)  15,500.000  7,750.00 26,097.00

04016001 000 CY  150.000FLOWABLE BACKFILL  565.000  84,750.00 442.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  133.000  133.00 133.00

04236003 000 SF  38.000RETAINING WALL (TEMP WALL)  289.000  10,982.00 274.00

04326001 000 CY  500.000RIPRAP (CONC)(4 IN)  378.000  189,000.00 513.25

04326002 000 CY  950.000RIPRAP (CONC)(5 IN)  10.000  9,500.00 10.00

04326045 000 CY  900.000RIPRAP (MOW STRIP)(4 IN)  27.000  24,300.00 31.00

04326066 000 CY  600.000RIPRAP (CL A) (MOW STRIP) (3 IN)  46.640  27,984.00 153.00

04596007 000 SY  95.000GABION MATTRESSES (GALV)(12 IN)  610.000  57,950.00 610.00

04596013 000 CY  210.000GABION (1.5' X 3')(GALV)  26.000  5,460.00 26.00

04626003 002 LF  320.000CONC BOX CULV (4 FT X 2 FT)  179.000  57,280.00 179.00

04626052 002 LF  495.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  101.000  49,995.00 101.00

04626133 002 LF  800.000CONC BOX CULV (5 FT X 6.5 FT)(EXTEND)  121.000  96,800.00 121.00

04646005 001 LF  90.000RC PIPE (CL III)(24 IN)  924.000  83,160.00 818.00

04646007 001 LF  135.000RC PIPE (CL III)(30 IN)  108.000  14,580.00 106.00

04646018 001 LF  105.000RC PIPE (CL IV)(24 IN)  400.000  42,000.00 320.00

04656126 001 EA  6,400.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  3.000  19,200.00 3.00

04656128 001 EA  9,500.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  9,500.00 1.00

04666152 000 EA  12,400.000WINGWALL (FW - 0) (HW=5 FT)  1.000  12,400.00 1.00

04666171 000 EA  34,000.000WINGWALL (PW - 1) (HW=10 FT)  1.000  34,000.00 1.00

04666172 000 EA  65,000.000WINGWALL (PW - 1) (HW=11 FT)  1.000  65,000.00 1.00

04666178 000 EA  6,000.000WINGWALL (PW - 1) (HW=3 FT)  1.000  6,000.00 1.00

04666179 000 EA  7,600.000WINGWALL (PW - 1) (HW=4 FT)  1.000  7,600.00 1.00

04666184 000 EA  39,600.000WINGWALL (PW - 1) (HW=9 FT)  1.000  39,600.00 1.00

04676390 000 EA  1,200.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  2,400.00 3.00

04676394 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  1,300.00 1.00
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04676395 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  27.000  35,100.00 21.00

04806001 000 EA  1,600.000CLEAN EXIST CULVERTS  2.000  3,200.00 2.00

04966004 000 EA  500.000REMOV STR (SET)  11.000  5,500.00 7.00

04966005 000 EA  3,000.000REMOV STR (WINGWALL)  4.000  12,000.00 4.00

04966006 000 EA  600.000REMOV STR (HEADWALL)  2.000  1,200.00 3.00

04966007 000 LF  20.000REMOV STR (PIPE)  348.000  6,960.00 163.00

04966043 000 LF  2.500REMOV STR (SMALL FENCE)  575.000  1,437.50 419.00

05006001 000 LS  1,600,000.000MOBILIZATION  0.900  1,440,000.00 1.00

05026001 008 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  84,000.00 20.00

05066002 005 LF  31.000ROCK FILTER DAMS (INSTALL) (TY 2)  696.000  21,576.00 654.00

05066011 005 LF  13.000ROCK FILTER DAMS (REMOVE)  205.000  2,665.00 654.00

05066020 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 1)  579.000  11,580.00 444.00

05066024 005 SY  7.000CONSTRUCTION EXITS (REMOVE)  103.000  721.00 444.00

05066038 005 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  1,779.000  14,232.00 560.00

05066040 005 LF  2.250BIODEG EROSN CONT LOGS (INSTL) (8")  984.000  2,214.00 2,620.00

05066043 005 LF  0.750BIODEG EROSN CONT LOGS (REMOVE)  58.000  43.50 2,620.00

05086001 000 SY  75.000CONSTRUCTING DETOURS  9,287.000  696,525.00 6,916.00

05126001 000 LF  12.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  4,770.000  57,240.00 4,770.00

05126025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  8,490.000  42,450.00 6,840.00

05296002 000 LF  21.000CONC CURB (TY II)  609.000  12,789.00 1,200.00

05306004 000 SY  90.000DRIVEWAYS (CONC)  357.340  32,160.60 270.00

05306005 000 SY  80.000DRIVEWAYS (ACP)  1,941.410  155,312.80 1,810.00

05406002 001 LF  28.400MTL W-BEAM GD FEN (STEEL POST)  543.000  15,421.20 476.00

05406016 001 EA  1,690.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  5,070.00 3.00

05426001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  1,081.000  2,702.50 963.00

05426002 000 EA  275.000REMOVE TERMINAL ANCHOR SECTION  2.000  550.00 2.00

05426003 000 EA  275.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  275.00 1.00

05436002 000 LF  18.750CABLE BARRIER SYSTEM (TL-4)  701.500  13,153.13 5,433.00

05436020 000 EA  3,645.000CABLE BARRIER TERMINAL SECTION (TL-4)  0.500  1,822.50 4.00

05446001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,200.00 2.00

05446003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,100.00 4.00

05456003 000 EA  2,200.000CRASH CUSH ATTEN (MOVE & RESET)  14.000  30,800.00 20.00

05456005 000 EA  850.000CRASH CUSH ATTEN (REMOVE)  5.000  4,250.00 12.00

05456007 000 EA  24,500.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  0.000  0.00 12.00

05456019 EA  10,445.930CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  14.000  146,243.02 0.00

Additional Item - by Change Order #1

05506006 000 EA  300.000GATE (REMOVE)  1.000  300.00 2.00

05526001 000 LF  21.600WIRE FENCE (TY A)  112.000  2,419.20 244.00

05526004 LF  97.530WIRE FENCE (TY D)  140.000  13,654.20 0.00

05606002 000 EA  305.000MAILBOX INSTALL-D (TWG-POST) TY 1  1.000  305.00 2.00

05606003 000 EA  485.000MAILBOX INSTALL-M (TWG-POST) TY 1  1.000  485.00 5.00

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  970.000  11,640.00 2,255.00

06186046 000 LF  13.000CONDT (PVC) (SCH 80) (2")  146.000  1,898.00 330.00

06446076 000 EA  105.000REMOVE SM RD SN SUP&AM  24.000  2,520.00 29.00

06586015 000 EA  20.500INSTL DEL ASSM (D-SW)SZ (BRF)GF1  9.000  184.50 19.00

06586099 000 EA  72.500INSTL OM ASSM (OM-2Z)(WFLX)GND  21.000  1,522.50 40.00

06626001 000 LF  0.750WK ZN PAV MRK NON-REMOV (W)4"(BRK)  1,100.000  825.00 2,755.00

06626004 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)4"(SLD)  42,878.000  25,726.80 68,423.00

06626016 000 LF  8.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  247.000  1,976.00 218.00
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06626017 000 EA  175.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  15.000  2,625.00 5.00

06626030 000 EA  60.000WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI)  32.000  1,920.00 52.00

06626034 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  34,362.000  20,617.20 30,718.00

06626039 000 LF  3.500WK ZN PAV MRK NON-REMOV (Y)12"(SLD)  122.000  427.00 285.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  566.000  566.00 25.00

06626111 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  499.000  499.00 50.00

06666072 007 EA  245.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  3.000  735.00 11.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  19,468.000  14,601.00 10,990.00

06806004 006 EA  5,000.000REMOVING TRAFFIC SIGNALS  1.000  5,000.00 1.00

06816001 000 EA  30,000.000TEMP TRAF SIGNALS  0.500  15,000.00 1.00

07306107 000 CYC  2,200.000FULL - WIDTH MOWING  3.000  6,600.00 7.00

07346002 000 CYC  1,100.000LITTER REMOVAL  7.000  7,700.00 7.00

30766001 000 TON  81.000D-GR HMA TY-B PG64-22  31,174.190  2,525,109.39 37,271.00

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  272.430 -272.43 3,000.00

D-GR HMA TY-B PG64-22-PENALTY

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  37,592.850  37,592.85 3,000.00

D-GR HMA TY-B PG64-22-BONUS

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  42,802.810  42,802.81 2,000.00

D-GR HMA TY-B PG64-22-BONUS

30766066 000 GAL  3.500TACK COAT  13,075.000  45,762.50 17,289.00

30776023 TON  95.000SP MIXES SP-C SAC-B PG70-22  5,727.500  544,112.50 0.00

Intermediate Pavement Mix Design Switch

50016002 000 SY  2.000GEOGRID BASE REINFORCEMENT (TY II)  75,701.000  151,402.00 89,399.00

60016001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  248.000  12,400.00 363.00

61856002 DAY  692.860TMA (STATIONARY)  95.000  65,821.70 0.00

Additional Item - by Change Order #1

96016001 DOL  1.000MATERIAL ON HAND  147,450.040  147,450.04 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  578,542.550  578,542.55 1,000.00

DO NOT PAY TO THIS ITEM

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  37,509.890  37,509.89 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  3,353.600  3,353.60 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  61,197.800  61,197.80 1,000.00

96066063 DOL  1.000FORCE ACCOUNT - CRASH CUSHION REPAIR #1  11,107.270  11,107.27 1,000.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

$13,597,786.47TOTAL ITEM EARNINGS TO DATE


