
Contract ID: 246301014

Project: STP 2026(550)HES

Highway:

District: FORT WORTH

Contract: 05263236 County: HOOD

Award Amount: $126,370.10 Area Engineer: THERESA POER

Projected Amount $126,376.10 Area Number: 056

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/31/2026

% Complete 45.72 Accepted Date:

% Time Used: 29.41

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $57,774.30 $57,774.30 $0.00

Participating $57,774.30 $57,774.30 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $57,774.30 $57,774.30 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/17/2026 Liquidated Damage Rate $760.00
Bid Days: 17

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 17
0

Days Charged to Date: 5 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED
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Contractor's Estimate Package
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09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü TIME SUSPENDED

09/22/2026 3 ü TIME SUSPENDED

09/23/2026 3 ü TIME SUSPENDED

09/24/2026 3 ü TIME SUSPENDED

09/25/2026 3 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(550)HES Control 246301014

Category: 001 Description: Centerline Rumble Strips, replace center buttons,  refresh striping, install LED
Flashing Chevrons.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $8,000.00 1.00 0.00 0.90 $7,200.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 0.00 0.00 $0.00

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $85.00 10.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 16.00 0.00 6.00 $6.00

0080 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $1.00 150.00 0.00 0.00 $0.00

0085 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 150.00 0.00 0.00 $0.00

0090 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.15 35,214.00 0.00 0.00 $0.00

0095 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.80 500.00 0.00 112.00 $89.60

0100 06667034 0 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $7.50 50.00 0.00 35.00 $262.50

0105 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.40 65,028.00 0.00 61,129.00 $24,451.60

0110 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.50 1,855.00 0.00 1,650.00 $825.00

0115 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.40 55,717.00 0.00 53,249.00 $21,299.60

0120 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 790.00 0.00 728.00 $3,640.00
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Contract Line Items

Project: STP 2026(550)HES Control 246301014

Category: 001 Description: Centerline Rumble Strips, replace center buttons,  refresh striping, install LED
Flashing Chevrons.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06777002 0 ELIM EXT PM & MRKS (6") LF $0.25 122,600.00 0.00 0.00 $0.00

0130 06777004 0 ELIM EXT PM & MRKS (8") LF $0.65 500.00 0.00 0.00 $0.00

0135 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 50.00 0.00 0.00 $0.00

0140 60687001 0 LEAD LED CHEVRON EA $5,656.58 3.00 0.00 0.00 $0.00

0145 60687003 0 LED CHEVRON EA $4,937.38 2.00 0.00 0.00 $0.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0165 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0175 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: STP 2026(550)HES Control 246301014

Category: 001 Description: Centerline Rumble Strips, replace center buttons,  refresh striping, install LED
Flashing Chevrons.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $57,774.30

Total Item earnings this contract $57,774.30
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $8,000.00 1.00 0.90 $7,200.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 2.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $85.00 10.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 16.00 6.00 $6.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $1.00 150.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 150.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.15 35,214.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.80 500.00 112.00 $89.60

06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF $7.50 50.00 35.00 $262.50

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.40 65,028.00 61,129.00 $24,451.60

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.50 1,855.00 1,650.00 $825.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.40 55,717.00 53,249.00 $21,299.60

06727004 REFL PAV MRKR TY II-A-A EA $5.00 790.00 728.00 $3,640.00

06777002 ELIM EXT PM & MRKS (6") LF $0.25 122,600.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.65 500.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.00 50.00 0.00 $0.00

60687001 LEAD LED CHEVRON EA $5,656.58 3.00 0.00 $0.00

60687003 LED CHEVRON EA $4,937.38 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $57,774.30
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