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248502013CONTRACT ID:

PROJECT: STP 2025(813)HES

CONTRACT:

06253235

PROJECTED AMOUNT: $1,404,124.62

CONTRACTOR:

HIGHWAY: SL 517

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

HUNTER INDUSTRIES, LTD.

Jorge Millan, P.E.

DIMMIT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 51

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/13/2025

$1,404,200.30

CONTRACT:

09/27/2025

AWARD AMOUNT: $1,400,124.62

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.47

$85,681.37 $637,094.40 $722,775.77 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$85,681.37 $637,094.40 $722,775.77 

$0.00 $0.00 $0.00 

$85,681.37 $722,775.77 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $637,094.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 51

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/13/2025

00/00/0000

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  22  10

SATURDAY 5

SUNDAY 5

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1
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WORK PERFORMED THIS PERIOD

STP 2025(813)HES 248502013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0097 02167001 PROOF ROLLING HR  140.000 $140.00 1.000  1.00 1.00

CO #3SUPP DESCR

0100 02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)000 CY  83.820 $61,440.06 733.000  733.00 733.00

0115 03107004 PRIME COAT (MC-30)000 GAL  6.400 $3,520.00 550.000  550.00 440.00

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,136.840 $3,136.84 1.000  3.00 5.00

0240 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.000 $1,504.00 376.000  2,862.00 2,567.00

0460 96017001 MATERIAL ON HAND DOL  1.000 $8,689.00 8,689.000  8,689.00 1,000.00

Material on HandSUPP DESCR

0487 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $6,286.41 6,286.410  6,286.41 6,286.41

Subgrade PreparationSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0475 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $965.06 965.060  4,756.35 1,000.00

Law Enforcement PersonnelSUPP DESCR

$85,681.37TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

248502013PROJECT CONTROLSTP 2025(813)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,605.060  25.000  0.000  25.00  40,126.50

0065 01047046 000 REMOV CONC (MISC) SY  16.700  63.000  0.000  63.00  1,052.10

0070 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  14.500  254.000  0.000  254.00  3,683.00

0075 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY  11.140  560.000  0.000  559.95  6,237.84

0080 01107001 000 EXCAV (ROADWAY) CY  73.480  1,425.000  0.000  1,424.92  104,703.12

0097 02167001 PROOF ROLLING HR  140.000  0.000  1.000  1.00  140.00

CO #3

0100 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  83.820  733.000  0.000  733.00  61,440.06

0115 03107004 000 PRIME COAT (MC-30) GAL  6.400  440.000  0.000  550.00  3,520.00

0136 04007006 CUT & RESTORING PAV SY  356.580  0.000  74.000  38.90  13,870.96

Change Order #1

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  862.100  59.000  0.000  19.01  16,388.52

0170 04647003 000 RC PIPE (CL III)(18 IN) LF  127.300  36.000  0.000  36.00  4,582.80

0175 04647007 000 RC PIPE (CL III)(30 IN) LF  166.040  296.000  0.000  296.00  49,147.84

0180 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,992.530  2.000  0.000  2.00  3,985.06

0185 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,099.490  8.000  0.000  4.00  12,397.96

0190 04967007 000 REMOV STR (PIPE) LF  22.140  380.000  0.000  352.00  7,793.28

0195 05007001 000 MOBILIZATION LS  157,835.310  1.000  0.000  0.89  139,999.92

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,136.840  5.000  0.000  3.00  9,410.52

0205 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,118.750  2.000  0.000  2.00  16,237.50

0210 05057001 000 TMA (STATIONARY) DAY  162.380  90.000  0.000  1.00  162.38

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,567.000  0.000  2,862.00  11,448.00

0250 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  89.600  60.000  0.000  30.50  2,732.80

0255 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  117.600  16.000  0.000  26.00  3,057.60

0260 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,196.000  1.000  0.000  2.00  10,392.00

0265 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  22.680  2,700.000  0.000  2,640.00  59,875.20

0270 05127082 000 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF  16.880  480.000  0.000  240.00  4,051.20

0310 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  10.000  0.000  2.00  1,500.00

0315 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,300.000  10.000  0.000  10.00  83,000.00

0390 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.780  3,746.000  0.000  1,564.00  1,219.92

0395 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  50.000  24.000  0.000  24.00  1,200.00

0405 06667347 000 PAVEMENT SLER 6" LF  0.540  11,022.000  0.000  1,076.00  581.04

0430 06777002 000 ELIM EXT PM & MRKS (6") LF  0.400  5,140.000  0.000  954.00  381.60

0460 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  8,689.00  8,689.00

Material on Hand

0487 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  6,286.410  6,286.41  6,286.41

Subgrade Preparation

142 04017001 FLOWABLE BACKFILL CY  243.530  0.000  150.240  92.15  22,441.29

Change Order #2

296 05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA  2,380.820  0.000  2.000  1.00  2,380.82

Change Order #1

Category Subtotal $714,116.24
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  4,756.35  4,756.35

Law Enforcement Personnel

0485 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,903.18  3,903.18

Safety Contingency

Category Subtotal $8,659.53

248502013STP 2025(813)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01347001 000 BACKFILL (TY A) STA  161.500  25.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.840  2,855.000  0.000  0.000  0.00

0095 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.770  2,855.000  0.000  0.000  0.00

0105 02607004 000 LIME (COMMERCIAL LIME SLURRY) TON  341.000  34.000 -34.000  0.000  0.00

0110 02607006 000 LIME TRT (EXIST MATL)(6") SY  4.480  2,267.000 -2,267.000  0.000  0.00

0120 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  117.300  642.000  0.000  0.000  0.00

0125 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  132.700  368.000  0.000  0.000  0.00

0130 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  3.520  1,983.000  0.000  0.000  0.00

0135 04007006 000 CUT & RESTORING PAV SY  88.560  74.000 -74.000  0.000  0.00

0140 04007010 000 CEM STABIL BKFL CY  243.530  188.000 -188.000  0.000  0.00

0145 04027001 000 TRENCH EXCAVATION PROTECTION LF  13.280  110.000  0.000  0.000  0.00

0150 04037001 000 TEMPORARY SPL SHORING SF  27.670  740.000  0.000  0.000  0.00

0155 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  278.180  96.000  0.000  0.000  0.00

0160 04327005 000 RIPRAP (CONC)(CL B) CY  1,921.300  4.200  0.000  0.000  0.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  541.250  10.000  0.000  0.000  0.00

0220 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  44.600  180.000  0.000  0.000  0.00

0225 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.800  180.000  0.000  0.000  0.00

0230 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  81.900  224.000  0.000  0.000  0.00

0235 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  33.550  224.000  0.000  0.000  0.00

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  2,567.000  0.000  0.000  0.00

0275 05127083 000 PTB (STKPL)(SGL SLP)(TY 1) OR (STL) LF  17.260  2,700.000  0.000  0.000  0.00

0280 05307010 000 DRIVEWAYS (ACP) SY  48.840  574.000  0.000  0.000  0.00

0285 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.600  2,528.000  0.000  0.000  0.00

0290 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.450  2,521.000  0.000  0.000  0.00

0295 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  23.360  825.000  0.000  0.000  0.00

0300 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,207.000  4.000  0.000  0.000  0.00

0305 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  750.000  4.000  0.000  0.000  0.00

0320 05607012 000 RELOCATE EXISTING MAILBOX EA  900.000  1.000  0.000  0.000  0.00

0325 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,956.740  12.000  0.000  0.000  0.00

0330 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.170  2,231.000  0.000  0.000  0.00

0335 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  40.460  207.000  0.000  0.000  0.00

0340 06207007 000 ELEC CONDR (NO.8) BARE LF  1.670  2,438.000  0.000  0.000  0.00

0345 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.770  4,876.000  0.000  0.000  0.00

0350 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,315.050  1.000  0.000  0.000  0.00

0355 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  6,979.900  1.000  0.000  0.000  0.00
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0360 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  2.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  10.000  0.000  0.000  0.00

0370 06447088 000 ISRSA TY10BWG(1)SA(P) (EXCLUDING SIGN) EA  325.000  10.000  0.000  0.000  0.00

0375 06587002 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA  55.000  19.000  0.000  0.000  0.00

0380 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  125.000  6.000  0.000  0.000  0.00

0385 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  45.000  4.000  0.000  0.000  0.00

0400 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.000  65.000  0.000  0.000  0.00

0410 06667350 000 PAVEMENT SLER 12" LF  5.000  65.000  0.000  0.000  0.00

0415 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.550  5,019.000  0.000  0.000  0.00

0420 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.550  6,003.000  0.000  0.000  0.00

0425 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  200.000  0.000  0.000  0.00

0435 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  11,022.000  0.000  0.000  0.00

0440 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.000  65.000  0.000  0.000  0.00

0445 30077001 000 BONDING COURSE GAL  3.470  645.000  0.000  0.000  0.00

0450 60687001 000 LEAD LED CHEVRON EA  3,945.160  2.000  0.000  0.000  0.00

0455 60687003 000 LED CHEVRON EA  2,832.420  18.000  0.000  0.000  0.00

0465 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0470 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0490 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Positive (341)

0495 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment Negative (341)

0500 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Positive (341)

0505 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment Negative (341)

0510 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Positive (341)

0515 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment Negative (341)

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $722,775.77
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,605.060PREPARING ROW  25.000  40,126.50 25.00

01047046 000 SY  16.700REMOV CONC (MISC)  63.000  1,052.10 63.00

01057027 000 SY  14.500RMV (7") TRT/UNTRT BASE & ASPH PAV  254.000  3,683.00 254.00

01057123 000 SY  11.140REMOVE STAB BASE AND ASPH PAV (6"-20")  559.950  6,237.84 560.00

01107001 000 CY  73.480EXCAV (ROADWAY)  1,424.920  104,703.12 1,425.00

02167001 HR  140.000PROOF ROLLING  1.000  140.00 0.00

CO #3

02477176 000 CY  83.820FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  733.000  61,440.06 733.00

03107004 000 GAL  6.400PRIME COAT (MC-30)  550.000  3,520.00 440.00

04007006 SY  356.580CUT & RESTORING PAV  38.900  13,870.96 0.00

Change Order #1

04017001 CY  243.530FLOWABLE BACKFILL  92.150  22,441.29 0.00

Change Order #2

04327013 000 CY  862.100RIPRAP (MOW STRIP)(4 IN)  19.010  16,388.52 59.00

04647003 000 LF  127.300RC PIPE (CL III)(18 IN)  36.000  4,582.80 36.00

04647007 000 LF  166.040RC PIPE (CL III)(30 IN)  296.000  49,147.84 296.00

04677308 000 EA  1,992.530SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  3,985.06 2.00

04677346 000 EA  3,099.490SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  12,397.96 8.00

04967007 000 LF  22.140REMOV STR (PIPE)  352.000  7,793.28 380.00

05007001 000 LS  157,835.310MOBILIZATION  0.887  139,999.92 1.00

05027001 000 MO  3,136.840BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  9,410.52 5.00

05037002 000 EA  8,118.750PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,237.50 2.00

05057001 000 DAY  162.380TMA (STATIONARY)  1.000  162.38 90.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  2,862.000  11,448.00 2,567.00

05107001 000 HR  89.600ONE-WAY TRAF CONT (FLAGGER CONT)  30.500  2,732.80 60.00

05107002 000 HR  117.600ONE-WAY TRAF CONT (PILOT CAR)  26.000  3,057.60 16.00

05107003 000 MO  5,196.000ONE-WAY TRAF CONT (PORT TRAF SIG)  2.000  10,392.00 1.00

05127013 000 LF  22.680PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,640.000  59,875.20 2,700.00

05127082 000 LF  16.880PTB (MOVE)(SGL SLP)(TY 1) OR (STL)  240.000  4,051.20 480.00

05407027 EA  2,380.820MTL BM GD FEN (LONG SPAN SYSTEM)  1.000  2,380.82 0.00

Change Order #1

05457004 000 EA  750.000CRASH CUSH ATTEN (REMOVE)  2.000  1,500.00 10.00

05457014 000 EA  8,300.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  10.000  83,000.00 10.00

06627068 000 LF  0.780WK ZN PAV MRK REMOV (W)6"(SLD)  1,564.000  1,219.92 3,746.00

06627077 000 LF  50.000WK ZN PAV MRK REMOV (W)24"(SLD)  24.000  1,200.00 24.00

06667347 000 LF  0.540PAVEMENT SLER 6"  1,076.000  581.04 11,022.00

06777002 000 LF  0.400ELIM EXT PM & MRKS (6")  954.000  381.60 5,140.00

96017001 DOL  1.000MATERIAL ON HAND  8,689.000  8,689.00 1,000.00

Material on Hand

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,756.350  4,756.35 1,000.00

Law Enforcement Personnel

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,903.180  3,903.18 1,000.00

Safety Contingency

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  6,286.410  6,286.41 0.00
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Subgrade Preparation

$722,775.77TOTAL ITEM EARNINGS TO DATE


