
252302076CONTRACT ID:

PROJECT: STP 2B24(531)HES

CONTRACT:

10243032

PROJECTED AMOUNT: $110,040.02

CONTRACTOR:

HIGHWAY: FM 2004

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0021

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 21

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/26/2025

$110,040.02

CONTRACT:

07/26/2026

AWARD AMOUNT: $90,038.02

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 44.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/12/2026

00/00/0000

 100.00

$270.11 $89,967.91 $90,238.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$270.11 $89,967.91 $90,238.02 

$0.00 $0.00 $0.00 

$270.11 $90,238.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $89,967.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 21

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/26/2025

12/21/2025

 47

 0

 47

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  0  6

AWAITING FINAL DOCU 4

OTHER - SEE RMRKS 1

SUNDAY 1

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(531)HES 252302076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  9,003.800 $270.11 0.030  1.00 1.00

$270.11TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

252302076PROJECT CONTROLSTP 2B24(531)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  9,003.800  1.000  0.000  1.00  9,003.80

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,687.460  4.000  0.000  4.00  6,749.84

0070 06187060 000 CONDT (PVC) (SCH 80) (3") LF  10.000  2,490.000  0.000  2,510.00  25,100.00

0075 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  47.690  110.000  0.000  110.00  5,245.90

0080 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.820  2,600.000  0.000  2,600.00  2,132.00

0085 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,731.700  4.000  0.000  4.00  18,926.80

0090 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.750  170.000  0.000  170.00  297.50

0095 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.110  2,630.000  0.000  2,630.00  5,549.30

0100 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  4,118.490  2.000  0.000  2.00  8,236.98

0105 60277004 000 FIBER OPTIC FUSION SPLICE EA  263.030  24.000  0.000  24.00  6,312.72

0110 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,341.590  2.000  0.000  2.00  2,683.18

Category Subtotal $90,238.02

252302076STP 2B24(531)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0203 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0206 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0207 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0208 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0209 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0211 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0212 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $90,238.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  9,003.800MOBILIZATION  1.000  9,003.80 1.00

05027001 000 MO  1,687.460BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,749.84 4.00

06187060 000 LF  10.000CONDT (PVC) (SCH 80) (3")  2,510.000  25,100.00 2,490.00

06187061 000 LF  47.690CONDT (PVC) (SCH 80) (3") (BORE)  110.000  5,245.90 110.00

06207002 000 LF  0.820ELEC CONDR (NO.14) INSULATED  2,600.000  2,132.00 2,600.00

06237002 000 EA  4,731.700ITS GND BOX(PCAST) TY 1 (243636)W/APRN  4.000  18,926.80 4.00

60277001 000 LF  1.750FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  170.000  297.50 170.00

60277002 000 LF  2.110FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  2,630.000  5,549.30 2,630.00

60277003 000 EA  4,118.490FO SPLICE ENCLOSURE (TYPE 2)  2.000  8,236.98 2.00

60277004 000 EA  263.030FIBER OPTIC FUSION SPLICE  24.000  6,312.72 24.00

60277005 000 EA  1,341.590FIBER OPTIC PATCH PANEL (12 POSITION)  2.000  2,683.18 2.00

$90,238.02TOTAL ITEM EARNINGS TO DATE


