
-1,401,116.11

252303014CONTRACT ID:

PROJECT: STP 2023(630)VRU

CONTRACT:

06233411

PROJECTED AMOUNT: $18,047,293.73

CONTRACTOR:

HIGHWAY: FM 646

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

TEXAS MATERIALS GROUP, INC.

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0032

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/31/2023

06/27/2023

ESTIMATE PAID:

 129

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/22/2024

$16,646,177.62

CONTRACT:

09/01/2026

AWARD AMOUNT: $16,604,493.72

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.35

$230,183.12 $8,483,747.98 $8,713,931.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$230,183.12 $8,483,747.98 $8,713,931.10 

$0.00 $0.00 $0.00 

$230,183.12 $8,713,931.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,483,747.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 129

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/22/2024

01/29/2024

 319

 0

 319

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

RAIN 1

SATURDAY 2

SUNDAY 3

TOO WET 1

09/01/2026  1 RAIN

09/02/2026  1 TOO WET

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2023(630)VRU 252303014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006002 PREPARING ROW000 STA  1,020.000 $48,960.00 48.000  202.00 202.00

0075 01056008 REMOVING STAB BASE AND ASPH PAV (6")000 SY  28.000 $1,920.44 68.587  2,239.79 2,574.00

0150 04006005 CEM STABIL BKFL000 CY  62.000 $20,261.17 326.793  4,101.54 7,398.00

0155 04006008 CUT & RESTORE ASPH PAVING000 SY  13.850 $251.52 18.160  401.31 491.00

0165 04016001 FLOWABLE BACKFILL000 CY  350.250 $1,833.91 5.236  10.47 19.00

0180 04626001 CONC BOX CULV (3 FT X 2 FT)002 LF  351.500 $14,060.00 40.000  3,336.74 3,628.00

0205 04646003 RC PIPE (CL III)(18 IN)001 LF  142.000 $9,088.00 64.000  68.00 4.00

0210 04646005 RC PIPE (CL III)(24 IN)001 LF  123.000 $74,046.00 602.000  2,071.90 2,053.00

0250 04676110 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)000 EA  8,473.000 $16,946.00 2.000  197.00 195.00

0285 04676357 SET (TY II) (18 IN) (RCP) (3: 1) (P)000 EA  883.000 $6,181.00 7.000  7.00 2.00

0290 04676388 SET (TY II) (24 IN) (RCP) (3: 1) (C)000 EA  1,017.000 $9,153.00 9.000  18.00 7.00

0295 04676395 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  1,572.000 $31,440.00 20.000  97.00 104.00

0305 04966004 REMOV STR (SET)000 EA  87.000 $174.00 2.000  90.00 94.00

0310 04966005 REMOV STR (WINGWALL)000 EA  378.000 $2,268.00 6.000  16.00 36.00

0315 04966006 REMOV STR (HEADWALL)000 EA  713.000 $4,278.00 6.000  16.00 18.00

0320 04966007 REMOV STR (PIPE)000 LF  8.500 $4,475.08 526.480  5,149.09 5,280.00

0335 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  1,275.000 -$29,325.00-23.000  24.00 28.00

0570 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 CYC  3,814.000 $11,442.00 3.000  3.00 22.00

0590 61856002 TMA (STATIONARY)002 DAY  195.000 $2,730.00 14.000  121.00 108.00

$230,183.12TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

252303014PROJECT CONTROLSTP 2023(630)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,020.000  202.000  0.000  202.00  206,040.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  22.000  525.000  0.000  139.43  3,067.46

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  43.000  339.000  0.000  338.82  14,569.13

0075 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  28.000  2,574.000  0.000  2,239.79  62,714.13

0080 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  6.000  4,594.000  0.000  76.94  461.64

0120 01686001 000 VEGETATIVE WATERING MG  36.000  2,017.000  0.000  3.00  108.00

0150 04006005 000 CEM STABIL BKFL CY  62.000  7,398.000  0.000  4,101.54  254,295.30

0155 04006008 000 CUT & RESTORE ASPH PAVING SY  13.850  491.000  0.000  401.31  5,558.17

0160 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  62.000  57.000  0.000  41.25  2,557.50

0165 04016001 000 FLOWABLE BACKFILL CY  350.250  19.000  0.000  10.47  3,667.82

0170 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.190  1,783.000  0.000  1,783.00  3,904.77

0180 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  351.500  3,628.000  0.000  3,336.74  1,172,864.11

0185 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  364.000  1,570.000  0.000  1,547.62  563,333.68

0190 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  463.000  1,027.000  0.000  1,049.00  485,687.00

0195 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  802.000  88.000  0.000  88.00  70,576.00

0200 04626096 002 CONC BOX CULV (8 FT X 3 FT) LF  1,090.000  46.000  0.000  46.00  50,140.00

0205 04646003 001 RC PIPE (CL III)(18 IN) LF  142.000  4.000  0.000  68.00  9,656.00

0210 04646005 001 RC PIPE (CL III)(24 IN) LF  123.000  2,053.000  0.000  2,071.90  254,843.70

0220 04656061 001 INLET (COMPL)(PSL)(SL)(8FTX8FT) EA  16,855.000  2.000  0.000  2.00  33,710.00

0225 04656075 001 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA  12,603.000  1.000  0.000  1.00  12,603.00

0230 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  11,671.000  2.000  0.000  2.00  23,342.00

0235 04666206 000 WINGWALL (SW - 0) (HW=3 FT) EA  7,064.000  2.000  0.000  2.00  14,128.00

0250 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  8,473.000  195.000  0.000  197.00  1,669,181.00

0255 04676137 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C) EA  6,617.000  4.000  0.000  4.00  26,468.00

0260 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  9,522.000  80.000  0.000  80.00  761,760.00

0265 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  11,368.000  4.000  0.000  3.00  34,104.00

0280 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  881.000  1.000  0.000  1.00  881.00

0285 04676357 000 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  883.000  2.000  0.000  7.00  6,181.00

0290 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,017.000  7.000  0.000  18.00  18,306.00

0295 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,572.000  104.000  0.000  97.00  152,484.00

0300 04966002 000 REMOV STR (INLET) EA  250.000  1.000  0.000  1.00  250.00

0305 04966004 000 REMOV STR (SET) EA  87.000  94.000  0.000  90.00  7,830.00

0310 04966005 000 REMOV STR (WINGWALL) EA  378.000  36.000  0.000  16.00  6,048.00

0315 04966006 000 REMOV STR (HEADWALL) EA  713.000  18.000  0.000  16.00  11,408.00

0320 04966007 000 REMOV STR (PIPE) LF  8.500  5,280.000  0.000  5,149.09  43,767.28

0325 04966008 000 REMOV STR (BOX CULVERT) LF  74.000  110.000  0.000  69.68  5,156.32

0330 05006001 000 MOBILIZATION LS  882,000.000  1.000  0.000  0.90  793,800.00

0335 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,275.000  15.000  13.000  24.00  30,600.00

0360 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.800  17,160.000  0.000  362.00  1,013.60

0365 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  17,160.000  0.000  362.00  452.50

0370 05126021 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  17.850  11,300.000 -10,480.000  820.00  14,637.00

0375 05126022 001 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  2.750  4,100.000 -3,700.000  400.00  1,100.00

0500 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.620  76,830.000  0.000  6,282.00  3,894.84

0505 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.630  77,348.000  0.000  8,155.00  5,137.65
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  3,814.000  22.000  0.000  3.00  11,442.00

0585 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  692.000  300.000  0.000  483.00  334,236.00

0590 61856002 002 TMA (STATIONARY) DAY  195.000  108.000  0.000  121.00  23,595.00

1077 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,966.270  0.000  1.000  1.00  3,966.27

CO 02 ADDS MOBILIZATION PAYABLE BY LS

1078 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  746.590  0.000  4.000  4.00  2,986.36

CO 02 ADDS ITEM FOR ADD'L TCP DETOUR SIGNS BY MO

1079 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  4,259.870  0.000  5.000  4.00  17,039.48

CO 04 ADDS ITEM FOR DELIVERY & HANDLING MATERIAL FEE BY DAY

1080 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  6,363.000  0.000  1.000  1.00  6,363.00

CO 04 ADDS ITEM FOR EQUIPMENT HAUL MOB-DEMOB FEE BY LS

Category Subtotal $7,241,915.71

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  26,386.18  26,386.18

Category Subtotal $26,386.18

252303017PROJECT CONTROLF 2023(994)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 01046009 000 REMOVING CONC (RIPRAP) SY  22.000  108.000  0.000  107.67  2,368.67

0770 01326035 001 EMBANK(FINAL)(DC)(TY E)(CSBE) CY  147.970  157.000  0.000  171.97  25,446.70

0790 04006005 000 CEM STABIL BKFL CY  62.000  153.000  0.000  155.20  9,622.65

0795 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  62.000  23.000  0.000  22.25  1,379.50

0800 04026001 000 TRENCH EXCAVATION PROTECTION LF  2.190  261.000  0.000  260.00  569.40

0805 04226015 000 APPROACH SLAB CY  829.000  78.000  0.000  78.00  64,662.00

0815 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  234.000  9.000  0.000  9.63  2,253.42

0825 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  364.000  254.000  0.000  254.00  92,456.00

0830 04656057 001 INLET (COMPL)(PSL)(SL)(4FTX5FT) EA  6,836.000  2.000  0.000  2.00  13,672.00

0835 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  11,671.000  1.000  0.000  1.00  11,671.00

0840 04666206 000 WINGWALL (SW - 0) (HW=3 FT) EA  7,064.000  2.000  0.000  2.00  14,128.00

0845 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  56,530.000  1.000  0.000  1.00  56,530.00

0850 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,275.000  7.000  0.000  7.00  8,925.00

0854 05086001 CONSTRUCTING DETOURS SY  258.480  0.000  623.000  777.78  201,040.06

CO 03 ADDS ITEM FOR ACCELERATED BRIGDE-OPENING

0855 05126013 001 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  17.000  870.000 -90.000  780.00  13,260.00

0859 05126021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  26.340  0.000  1,500.000  1,500.00  39,510.00

CO 03 ADDS ITEM FOR ACCELERATED BRIGDE-OPENING

0865 05126037 001 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  17.000  870.000 -90.000  780.00  13,260.00

0885 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.650  54.000  0.000  54.00  305.10

0890 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  281.000  4.000  0.000  4.00  1,124.00

0900 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  281.000  4.000  0.000  4.00  1,124.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  2,074.000  2.000  0.000  2.00  4,148.00

0915 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  33,645.000  2.000  0.000  2.00  67,290.00

0940 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  20,679.750  0.000  1.000  1.00  20,679.75

CO 03 ADDS ITEM FOR ACCELARATED MOB DETOUR CONST&BARRS BY LS

Category Subtotal $665,425.25

002 BRIDGE: 120850252303343 [FM 646 AT WILLOW BAYOU]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 04166001 000 DRILL SHAFT (18 IN) LF  265.000  120.000  0.000  120.00  31,800.00

0990 04166003 000 DRILL SHAFT (30 IN) LF  480.000  530.000  0.000  530.00  254,400.00

0995 04206014 001 CL C CONC (ABUT)(HPC) CY  2,265.000  51.000  0.000  51.00  115,515.01

1000 04226001 000 REINF CONC SLAB SF  51.000  3,401.000  0.000  3,401.00  173,451.00

1005 04256035 001 PRESTR CONC GIRDER (TX28) LF  248.790  486.500  0.000  486.50  121,036.34

1010 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  234.000  282.000  0.000  113.21  26,491.61

1015 04506006 001 RAIL (TY T223) LF  232.500  188.000  0.000  188.00  43,710.00

1020 04546004 000 ARMOR JOINT (SEALED) LF  150.000  92.000  0.000  92.00  13,800.00

Category Subtotal $780,203.96

252303014STP 2023(630)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01106001 000 EXCAVATION (ROADWAY) CY  36.350  24,143.000  0.000  0.000  0.00

0090 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  12.750  4,767.000  0.000  0.000  0.00

0095 01346004 000 BACKFILL (TY A OR B) STA  412.000  189.850  0.000  0.000  0.00

0100 01626002 000 BLOCK SODDING SY  4.800  81,365.000  0.000  0.000  0.00

0101 01626002 BLOCK SODDING SY  0.450  0.000  81,365.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0105 01626003 000 STRAW OR HAY MULCH SY  0.220  40,683.000  0.000  0.000  0.00

0106 01626003 STRAW OR HAY MULCH SY  0.130  0.000  40,683.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0110 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.400  40,683.000  0.000  0.000  0.00

0111 01646051 DRILL SEED (TEMP)(WARM OR COOL) SY  0.050  0.000  40,683.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0115 01666001 000 FERTILIZER AC  841.000  16.810  0.000  0.000  0.00

0116 01666001 FERTILIZER AC  94.000  0.000  16.810  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0125 02476231 003 FL BS (CMP IN PLACE)(TY A GR 1-2)(10") SY  42.390  31,971.000 -31,971.000  0.000  0.00

0130 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  349.250  575.000 -575.000  0.000  0.00

0135 02606027 000 LIME TRT (EXST MATL)(8") SY  5.750  31,971.000 -31,971.000  0.000  0.00

0137 02926002 ASPHALT STAB BASE (GR 2)(PG 64) TON  160.000  0.000  10,357.000  0.000  0.00

ADDED BY CO 05

0140 03546045 000 PLANE ASPH CONC PAV (2") SY  3.350  57,674.000  0.000  0.000  0.00
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0145 03566024 000 PAV JT UNDERSEAL (48") LF  1.460  37,976.000  0.000  0.000  0.00

0175 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,073.000  21.000  0.000  0.000  0.00

0215 04656059 001 INLET (COMPL)(PSL)(SL)(5FTX6FT) EA  8,307.000  1.000  0.000  0.000  0.00

0240 04676055 000 SET (TY I)(S=10 FT)(HW=6FT)(3:1)(C) EA  14,686.920  2.000  0.000  0.000  0.00

0245 04676105 000 SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C) EA  7,374.000  2.000  0.000  0.000  0.00

0270 04676217 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C) EA  11,345.000  4.000  0.000  0.000  0.00

0275 04676269 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(3:1) (C) EA  13,994.000  2.000  0.000  0.000  0.00

0340 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  28.000  51.000  0.000  0.000  0.00

0345 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.850  51.000  0.000  0.000  0.00

0350 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  16.850  390.000  0.000  0.000  0.00

0355 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.000  390.000  0.000  0.000  0.00

0380 05126033 001 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  11.650  10,440.000 -10,440.000  0.000  0.00

0385 05126034 001 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  2.350  3,120.000 -3,120.000  0.000  0.00

0390 05126045 001 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  20.500  11,300.000 -10,480.000  0.000  0.00

0395 05126046 001 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  2.750  4,100.000 -3,700.000  0.000  0.00

0400 05126080 001 PORT CTB CONNECT HARDWARE EA  56.000  816.000 -816.000  0.000  0.00

0405 05306004 000 DRIVEWAYS (CONC) SY  239.000  236.000  0.000  0.000  0.00

0410 05306005 000 DRIVEWAYS (ACP) SY  30.000  5,702.000  0.000  0.000  0.00

0415 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  163.000  0.000  0.000  0.00

0416 05406001 MTL W-BEAM GD FEN (TIM POST) LF  9.000  0.000  488.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0420 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.650  238.000  0.000  0.000  0.00

0425 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,594.000  6.000  0.000  0.000  0.00

0426 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  34.000  0.000  10.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0430 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  281.000  10.000  0.000  0.000  0.00

0435 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  449.000  1.000  0.000  0.000  0.00

0436 05606003 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  3.000  0.000  1.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0440 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  232.000  15.000  0.000  0.000  0.00

0441 05606004 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  34.000  0.000  15.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0445 05606005 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  309.000  1.000  0.000  0.000  0.00

0446 05606005 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  14.000  0.000  1.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0450 05606025 000 RELOCATE EXISTING MAILBOX EA  154.750  103.000  0.000  0.000  0.00

0451 05606025 RELOCATE EXISTING MAILBOX EA  9.250  0.000  103.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0455 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  583.000  71.000  0.000  0.000  0.00

0456 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  30.000  0.000  71.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0460 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  909.000  2.000  0.000  0.000  0.00

0461 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  9.000  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0465 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,077.000  1.000  0.000  0.000  0.00

0466 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  8.000  0.000  1.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0470 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,237.000  2.000  0.000  0.000  0.00

0471 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  78.000  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0475 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,247.000  1.000  0.000  0.000  0.00

0476 06446034 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  13.000  0.000  1.000  0.000  0.00
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ADDED BY CO 06 FOR PRICE INCREASE

0480 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,187.000  1.000  0.000  0.000  0.00

0481 06446036 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  11.000  0.000  1.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0485 06586011 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND(BI) EA  32.500  23.000  0.000  0.000  0.00

0490 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  28.000  7.000  0.000  0.000  0.00

0495 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  185.000  32.000  0.000  0.000  0.00

0501 06626063 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.150  0.000  70,548.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0506 06626095 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.140  0.000  78,793.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0510 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.850  229.000  0.000  0.000  0.00

0511 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.300  0.000  229.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0515 06666242 007 PAVEMENT SEALER (RR XING) EA  28.040  2.000  0.000  0.000  0.00

0516 06666242 PAVEMENT SEALER (RR XING) EA  11.960  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0520 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.740  40,408.000  0.000  0.000  0.00

0521 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.220  0.000  40,408.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0525 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.780  4,040.000  0.000  0.000  0.00

0526 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.180  0.000  4,040.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0530 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.780  7,790.000  0.000  0.000  0.00

0531 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.180  0.000  7,790.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0535 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  807.430  2.000  0.000  0.000  0.00

0536 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  7.570  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0540 06726009 000 REFL PAV MRKR TY II-A-A EA  5.720  495.000  0.000  0.000  0.00

0541 06726009 REFL PAV MRKR TY II-A-A EA  0.030  0.000  495.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0545 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.090  50,778.000  0.000  0.000  0.00

0550 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.560  229.000  0.000  0.000  0.00

0551 06786008 PAV SURF PREP FOR MRK (24") LF  0.100  0.000  229.000  0.000  0.00

0555 06856005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  3,625.000  2.000  0.000  0.000  0.00

0556 06856005 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  1,290.000  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0560 07306107 000 FULL - WIDTH MOWING CYC  2,800.000  8.000  0.000  0.000  0.00

0561 07306107 FULL - WIDTH MOWING CYC  600.000  0.000  2.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0565 07346002 000 LITTER REMOVAL CYC  1,010.000  22.000  0.000  0.000  0.00

0571 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  36.000  0.000  22.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0575 30746002 000 SP-D BALANCED MIX DESIGN TON  164.850  14,260.000 -14,260.000  0.000  0.00

0576 30746002 SP-D BALANCED MIX DESIGN TON  185.390  0.000  8,187.000  0.000  0.00

ADDED BY CO 05 FOR QTY REDUCTION

0580 30776075 000 TACK COAT GAL  4.260  8,071.000  0.000  0.000  0.00

0595 61856005 002 TMA (MOBILE OPERATION) DAY  634.000  28.000  0.000  0.000  0.00

0881 05406021 MTL THRIE-BEAM GD FEN (TIM POST) EA  17.000  0.000  4.000  0.000  0.00

ADDED BY CO 06 FOR PRICE INCREASE

0921 06626075 WK ZN PAV MRK REMOV (W)24"(SLD) LF  2.580  0.000  44.000  0.000  0.00



CONTRACT ID 252303014 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 12ESTIMATE 0032

ADDED BY CO 06 FOR PRICE INCREASE

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1050 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1051 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1052 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

1053 96056003 RUC DAMAGE ONLY DOL  1.000  90,000.000  0.000  0.000  0.00

1054 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  200,000.000  0.000  0.000  0.00

1056 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

1057 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

1058 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1059 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1060 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

1061 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  85,000.000  0.000  0.000  0.00

1062 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  100,000.000  0.000  0.000  0.00

1063 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

1064 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1065 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1066 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1067 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1068 96056002 RUC CREDIT OR DAMAGE DOL  1.000  60,000.000  0.000  0.000  0.00

1069 03446159 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  50,000.000  0.000  0.000  0.00

1070 03446160 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  50,000.000  0.000  0.000  0.00

1071 05856004 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  50,000.000  0.000  0.000  0.00

1072 05856007 RIDE PAYMENT ADJUSTMENT (ITEM 3000) DOL  1.000  50,000.000  0.000  0.000  0.00

1073 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  15,000.000  0.000  0.000  0.00

1074 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  278,000.000  0.000  0.000  0.00

1075 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  302,000.000  0.000  0.000  0.00

1076 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  2,800.000  0.000  0.000  0.00

 0.00Category Subtotal

252303017F 2023(994)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  6.000  1,878.000  0.000  0.000  0.00

0775 02476231 003 FL BS (CMP IN PLACE)(TY A GR 1-2)(10") SY  42.390  2,839.000 -2,839.000  0.000  0.00

0780 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  349.250  51.000 -51.000  0.000  0.00

0785 02606027 000 LIME TRT (EXST MATL)(8") SY  5.750  2,839.000 -2,839.000  0.000  0.00

0810 04326003 000 RIPRAP (CONC)(6 IN) CY  761.000  196.000  0.000  0.000  0.00

0820 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,073.000  26.000  0.000  0.000  0.00

0860 05126025 001 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  13.750  770.000 -770.000  0.000  0.00

0867 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  26.340  0.000  1,500.000  0.000  0.00

CO 03 ADDS ITEM FOR ACCELERATED BRIGDE-OPENING
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0870 05126080 001 PORT CTB CONNECT HARDWARE EA  56.000  29.000  0.000  0.000  0.00

0875 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  325.000  0.000  0.000  0.00

0880 05406021 001 MTL THRIE-BEAM GD FEN (TIM POST) EA  1,918.000  4.000  0.000  0.000  0.00

0895 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,594.000  4.000  0.000  0.000  0.00

0905 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,476.000  2.000  0.000  0.000  0.00

0920 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  4.490  44.000  0.000  0.000  0.00

0925 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.630  9,600.000  0.000  0.000  0.00

0930 30746002 000 SP-D BALANCED MIX DESIGN TON  164.850  754.000 -754.000  0.000  0.00

0935 30776075 000 TACK COAT GAL  4.260  164.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,713,931.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,020.000PREPARING ROW  202.000  206,040.00 202.00

01046009 000 SY  22.000REMOVING CONC (RIPRAP)  247.097  5,436.13 633.00

01046017 000 SY  43.000REMOVING CONC (DRIVEWAYS)  338.817  14,569.13 339.00

01056008 000 SY  28.000REMOVING STAB BASE AND ASPH PAV (6")  2,239.790  62,714.13 2,574.00

01056037 000 SY  6.000REMOVING STAB BASE AND ASPH PAV(0"-16")  76.940  461.64 4,594.00

01326035 001 CY  147.970EMBANK(FINAL)(DC)(TY E)(CSBE)  171.972  25,446.70 157.00

01686001 000 MG  36.000VEGETATIVE WATERING  3.000  108.00 2,017.00

04006005 000 CY  62.000CEM STABIL BKFL  4,256.741  263,917.95 7,551.00

04006008 000 SY  13.850CUT & RESTORE ASPH PAVING  401.312  5,558.17 491.00

04006009 000 CY  62.000CEMENT STAB BACKFILL (INLET OR MH)  63.500  3,937.00 80.00

04016001 000 CY  350.250FLOWABLE BACKFILL  10.472  3,667.82 19.00

04026001 000 LF  2.190TRENCH EXCAVATION PROTECTION  2,043.000  4,474.17 2,044.00

04166001 000 LF  265.000DRILL SHAFT (18 IN)  120.000  31,800.00 120.00

04166003 000 LF  480.000DRILL SHAFT (30 IN)  530.000  254,400.00 530.00

04206014 001 CY  2,265.000CL C CONC (ABUT)(HPC)  51.000  115,515.01 51.00

04226001 000 SF  51.000REINF CONC SLAB  3,401.000  173,451.00 3,401.00

04226015 000 CY  829.000APPROACH SLAB  78.000  64,662.00 78.00

04256035 001 LF  248.790PRESTR CONC GIRDER (TX28)  486.500  121,036.34 486.50

04326033 000 CY  234.000RIPRAP (STONE PROTECTION)(18 IN)  122.842  28,745.03 291.00

04506006 001 LF  232.500RAIL (TY T223)  188.000  43,710.00 188.00

04546004 000 LF  150.000ARMOR JOINT (SEALED)  92.000  13,800.00 92.00

04626001 002 LF  351.500CONC BOX CULV (3 FT X 2 FT)  3,336.740  1,172,864.11 3,628.00

04626003 002 LF  364.000CONC BOX CULV (4 FT X 2 FT)  1,801.620  655,789.68 1,824.00

04626006 002 LF  463.000CONC BOX CULV (5 FT X 2 FT)  1,049.000  485,687.00 1,027.00

04626011 002 LF  802.000CONC BOX CULV (6 FT X 4 FT)  88.000  70,576.00 88.00

04626096 002 LF  1,090.000CONC BOX CULV (8 FT X 3 FT)  46.000  50,140.00 46.00

04646003 001 LF  142.000RC PIPE (CL III)(18 IN)  68.000  9,656.00 4.00

04646005 001 LF  123.000RC PIPE (CL III)(24 IN)  2,071.900  254,843.70 2,053.00

04656057 001 EA  6,836.000INLET (COMPL)(PSL)(SL)(4FTX5FT)  2.000  13,672.00 2.00

04656061 001 EA  16,855.000INLET (COMPL)(PSL)(SL)(8FTX8FT)  2.000  33,710.00 2.00

04656075 001 EA  12,603.000INLET (COMPL)(PSL)(RC)(5FTX6FT)  1.000  12,603.00 1.00

04656076 001 EA  11,671.000INLET (COMPL)(PSL)(RC)(6FTX6FT)  3.000  35,013.00 3.00

04666206 000 EA  7,064.000WINGWALL (SW - 0) (HW=3 FT)  4.000  28,256.00 4.00

04676110 000 EA  8,473.000SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)  197.000  1,669,181.00 195.00

04676137 000 EA  6,617.000SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C)  4.000  26,468.00 4.00

04676142 000 EA  9,522.000SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P)  80.000  761,760.00 80.00

04676174 000 EA  11,368.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  3.000  34,104.00 4.00

04676356 000 EA  881.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  1.000  881.00 1.00

04676357 000 EA  883.000SET (TY II) (18 IN) (RCP) (3: 1) (P)  7.000  6,181.00 2.00

04676388 000 EA  1,017.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  18.000  18,306.00 7.00

04676395 000 EA  1,572.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  97.000  152,484.00 104.00

04966002 000 EA  250.000REMOV STR (INLET)  1.000  250.00 1.00

04966004 000 EA  87.000REMOV STR (SET)  90.000  7,830.00 94.00
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04966005 000 EA  378.000REMOV STR (WINGWALL)  16.000  6,048.00 36.00

04966006 000 EA  713.000REMOV STR (HEADWALL)  16.000  11,408.00 18.00

04966007 000 LF  8.500REMOV STR (PIPE)  5,149.090  43,767.28 5,280.00

04966008 000 LF  74.000REMOV STR (BOX CULVERT)  69.680  5,156.32 110.00

04966009 000 EA  56,530.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  56,530.00 1.00

05006001 000 LS  882,000.000MOBILIZATION  0.900  793,800.00 1.00

05026001 008 MO  1,275.000BARRICADES, SIGNS AND TRAFFIC HANDLING  31.000  39,525.00 22.00

05066038 005 LF  2.800TEMP SEDMT CONT FENCE (INSTALL)  362.000  1,013.60 17,160.00

05066039 005 LF  1.250TEMP SEDMT CONT FENCE (REMOVE)  362.000  452.50 17,160.00

05086001 SY  258.480CONSTRUCTING DETOURS  777.778  201,040.06 0.00

CO 03 ADDS ITEM FOR ACCELERATED BRIGDE-OPENING

05126013 001 LF  17.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  780.000  13,260.00 870.00

05126021 001 LF  17.850PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  820.000  14,637.00 11,300.00

05126021 LF  26.340PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  1,500.000  39,510.00 11,300.00

CO 03 ADDS ITEM FOR ACCELERATED BRIGDE-OPENING

05126022 001 LF  2.750PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  400.000  1,100.00 4,100.00

05126037 001 LF  17.000PORT CTB (STKPL)(SGL SLP)(TY 1)  780.000  13,260.00 870.00

05426001 000 LF  5.650REMOVE METAL BEAM GUARD FENCE  54.000  305.10 54.00

05426004 000 EA  281.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,124.00 4.00

05446003 000 EA  281.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,124.00 4.00

05456005 000 EA  2,074.000CRASH CUSH ATTEN (REMOVE)  2.000  4,148.00 2.00

05456007 000 EA  33,645.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  67,290.00 2.00

06626063 000 LF  0.620WK ZN PAV MRK REMOV (W)4"(SLD)  6,282.000  3,894.84 76,830.00

06626095 000 LF  0.630WK ZN PAV MRK REMOV (Y)4"(SLD)  8,155.000  5,137.65 77,348.00

07386003 000 CYC  3,814.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  3.000  11,442.00 22.00

60016001 000 DAY  692.000PORTABLE CHANGEABLE MESSAGE SIGN  483.000  334,236.00 300.00

61856002 002 DAY  195.000TMA (STATIONARY)  121.000  23,595.00 108.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  26,386.175  26,386.18 10,000.00

96086001 DOL  3,966.270UNIQUE CHANGE ORDER ITEM 1  1.000  3,966.27 0.00

CO 02 ADDS MOBILIZATION PAYABLE BY LS

96086002 DOL  746.590UNIQUE CHANGE ORDER ITEM 2  4.000  2,986.36 0.00

CO 02 ADDS ITEM FOR ADD'L TCP DETOUR SIGNS BY MO

96086003 DOL  20,679.750UNIQUE CHANGE ORDER ITEM 3  1.000  20,679.75 0.00

CO 03 ADDS ITEM FOR ACCELARATED MOB DETOUR 

CONST&BARRS BY LS

96086004 DOL  4,259.870UNIQUE CHANGE ORDER ITEM 4  4.000  17,039.48 0.00

CO 04 ADDS ITEM FOR DELIVERY & HANDLING MATERIAL FEE 

BY DAY

96086005 DOL  6,363.000UNIQUE CHANGE ORDER ITEM 5  1.000  6,363.00 0.00

CO 04 ADDS ITEM FOR EQUIPMENT HAUL MOB-DEMOB FEE BY 

LS

$8,713,931.10TOTAL ITEM EARNINGS TO DATE


