
 28,685.65

252902010CONTRACT ID:

PROJECT: STP 2B24(212)HES

CONTRACT:

07243006

PROJECTED AMOUNT: $8,244,348.50

CONTRACTOR:

HIGHWAY: FM 2556

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 305
 80.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/07/2024

$8,273,034.15

CONTRACT:

07/29/2026

AWARD AMOUNT: $7,945,428.50

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.33

$0.00 $7,804,123.35 $7,804,123.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $7,804,123.35 $7,804,123.35 

$0.00 $0.00 $0.00 

$0.00 $7,804,123.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,804,123.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 305

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2024

09/21/2024

 225

 80

 305

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

252902010PROJECT CONTROLSTP 2B24(212)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,250.000  39.000  0.000  35.10  254,475.00

0065 01046027 000 REMOVING CONC (APPR SLAB) SY  50.000  164.000  0.000  164.00  8,200.00

0070 01056014 000 REMOVING STAB BASE & ASPH PAV (7"-12") SY  3.750  11,330.000  0.000  11,330.00  42,487.50

0075 01066001 000 OBLITERATING ABANDONED ROAD STA  150.000  22.000  0.000  22.00  3,300.00

0080 01106001 000 EXCAVATION (ROADWAY) CY  16.000  2,327.000  0.000  2,327.00  37,232.00

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  19.000  18,438.000  0.000  18,438.00  350,322.00

0095 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.400  36,570.000  0.000  36,765.00  14,706.00

0100 01666002 000 FERTILIZER TON  750.000  1.800  0.000  1.80  1,350.00

0105 01686001 000 VEGETATIVE WATERING MG  60.000  615.000  0.000  615.00  36,900.00

0110 02476060 005 FL BS (CMP IN PLC)(TY E GR 4)(FNAL POS) CY  45.000  2,799.000  0.000  2,892.42  130,158.90

0115 02606011 000 LIME TRT (EXST MATL) (12") SY  6.000  12,200.000  0.000  12,871.91  77,231.46

0120 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  320.000  302.000  0.000  313.31  100,259.20

0125 02756001 000 CEMENT TON  190.000  91.000  0.000  94.14  17,886.60

0130 02756009 000 CEMENT TREAT (NEW BASE) (8") SY  3.500  12,110.000  0.000  12,496.98  43,739.43

0135 03106009 000 PRIME COAT (MC-30) GAL  6.000  2,474.000  0.000  2,392.24  14,353.44

0140 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.000  15.000  0.000  15.00  3,300.00

0145 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  205.000  366.000  0.000  434.45  89,062.25

0150 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  78.000  0.000  78.00  78,000.00

0155 04646014 001 RC PIPE (CL III)(72 IN) LF  900.000  56.000  0.000  56.00  50,400.00

0160 04646025 001 RC PIPE (CL V)(18 IN) LF  130.000  92.000  0.000  92.00  11,960.00

0165 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,300.000  3.000  0.000  3.00  3,900.00

0170 04676506 000 SET (TY II) (72 IN) (RCP) (4: 1) (P) EA  25,000.000  1.000  0.000  1.00  25,000.00

0175 04966006 000 REMOV STR (HEADWALL) EA  5,000.000  1.000  0.000  1.00  5,000.00

0180 04966007 000 REMOV STR (PIPE) LF  15.000  25.000  0.000  50.00  750.00

0185 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  75,000.000  1.000  0.000  1.00  75,000.00

0190 04966043 000 REMOV STR (SMALL FENCE) LF  5.000  1,500.000  0.000  1,500.00  7,500.00

0195 05006001 000 MOBILIZATION LS  690,000.000  1.000  0.000  0.90  621,000.00

0200 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,100.000  15.000  0.000  17.00  86,700.00

0205 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  65.000  120.000  0.000  176.00  11,440.00

0210 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  6,975.000  0.000  7,462.00  33,579.00

0215 05306005 000 DRIVEWAYS (ACP) SY  160.000  80.000  0.000  80.00  12,800.00

0220 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  1,275.000  0.000  1,275.00  33,150.00

0225 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  4.000  0.000  4.00  10,000.00

0230 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  825.000  0.000  825.00  4,125.00

0235 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  225.000  8.000  0.000  8.00  1,800.00

0240 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  4.00  13,200.00

0245 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  800.000  16.000  0.000  16.00  12,800.00

0250 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  7.000  0.000  7.00  6,300.00

0255 06446076 000 REMOVE SM RD SN SUP&AM EA  200.000  14.000  0.000  14.00  2,800.00

0260 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  14.000  0.000  14.00  490.00

0265 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  25.000  20.000  0.000  20.00  500.00

0270 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.600  7,770.000  0.000  7,770.00  4,662.00

0275 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  1.100  50.000  0.000  50.00  55.00

0280 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.600  7,880.000  0.000  7,880.00  4,728.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  95.000  0.000  95.00  712.50

0290 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.200  15,630.000  0.000  15,630.00  3,126.00

0300 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  160.000  1,970.000  0.000  1,998.71  319,793.60

0465 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  4,242.40  4,242.40

0528 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  6,657.320  6,657.32  6,657.32

Added by CO #2

0529 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  5,840.330  5,840.33  5,840.33

Added by CO #2

0650 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  0.000  438.000  438.00  438.00

Added by CO #2

Category Subtotal $2,683,412.93

002 BRIDGE: 210310252902187 [@ ARROYO COLORADO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 04006005 001 CEM STABIL BKFL CY  150.000  224.000  0.000  302.21  45,331.50

0355 04036001 000 TEMPORARY SPL SHORING SF  1.000  690.000  0.000  1,380.00  1,380.00

0360 04166001 000 DRILL SHAFT (18 IN) LF  245.000  122.000  0.000  122.00  29,890.00

0365 04166003 000 DRILL SHAFT (30 IN) LF  275.000  1,134.000  0.000  1,134.00  311,850.00

0370 04166004 000 DRILL SHAFT (36 IN) LF  320.000  495.000  0.000  495.00  158,400.00

0375 04166005 000 DRILL SHAFT (42 IN) LF  330.000  2,445.000  0.000  2,445.00  806,850.00

0380 04206013 001 CL C CONC (ABUT) CY  1,700.000  62.600  0.000  62.60  106,420.00

0385 04206029 001 CL C CONC (CAP) CY  1,400.000  332.200  0.000  332.20  465,080.00

0390 04206037 001 CL C CONC (COLUMN) CY  1,300.000  207.400  0.000  207.40  269,620.00

0395 04206043 001 CL C CONC (FOOTING) CY  1,100.000  147.000  0.000  147.00  161,700.00

0400 04226001 000 REINF CONC SLAB SF  27.000  43,700.000  0.000  43,700.00  1,179,900.00

0405 04226015 000 APPROACH SLAB CY  900.000  70.600  0.000  70.60  63,540.00

0410 04256037 001 PRESTR CONC GIRDER (TX40) LF  200.000  4,296.000  0.000  4,296.00  859,200.00

0415 04256039 001 PRESTR CONC GIRDER (TX54) LF  200.000  1,374.000  0.000  1,374.00  274,800.00

0420 04506006 001 RAIL (TY T223) LF  145.000  1,960.000  0.000  1,960.00  284,200.00

0425 04546001 000 SEALED EXPANSION JOINT (4 IN) (SEJ - A) LF  280.000  226.000  0.000  226.00  63,280.00

Category Subtotal $5,081,441.50

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  199,280.000  0.000  39,268.92  39,268.92

Category Subtotal $39,268.92

252902010STP 2B24(212)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0090 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  38,491.000  0.000  0.000  0.00

0211 05066039 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  0.000  6,975.000  0.000  0.00

Added By Change Order #3

0295 30766049 000 D-GR HMA TY-D SAC-A PG76-22 TON  160.000  46.000  0.000  0.000  0.00

0430 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0445 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 210310252902187 [@ ARROYO COLORADO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0206 05066011 ROCK FILTER DAMS (REMOVE) LF  15.000  0.000  120.000  0.000  0.00

Added by Change Order # 3

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  99,640.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,804,123.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,250.000PREPARING ROW  35.100  254,475.00 39.00

01046027 000 SY  50.000REMOVING CONC (APPR SLAB)  164.000  8,200.00 164.00

01056014 000 SY  3.750REMOVING STAB BASE & ASPH PAV (7"-12")  11,330.000  42,487.50 11,330.00

01066001 000 STA  150.000OBLITERATING ABANDONED ROAD  22.000  3,300.00 22.00

01106001 000 CY  16.000EXCAVATION (ROADWAY)  2,327.000  37,232.00 2,327.00

01326006 000 CY  19.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  18,438.000  350,322.00 18,438.00

01646035 000 SY  0.400DRILL SEEDING (PERM) (RURAL) (CLAY)  36,765.000  14,706.00 36,570.00

01666002 000 TON  750.000FERTILIZER  1.800  1,350.00 1.80

01686001 000 MG  60.000VEGETATIVE WATERING  615.000  36,900.00 615.00

02476060 005 CY  45.000FL BS (CMP IN PLC)(TY E GR 4)(FNAL POS)  2,892.420  130,158.90 2,799.00

02606011 000 SY  6.000LIME TRT (EXST MATL) (12")  12,871.910  77,231.46 12,200.00

02606016 000 TON  320.000LIME (HYD, COM, OR QK(SLURRY))  313.310  100,259.20 302.00

02756001 000 TON  190.000CEMENT  94.140  17,886.60 91.00

02756009 000 SY  3.500CEMENT TREAT (NEW BASE) (8")  12,496.980  43,739.43 12,110.00

03106009 000 GAL  6.000PRIME COAT (MC-30)  2,392.240  14,353.44 2,474.00

04006005 001 CY  150.000CEM STABIL BKFL  302.210  45,331.50 224.00

04036001 000 SF  1.000TEMPORARY SPL SHORING  1,380.000  1,380.00 690.00

04166001 000 LF  245.000DRILL SHAFT (18 IN)  122.000  29,890.00 122.00

04166003 000 LF  275.000DRILL SHAFT (30 IN)  1,134.000  311,850.00 1,134.00

04166004 000 LF  320.000DRILL SHAFT (36 IN)  495.000  158,400.00 495.00

04166005 000 LF  330.000DRILL SHAFT (42 IN)  2,445.000  806,850.00 2,445.00

04206013 001 CY  1,700.000CL C CONC (ABUT)  62.600  106,420.00 62.60

04206029 001 CY  1,400.000CL C CONC (CAP)  332.200  465,080.00 332.20

04206037 001 CY  1,300.000CL C CONC (COLUMN)  207.400  269,620.00 207.40

04206043 001 CY  1,100.000CL C CONC (FOOTING)  147.000  161,700.00 147.00

04226001 000 SF  27.000REINF CONC SLAB  43,700.000  1,179,900.00 43,700.00

04226015 000 CY  900.000APPROACH SLAB  70.600  63,540.00 70.60

04256037 001 LF  200.000PRESTR CONC GIRDER (TX40)  4,296.000  859,200.00 4,296.00

04256039 001 LF  200.000PRESTR CONC GIRDER (TX54)  1,374.000  274,800.00 1,374.00

04326031 000 CY  220.000RIPRAP (STONE PROTECTION)(12 IN)  15.000  3,300.00 15.00

04326033 000 CY  205.000RIPRAP (STONE PROTECTION)(18 IN)  434.450  89,062.25 366.00

04326045 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  78.000  78,000.00 78.00

04506006 001 LF  145.000RAIL (TY T223)  1,960.000  284,200.00 1,960.00

04546001 000 LF  280.000SEALED EXPANSION JOINT (4 IN) (SEJ - A)  226.000  63,280.00 226.00

04646014 001 LF  900.000RC PIPE (CL III)(72 IN)  56.000  50,400.00 56.00

04646025 001 LF  130.000RC PIPE (CL V)(18 IN)  92.000  11,960.00 92.00

04676363 000 EA  1,300.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  3.000  3,900.00 3.00

04676506 000 EA  25,000.000SET (TY II) (72 IN) (RCP) (4: 1) (P)  1.000  25,000.00 1.00

04966006 000 EA  5,000.000REMOV STR (HEADWALL)  1.000  5,000.00 1.00

04966007 000 LF  15.000REMOV STR (PIPE)  50.000  750.00 25.00

04966010 000 EA  75,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  75,000.00 1.00

04966043 000 LF  5.000REMOV STR (SMALL FENCE)  1,500.000  7,500.00 1,500.00

05006001 000 LS  690,000.000MOBILIZATION  0.900  621,000.00 1.00
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05026001 008 MO  5,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  86,700.00 15.00

05066002 005 LF  65.000ROCK FILTER DAMS (INSTALL) (TY 2)  176.000  11,440.00 120.00

05066038 005 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  7,462.000  33,579.00 6,975.00

05306005 000 SY  160.000DRIVEWAYS (ACP)  80.000  12,800.00 80.00

05406001 001 LF  26.000MTL W-BEAM GD FEN (TIM POST)  1,275.000  33,150.00 1,275.00

05406006 001 EA  2,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,000.00 4.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  825.000  4,125.00 825.00

05426002 000 EA  225.000REMOVE TERMINAL ANCHOR SECTION  8.000  1,800.00 8.00

05446001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,200.00 4.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  438.000  438.00 0.00

Added by CO #2

06446027 000 EA  800.000IN SM RD SN SUP&AM TYS80(1)SA(P)  16.000  12,800.00 16.00

06446030 000 EA  900.000IN SM RD SN SUP&AM TYS80(1)SA(T)  7.000  6,300.00 7.00

06446076 000 EA  200.000REMOVE SM RD SN SUP&AM  14.000  2,800.00 14.00

06586062 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  14.000  490.00 14.00

06586071 000 EA  25.000INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI)  20.000  500.00 20.00

06666174 007 LF  0.600REFL PAV MRK TY II (W) 6" (SLD)  7,770.000  4,662.00 7,770.00

06666208 007 LF  1.100REFL PAV MRK TY II (Y) 6" (BRK)  50.000  55.00 50.00

06666210 007 LF  0.600REFL PAV MRK TY II (Y) 6" (SLD)  7,880.000  4,728.00 7,880.00

06726009 000 EA  7.500REFL PAV MRKR TY II-A-A  95.000  712.50 95.00

06786002 000 LF  0.200PAV SURF PREP FOR MRK (6")  15,630.000  3,126.00 15,630.00

30776033 000 TON  160.000SP MIXES SP-C SAC-A PG76-22  1,998.710  319,793.60 1,970.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  6,657.320  6,657.32 0.00

Added by CO #2

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  5,840.330  5,840.33 0.00

Added by CO #2

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,242.400  4,242.40 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  39,268.920  39,268.92 199,280.00

$7,804,123.35TOTAL ITEM EARNINGS TO DATE


