
252902014CONTRACT ID:

PROJECT: F 2026(224)

CONTRACT:

01263014

PROJECTED AMOUNT: $6,635,619.88

CONTRACTOR:

HIGHWAY: FM 2556

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

MOR-WIL, L.L.C.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2026

01/06/2026

ESTIMATE PAID:

 44
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2026

$6,635,619.88

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,565,145.66

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 2.22

$112,277.40 $34,782.40 $147,059.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$112,277.40 $34,782.40 $147,059.80 

$0.00 $0.00 $0.00 

$112,277.40 $147,059.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,782.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2026

00/00/0000

 443

 0

 443

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 252902014 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10ESTIMATE 0003

WORK PERFORMED THIS PERIOD

C 921-6-367 092106367PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0475 04017001 FLOWABLE BACKFILL000 CY  217.370 $46,212.86 212.600  212.60 463.00

0530 05067021 CONSTRUCTION EXITS (INSTALL) (TY 2)000 SY  62.270 $5,106.14 82.000  82.00 156.00

0540 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.440 $1,278.40 235.000  735.00 735.00

F 2026(224) 252902014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0190 05007001 MOBILIZATION000 LS  118,000.000 $59,000.00 0.500  0.50 1.00

0195 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  680.000 $680.00 1.000  2.00 28.00

$112,277.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106367PROJECT CONTROLC 921-6-367

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04017001 000 FLOWABLE BACKFILL CY  217.370  463.000  0.000  212.60  46,212.86

0515 04967007 000 REMOV STR (PIPE) LF  36.560  40.000  0.000  40.00  1,462.40

0520 04967008 000 REMOV STR (BOX CULVERT) LF  136.000  120.000  0.000  120.00  16,320.00

0525 04967046 000 REMOVE CONC. WELL & GATE EA  13,600.000  1.000  0.000  1.00  13,600.00

0530 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  62.270  156.000  0.000  82.00  5,106.14

0540 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.440  735.000  0.000  735.00  3,998.40

Category Subtotal $86,699.80

252902014PROJECT CONTROLF 2026(224)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 05007001 000 MOBILIZATION LS  118,000.000  1.000  0.000  0.50  59,000.00

0195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  680.000  28.000  0.000  2.00  1,360.00

Category Subtotal $60,360.00

092106367C 921-6-367PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 01007002 000 PREPARING ROW STA  3,777.780  2.000  0.000  0.000  0.00

0430 01107001 000 EXCAV (ROADWAY) CY  6.980  1,534.000  0.000  0.000  0.00

0435 01107002 000 EXCAV (CHANNEL) CY  7.100  5,370.000  0.000  0.000  0.00

0440 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.620  3,611.000  0.000  0.000  0.00

0445 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  1.200  3,350.000  0.000  0.000  0.00

0450 01687001 000 VEGETATIVE WATERING TGL  85.000  498.340  0.000  0.000  0.00

0455 02477087 000 FL BS (CMP IN PLC)(TY A OR B GR 4)(8") SY  43.120  410.000  0.000  0.000  0.00

0460 02767187 000 CEM TRT(PLNT MX)(CL L)(TY E)(GR 4)(8") SY  127.180  8.300  0.000  0.000  0.00

0465 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  55.510  245.000  0.000  0.000  0.00

0470 04007010 000 CEM STABIL BKFL CY  68.000  240.000  0.000  0.000  0.00

0480 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.680  516.000  0.000  0.000  0.00

0485 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  652.800  660.000  0.000  0.000  0.00

0490 04327011 000 RIPRAP (CONC)(DISSIPATER) CY  748.000  13.000  0.000  0.000  0.00

0495 04627027 000 CONC BOX CULV (9 FT X 5 FT) LF  939.050  84.000  0.000  0.000  0.00

0500 04627037 000 CONC BOX CULV (10 FT X 9 FT) LF  1,604.030  432.000  0.000  0.000  0.00

0505 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  728.570  84.000  0.000  0.000  0.00

0510 04967005 000 REMOV STR (WINGWALL) EA  4,533.330  3.000  0.000  0.000  0.00

0535 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  29.410  156.000  0.000  0.000  0.00

0545 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.720  735.000  0.000  0.000  0.00

0550 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  67.320  95.000  0.000  0.000  0.00
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0555 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  13.600  350.000  0.000  0.000  0.00

0560 50657001 000 INSTALL VERTICAL AXIAL OR MX FLOW PUMP EA  1,418,425.600  1.000  0.000  0.000  0.00

0565 50667001 000 INSTALL STAINLESS STEEL SLIDE GATES EA  409,162.800  1.000  0.000  0.000  0.00

0570 80277001 000 INSTALL PRE-ENGINEERED METAL CANOPY EA  61,200.000  1.000  0.000  0.000  0.00

0580 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0585 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0590 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0600 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

575 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092106368F 2026(222)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 01007002 000 PREPARING ROW STA  3,777.780  1.000  0.000  0.000  0.00

0675 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.450  187.000  0.000  0.000  0.00

0680 01107001 000 EXCAV (ROADWAY) CY  6.980  534.000  0.000  0.000  0.00

0685 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.620  101.000  0.000  0.000  0.00

0690 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.030  1,061.000  0.000  0.000  0.00

0695 01647013 000 DRILL SEED (TEMP_WARM) SY  0.760  1,061.000  0.000  0.000  0.00

0700 01687001 000 VEGETATIVE WATERING TGL  85.000  1.600  0.000  0.000  0.00

0705 04007005 000 STRUCT EXCAV (SPECIAL) CY  3.430  77.000  0.000  0.000  0.00

0710 04007010 000 CEM STABIL BKFL CY  68.000  17.000  0.000  0.000  0.00

0715 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.680  88.000  0.000  0.000  0.00

0720 04037001 000 TEMPORARY SPL SHORING SF  6.800  2,500.000  0.000  0.000  0.00

0725 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  652.800  66.000  0.000  0.000  0.00

0730 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  81.600  77.000  0.000  0.000  0.00

0735 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,401.600  176.000  0.000  0.000  0.00

0740 04647003 000 RC PIPE (CL III)(18 IN) LF  68.000  50.000  0.000  0.000  0.00

0745 04667225 000 WINGWALL (SW - 0) (HW=10 FT) EA  15,300.000  2.000  0.000  0.000  0.00

0750 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  3,400.000  2.000  0.000  0.000  0.00

0755 04967007 000 REMOV STR (PIPE) LF  36.560  66.000  0.000  0.000  0.00

0760 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  62.270  78.000  0.000  0.000  0.00

0765 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  29.410  78.000  0.000  0.000  0.00

0770 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.820  240.000  0.000  0.000  0.00

0775 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.700  240.000  0.000  0.000  0.00

0780 05307006 000 DRIVEWAYS (CONC) SY  145.450  187.000  0.000  0.000  0.00

0785 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  306.000  2.000  0.000  0.000  0.00

0790 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0795 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0800 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0801 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0805 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0815 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092106369C 921-6-369PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 01007002 000 PREPARING ROW STA  3,777.780  2.000  0.000  0.000  0.00

0890 01107001 000 EXCAV (ROADWAY) CY  6.980  3,273.000  0.000  0.000  0.00

0895 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.620  1,042.000  0.000  0.000  0.00

0900 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.030  1,679.000  0.000  0.000  0.00

0905 01647013 000 DRILL SEED (TEMP_WARM) SY  0.760  1,679.000  0.000  0.000  0.00

0910 01687001 000 VEGETATIVE WATERING TGL  85.000  2.500  0.000  0.000  0.00

0915 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.840  2,198.000  0.000  0.000  0.00

0920 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  26.210  78.000  0.000  0.000  0.00

0925 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  8.590  243.000  0.000  0.000  0.00

0930 02607005 000 LIME (COM OR QK)(SLURRY) TON  504.000  3.470  0.000  0.000  0.00

0935 02607009 000 LIME TRT (EXIST MATL)(12") SY  6.800  254.000  0.000  0.000  0.00

0940 02767187 000 CEM TRT(PLNT MX)(CL L)(TY E)(GR 4)(8") SY  127.180  1.580  0.000  0.000  0.00

0945 03107004 000 PRIME COAT (MC-30) GAL  12.090  45.000  0.000  0.000  0.00

0950 03167266 000 ASPH (TIER II) GAL  47.600  68.000  0.000  0.000  0.00

0955 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  194.290  25.000  0.000  0.000  0.00

0960 04007005 000 STRUCT EXCAV (SPECIAL) CY  3.430  140.000  0.000  0.000  0.00

0965 04007008 000 CUT & RESTORE ASPH PAVING SY  59.710  214.000  0.000  0.000  0.00

0970 04007010 000 CEM STABIL BKFL CY  68.000  31.000  0.000  0.000  0.00

0975 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.680  278.000  0.000  0.000  0.00

0980 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  652.800  22.000  0.000  0.000  0.00

0985 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  81.600  140.000  0.000  0.000  0.00

0990 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,401.600  320.000  0.000  0.000  0.00

0995 04667152 000 WINGWALL (FW - 0) (HW=10 FT) EA  30,600.000  2.000  0.000  0.000  0.00

1000 04967006 000 REMOV STR (HEADWALL) EA  4,080.000  2.000  0.000  0.000  0.00

1005 04967007 000 REMOV STR (PIPE) LF  36.560  118.000  0.000  0.000  0.00

1010 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  62.270  78.000  0.000  0.000  0.00

1015 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  29.410  78.000  0.000  0.000  0.00

1020 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.820  420.000  0.000  0.000  0.00

1025 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.700  420.000  0.000  0.000  0.00

1030 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  272.000  2.000  0.000  0.000  0.00

1035 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  16.320  12.000  0.000  0.000  0.00

1040 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.040  210.000  0.000  0.000  0.00

1045 30077001 000 BONDING COURSE GAL  10.060  68.000  0.000  0.000  0.00

1050 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1055 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1060 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

1065 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1070 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1075 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1080 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  131.630  1.000  0.000  0.000  0.00

1085 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  131.630  1.000  0.000  0.000  0.00

1090 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  29.250  1.000  0.000  0.000  0.00

 0.00Category Subtotal

252902014F 2026(224)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

001 05407001 MTL W-BEAM GD FEN (TIM POST) LF  67.300  0.000  0.000  0.000  0.00

Introduction of Item Quantity Adjustments

0060 01007002 000 PREPARING ROW STA  3,777.780  3.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  6.980  1,900.000  0.000  0.000  0.00

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.620  1,272.000  0.000  0.000  0.00

0075 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  136.000  50.000  0.000  0.000  0.00

0080 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.030  1,160.000  0.000  0.000  0.00

0085 01647013 000 DRILL SEED (TEMP_WARM) SY  0.760  1,160.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  85.000  1.700  0.000  0.000  0.00

0095 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.840  1,087.000  0.000  0.000  0.00

0100 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  26.210  218.000  0.000  0.000  0.00

0105 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  8.590  675.000  0.000  0.000  0.00

0110 02607005 000 LIME (COM OR QK)(SLURRY) TON  504.000  9.240  0.000  0.000  0.00

0115 02607009 000 LIME TRT (EXIST MATL)(12") SY  6.800  610.000  0.000  0.000  0.00

0120 02767187 000 CEM TRT(PLNT MX)(CL L)(TY E)(GR 4)(8") SY  127.180  4.400  0.000  0.000  0.00

0125 03107004 000 PRIME COAT (MC-30) GAL  12.090  128.000  0.000  0.000  0.00

0130 03167266 000 ASPH (TIER II) GAL  47.600  192.000  0.000  0.000  0.00

0135 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  194.290  72.000  0.000  0.000  0.00

0140 04007005 000 STRUCT EXCAV (SPECIAL) CY  3.430  266.000  0.000  0.000  0.00

0145 04007008 000 CUT & RESTORE ASPH PAVING SY  59.710  453.000  0.000  0.000  0.00

0150 04007010 000 CEM STABIL BKFL CY  68.000  55.000  0.000  0.000  0.00

0155 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.680  372.000  0.000  0.000  0.00

0160 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  652.800  20.000  0.000  0.000  0.00

0165 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  81.600  266.000  0.000  0.000  0.00

0170 04627037 000 CONC BOX CULV (10 FT X 9 FT) LF  1,604.030  560.000  0.000  0.000  0.00

0175 04667225 000 WINGWALL (SW - 0) (HW=10 FT) EA  15,300.000  2.000  0.000  0.000  0.00

0180 04967006 000 REMOV STR (HEADWALL) EA  4,080.000  2.000  0.000  0.000  0.00

0185 04967007 000 REMOV STR (PIPE) LF  36.560  126.000  0.000  0.000  0.00

0200 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  147.360  443.000  0.000  0.000  0.00

0205 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  62.270  78.000  0.000  0.000  0.00

0210 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  29.410  78.000  0.000  0.000  0.00

0215 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.820  370.000  0.000  0.000  0.00

0220 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.700  370.000  0.000  0.000  0.00

0225 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,740.800  1.000  0.000  0.000  0.00

0230 06447073 000 REMOVE SM RD SN SUP&AM EA  1,332.800  1.000  0.000  0.000  0.00

0235 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  272.000  2.000  0.000  0.000  0.00

0240 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  612.000  2.000  0.000  0.000  0.00

0245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  16.320  20.000  0.000  0.000  0.00

0250 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.040  391.000  0.000  0.000  0.00

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.040  391.000  0.000  0.000  0.00

0260 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  13.600  12.000  0.000  0.000  0.00

0265 06777001 000 ELIM EXT PM & MRKS (4") LF  1.360  5,060.000  0.000  0.000  0.00

0270 30077001 000 BONDING COURSE GAL  10.060  192.000  0.000  0.000  0.00

275 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

280 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

305 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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310 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

315 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  379.080  0.000  0.000  0.00

320 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  379.080  0.000  0.000  0.00

325 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  84.240  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

285 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

290 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  35,000.000  1.000  0.000  0.000  0.00

295 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  15,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

252902015F 2026(224)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1145 01007002 000 PREPARING ROW STA  3,777.780  1.000  0.000  0.000  0.00

1150 01107001 000 EXCAV (ROADWAY) CY  6.980  4,931.000  0.000  0.000  0.00

1155 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.620  136.000  0.000  0.000  0.00

1160 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.030  1,367.000  0.000  0.000  0.00

1165 01647013 000 DRILL SEED (TEMP_WARM) SY  0.760  1,367.000  0.000  0.000  0.00

1170 01687001 000 VEGETATIVE WATERING TGL  85.000  2.000  0.000  0.000  0.00

1175 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.840  1,103.000  0.000  0.000  0.00

1180 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  26.210  87.000  0.000  0.000  0.00

1185 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  8.590  269.000  0.000  0.000  0.00

1190 02607005 000 LIME (COM OR QK)(SLURRY) TON  504.000  3.530  0.000  0.000  0.00

1195 02607009 000 LIME TRT (EXIST MATL)(12") SY  6.800  278.000  0.000  0.000  0.00

1200 02767187 000 CEM TRT(PLNT MX)(CL L)(TY E)(GR 4)(8") SY  127.180  1.760  0.000  0.000  0.00

1205 03107004 000 PRIME COAT (MC-30) GAL  12.090  52.000  0.000  0.000  0.00

1210 03167266 000 ASPH (TIER II) GAL  47.600  78.000  0.000  0.000  0.00

1215 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  194.290  29.000  0.000  0.000  0.00

1220 04007005 000 STRUCT EXCAV (SPECIAL) CY  3.430  112.000  0.000  0.000  0.00

1225 04007008 000 CUT & RESTORE ASPH PAVING SY  59.710  244.000  0.000  0.000  0.00

1230 04007010 000 CEM STABIL BKFL CY  68.000  25.000  0.000  0.000  0.00

1235 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.680  128.000  0.000  0.000  0.00

1240 04037001 000 TEMPORARY SPL SHORING SF  6.800  3,500.000  0.000  0.000  0.00

1245 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  652.800  18.000  0.000  0.000  0.00

1250 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  680.000  16.000  0.000  0.000  0.00

1255 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  81.600  112.000  0.000  0.000  0.00

1260 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,401.600  256.000  0.000  0.000  0.00

1265 04667166 000 WINGWALL (FW - S) (HW=10 FT) EA  30,600.000  2.000  0.000  0.000  0.00

1270 04967006 000 REMOV STR (HEADWALL) EA  4,080.000  2.000  0.000  0.000  0.00

1275 04967007 000 REMOV STR (PIPE) LF  36.560  208.000  0.000  0.000  0.00

1280 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  62.270  156.000  0.000  0.000  0.00

1285 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  29.410  156.000  0.000  0.000  0.00

1290 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.820  420.000  0.000  0.000  0.00
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1295 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.700  420.000  0.000  0.000  0.00

1300 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  67.320  350.000  0.000  0.000  0.00

1305 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  13.600  350.000  0.000  0.000  0.00

1310 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,712.000  4.000  0.000  0.000  0.00

1315 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  952.000  4.000  0.000  0.000  0.00

1320 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,740.800  1.000  0.000  0.000  0.00

1325 06447073 000 REMOVE SM RD SN SUP&AM EA  1,332.800  1.000  0.000  0.000  0.00

1330 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  306.000  2.000  0.000  0.000  0.00

1335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  16.320  12.000  0.000  0.000  0.00

1340 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.040  157.000  0.000  0.000  0.00

1345 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.040  78.000  0.000  0.000  0.00

1350 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  13.600  2.000  0.000  0.000  0.00

1355 06777001 000 ELIM EXT PM & MRKS (4") LF  1.360  627.000  0.000  0.000  0.00

1360 30077001 000 BONDING COURSE GAL  10.060  78.000  0.000  0.000  0.00

1365 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1370 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1375 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

1380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1385 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1390 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1395 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  152.690  1.000  0.000  0.000  0.00

1400 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  152.690  1.000  0.000  0.000  0.00

1405 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  33.930  1.000  0.000  0.000  0.00

 0.00Category Subtotal

252902014F 2026(224)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

002 05427001 REMOVE METAL BEAM GUARD FENCE LF  67.300  0.000  0.000  0.000  0.00

Introduction of Item by Quantity Adjustments

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $147,059.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04017001 000 CY  217.370FLOWABLE BACKFILL  212.600  46,212.86 463.00

04967007 000 LF  36.560REMOV STR (PIPE)  40.000  1,462.40 40.00

04967008 000 LF  136.000REMOV STR (BOX CULVERT)  120.000  16,320.00 120.00

04967046 000 EA  13,600.000REMOVE CONC. WELL & GATE  1.000  13,600.00 1.00

05007001 000 LS  118,000.000MOBILIZATION  0.500  59,000.00 1.00

05027001 000 MO  680.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,360.00 28.00

05067021 000 SY  62.270CONSTRUCTION EXITS (INSTALL) (TY 2)  82.000  5,106.14 156.00

05067039 000 LF  5.440TEMP SEDMT CONT FENCE (INSTALL)  735.000  3,998.40 735.00

$147,059.80TOTAL ITEM EARNINGS TO DATE


