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259101015CONTRACT ID:

PROJECT: BR 2B25(039)

CONTRACT:

09253019

PROJECTED AMOUNT: $2,475,737.42

CONTRACTOR:

HIGHWAY: FM 2610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

THK CONSTRUCTION LLC

Clint Jones, P.E.

POLK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/14/2025

09/04/2025

ESTIMATE PAID:

 111

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/16/2025

$2,475,737.42

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,472,737.42

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 105.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.94

$9,240.99 $2,409,573.50 $2,418,814.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($2,904.00)($2,904.00)($5,808.00)

$0.00 $0.00 $0.00 

$12,144.99 $2,412,477.50 $2,424,622.49 

$0.00 $0.00 $0.00 

$12,144.99 $2,424,622.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,412,477.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$5,808.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 6

 6

C. O. ADJUSTED DAYS:

 111

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/16/2025

00/00/0000

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  3  28

SATURDAY 5

SUNDAY 5

VEG ESTABLISHMENT 18

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 VEG ESTABLISHMENT

08/07/2026  1 VEG ESTABLISHMENT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 VEG ESTABLISHMENT

08/11/2026  1 VEG ESTABLISHMENT

08/12/2026  1 VEG ESTABLISHMENT

08/13/2026  1 VEG ESTABLISHMENT

08/14/2026  1 VEG ESTABLISHMENT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 VEG ESTABLISHMENT

08/18/2026  1 VEG ESTABLISHMENT

08/19/2026  1 VEG ESTABLISHMENT

08/20/2026  1 VEG ESTABLISHMENT

08/21/2026  1 VEG ESTABLISHMENT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 VEG ESTABLISHMENT

08/25/2026  1 VEG ESTABLISHMENT

08/26/2026  1 VEG ESTABLISHMENT

08/27/2026  1 VEG ESTABLISHMENT

08/28/2026  1 VEG ESTABLISHMENT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

BR 2B25(039) 259101015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01507001 BLADING000 STA  100.000 $700.00 7.000  7.00 7.00

0080 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.330 $2,067.93 6,266.460  6,266.46 2,720.00

0090 01647083 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY)000 SY  0.610 $3,822.54 6,266.460  6,266.46 5,177.00

0100 01697005 SOIL RET BLKT(SL_STEEP_CLAY_SHORT)000 SY  1.560 $2,875.16 1,843.050  1,843.05 1,582.00

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  994.560 $994.56 1.000  9.00 9.00

0265 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  48.600 $874.80 18.000  18.00 18.00

0270 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  54.000 $810.00 15.000  15.00 14.00

$12,144.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

259101015PROJECT CONTROLBR 2B25(039)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  10.600  0.000  10.60  15,900.00

0065 01107001 000 EXCAV (ROADWAY) CY  18.000  2,359.000  0.000  2,359.00  42,462.00

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  606.000  0.000  606.00  12,120.00

0075 01507001 000 BLADING STA  100.000  7.000  0.000  7.00  700.00

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.330  2,720.000  0.000  6,266.46  2,067.93

0090 01647083 000 BOND FBR MTRX SEED (PERM)(RURAL)(CLAY) SY  0.610  5,177.000  0.000  6,266.46  3,822.54

0100 01697005 000 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY  1.560  1,582.000  0.000  1,843.05  2,875.16

0115 02477210 000 FL BS (RDWY DEL) (TY D GR 3) TON  55.000  1,176.000  0.000  313.20  17,226.00

0120 02757001 000 CEMENT TON  350.000  48.000  0.000  50.35  17,622.50

0125 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  9.000  2,589.000  0.000  2,588.00  23,292.00

0130 03167032 000 ASPH (RC-250) TON  5,000.000  2.750  0.000  2.42  12,100.00

0135 03167088 000 ASPH (AC-15P OR CRS-2P) TON  4,500.000  5.430  0.000  4.07  18,315.00

0140 03167254 000 AGGR (TY E OR L, GR-5) CY  1,000.000  20.000  0.000  20.00  20,000.00

0145 03167274 000 AGGR (TY E OR L, PE OR PL GR 4) (SAC-A) CY  1,000.000  26.000  0.000  26.00  26,000.00

0150 03447019 000 SP MIXES SP-C PG70-22 TON  275.000  285.000  0.000  236.15  64,941.25

0155 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  19.300  0.000  15.41  11,557.50

0160 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  45.000  0.000  43.84  32,880.00

0165 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  126.000  0.000  613.34  104,267.80

0170 04547003 000 ARMOR JOINT (SEALED) LF  150.000  111.000  0.000  111.00  16,650.00

0175 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  102,000.000  1.000  0.000  1.00  102,000.00

0180 05007001 000 MOBILIZATION LS  230,000.000  1.000  0.000  0.90  207,000.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  994.560  9.000  0.000  9.00  8,951.04

0190 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.320  1,700.000  0.000  1,656.00  7,153.92

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.080  1,700.000  0.000  100.00  108.00

0235 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.820  650.000  0.000  650.00  20,033.00

0240 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,079.000  4.000  0.000  4.00  8,316.00

0245 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  650.000  0.000  650.00  1,625.00

0250 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,348.000  4.000  0.000  4.00  13,392.00

0255 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  4.000  0.000  4.00  1,000.00

0265 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  48.600  18.000  0.000  18.00  874.80

0270 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  54.000  14.000  0.000  15.00  810.00

0300 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.000  2,090.000  0.000  2,524.00  5,048.00

0305 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  2.000  2,090.000  0.000  2,524.00  5,048.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  10.800  27.000  0.000  34.00  367.20

0320 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.110  1,440.000  0.000  1,676.00  184.36

Category Subtotal $866,711.00

002 BRIDGE: 111870259101002 [FM 2610 @ MENARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04007010 000 CEM STABIL BKFL CY  280.000  193.000  0.000  193.00  54,040.00

0380 04167002 000 DRILL SHAFT (18 IN) LF  145.800  200.000  0.000  200.00  29,160.00
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002 BRIDGE: 111870259101002 [FM 2610 @ MENARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 04167006 000 DRILL SHAFT (36 IN) LF  258.000  540.000  0.000  540.00  139,320.00

0390 04167007 000 DRILL SHAFT (42 IN) LF  393.600  585.000  0.000  600.00  236,160.00

0395 04207012 000 CL C CONC (ABUT) CY  1,100.000  62.400  0.000  62.40  68,640.00

0400 04207022 000 CL C CONC (CAP) CY  1,500.000  56.400  0.000  56.40  84,600.00

0405 04207038 000 CL C CONC (COLUMN) CY  1,500.000  35.900  0.000  36.10  54,150.00

0410 04227001 000 REINF CONC SLAB SF  21.000  12,960.000  0.000  12,960.00  272,160.00

0415 04227013 000 APPROACH SLAB CY  750.000  81.300  0.000  81.30  60,975.00

0420 04257003 000 PRESTR CONC GIRDER (TX40) LF  245.810  1,789.620  0.000  1,789.62  439,906.49

0425 04507008 000 RAIL (TY T223) LF  150.000  792.000  0.000  792.00  118,800.00

Category Subtotal $1,557,911.49

259101015BR 2B25(039)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.370  2,720.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  5.000  207.100  0.000  0.000  0.00

0105 02047001 000 SPRINKLING (DUST CONTROL) TGL  10.000  26.000  0.000  0.000  0.00

0110 02167001 000 PROOF ROLLING HR  100.000  2.000  0.000  0.000  0.00

0195 05057001 000 TMA (STATIONARY) DAY  300.000  10.000  0.000  0.000  0.00

0200 05057003 000 TMA (MOBILE OPERATION) DAY  400.000  4.000  0.000  0.000  0.00

0205 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  66.960  45.000  0.000  0.000  0.00

0210 05067011 000 ROCK FILTER DAMS (REMOVE) LF  19.440  45.000  0.000  0.000  0.00

0215 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  75.600  178.000  0.000  0.000  0.00

0220 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  28.080  178.000  0.000  0.000  0.00

0260 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  1,500.000  2.000  0.000  0.000  0.00

0275 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.920  2,490.000  0.000  0.000  0.00

0280 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.920  2,490.000  0.000  0.000  0.00

0285 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  4.260  561.000  0.000  0.000  0.00

0290 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  125.000  0.000  0.000  0.00

0295 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  125.000  0.000  0.000  0.00

0310 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  13.770  210.000  0.000  0.000  0.00

0325 30077001 000 BONDING COURSE GAL  15.000  129.500  0.000  0.000  0.00

0430 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 111870259101002 [FM 2610 @ MENARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

500 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,177.300  0.000  0.000  0.000  0.00

INSTALLATION OF ADDITIONAL CASING

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,424,622.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  10.600  15,900.00 10.60

01107001 000 CY  18.000EXCAV (ROADWAY)  2,359.000  42,462.00 2,359.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  606.000  12,120.00 606.00

01507001 000 STA  100.000BLADING  7.000  700.00 7.00

01647005 000 SY  0.330BROADCAST SEED (TEMP_WARM)  6,266.460  2,067.93 2,720.00

01647083 000 SY  0.610BOND FBR MTRX SEED (PERM)(RURAL)(CLAY)  6,266.460  3,822.54 5,177.00

01697005 000 SY  1.560SOIL RET BLKT(SL_STEEP_CLAY_SHORT)  1,843.050  2,875.16 1,582.00

02477210 000 TON  55.000FL BS (RDWY DEL) (TY D GR 3)  313.200  17,226.00 1,176.00

02757001 000 TON  350.000CEMENT  50.350  17,622.50 48.00

02757009 000 SY  9.000CEMENT TRT (EXIST MATL & NEW BASE)(12")  2,588.000  23,292.00 2,589.00

03167032 000 TON  5,000.000ASPH (RC-250)  2.420  12,100.00 2.75

03167088 000 TON  4,500.000ASPH (AC-15P OR CRS-2P)  4.070  18,315.00 5.43

03167254 000 CY  1,000.000AGGR (TY E OR L, GR-5)  20.000  20,000.00 20.00

03167274 000 CY  1,000.000AGGR (TY E OR L, PE OR PL GR 4) (SAC-A)  26.000  26,000.00 26.00

03447019 000 TON  275.000SP MIXES SP-C PG70-22  236.150  64,941.25 285.00

04007010 000 CY  280.000CEM STABIL BKFL  193.000  54,040.00 193.00

04167002 000 LF  145.800DRILL SHAFT (18 IN)  200.000  29,160.00 200.00

04167006 000 LF  258.000DRILL SHAFT (36 IN)  540.000  139,320.00 540.00

04167007 000 LF  393.600DRILL SHAFT (42 IN)  600.000  236,160.00 585.00

04207012 000 CY  1,100.000CL C CONC (ABUT)  62.400  68,640.00 62.40

04207022 000 CY  1,500.000CL C CONC (CAP)  56.400  84,600.00 56.40

04207038 000 CY  1,500.000CL C CONC (COLUMN)  36.100  54,150.00 35.90

04227001 000 SF  21.000REINF CONC SLAB  12,960.000  272,160.00 12,960.00

04227013 000 CY  750.000APPROACH SLAB  81.300  60,975.00 81.30

04257003 000 LF  245.810PRESTR CONC GIRDER (TX40)  1,789.620  439,906.49 1,789.62

04327001 000 CY  750.000RIPRAP (CONC)(4 IN)  15.410  11,557.50 19.30

04327013 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  43.840  32,880.00 45.00

04327045 000 CY  170.000RIPRAP (STONE PROTECTION)(24 IN)  613.340  104,267.80 126.00

04507008 000 LF  150.000RAIL (TY T223)  792.000  118,800.00 792.00

04547003 000 LF  150.000ARMOR JOINT (SEALED)  111.000  16,650.00 111.00

04967010 000 EA  102,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  102,000.00 1.00

05007001 000 LS  230,000.000MOBILIZATION  0.900  207,000.00 1.00

05027001 000 MO  994.560BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  8,951.04 9.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05067039 000 LF  4.320TEMP SEDMT CONT FENCE (INSTALL)  1,656.000  7,153.92 1,700.00

05067041 000 LF  1.080TEMP SEDMT CONT FENCE (REMOVE)  100.000  108.00 1,700.00

05407002 000 LF  30.820MTL W-BEAM GD FEN (STEEL POST)  650.000  20,033.00 650.00

05407005 000 EA  2,079.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  8,316.00 4.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  650.000  1,625.00 650.00

05447001 000 EA  3,348.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,392.00 4.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,000.00 4.00

06587013 000 EA  48.600INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  18.000  874.80 18.00

06587019 000 EA  54.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  15.000  810.00 14.00



CONTRACT ID 259101015 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0009

06667266 000 LF  2.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  2,524.000  5,048.00 2,090.00

06667270 000 LF  2.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  2,524.000  5,048.00 2,090.00

06727004 000 EA  10.800REFL PAV MRKR TY II-A-A  34.000  367.20 27.00

06787002 000 LF  0.110PAV SURF PREP FOR MRK (6")  1,676.000  184.36 1,440.00

$2,424,622.49TOTAL ITEM EARNINGS TO DATE


