
 65,405.00

261401024CONTRACT ID:

PROJECT: STP 2B24(144)HES

CONTRACT:

06243005

PROJECTED AMOUNT: $28,503,051.45

CONTRACTOR:

HIGHWAY: FM 2590

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

J. LEE MILLIGAN, INC.

Clint Harms, P.E.

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/02/2024

06/05/2024

ESTIMATE PAID:

 350

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2024

$28,568,456.45

CONTRACT:

07/28/2026

AWARD AMOUNT: $28,487,051.45

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.18

$860,038.46 $13,902,756.02 $14,762,794.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($53,042.00)($91,618.00)($144,660.00)

$0.00 $0.00 $0.00 

$913,080.46 $13,994,374.02 $14,907,454.48 

$0.00 $0.00 $0.00 

$913,080.46 $14,907,454.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,994,374.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$144,660.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 60

 60

C. O. ADJUSTED DAYS:

 350

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2024

09/01/2024

 290

 0

 290

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  22  13

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 1

TOO WET 2

07/28/2026  1 TIME SUSPENDED

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1 TOO WET

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1 TOO WET

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(144)HES 261401024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046017 REMOVING CONC (DRIVEWAYS)000 SY  90.000 $28,890.00 321.000  459.90 610.00

0105 02476258 FL BS (CMP IN PLC)(TY A OR B GR4)(12")000 SY  63.500 $397,002.00 6,252.000  26,021.44 36,840.00

0110 02756001 CEMENT000 TON  300.000 $13,524.00 45.080  278.93 430.00

0115 02756010 CEMENT TREAT (SUBGRADE) (8")000 SY  11.150 $48,647.45 4,363.000  28,308.28 39,803.00

0120 03106009 PRIME COAT (MC-30)000 GAL  9.700 $7,275.00 750.000  4,790.00 9,951.00

0148 04006008 CUT & RESTORE ASPH PAVING SY  515.000 $65,405.00 127.000  127.00 127.00

0185 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  15.000 $1,500.00 100.000  659.50 1,536.00

0245 06106004 RELOCATE RD IL ASM (TRANS-BASE)000 EA  3,100.000 $9,300.00 3.000  3.00 2.00

0265 06186046 CONDT (PVC) (SCH 80) (2")000 LF  23.100 $6,006.00 260.000  2,885.00 3,255.00

0270 06186053 CONDT (PVC) (SCH 80) (3")000 LF  28.750 $6,325.00 220.000  500.00 670.00

0280 06206007 ELEC CONDR (NO.8) BARE000 LF  2.350 $5,334.50 2,270.000  6,950.00 7,565.00

0285 06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.550 $4,488.00 1,760.000  6,620.00 4,860.00

0295 06206010 ELEC CONDR (NO.6) INSULATED000 LF  3.000 $690.00 230.000  350.00 290.00

0300 06216002 TRAY CABLE (3 CONDR) (12 AWG)000 LF  3.150 $5,008.50 1,590.000  5,315.00 6,715.00

0325 06806003 INSTALL HWY TRF SIG (SYSTEM)006 EA  32,000.000 $32,000.00 1.000  3.00 4.00

0340 06826001 VEH SIG SEC (12")LED(GRN)000 EA  340.000 $2,720.00 8.000  31.00 42.00

0345 06826002 VEH SIG SEC (12")LED(GRN ARW)000 EA  340.000 $1,360.00 4.000  11.00 14.00

0350 06826003 VEH SIG SEC (12")LED(YEL)000 EA  340.000 $2,720.00 8.000  31.00 42.00

0355 06826004 VEH SIG SEC (12")LED(YEL ARW)000 EA  340.000 $2,720.00 8.000  17.00 19.00

0360 06826005 VEH SIG SEC (12")LED(RED)000 EA  340.000 $2,720.00 8.000  35.00 46.00

0365 06826006 VEH SIG SEC (12")LED(RED ARW)000 EA  340.000 $1,360.00 4.000  9.00 10.00

0370 06826018 PED SIG SEC (LED)(COUNTDOWN)000 EA  1,250.000 $10,000.00 8.000  24.00 28.00

0375 06826054 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM000 EA  280.000 $2,240.00 8.000  26.00 38.00

0380 06826055 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM000 EA  300.000 $1,200.00 4.000  14.00 14.00

0395 06846031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR)000 LF  3.150 $5,764.50 1,830.000  4,890.00 5,220.00

0400 06846033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR)000 LF  4.300 $1,161.00 270.000  650.00 845.00

0405 06846046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR)000 LF  7.250 $4,386.25 605.000  1,690.00 2,085.00

0410 06846080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR)000 LF  2.900 $3,190.00 1,100.000  3,425.00 3,610.00

0430 06866043 INS TRF SIG PL AM(S)1 ARM(40')LUM000 EA  20,850.000 $62,550.00 3.000  6.00 7.00

0435 06866045 INS TRF SIG PL AM(S)1 ARM(44')000 EA  20,850.000 $20,850.00 1.000  1.00 1.00

0445 06876001 PED POLE ASSEMBLY000 EA  4,900.000 $29,400.00 6.000  15.00 17.00

0455 06886001 PED DETECT PUSH BUTTON (APS)000 EA  1,000.000 $8,000.00 8.000  25.00 29.00

0460 06886003 PED DETECTOR CONTROLLER UNIT000 EA  3,860.000 $3,860.00 1.000  3.00 4.00

0485 60586001 BBU SYSTEM (EXTERNAL BATT CABINET)000 EA  8,500.000 $8,500.00 1.000  3.00 4.00

0490 60836002 VID IMAGE AND RADAR DET PROCESSOR SYS000 EA  6,100.000 $6,100.00 1.000  3.00 4.00

0495 60836003 VIDEO IMAGING AND RADAR DETECTOR000 EA  6,500.000 $13,000.00 2.000  6.00 8.00

0500 60836004 VIDEO IMAGING AND RADAR SET-UP SYS000 EA  570.000 $570.00 1.000  3.00 4.00

0505 60836005 VID IMAGE AND RADAR COM CABLE (COAX)000 LF  2.350 $846.00 360.000  1,010.00 1,490.00

0510 61856002 TMA (STATIONARY)002 DAY  625.000 $25,625.00 41.000  768.00 300.00

0520 63066001 VIVDS PROSR SYS000 EA  8,800.000 $8,800.00 1.000  3.00 4.00

0525 63066002 VIVDS CAM ASSY FXD LNS000 EA  5,300.000 $10,600.00 2.000  6.00 8.00

0530 63066005 VIVDS CNTRL SOFTWARE000 EA  850.000 $850.00 1.000  3.00 4.00

0535 63066007 VIVDS CABLING000 LF  2.800 $1,330.00 475.000  1,140.00 1,505.00

1500 96016001 MATERIAL ON HAND DOL  1.000 -$71,197.20-71,197.200  150,483.72 1,000.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1510 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$5,441.00-5,441.000  59,964.00 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1560 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $44,800.00 44,800.000  44,800.00 5,000.00

1565 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $9,700.00 9,700.000  81,727.00 5,000.00

1570 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000 $467.86 467.860  8,760.62 1,000.00

F 2B24(145) 261401025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0755 04656225 JCT BOX (COMPL)(SPL)001 EA  30,300.000 $30,300.00 1.000  6.00 6.00

0785 04676243 SET (TY I)(S= 7 FT)(HW= 3 FT)(6:1) (P)000 EA  20,000.000 $20,000.00 1.000  1.00 1.00

F 2B24(145) 261401026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1005 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  2.700 $10,632.60 3,938.000  3,938.00 1,680.00

$913,080.46TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

261401024PROJECT CONTROLSTP 2B24(144)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  34.000  1,945.000  0.000  1,701.67  57,856.78

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  90.000  610.000  0.000  459.90  41,391.00

0070 01056041 000 REMOVING STAB BASE AND ASPH PAV(8") SY  50.000  7,848.000  0.000  1,768.00  88,400.00

0075 01106001 000 EXCAVATION (ROADWAY) CY  59.000  11,454.000  0.000  7,105.00  419,195.00

0080 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  57.000  17,039.000  0.000  9,434.00  537,738.00

0105 02476258 000 FL BS (CMP IN PLC)(TY A OR B GR4)(12") SY  63.500  36,840.000  0.000  26,021.44  1,652,361.32

0110 02756001 000 CEMENT TON  300.000  430.000  0.000  278.93  83,677.50

0115 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  11.150  39,803.000  0.000  28,308.28  315,637.29

0120 03106009 000 PRIME COAT (MC-30) GAL  9.700  9,951.000  0.000  4,790.00  46,463.00

0125 03166001 002 ASPH (MULTI OPTION) GAL  8.400  15,125.000  0.000  3,567.00  29,962.80

0130 03166175 002 AGGR(TY-B GR-4 SAC-B) CY  500.000  362.000  0.000  196.91  98,455.00

0145 03606004 000 CONC PVMT (CONT REINF - CRCP) (10") SY  255.000  2,560.000  0.000  2,070.81  528,056.55

0148 04006008 CUT & RESTORE ASPH PAVING SY  515.000  0.000  127.000  127.00  65,405.00

item changed by CO#01

0150 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  355.000  216.000  0.000  208.00  73,840.00

0155 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  245.000  105.000  0.000  54.00  13,230.00

0160 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  580.000  228.000  0.000  185.00  107,300.00

0170 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  680.000  117.000  0.000  35.80  24,344.00

0175 05006001 000 MOBILIZATION LS  2,845,000.000  1.000  0.000  0.90  2,560,500.00

0180 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  17.000  0.000  17.00  1,700,000.00

0185 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  15.000  1,536.000  0.000  659.50  9,892.50

0210 05316008 000 CURB RAMPS (TY 5) EA  3,250.000  12.000  0.000  6.00  19,500.00

0215 05316010 000 CURB RAMPS (TY 7) EA  1,800.000  4.000  0.000  1.00  1,800.00

0220 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  1,950.000  0.000  653.00  22,855.00

0230 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.500  1,288.000  0.000  410.00  1,845.00

0235 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,550.000  11.000  0.000  1.00  3,550.00

0245 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,100.000  2.000  0.000  3.00  9,300.00

0250 06106254 000 IN RD IL (TY ST) 40T-8 (250W EQ) LED EA  5,300.000  27.000  0.000  23.00  121,900.00

0255 06186023 000 CONDT (PVC) (SCH 40) (2") LF  20.500  2,160.000  0.000  2,160.00  44,280.00

0260 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  27.500  270.000  0.000  350.00  9,625.00

0265 06186046 000 CONDT (PVC) (SCH 80) (2") LF  23.100  3,255.000  0.000  2,885.00  66,643.50

0270 06186053 000 CONDT (PVC) (SCH 80) (3") LF  28.750  670.000  0.000  500.00  14,375.00

0275 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  38.150  1,050.000  0.000  1,055.00  40,248.25

0280 06206007 000 ELEC CONDR (NO.8) BARE LF  2.350  7,565.000  0.000  6,950.00  16,332.50

0285 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.550  4,860.000  0.000  6,620.00  16,881.00

0290 06206009 000 ELEC CONDR (NO.6) BARE LF  2.950  45.000  0.000  35.00  103.25

0295 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  290.000  0.000  350.00  1,050.00

0300 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.150  6,715.000  0.000  5,315.00  16,742.25

0305 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,845.000  4.000  0.000  4.00  7,380.00

0310 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,275.000  19.000  0.000  14.00  31,850.00

0315 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  7,350.000  1.000  0.000  1.00  7,350.00

0320 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,800.000  4.000  0.000  2.00  17,600.00

0325 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  32,000.000  4.000  0.000  3.00  96,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06806004 006 REMOVING TRAFFIC SIGNALS EA  1,100.000  1.000  0.000  1.00  1,100.00

0335 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  5,400.000  1.000  0.000  1.00  5,400.00

0340 06826001 000 VEH SIG SEC (12")LED(GRN) EA  340.000  42.000  0.000  31.00  10,540.00

0345 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  340.000  14.000  0.000  11.00  3,740.00

0350 06826003 000 VEH SIG SEC (12")LED(YEL) EA  340.000  42.000  0.000  31.00  10,540.00

0355 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  340.000  19.000  0.000  17.00  5,780.00

0360 06826005 000 VEH SIG SEC (12")LED(RED) EA  340.000  46.000  0.000  35.00  11,900.00

0365 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  340.000  10.000  0.000  9.00  3,060.00

0370 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,250.000  28.000  0.000  24.00  30,000.00

0375 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  280.000  38.000  0.000  26.00  7,280.00

0380 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  300.000  14.000  0.000  14.00  4,200.00

0385 06826057 000 RETROFIT REFL BRDR SHEETING (3 SEC) EA  280.000  2.000  0.000  2.00  560.00

0390 06826058 000 RETROFIT REFL BRDR SHEETING (4 SEC) EA  300.000  3.000  0.000  5.00  1,500.00

0395 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.150  5,220.000  0.000  4,890.00  15,403.50

0400 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.300  845.000  0.000  650.00  2,795.00

0405 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.250  2,085.000  0.000  1,690.00  12,252.50

0410 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.900  3,610.000  0.000  3,425.00  9,932.50

0415 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  16,600.000  3.000  0.000  2.00  33,200.00

0420 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  17,580.000  3.000  0.000  2.00  35,160.00

0425 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  20,550.000  1.000  0.000  1.00  20,550.00

0430 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  20,850.000  7.000  0.000  6.00  125,100.00

0435 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  20,850.000  1.000  0.000  1.00  20,850.00

0445 06876001 000 PED POLE ASSEMBLY EA  4,900.000  17.000  0.000  15.00  73,500.00

0450 06876002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,000.000  1.000  0.000  1.00  2,000.00

0455 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  29.000  0.000  25.00  25,000.00

0460 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,860.000  4.000  0.000  3.00  11,580.00

0465 30766005 000 D-GR HMA TY-B PG64-28 TON  256.250  5,355.000  0.000  2,255.21  577,897.56

0475 30776075 000 TACK COAT GAL  8.800  391.000  0.000  150.00  1,320.00

0485 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  8,500.000  4.000  0.000  3.00  25,500.00

0490 60836002 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  6,100.000  4.000  0.000  3.00  18,300.00

0495 60836003 000 VIDEO IMAGING AND RADAR DETECTOR EA  6,500.000  8.000  0.000  6.00  39,000.00

0500 60836004 000 VIDEO IMAGING AND RADAR SET-UP SYS EA  570.000  4.000  0.000  3.00  1,710.00

0505 60836005 000 VID IMAGE AND RADAR COM CABLE (COAX) LF  2.350  1,490.000  0.000  1,010.00  2,373.50

0510 61856002 002 TMA (STATIONARY) DAY  625.000  300.000  0.000  768.00  480,000.00

0520 63066001 000 VIVDS PROSR SYS EA  8,800.000  4.000  0.000  3.00  26,400.00

0525 63066002 000 VIVDS CAM ASSY FXD LNS EA  5,300.000  8.000  0.000  6.00  31,800.00

0530 63066005 000 VIVDS CNTRL SOFTWARE EA  850.000  4.000  0.000  3.00  2,550.00

0535 63066007 000 VIVDS CABLING LF  2.800  1,505.000  0.000  1,140.00  3,192.00

1500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  150,483.72  150,483.72

1510 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  59,964.00  59,964.00

Category Subtotal $10,924,330.77

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1560 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  44,800.00  44,800.00

1565 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  81,727.00  81,727.00
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1570 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  1,000.000  0.000  8,760.62  8,760.62

Category Subtotal $135,287.62

261401025PROJECT CONTROLF 2B24(145)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 04006005 000 CEM STABIL BKFL CY  240.000  266.000  0.000  182.50  43,800.00

0695 04206009 001 CL A CONC (COLLAR) EA  2,200.000  25.000  0.000  27.00  59,400.00

0705 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  440.000  156.000  0.000  156.00  68,640.00

0710 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  460.000  249.000  0.000  249.99  114,995.40

0715 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  500.000  1,638.000  0.000  1,621.00  810,500.00

0720 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  595.000  1,774.000  0.000  1,707.00  1,015,665.00

0725 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  705.000  1,002.000  0.000  981.32  691,830.60

0730 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  850.000  220.000  0.000  213.00  181,050.00

0735 04646005 001 RC PIPE (CL III)(24 IN) LF  110.000  548.000  0.000  452.00  49,720.00

0740 04646007 001 RC PIPE (CL III)(30 IN) LF  150.000  498.000  0.000  701.50  105,225.00

0745 04656003 001 MANH (COMPL)(PRM)(60IN) EA  9,750.000  1.000  0.000  1.00  9,750.00

0750 04656168 001 INLET (COMPL)(TY A) EA  2,750.000  2.000  0.000  2.00  5,500.00

0755 04656225 001 JCT BOX (COMPL)(SPL) EA  30,300.000  6.000  0.000  6.00  181,800.00

0760 04676134 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P) EA  9,200.000  1.000  0.000  1.00  9,200.00

0765 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  14,000.000  2.000  0.000  2.00  28,000.00

0770 04676168 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P) EA  11,000.000  2.000  0.000  2.00  22,000.00

0775 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  13,500.000  6.000  0.000  6.00  81,000.00

0780 04676208 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1) (P) EA  16,000.000  4.000  0.000  6.00  96,000.00

0785 04676243 000 SET (TY I)(S= 7 FT)(HW= 3 FT)(6:1) (P) EA  20,000.000  1.000  0.000  1.00  20,000.00

0790 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,450.000  22.000  0.000  19.00  46,550.00

0795 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,800.000  6.000  0.000  6.00  22,800.00

0800 04966004 000 REMOV STR (SET) EA  540.000  31.000  0.000  19.00  10,260.00

0805 04966005 000 REMOV STR (WINGWALL) EA  1,100.000  3.000  0.000  2.00  2,200.00

0810 04966006 000 REMOV STR (HEADWALL) EA  1,100.000  2.000  0.000  1.00  1,100.00

0815 04966007 000 REMOV STR (PIPE) LF  15.000  491.000  0.000  513.50  7,702.50

Category Subtotal $3,684,688.50

261401026PROJECT CONTROLF 2B24(145)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  25.000  0.000  5.00  275.00

1005 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.700  1,680.000  0.000  3,938.00  10,632.60

1015 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  228.750  37,764.000  0.000  665.53  152,239.99

Category Subtotal $163,147.59

261401024STP 2B24(144)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01646010 000 BROADCAST SEED (TEMP) (WARM) AC  480.000  12.100  0.000  0.000  0.00

0090 01646012 000 BROADCAST SEED (TEMP) (COOL) AC  400.000  11.800  0.000  0.000  0.00

0095 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  615.000  24.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  40.000  1,926.000  0.000  0.000  0.00

0135 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  10.400  9,494.000  0.000  0.000  0.00

0140 03546048 000 PLANE ASPH CONC PAV (3") SY  8.300  1,061.000  0.000  0.000  0.00

0165 04326002 000 RIPRAP (CONC)(5 IN) CY  760.000  57.000  0.000  0.000  0.00

0190 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  7.000  1,536.000  0.000  0.000  0.00

0195 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  22.000  64.000  0.000  0.000  0.00

0200 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  64.000  0.000  0.000  0.00

0205 05316003 000 CONC SIDEWALKS (6") SY  110.000  34.000  0.000  0.000  0.00

0225 05406014 001 SHORT RADIUS LF  50.000  44.000  0.000  0.000  0.00

0240 05606025 000 RELOCATE EXISTING MAILBOX EA  435.000  3.000  0.000  0.000  0.00

0440 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  22,600.000  1.000  0.000  0.000  0.00

0470 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  228.750  729.000  0.000  0.000  0.00

0480 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  33,000.000  2.000  0.000  0.000  0.00

0515 61856003 002 TMA (MOBILE OPERATION) HR  120.000  56.000  0.000  0.000  0.00

1515 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1530 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1535 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1540 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1545 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1550 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

261401025F 2B24(145)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 04326001 000 RIPRAP (CONC)(4 IN) CY  760.000  188.000  0.000  0.000  0.00

 0.00Category Subtotal

261401026F 2B24(145)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 01346001 000 BACKFILL (TY A) STA  380.000  525.000  0.000  0.000  0.00

0920 03546048 000 PLANE ASPH CONC PAV (3") SY  8.300  18,012.000  0.000  0.000  0.00

0925 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.300  100,647.000  0.000  0.000  0.00

0930 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.300  30,438.000  0.000  0.000  0.00

0935 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,100.000  18.000  0.000  0.000  0.00

0940 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  900.000  39.000  0.000  0.000  0.00
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0945 06446076 000 REMOVE SM RD SN SUP&AM EA  110.000  16.000  0.000  0.000  0.00

0955 06586081 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  160.000  24.000  0.000  0.000  0.00

0960 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  9,136.000  0.000  0.000  0.00

0965 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  9.750  1,425.000  0.000  0.000  0.00

0970 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  216.500  44.000  0.000  0.000  0.00

0975 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  243.500  44.000  0.000  0.000  0.00

0980 06666225 007 PAVEMENT SEALER 6" LF  0.200  239,320.000  0.000  0.000  0.00

0985 06666226 007 PAVEMENT SEALER 8" LF  0.400  9,136.000  0.000  0.000  0.00

0990 06666230 007 PAVEMENT SEALER 24" LF  4.350  1,425.000  0.000  0.000  0.00

0995 06666231 007 PAVEMENT SEALER (ARROW) EA  81.150  44.000  0.000  0.000  0.00

1000 06666232 007 PAVEMENT SEALER (WORD) EA  110.000  44.000  0.000  0.000  0.00

1010 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.400  153.000  0.000  0.000  0.00

1020 30776075 000 TACK COAT GAL  8.800  29,869.000  0.000  0.000  0.00

1025 30856001 000 UNDERSEAL COURSE GAL  5.300  57,218.000  0.000  0.000  0.00

1030 60246008 000 HPPM W/RET REQ TY I(W)6"(BRK)(090MIL) LF  1.100  302.000  0.000  0.000  0.00

1035 60246011 000 HPPM W/RET REQ TY I(W)6"(SLD)(090MIL) LF  0.750  102,892.000  0.000  0.000  0.00

1040 60246023 000 HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL) LF  0.750  136,428.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,907,454.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  34.000REMOVING CONC (RIPRAP)  1,701.670  57,856.78 1,945.00

01046017 000 SY  90.000REMOVING CONC (DRIVEWAYS)  459.900  41,391.00 610.00

01056041 000 SY  50.000REMOVING STAB BASE AND ASPH PAV(8")  1,768.000  88,400.00 7,848.00

01106001 000 CY  59.000EXCAVATION (ROADWAY)  7,105.000  419,195.00 11,454.00

01326004 000 CY  57.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  9,434.000  537,738.00 17,039.00

02476258 000 SY  63.500FL BS (CMP IN PLC)(TY A OR B GR4)(12")  26,021.438  1,652,361.32 36,840.00

02756001 000 TON  300.000CEMENT  278.925  83,677.50 430.00

02756010 000 SY  11.150CEMENT TREAT (SUBGRADE) (8")  28,308.278  315,637.29 39,803.00

03106009 000 GAL  9.700PRIME COAT (MC-30)  4,790.000  46,463.00 9,951.00

03166001 002 GAL  8.400ASPH (MULTI OPTION)  3,567.000  29,962.80 15,125.00

03166175 002 CY  500.000AGGR(TY-B GR-4 SAC-B)  196.910  98,455.00 362.00

03606004 000 SY  255.000CONC PVMT (CONT REINF - CRCP) (10")  2,070.810  528,056.55 2,560.00

04006005 000 CY  240.000CEM STABIL BKFL  182.500  43,800.00 266.00

04006008 SY  515.000CUT & RESTORE ASPH PAVING  127.000  65,405.00 0.00

04166029 000 LF  355.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  208.000  73,840.00 216.00

04166030 000 LF  245.000DRILL SHAFT (TRF SIG POLE) (24 IN)  54.000  13,230.00 105.00

04166032 000 LF  580.000DRILL SHAFT (TRF SIG POLE) (36 IN)  185.000  107,300.00 228.00

04206009 001 EA  2,200.000CL A CONC (COLLAR)  27.000  59,400.00 25.00

04326045 000 CY  680.000RIPRAP (MOW STRIP)(4 IN)  35.800  24,344.00 117.00

04626003 002 LF  440.000CONC BOX CULV (4 FT X 2 FT)  156.000  68,640.00 156.00

04626004 002 LF  460.000CONC BOX CULV (4 FT X 3 FT)  249.990  114,995.40 249.00

04626006 002 LF  500.000CONC BOX CULV (5 FT X 2 FT)  1,621.000  810,500.00 1,638.00

04626007 002 LF  595.000CONC BOX CULV (5 FT X 3 FT)  1,707.000  1,015,665.00 1,774.00

04626010 002 LF  705.000CONC BOX CULV (6 FT X 3 FT)  981.320  691,830.60 1,002.00

04626014 002 LF  850.000CONC BOX CULV (7 FT X 3 FT)  213.000  181,050.00 220.00

04646005 001 LF  110.000RC PIPE (CL III)(24 IN)  452.000  49,720.00 548.00

04646007 001 LF  150.000RC PIPE (CL III)(30 IN)  701.500  105,225.00 498.00

04656003 001 EA  9,750.000MANH (COMPL)(PRM)(60IN)  1.000  9,750.00 1.00

04656168 001 EA  2,750.000INLET (COMPL)(TY A)  2.000  5,500.00 2.00

04656225 001 EA  30,300.000JCT BOX (COMPL)(SPL)  6.000  181,800.00 6.00

04676134 000 EA  9,200.000SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P)  1.000  9,200.00 1.00

04676142 000 EA  14,000.000SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P)  2.000  28,000.00 2.00

04676168 000 EA  11,000.000SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (P)  2.000  22,000.00 2.00

04676174 000 EA  13,500.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P)  6.000  81,000.00 6.00

04676208 000 EA  16,000.000SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1) (P)  6.000  96,000.00 4.00

04676243 000 EA  20,000.000SET (TY I)(S= 7 FT)(HW= 3 FT)(6:1) (P)  1.000  20,000.00 1.00

04676395 000 EA  2,450.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  19.000  46,550.00 22.00

04676423 000 EA  3,800.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  6.000  22,800.00 6.00

04966004 000 EA  540.000REMOV STR (SET)  19.000  10,260.00 31.00

04966005 000 EA  1,100.000REMOV STR (WINGWALL)  2.000  2,200.00 3.00

04966006 000 EA  1,100.000REMOV STR (HEADWALL)  1.000  1,100.00 2.00

04966007 000 LF  15.000REMOV STR (PIPE)  513.500  7,702.50 491.00

05006001 000 LS  2,845,000.000MOBILIZATION  0.900  2,560,500.00 1.00
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05026001 008 MO  100,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  1,700,000.00 17.00

05066038 005 LF  15.000TEMP SEDMT CONT FENCE (INSTALL)  659.500  9,892.50 1,536.00

05316008 000 EA  3,250.000CURB RAMPS (TY 5)  6.000  19,500.00 12.00

05316010 000 EA  1,800.000CURB RAMPS (TY 7)  1.000  1,800.00 4.00

05406002 001 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  653.000  22,855.00 1,950.00

05426001 000 LF  4.500REMOVE METAL BEAM GUARD FENCE  410.000  1,845.00 1,288.00

05446001 000 EA  3,550.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,550.00 11.00

06106004 000 EA  3,100.000RELOCATE RD IL ASM (TRANS-BASE)  3.000  9,300.00 2.00

06106254 000 EA  5,300.000IN RD IL (TY ST) 40T-8 (250W EQ) LED  23.000  121,900.00 27.00

06186023 000 LF  20.500CONDT (PVC) (SCH 40) (2")  2,160.000  44,280.00 2,160.00

06186024 000 LF  27.500CONDT (PVC) (SCH 40) (2") (BORE)  350.000  9,625.00 270.00

06186046 000 LF  23.100CONDT (PVC) (SCH 80) (2")  2,885.000  66,643.50 3,255.00

06186053 000 LF  28.750CONDT (PVC) (SCH 80) (3")  500.000  14,375.00 670.00

06186054 000 LF  38.150CONDT (PVC) (SCH 80) (3") (BORE)  1,055.000  40,248.25 1,050.00

06206007 000 LF  2.350ELEC CONDR (NO.8) BARE  6,950.000  16,332.50 7,565.00

06206008 000 LF  2.550ELEC CONDR (NO.8) INSULATED  6,620.000  16,881.00 4,860.00

06206009 000 LF  2.950ELEC CONDR (NO.6) BARE  35.000  103.25 45.00

06206010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  350.000  1,050.00 290.00

06216002 000 LF  3.150TRAY CABLE (3 CONDR) (12 AWG)  5,315.000  16,742.25 6,715.00

06246002 000 EA  1,845.000GROUND BOX TY A (122311)W/APRON  4.000  7,380.00 4.00

06246010 000 EA  2,275.000GROUND BOX TY D (162922)W/APRON  14.000  31,850.00 19.00

06286009 000 EA  7,350.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  1.000  7,350.00 1.00

06286145 000 EA  8,800.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  17,600.00 4.00

06586061 000 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  5.000  275.00 25.00

06776001 000 LF  2.700ELIM EXT PAV MRK & MRKS (4")  3,938.000  10,632.60 1,680.00

06806003 006 EA  32,000.000INSTALL HWY TRF SIG (SYSTEM)  3.000  96,000.00 4.00

06806004 006 EA  1,100.000REMOVING TRAFFIC SIGNALS  1.000  1,100.00 1.00

06806011 006 EA  5,400.000INSTALL HWY TRF SIG (UPGRADE)  1.000  5,400.00 1.00

06826001 000 EA  340.000VEH SIG SEC (12")LED(GRN)  31.000  10,540.00 42.00

06826002 000 EA  340.000VEH SIG SEC (12")LED(GRN ARW)  11.000  3,740.00 14.00

06826003 000 EA  340.000VEH SIG SEC (12")LED(YEL)  31.000  10,540.00 42.00

06826004 000 EA  340.000VEH SIG SEC (12")LED(YEL ARW)  17.000  5,780.00 19.00

06826005 000 EA  340.000VEH SIG SEC (12")LED(RED)  35.000  11,900.00 46.00

06826006 000 EA  340.000VEH SIG SEC (12")LED(RED ARW)  9.000  3,060.00 10.00

06826018 000 EA  1,250.000PED SIG SEC (LED)(COUNTDOWN)  24.000  30,000.00 28.00

06826054 000 EA  280.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  26.000  7,280.00 38.00

06826055 000 EA  300.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  14.000  4,200.00 14.00

06826057 000 EA  280.000RETROFIT REFL BRDR SHEETING (3 SEC)  2.000  560.00 2.00

06826058 000 EA  300.000RETROFIT REFL BRDR SHEETING (4 SEC)  5.000  1,500.00 3.00

06846031 000 LF  3.150TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  4,890.000  15,403.50 5,220.00

06846033 000 LF  4.300TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  650.000  2,795.00 845.00

06846046 000 LF  7.250TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  1,690.000  12,252.50 2,085.00

06846080 000 LF  2.900TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  3,425.000  9,932.50 3,610.00

06866035 000 EA  16,600.000INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  33,200.00 3.00

06866039 000 EA  17,580.000INS TRF SIG PL AM(S)1 ARM(36')LUM  2.000  35,160.00 3.00

06866041 000 EA  20,550.000INS TRF SIG PL AM(S)1 ARM(40')  1.000  20,550.00 1.00

06866043 000 EA  20,850.000INS TRF SIG PL AM(S)1 ARM(40')LUM  6.000  125,100.00 7.00

06866045 000 EA  20,850.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  20,850.00 1.00

06876001 000 EA  4,900.000PED POLE ASSEMBLY  15.000  73,500.00 17.00



CONTRACT ID 261401024 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 13ESTIMATE 0024

06876002 000 EA  2,000.000PEDESTRIAN PUSH BUTTON POLE  1.000  2,000.00 1.00

06886001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  25.000  25,000.00 29.00

06886003 000 EA  3,860.000PED DETECTOR CONTROLLER UNIT  3.000  11,580.00 4.00

30766005 000 TON  256.250D-GR HMA TY-B PG64-28  2,255.210  577,897.56 5,355.00

30776058 000 TON  228.750SP MIXES SP-D SAC-A PG70-28  665.530  152,239.99 37,764.00

30776075 000 GAL  8.800TACK COAT  150.000  1,320.00 391.00

60586001 000 EA  8,500.000BBU SYSTEM (EXTERNAL BATT CABINET)  3.000  25,500.00 4.00

60836002 000 EA  6,100.000VID IMAGE AND RADAR DET PROCESSOR SYS  3.000  18,300.00 4.00

60836003 000 EA  6,500.000VIDEO IMAGING AND RADAR DETECTOR  6.000  39,000.00 8.00

60836004 000 EA  570.000VIDEO IMAGING AND RADAR SET-UP SYS  3.000  1,710.00 4.00

60836005 000 LF  2.350VID IMAGE AND RADAR COM CABLE (COAX)  1,010.000  2,373.50 1,490.00

61856002 002 DAY  625.000TMA (STATIONARY)  768.000  480,000.00 300.00

63066001 000 EA  8,800.000VIVDS PROSR SYS  3.000  26,400.00 4.00

63066002 000 EA  5,300.000VIVDS CAM ASSY FXD LNS  6.000  31,800.00 8.00

63066005 000 EA  850.000VIVDS CNTRL SOFTWARE  3.000  2,550.00 4.00

63066007 000 LF  2.800VIVDS CABLING  1,140.000  3,192.00 1,505.00

96016001 DOL  1.000MATERIAL ON HAND  150,483.720  150,483.72 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  59,964.000  59,964.00 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  44,800.000  44,800.00 5,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  81,727.000  81,727.00 5,000.00

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  8,760.620  8,760.62 1,000.00

$14,907,454.48TOTAL ITEM EARNINGS TO DATE


