
264201050CONTRACT ID:

PROJECT: F 2026(182)

CONTRACT:

12253202

PROJECTED AMOUNT: $12,636,645.35

CONTRACTOR:

HIGHWAY: SL 281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

EAST TEXAS BRIDGE, INC.

Danny M. Henderson, P.E.

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$12,636,645.35

CONTRACT:

06/29/2026

AWARD AMOUNT: $12,524,243.35

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 9.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.75

$2,496,338.00 $0.00 $2,496,338.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,496,338.00 $0.00 $2,496,338.00 

$0.00 $0.00 $0.00 

$2,496,338.00 $2,496,338.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

02/08/2026

 153

 0

 153

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  15  15

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 6

TOO WET 1

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1 TOO WET

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(182) 264201050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 03467001 STONE-MTRX-ASPH SMA-C SAC-A PG76-22000 TON  230.000 $1,623,317.00 7,057.900  7,057.90 39,701.00

0080 03547092 PLANE ASPH CONC PAV 2 1/4"000 SY  2.200 $179,889.60 81,768.000  81,768.00 331,468.00

0085 05007001 MOBILIZATION000 LS  645,000.000 $580,500.00 0.900  0.90 1.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  1.00 9.00

0095 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  300.000 $13,800.00 46.000  46.00 28.00

0100 05057001 TMA (STATIONARY)000 DAY  150.000 $3,000.00 20.000  20.00 127.00

0105 05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $1,600.00 8.000  8.00 26.00

0155 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.450 $2,524.50 5,610.000  5,610.00 49,180.00

0160 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.450 $250.65 557.000  557.00 101,146.00

0165 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD)000 LF  2.700 $874.80 324.000  324.00 1,807.00

0170 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.450 $383.40 852.000  852.00 109,444.00

0175 06627065 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.500 $4,027.50 2,685.000  2,685.00 26,412.00

0275 30057001 MEMBRANE UNDERSEAL000 GAL  4.500 $54,337.50 12,075.000  12,075.00 59,812.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0350 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $21,833.05 21,833.050  21,833.05 50,000.00

$2,496,338.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

264201050PROJECT CONTROLF 2026(182)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  230.000  39,701.000  0.000  7,057.90  1,623,317.00

0080 03547092 000 PLANE ASPH CONC PAV 2 1/4" SY  2.200  331,468.000  0.000  81,768.00  179,889.60

0085 05007001 000 MOBILIZATION LS  645,000.000  1.000  0.000  0.90  580,500.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  9.000  0.000  1.00  10,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  28.000  0.000  46.00  13,800.00

0100 05057001 000 TMA (STATIONARY) DAY  150.000  127.000  0.000  20.00  3,000.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  26.000  0.000  8.00  1,600.00

0155 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.450  49,180.000  0.000  5,610.00  2,524.50

0160 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.450  101,146.000  0.000  557.00  250.65

0165 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.700  1,807.000  0.000  324.00  874.80

0170 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.450  109,444.000  0.000  852.00  383.40

0175 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.500  26,412.000  0.000  2,685.00  4,027.50

0275 30057001 000 MEMBRANE UNDERSEAL GAL  4.500  59,812.000  0.000  12,075.00  54,337.50

Category Subtotal $2,474,504.95

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  21,833.05  21,833.05

Category Subtotal $21,833.05

264201050F 2026(182)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  179.000  4,011.000  0.000  0.000  0.00

0065 03447077 000 TACK COAT GAL  4.500  6,482.000  0.000  0.000  0.00

0066 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

(SUPERPAVE)

0067 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

(SUPERPAVE)

0068 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

ITEM 0344 (SUPERPAVE)

0071 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

STONE MATRIX

0072 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

STONE MATRIX

0073 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  0.000  0.00

ITEM 0346 (STONE MATRIX)

0075 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  55.000  6,000.000  0.000  0.000  0.00
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0110 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  655.000  10.000  0.000  0.000  0.00

0115 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  750.000  72.000  0.000  0.000  0.00

0120 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  950.000  3.000  0.000  0.000  0.00

0125 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  750.000  1.000  0.000  0.000  0.00

0130 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  860.000  4.000  0.000  0.000  0.00

0135 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  950.000  22.000  0.000  0.000  0.00

0140 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,000.000  14.000  0.000  0.000  0.00

0145 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,150.000  2.000  0.000  0.000  0.00

0150 06447073 000 REMOVE SM RD SN SUP&AM EA  90.000  158.000  0.000  0.000  0.00

0180 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.650  510.000  0.000  0.000  0.00

0185 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.650  2,620.000  0.000  0.000  0.00

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  30,541.000  0.000  0.000  0.00

0195 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.350  208.000  0.000  0.000  0.00

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.750  4,962.000  0.000  0.000  0.00

0205 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.650  200.000  0.000  0.000  0.00

0210 06667352 000 PAVEMENT SLER 24" LF  5.500  126.000  0.000  0.000  0.00

0215 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.780  24,590.000  0.000  0.000  0.00

0220 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  50,573.000  0.000  0.000  0.00

0225 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  54,722.000  0.000  0.000  0.00

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  132.000  0.000  0.000  0.00

0235 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  250.000  32.000  0.000  0.000  0.00

0240 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  380.000  1.000  0.000  0.000  0.00

0245 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  160.000  0.000  0.000  0.00

0250 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  45.000  60.000  0.000  0.000  0.00

0255 06727002 000 REFL PAV MRKR TY I-C EA  5.500  500.000  0.000  0.000  0.00

0260 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  216.000  0.000  0.000  0.00

0265 06727006 000 REFL PAV MRKR TY II-C-R EA  4.550  3,096.000  0.000  0.000  0.00

0270 06777008 000 ELIM EXT PM & MRKS (24") LF  5.500  126.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0351 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0352 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0354 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0355 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -600.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE $600 PER 15 MIN

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,496,338.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03467001 000 TON  230.000STONE-MTRX-ASPH SMA-C SAC-A PG76-22  7,057.900  1,623,317.00 39,701.00

03547092 000 SY  2.200PLANE ASPH CONC PAV 2 1/4"  81,768.000  179,889.60 331,468.00

05007001 000 LS  645,000.000MOBILIZATION  0.900  580,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  10,000.00 9.00

05037001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  46.000  13,800.00 28.00

05057001 000 DAY  150.000TMA (STATIONARY)  20.000  3,000.00 127.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  8.000  1,600.00 26.00

06627005 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(BRK)  5,610.000  2,524.50 49,180.00

06627008 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(SLD)  557.000  250.65 101,146.00

06627017 000 LF  2.700WK ZN PAV MRK NON-REMOV (W)24"(SLD)  324.000  874.80 1,807.00

06627038 000 LF  0.450WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  852.000  383.40 109,444.00

06627065 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(BRK)  2,685.000  4,027.50 26,412.00

30057001 000 GAL  4.500MEMBRANE UNDERSEAL  12,075.000  54,337.50 59,812.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  21,833.050  21,833.05 50,000.00

$2,496,338.00TOTAL ITEM EARNINGS TO DATE


