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264202029CONTRACT ID:

PROJECT: STP 2026(290)HES

CONTRACT:

02263226

PROJECTED AMOUNT: $1,673,891.45

CONTRACTOR:

HIGHWAY: SL 281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

GRATIOT CONSTRUCTION, LTD.

Jacob Vise, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/02/2026

02/05/2026

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/20/2026

$1,673,891.45

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,619,890.45

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.67

$915,021.00 $100,600.00 $1,015,621.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$915,021.00 $100,600.00 $1,015,621.00 

$0.00 $0.00 $0.00 

$915,021.00 $1,015,621.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $100,600.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/20/2026

00/00/0000

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 2

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1 RAIN

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(290)HES 264202029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,000.000 $34,380.00 34.380  37.38 233.00

0065 01047003 REMOV CONC (MOWSTRIP)000 SY  20.000 $3,290.00 164.500  164.50 515.00

0090 04327001 RIPRAP (CONC)(4 IN)000 CY  505.000 $424,200.00 840.000  840.00 955.00

0100 05007001 MOBILIZATION000 LS  165,000.000 $66,000.00 0.400  0.90 1.00

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,500.000 $7,500.00 1.000  3.00 7.00

0110 05057001 TMA (STATIONARY)000 DAY  50.000 $1,350.00 27.000  29.00 200.00

0135 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  25.000 $9,062.50 362.500  362.50 1,400.00

0140 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  1,800.000 $3,600.00 2.000  2.00 10.00

0150 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.000 $861.00 287.000  287.00 1,325.00

0155 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  220.000 $440.00 2.000  2.00 10.00

0160 05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4)000 LF  10.500 $226,201.50 21,543.000  21,543.00 24,943.00

0165 05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4)000 EA  2,240.000 $85,120.00 38.000  38.00 40.00

0170 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,000.000 $6,000.00 2.000  2.00 8.00

0175 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $500.00 2.000  2.00 10.00

0245 96017001 MATERIAL ON HAND DOL  1.000 $46,516.00 46,516.000  46,516.00 1.00

$915,021.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

264202029PROJECT CONTROLSTP 2026(290)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  233.000  0.000  37.38  37,380.00

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  20.000  515.000  0.000  164.50  3,290.00

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  505.000  955.000  0.000  840.00  424,200.00

0100 05007001 000 MOBILIZATION LS  165,000.000  1.000  0.000  0.90  148,500.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  7.000  0.000  3.00  22,500.00

0110 05057001 000 TMA (STATIONARY) DAY  50.000  200.000  0.000  29.00  1,450.00

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  1,400.000  0.000  362.50  9,062.50

0140 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,800.000  10.000  0.000  2.00  3,600.00

0150 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,325.000  0.000  287.00  861.00

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  220.000  10.000  0.000  2.00  440.00

0160 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.500  24,943.000  0.000  21,543.00  226,201.50

0165 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,240.000  40.000  0.000  38.00  85,120.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  8.000  0.000  2.00  6,000.00

0175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  10.000  0.000  2.00  500.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  46,516.00  46,516.00

Category Subtotal $1,015,621.00

264202029STP 2026(290)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327017 000 EMBANK (VEH)(OC)(TY C) CY  160.000  34.000  0.000  0.000  0.00

0075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.100  41,882.000  0.000  0.000  0.00

0080 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.250  83,763.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  10.000  1,340.000  0.000  0.000  0.00

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  101.000  0.000  0.000  0.00

0115 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  100.000  0.000  0.000  0.00

0120 05067011 000 ROCK FILTER DAMS (REMOVE) LF  8.000  100.000  0.000  0.000  0.00

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,000.000  0.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  1,000.000  0.000  0.000  0.00

0145 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  2.000  0.000  0.000  0.00

0163 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

0180 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  10.000  0.000  0.000  0.00

0185 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  950.000  2.000  0.000  0.000  0.00

0190 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,100.000  33.000  0.000  0.000  0.00

0195 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  2.000  0.000  0.000  0.00

0200 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  5.000  0.000  0.000  0.00

0205 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,500.000  1.000  0.000  0.000  0.00

0210 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  68.000  0.000  0.000  0.00

0215 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  450.000  1.000  0.000  0.000  0.00

0220 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  134.000  0.000  0.000  0.00
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0225 06587001 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA  35.000  21.000  0.000  0.000  0.00

0230 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  50.000  12.000  0.000  0.000  0.00

0235 06587021 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA  45.000  16.000  0.000  0.000  0.00

0240 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  50.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  8,000.000  0.000  0.000  0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  16,000.000  0.000  0.000  0.00

0260 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  30,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,015,621.00



CONTRACT ID 264202029 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  37.380  37,380.00 233.00

01047003 000 SY  20.000REMOV CONC (MOWSTRIP)  164.500  3,290.00 515.00

04327001 000 CY  505.000RIPRAP (CONC)(4 IN)  840.000  424,200.00 955.00

05007001 000 LS  165,000.000MOBILIZATION  0.900  148,500.00 1.00

05027001 000 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  22,500.00 7.00

05057001 000 DAY  50.000TMA (STATIONARY)  29.000  1,450.00 200.00

05407001 000 LF  25.000MTL W-BEAM GD FEN (TIM POST)  362.500  9,062.50 1,400.00

05407005 000 EA  1,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  3,600.00 10.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  287.000  861.00 1,325.00

05427004 000 EA  220.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  440.00 10.00

05437002 000 LF  10.500CABLE BARRIER SYSTEM (INSTALL)(TL-4)  21,543.000  226,201.50 24,943.00

05437018 000 EA  2,240.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  38.000  85,120.00 40.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,000.00 8.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  2.000  500.00 10.00

96017001 DOL  1.000MATERIAL ON HAND  46,516.000  46,516.00 1.00

$1,015,621.00TOTAL ITEM EARNINGS TO DATE


