
274401037CONTRACT ID:

PROJECT: STP 2B25(022)HES

CONTRACT:

09253030

PROJECTED AMOUNT: $661,099.25

CONTRACTOR:

HIGHWAY: FM 2854

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/16/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/04/2025

ESTIMATE PAID:

 46

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/08/2025

$661,099.25

CONTRACT:

06/26/2026

AWARD AMOUNT: $636,099.25

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 88.46

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/12/2026

00/00/0000

 100.00

$1,908.30 $615,538.17 $617,446.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,908.30 $615,538.17 $617,446.47 

$0.00 $0.00 $0.00 

$1,908.30 $617,446.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $615,538.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2025

00/00/0000

 52

 0

 52

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 21  0  21

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(022)HES 274401037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  63,609.920 $1,908.30 0.030  1.00 1.00

$1,908.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

100601091PROJECT CONTROLSTP 2B25(021)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.510  670.000  0.000  630.00  9,141.30

0270 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  15.910  8,155.000  0.000  7,730.00  122,984.30

0275 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.250  8,820.000  0.000  8,820.00  11,025.00

0280 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,978.750  12.000  0.000  12.00  47,745.00

0285 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.090  355.000  0.000  355.00  1,096.95

0290 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.870  9,185.000  0.000  9,185.00  17,175.95

0295 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  2,615.360  6.000  0.000  6.00  15,692.16

0300 60277004 000 FIBER OPTIC FUSION SPLICE EA  68.950  60.000  0.000  60.00  4,137.00

0305 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,505.480  6.000  0.000  6.00  9,032.88

Category Subtotal $238,030.54

274401037PROJECT CONTROLSTP 2B25(022)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  63,609.920  1.000  0.000  1.00  63,609.92

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,935.000  4.000  0.000  4.00  7,740.00

0070 05057001 000 TMA (STATIONARY) DAY  397.730  41.000  0.000  35.00  13,920.55

0075 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.510  2,275.000  0.000  2,115.00  30,688.65

0080 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  15.910  8,730.000  0.000  8,315.00  132,291.65

0085 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.250  11,055.000  0.000  11,055.00  13,818.75

0090 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  3,978.750  19.000  0.000  19.00  75,596.25

0095 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.090  635.000  0.000  635.00  1,962.15

0100 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.870  11,135.000  0.000  11,135.00  20,822.45

0105 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  2,615.360  4.000  0.000  4.00  10,461.44

0110 60277004 000 FIBER OPTIC FUSION SPLICE EA  68.950  36.000  0.000  36.00  2,482.20

0115 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,505.480  4.000  0.000  4.00  6,021.92

Category Subtotal $379,415.93

274401037STP 2B25(022)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0403 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0406 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0407 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCOUNT

0408 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $617,446.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  63,609.920MOBILIZATION  1.000  63,609.92 1.00

05027001 000 MO  1,935.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  7,740.00 4.00

05057001 000 DAY  397.730TMA (STATIONARY)  35.000  13,920.55 41.00

06187055 000 LF  14.510CONDT (PVC) (SCH 80) (2") (BORE)  2,745.000  39,829.95 2,945.00

06187057 000 LF  15.910CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  16,045.000  255,275.95 16,885.00

06207002 000 LF  1.250ELEC CONDR (NO.14) INSULATED  19,875.000  24,843.75 19,875.00

06237002 000 EA  3,978.750ITS GND BOX(PCAST) TY 1 (243636)W/APRN  31.000  123,341.25 31.00

60277001 000 LF  3.090FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  990.000  3,059.10 990.00

60277002 000 LF  1.870FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER)  20,320.000  37,998.40 20,320.00

60277003 000 EA  2,615.360FO SPLICE ENCLOSURE (TYPE 2)  10.000  26,153.60 10.00

60277004 000 EA  68.950FIBER OPTIC FUSION SPLICE  96.000  6,619.20 96.00

60277005 000 EA  1,505.480FIBER OPTIC PATCH PANEL (12 POSITION)  10.000  15,054.80 10.00

$617,446.47TOTAL ITEM EARNINGS TO DATE


