
-103,063.42

285802011CONTRACT ID:

PROJECT: C 2508-2-11

CONTRACT:

12243003

PROJECTED AMOUNT: $14,849,600.55

CONTRACTOR:

HIGHWAY: FM 2834

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

LIPHAM ASPHALT AND PAVING COMPANY, LLC

Nathan Moore, P.E.

JONES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0013

04/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

12/03/2024

ESTIMATE PAID:

 122
-9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 04/25/2025

$14,746,537.13

CONTRACT:

01/26/2026

AWARD AMOUNT: $14,844,600.55

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 109.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/20/2025

10/01/2025

 100.00

$13,743.00 $14,827,023.86 $14,840,766.86 

RECAPITULATION

PAID TO CONTRACTOR

$13,743.00 $0.00 $13,743.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($29,013.00)($29,013.00)

$0.00 $0.00 $0.00 

$0.00 $14,856,036.86 $14,856,036.86 

$0.00 $0.00 $0.00 

$0.00 $14,856,036.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,856,036.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$15,270.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 10

 10

C. O. ADJUSTED DAYS:

 113

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/01/2025

04/25/2025

03/01/2025

 103

 0

 103

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

285802011PROJECT CONTROLC 2508-2-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 001 ASPH (AC-20-5TR) GAL  3.820  1,896,156.000  0.000  1,945,887.00  7,433,288.34

0065 03167208 001 AGGR (TY-PB, GR-3)(SAC-B) CY  102.000  25,332.000  0.000  25,842.00  2,635,884.00

0070 03167211 001 AGGR (TY-PB, GR-4)(SAC-B) CY  102.000  13,802.000  0.000  13,433.00  1,370,166.00

0075 05007001 000 MOBILIZATION LS  710,000.000  1.000  0.000  1.00  710,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  4.000  0.000  4.00  40,000.00

0085 05057001 000 TMA (STATIONARY) DAY  100.000  33.000  0.000  8.00  800.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  85.000  0.000  202.00  20,200.00

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,973.000  0.000  1,973.00  1,973.00

0100 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  29,301.000  0.000  25,517.00  25,517.00

0105 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  2,869.000  0.000  1,238.00  1,238.00

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  264.000  0.000  488.00  1,464.00

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  1,810.000  0.000  8,307.00  7,476.30

0125 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  383.000  0.000  349.00  1,745.00

0130 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  4.000  1,642.000  0.000  468.00  1,872.00

0136 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.700  0.000  1,407,762.000  1,407,762.00  985,433.40

0140 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.600  951,586.000  0.000  951,586.00  570,951.60

0145 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.600  179,820.000  0.000  179,820.00  107,892.00

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.490  17,642.000  0.000  19,622.00  9,614.78

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.490  347,352.000  0.000  316,802.00  155,232.98

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.490  22,290.000  0.000  31,030.00  15,204.70

0165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.490  341,788.000  0.000  290,607.00  142,397.43

0175 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  12.000  160.000  0.000  160.00  1,920.00

0180 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.200  44,817.000  0.000  36,869.00  154,849.80

0185 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  5,378.000  0.000  3,800.00  60,800.00

0190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  8.000  0.000  11.00  2,200.00

0195 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  225.000  3.000  0.000  2.00  450.00

0200 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  3.000  0.000  2.00  700.00

0205 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  500.000  22.000  0.000  24.00  12,000.00

0210 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  11.000  0.000  13.00  3,250.00

0215 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  58.000  0.000  64.00  1,152.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,015.000  0.000  611.00  2,444.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  27,314.000  0.000  27,314.00  109,256.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  517.000  0.000  19.00  95.00

0235 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.130  1,101,015.000  523,230.000  1,624,245.00  211,151.85

0265 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  16,523.200  16,523.20  16,523.20

District + Account: 080001-7328

0270 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  18,394.480  18,394.48  18,394.48

District + Account: 080013-7328

Category Subtotal $14,833,536.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  22,500.00  22,500.00

Category Subtotal $22,500.00

285802011C 2508-2-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  6,790.000  0.000  0.000  0.00

0135 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.600  1,985,724.000 -1,985,724.000  0.000  0.00

0170 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  5.000  305.000  0.000  0.000  0.00

0240 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,856,036.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 001 GAL  3.820ASPH (AC-20-5TR)  1,945,887.000  7,433,288.34 1,896,156.00

03167208 001 CY  102.000AGGR (TY-PB, GR-3)(SAC-B)  25,842.000  2,635,884.00 25,332.00

03167211 001 CY  102.000AGGR (TY-PB, GR-4)(SAC-B)  13,433.000  1,370,166.00 13,802.00

05007001 000 LS  710,000.000MOBILIZATION  1.000  710,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  40,000.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  8.000  800.00 33.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  202.000  20,200.00 85.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,973.000  1,973.00 1,973.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  25,517.000  25,517.00 29,301.00

06667009 000 LF  1.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,238.000  1,238.00 2,869.00

06667018 000 LF  3.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  488.000  1,464.00 264.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,307.000  7,476.30 1,810.00

06667036 000 LF  5.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  349.000  1,745.00 383.00

06667123 000 LF  4.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  468.000  1,872.00 1,642.00

06667266 000 LF  0.600RE PROFILE PM TY I(W)6"(SLD)(100MIL)  0.000  0.00 0.00

06667266 LF  0.700RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,407,762.000  985,433.40 0.00

06667270 000 LF  0.600RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  951,586.000  570,951.60 951,586.00

06667274 000 LF  0.600RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  179,820.000  107,892.00 179,820.00

06667408 000 LF  0.490REFL PAV MRK TY I (W)6"(BRK)(100MIL)  19,622.000  9,614.78 17,642.00

06667411 000 LF  0.490REFL PAV MRK TY I (W)6"(SLD)(100MIL)  316,802.000  155,232.98 347,352.00

06667420 000 LF  0.490REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  31,030.000  15,204.70 22,290.00

06667423 000 LF  0.490REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  290,607.000  142,397.43 341,788.00

06687001 000 LF  12.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  160.000  1,920.00 160.00

06687002 000 LF  4.200PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  36,869.000  154,849.80 44,817.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  3,800.000  60,800.00 5,378.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  11.000  2,200.00 8.00

06687093 000 EA  225.000PREFAB PM TY C (W)(DBL ARROW)  2.000  450.00 3.00

06687096 000 EA  350.000PREFAB PM TY C (W)(UTURN ARROW)  2.000  700.00 3.00

06687100 000 EA  500.000PREFAB PM TY C (W)(LN REDUCT ARROW)  24.000  12,000.00 22.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  13.000  3,250.00 11.00

06687111 000 EA  18.000PREFAB PM TY C (W)(36")(YLD TRI)  64.000  1,152.00 58.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  611.000  2,444.00 1,015.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  27,314.000  109,256.00 27,314.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  19.000  95.00 517.00

06777030 000 LF  0.130ELIM EXT PM & MRKS (RUMBLE STRIP)  1,624,245.000  211,151.85 1,101,015.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  22,500.000  22,500.00 1,000.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  34,917.680  34,917.68 0.00

District + Account: 080001-7328

$14,856,036.86TOTAL ITEM EARNINGS TO DATE


