
Contract ID: 288301004

Project: STP 2026(404)HES

Highway:

District: SAN ANTONIO

Contract: 03263007 County: MEDINA

Award Amount: $11,778,114.45 Area Engineer: FRANCES MERECKA

Projected Amount $11,778,114.45 Area Number: 053

Adj Projected Amount $0.00

Contractor: DEAN WORD COMPANY, LTD.

Estimate Number: 0004 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/20/2026

Estimate Type: Progress Work Begin Date: 04/21/2026

% Complete 22.48 Accepted Date:

% Time Used: 21.43

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,671,542.11 $2,641,603.21 $29,938.90

Participating $2,671,542.11 $2,641,603.21 $29,938.90

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,671,542.11 $2,641,603.21 $29,938.90

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM
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Contract Time Statement

Work Begin Date: 04/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/21/2026 Liquidated Damage Rate $1,527.00
Bid Days: 224

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 224
0

Days Charged to Date: 48 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 2

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 19

Total Period Days: 2 28 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4 ü TIME SUSPENDED

09/04/2026 4 ü TIME SUSPENDED

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü TIME SUSPENDED

09/09/2026 4 ü TIME SUSPENDED

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED

09/16/2026 4 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü TIME SUSPENDED

09/22/2026 4 ü TIME SUSPENDED

09/23/2026 4 ü TIME SUSPENDED

09/24/2026 4 ü TIME SUSPENDED

09/25/2026 4 ü TIME SUSPENDED

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4 ü TIME SUSPENDED

09/29/2026 4 ü TIME SUSPENDED

09/30/2026 4 ü TIME SUSPENDED

Contract: 288301004 Payment Estimate: 0004 Page: 3 of 29



Worked Performed This Period

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0365 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,601.00 1 $5,601.00 13.00 4.00

0390 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF $88.00 234 $20,592.00 587.00 648.00

0395 05067011 000 ROCK FILTER DAMS (REMOVE) LF $6.60 -222 -$1,465.20 651.00 78.00

0415 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $376.90 10 $3,769.00 240.00 203.00

0400 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 437 $1,442.10 5,722.00 5,937.00

Total Item Earnings This Estimate $29,938.90

Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $800.00 297.00 0.00 148.00 $118,400.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $56.05 152.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $25.60 2,100.00 0.00 0.00 $0.00

0075 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $30.70 404.00 0.00 0.00 $0.00

0080 01047016 0 REMOV CONC (CURB) LF $12.30 293.00 0.00 0.00 $0.00

0085 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $4.35 7,488.00 0.00 0.00 $0.00

0090 01057007 0 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY $2.70 59,324.00 0.00 0.00 $0.00

0095 01107001 0 EXCAV (ROADWAY) CY $22.55 1,774.00 0.00 0.00 $0.00

0100 01127001 0 SUBGR WIDEN (OC) STA $1,612.10 59.00 0.00 0.00 $0.00

0105 01327005 0 EMBANK (FNL)(OC)(TY C) CY $25.00 3,610.00 0.00 0.00 $0.00

0110 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.25 202,996.00 0.00 0.00 $0.00

0115 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.25 202,996.00 0.00 0.00 $0.00

0120 01687001 0 VEGETATIVE WATERING TGL $1.50 3,343.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02477259 0 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY $61.25 16,268.00 0.00 0.00 $0.00

0130 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $355.35 1,853.00 0.00 0.00 $0.00

0135 02607020 0 LIME TRT (SUBGRADE) (8") SY $4.25 93,122.00 0.00 0.00 $0.00

0140 02907005 0 EMULSION (HIGH YIELD) TON $1,346.50 684.00 0.00 0.00 $0.00

0145 02907021 0 EMUL TRT (NEW BASE) (6") SY $4.50 89,283.00 0.00 0.00 $0.00

0150 02917001 0 CEMENT TON $215.00 283.00 0.00 0.00 $0.00

0155 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $5.50 1,647.00 0.00 0.00 $0.00

0160 03167016 0 ASPH (RC-250) GAL $4.55 17,860.00 0.00 0.00 $0.00

0165 03167175 0 AGGR (TY-B, GR-5)(SAC-B) CY $117.40 653.00 0.00 0.00 $0.00

0170 03417001 0 D-GR HMA TY-B PG64-22 TON $86.05 5,682.00 0.00 0.00 $0.00

0171 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

 D-GR HMA TY-B PG64-22-BONUS

$0.00

0172 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

 D-GR HMA TY-B PG64-22-PENALTY

$0.00

Contract: 288301004 Payment Estimate: 0004 Page: 6 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0173 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

 D-GR HMA TY-B PG64-22-BONUS

$0.00

0174 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

 D-GR HMA TY-B PG64-22-PENALTY

$0.00

0175 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $95.40 12,868.00 0.00 0.00 $0.00

0176 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22- BONUS

$0.00

0177 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-PENALTY

$0.00

0178 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-BONUS

$0.00

0179 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22- PENALTY

$0.00

0180 03547040 0 PLANE ASPH CONC PAV(4" TO 6") SY $2.20 16,233.00 0.00 0.00 $0.00

0185 03547051 0 PLANE ASPH CONC PAV(2") SY $5.65 1,497.00 0.00 0.00 $0.00

0190 04007009 0 CUT AND RESTORE PAV (FLEX BASE) SY $167.85 26.00 0.00 0.00 $0.00

0195 04017001 0 FLOWABLE BACKFILL CY $416.25 15.00 0.00 0.00 $0.00

0200 04037001 0 TEMPORARY SPL SHORING SF $5.20 288.00 0.00 0.00 $0.00

0205 04207061 0 CL C CONC (COLLAR) EA $813.90 12.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0210 04327002 0 RIPRAP (CONC)(5 IN) CY $566.10 9.00 0.00 0.00 $0.00

0215 04327003 0 RIPRAP (CONC)(6 IN) CY $565.90 35.00 0.00 0.00 $0.00

0220 04327004 0 RIPRAP (CONC)(CL A) CY $1,075.35 6.00 0.00 0.00 $0.00

0225 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $616.35 152.00 0.00 0.00 $0.00

0230 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $529.55 14.00 0.00 0.00 $0.00

0235 04607005 0 CMP (GAL STL 24 IN) LF $139.85 27.00 0.00 0.00 $0.00

0240 04607016 0 CMP AR (GAL STL DES 2) LF $62.35 119.00 0.00 0.00 $0.00

0245 04607018 0 CMP AR (GAL STL DES 3) LF $132.10 39.00 0.00 0.00 $0.00

0250 04627016 0 CONC BOX CULV (7 FT X 4 FT) LF $1,248.40 74.00 0.00 0.00 $0.00

0255 04647001 0 RC PIPE (CL III)(12 IN) LF $67.20 1,380.00 0.00 0.00 $0.00

0260 04647003 0 RC PIPE (CL III)(18 IN) LF $73.05 237.00 0.00 0.00 $0.00

0265 04647005 0 RC PIPE (CL III)(24 IN) LF $90.25 647.00 0.00 0.00 $0.00

0270 04667147 0 WINGWALL (FW - 0) (HW=5 FT) EA $27,966.80 4.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 8 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 04667162 0 WINGWALL (FW - S) (HW=6 FT) EA $34,433.80 1.00 0.00 0.00 $0.00

0280 04667188 0 WINGWALL (PW - 2) (HW=4 FT) EA $25,195.10 2.00 0.00 0.00 $0.00

0285 04677292 0 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA $1,434.35 86.00 0.00 0.00 $0.00

0290 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,472.85 20.00 0.00 0.00 $0.00

0295 04677321 0 SET (TY II) (24 IN) (CMP) (3: 1) (C) EA $1,244.30 4.00 0.00 0.00 $0.00

0300 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,806.15 40.00 0.00 0.00 $0.00

0305 04677341 0 SET (TY II) (30 IN) (CMP) (3: 1) (C) EA $688.80 2.00 0.00 0.00 $0.00

0310 04677342 0 SET (TY II) (30 IN) (CMP) (4: 1) (C) EA $741.60 1.00 0.00 0.00 $0.00

0315 04677420 0 SET (TY II) (DES 2) (CMP) (4: 1) (C) EA $1,280.70 4.00 0.00 0.00 $0.00

0320 04677427 0 SET (TY II) (DES 3) (CMP) (3: 1) (C) EA $1,298.70 4.00 0.00 0.00 $0.00

0325 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,539.10 2.00 0.00 0.00 $0.00

0330 04807001 0 CLEAN EXIST CULVERTS EA $1,214.10 35.00 0.00 0.00 $0.00

0335 04967004 0 REMOV STR (SET) EA $518.90 108.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 9 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 04967005 0 REMOV STR (WINGWALL) EA $1,603.75 19.00 0.00 0.00 $0.00

0345 04967006 0 REMOV STR (HEADWALL) EA $1,603.90 15.00 0.00 0.00 $0.00

0350 04967007 0 REMOV STR (PIPE) LF $23.20 1,770.00 0.00 0.00 $0.00

0355 04967036 0 REMOV STR (SMALL) EA $1,554.80 1.00 0.00 0.00 $0.00

0360 05007001 0 MOBILIZATION LS $650,000.00 1.00 0.00 0.90 $585,000.00

0365 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,601.00 13.00 0.00 4.00 $22,404.00

0370 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $116.45 146.00 0.00 0.00 $0.00

0375 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $24,787.35 2.00 0.00 2.00 $49,574.70

0380 05057001 0 TMA (STATIONARY) DAY $416.75 74.00 0.00 1.00 $416.75

0385 05057003 0 TMA (MOBILE OPERATION) DAY $796.45 34.00 0.00 0.00 $0.00

0390 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $88.00 587.00 0.00 648.00 $57,024.00

0395 05067011 0 ROCK FILTER DAMS (REMOVE) LF $6.60 651.00 0.00 78.00 $514.80

0400 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 5,722.00 0.00 5,937.00 $19,592.10

Contract: 288301004 Payment Estimate: 0004 Page: 10 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 5,722.00 0.00 0.00 $0.00

0410 05087001 0 CONSTRUCTING DETOURS SY $94.90 15,089.00 -15,089.00 0.00 $0.00

0415 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $376.90 240.00 0.00 203.00 $76,510.70

0420 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,021.55 12.00 0.00 0.00 $0.00

0425 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $10.75 6,460.00 0.00 0.00 $0.00

0430 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $14.80 680.00 0.00 0.00 $0.00

0435 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $3.15 37,260.00 0.00 0.00 $0.00

0440 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $3.55 3,240.00 0.00 0.00 $0.00

0445 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $7.70 6,460.00 0.00 0.00 $0.00

0450 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $32.15 680.00 0.00 0.00 $0.00

0455 05297002 0 CONC CURB (TY II) LF $49.50 322.00 0.00 0.00 $0.00

0460 05307002 0 INTERSECTIONS (ACP) SY $25.90 5,686.00 0.00 0.00 $0.00

0465 05307006 0 DRIVEWAYS (CONC) SY $103.25 1,878.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0470 05307010 0 DRIVEWAYS (ACP) SY $23.95 7,140.00 0.00 0.00 $0.00

0475 05307018 0 TURNOUTS (ACP) SY $18.40 1,292.00 0.00 0.00 $0.00

0480 05317001 0 CONC SIDEWALKS (4") SY $94.30 35.00 0.00 0.00 $0.00

0485 05317003 0 CONC SIDEWALKS (6") SY $109.65 258.00 0.00 0.00 $0.00

0490 05317008 0 CURB RAMPS (TY 5) EA $2,853.65 11.00 0.00 0.00 $0.00

0495 05317010 0 CURB RAMPS (TY 7) EA $2,917.75 2.00 0.00 0.00 $0.00

0500 05317023 0 CURB RAMPS (TY 21) SY $3,120.60 9.00 0.00 0.00 $0.00

0505 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.30 1,026.00 0.00 0.00 $0.00

0510 05407013 0 SHORT RADIUS (28") LF $41.35 50.00 0.00 0.00 $0.00

0515 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,518.15 2.00 0.00 0.00 $0.00

0520 05407017 0 MTL W-BEAM GD FEN (SPECIAL) LF $35.00 25.00 0.00 0.00 $0.00

0525 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $103.50 263.00 0.00 0.00 $0.00

0530 05407031 0 MTL BM GD FEN TRANS (31"-28")(25') EA $680.65 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0535 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.75 175.00 0.00 0.00 $0.00

0540 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $275.05 4.00 0.00 0.00 $0.00

0545 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,625.65 18.00 0.00 0.00 $0.00

0550 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $271.85 18.00 0.00 0.00 $0.00

0555 05607005 0 MAILBOX INSTALL-D (WC-POST) TY 3 EA $326.90 1.00 0.00 0.00 $0.00

0560 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $766.90 10.00 0.00 0.00 $0.00

0565 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $671.05 70.00 0.00 0.00 $0.00

0570 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $693.05 3.00 0.00 0.00 $0.00

0575 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $759.05 3.00 0.00 0.00 $0.00

0580 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $814.05 3.00 0.00 0.00 $0.00

0585 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $880.10 6.00 0.00 0.00 $0.00

0590 06447029 0 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $990.10 4.00 0.00 0.00 $0.00

0595 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,023.10 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 91.00 0.00 0.00 $0.00

0605 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $13.20 49.00 0.00 0.00 $0.00

0610 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $66.00 47.00 0.00 0.00 $0.00

0615 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $11.00 11.00 0.00 0.00 $0.00

0620 06587137 0 INSTL DEL ASSM (D-SR)SZ 2(WC)GNDLL EA $71.50 102.00 0.00 0.00 $0.00

0625 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.75 110,183.00 0.00 0.00 $0.00

0630 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $8.80 411.00 0.00 0.00 $0.00

0635 06627088 0 WK ZN PAV MRK REMOV (W)(RR XING) EA $660.05 1.00 0.00 0.00 $0.00

0640 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.75 50,000.00 0.00 0.00 $0.00

0645 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.60 6,460.00 0.00 0.00 $0.00

0650 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.50 12,920.00 0.00 0.00 $0.00

0655 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2,452.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 14 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0660 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.15 30.00 0.00 0.00 $0.00

0665 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.25 548.00 0.00 0.00 $0.00

0670 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $143.00 15.00 0.00 0.00 $0.00

0675 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 14.00 0.00 0.00 $0.00

0680 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.15 58.00 0.00 0.00 $0.00

0685 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.90 57,320.00 0.00 0.00 $0.00

0690 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.90 40,045.00 0.00 0.00 $0.00

0695 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 3,730.00 0.00 0.00 $0.00

0700 06667347 0 PAVEMENT SLER 6" LF $0.25 101,626.00 0.00 0.00 $0.00

0705 06667348 0 PAVEMENT SLER 8" LF $0.40 2,477.00 0.00 0.00 $0.00

0710 06667350 0 PAVEMENT SLER 12" LF $1.40 88.00 0.00 0.00 $0.00

0715 06667352 0 PAVEMENT SLER 24" LF $2.75 548.00 0.00 0.00 $0.00

0720 06667353 0 PAVEMENT SLER (ARROW) EA $82.50 15.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 15 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0725 06667354 0 PAVEMENT SLER (WORD) EA $110.00 14.00 0.00 0.00 $0.00

0730 06727002 0 REFL PAV MRKR TY I-C EA $4.40 128.00 0.00 0.00 $0.00

0735 06727004 0 REFL PAV MRKR TY II-A-A EA $4.40 1,593.00 0.00 0.00 $0.00

0740 06777002 0 ELIM EXT PM & MRKS (6") LF $0.40 49,330.00 0.00 0.00 $0.00

0745 06777008 0 ELIM EXT PM & MRKS (24") LF $2.75 156.00 0.00 0.00 $0.00

0750 30077001 0 BONDING COURSE GAL $3.70 3,714.00 0.00 0.00 $0.00

0755 40197001 0 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $347.55 1.00 0.00 0.00 $0.00

0760 60897001 0 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO $4,987.30 10.00 0.00 0.00 $0.00

1710 03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $115.00 0.00 2,158.00 2,583.99

ADDED BY CO# 01

$297,158.85

1720 05087001 CONSTRUCTING DETOURS SY $85.50 0.00 15,089.00 15,116.67

ADDED BY CO# 01

$1,292,475.29

Category 001 SubTotal $2,519,071.19

Total Item earnings this contract $2,519,071.19

Contract: 288301004 Payment Estimate: 0004 Page: 16 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288302012

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0915 01007002 0 PREPARING ROW STA $800.00 11.00 0.00 11.00 $8,800.00

0920 01047011 0 REMOV CONC (DRIVEWAYS) SY $25.60 166.00 0.00 0.00 $0.00

0925 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $30.70 167.00 0.00 0.00 $0.00

0930 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $4.35 394.00 0.00 0.00 $0.00

0935 01107001 0 EXCAV (ROADWAY) CY $22.55 398.00 0.00 0.00 $0.00

0940 01327005 0 EMBANK (FNL)(OC)(TY C) CY $25.00 15.00 0.00 0.00 $0.00

0945 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.25 6,284.00 0.00 0.00 $0.00

0950 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.25 6,284.00 0.00 0.00 $0.00

0955 01687001 0 VEGETATIVE WATERING TGL $1.50 88.00 0.00 0.00 $0.00

0960 03417001 0 D-GR HMA TY-B PG64-22 TON $86.05 1,037.00 0.00 0.00 $0.00

0961 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-BONUS

$0.00

0962 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-PENALTY

$0.00

Contract: 288301004 Payment Estimate: 0004 Page: 17 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288302012

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0963 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-BONUS

$0.00

0964 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22-PENALTY

$0.00

0965 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $95.40 440.00 0.00 0.00 $0.00

0966 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-BONUS

$0.00

0967 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-PENALTY

$0.00

0968 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-BONUS

$0.00

0969 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

SP MIXES SP-C SAC-B PG76-22-PENALTY

$0.00

0970 03547040 0 PLANE ASPH CONC PAV(4" TO 6") SY $2.20 2,225.00 0.00 0.00 $0.00

0975 03547051 0 PLANE ASPH CONC PAV(2") SY $5.65 624.00 0.00 0.00 $0.00

0980 04807001 0 CLEAN EXIST CULVERTS EA $1,214.10 2.00 0.00 0.00 $0.00

0985 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,601.00 1.00 0.00 0.00 $0.00

0990 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $88.00 64.00 0.00 0.00 $0.00

0995 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $17.60 1,089.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 18 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288302012

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $6.60 1,089.00 0.00 0.00 $0.00

1005 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 940.00 0.00 940.00 $3,102.00

1010 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 940.00 0.00 0.00 $0.00

1015 05307006 0 DRIVEWAYS (CONC) SY $103.25 148.00 0.00 0.00 $0.00

1020 05307010 0 DRIVEWAYS (ACP) SY $23.95 174.00 0.00 0.00 $0.00

1025 05317003 0 CONC SIDEWALKS (6") SY $109.65 139.00 0.00 0.00 $0.00

1030 05317008 0 CURB RAMPS (TY 5) EA $2,853.65 4.00 0.00 0.00 $0.00

1035 05317010 0 CURB RAMPS (TY 7) EA $2,917.75 4.00 0.00 0.00 $0.00

1040 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $671.05 10.00 0.00 0.00 $0.00

1045 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $814.05 3.00 0.00 0.00 $0.00

1050 06447029 0 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $990.10 2.00 0.00 0.00 $0.00

1055 06447033 0 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $1,034.10 1.00 0.00 0.00 $0.00

1060 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 20.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 19 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288302012

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1065 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $66.00 2.00 0.00 0.00 $0.00

1070 06587137 0 INSTL DEL ASSM (D-SR)SZ 2(WC)GNDLL EA $71.50 16.00 0.00 0.00 $0.00

1075 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.25 57.00 0.00 0.00 $0.00

1080 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $632.55 1.00 0.00 0.00 $0.00

1085 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.90 1,840.00 0.00 0.00 $0.00

1090 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.90 2,048.00 0.00 0.00 $0.00

1095 06667347 0 PAVEMENT SLER 6" LF $0.25 3,888.00 0.00 0.00 $0.00

1100 06667352 0 PAVEMENT SLER 24" LF $2.75 57.00 0.00 0.00 $0.00

1105 06667364 0 PAVEMENT SLER (RR XING) EA $275.05 1.00 0.00 0.00 $0.00

1110 06727004 0 REFL PAV MRKR TY II-A-A EA $4.40 27.00 0.00 0.00 $0.00

1115 07307019 0 FULL - WIDTH MOWING CYC $5,653.80 4.00 0.00 0.00 $0.00

1120 07347002 0 LITTER REMOVAL CYC $868.95 14.00 0.00 0.00 $0.00

1125 07357001 0 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI $174.10 23.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 20 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288302012

Category: 001 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1130 07387005 0 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC $696.20 14.00 0.00 0.00 $0.00

1135 30077001 0 BONDING COURSE GAL $3.70 757.00 0.00 0.00 $0.00

1140 60897001 0 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO $4,987.30 2.00 0.00 0.00 $0.00

Category 001 SubTotal $11,902.00

Total Item earnings this contract $11,902.00

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 002 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0765 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 140,568.92 $140,568.92

0770 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0775 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

0780 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0785 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 21 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Contract Line Items

Project: STP 2026(404)HES Control 288301004

Category: 002 Description: Rehabilitate and Widen Narrow Roadway to Add Shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0790 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0795 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0800 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0805 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

0810 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

1700 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00

SURFACE TEST TYPE B, SCHEDULE 3

$0.00

Category 002 SubTotal $140,568.92

Total Item earnings this contract $140,568.92

Contract: 288301004 Payment Estimate: 0004 Page: 22 of 29



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $800.00 308.00 11.00 $8,800.00

01007002 PREPARING ROW STA $800.00 308.00 148.00 $118,400.00

01047006 REMOV CONC (RIPRAP) SY $56.05 152.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $25.60 2,266.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $30.70 571.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $12.30 293.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $4.35 7,882.00 0.00 $0.00

01057007 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY $2.70 59,324.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $22.55 2,172.00 0.00 $0.00

01127001 SUBGR WIDEN (OC) STA $1,612.10 59.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $25.00 3,625.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.25 209,280.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.25 209,280.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.50 3,431.00 0.00 $0.00

02477259 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY $61.25 16,268.00 0.00 $0.00

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $355.35 1,853.00 0.00 $0.00

02607020 LIME TRT (SUBGRADE) (8") SY $4.25 93,122.00 0.00 $0.00

02907005 EMULSION (HIGH YIELD) TON $1,346.50 684.00 0.00 $0.00

02907021 EMUL TRT (NEW BASE) (6") SY $4.50 89,283.00 0.00 $0.00

02917001 CEMENT TON $215.00 283.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $5.50 1,647.00 0.00 $0.00

03167016 ASPH (RC-250) GAL $4.55 17,860.00 0.00 $0.00

03167175 AGGR (TY-B, GR-5)(SAC-B) CY $117.40 653.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $86.05 6,719.00 0.00 $0.00

03417051© D-GR HMA TY-D PG70-22 (LEVEL-UP) TON $115.00 2,158.00 2,583.99 $297,158.85

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 2,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $95.40 13,308.00 0.00 $0.00

03547040 PLANE ASPH CONC PAV(4" TO 6") SY $2.20 18,458.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $5.65 2,121.00 0.00 $0.00

04007009 CUT AND RESTORE PAV (FLEX BASE) SY $167.85 26.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $416.25 15.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $5.20 288.00 0.00 $0.00

04207061 CL C CONC (COLLAR) EA $813.90 12.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $566.10 9.00 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $565.90 35.00 0.00 $0.00

04327004 RIPRAP (CONC)(CL A) CY $1,075.35 6.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $616.35 152.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $529.55 14.00 0.00 $0.00

04607005 CMP (GAL STL 24 IN) LF $139.85 27.00 0.00 $0.00

04607016 CMP AR (GAL STL DES 2) LF $62.35 119.00 0.00 $0.00

04607018 CMP AR (GAL STL DES 3) LF $132.10 39.00 0.00 $0.00

04627016 CONC BOX CULV (7 FT X 4 FT) LF $1,248.40 74.00 0.00 $0.00

04647001 RC PIPE (CL III)(12 IN) LF $67.20 1,380.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $73.05 237.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $90.25 647.00 0.00 $0.00

04667147 WINGWALL (FW - 0) (HW=5 FT) EA $27,966.80 4.00 0.00 $0.00

Contract: 288301004 Payment Estimate: 0004 Page: 24 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:43:56 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04667162 WINGWALL (FW - S) (HW=6 FT) EA $34,433.80 1.00 0.00 $0.00

04667188 WINGWALL (PW - 2) (HW=4 FT) EA $25,195.10 2.00 0.00 $0.00

04677292 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA $1,434.35 86.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,472.85 20.00 0.00 $0.00

04677321 SET (TY II) (24 IN) (CMP) (3: 1) (C) EA $1,244.30 4.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,806.15 40.00 0.00 $0.00

04677341 SET (TY II) (30 IN) (CMP) (3: 1) (C) EA $688.80 2.00 0.00 $0.00

04677342 SET (TY II) (30 IN) (CMP) (4: 1) (C) EA $741.60 1.00 0.00 $0.00

04677420 SET (TY II) (DES 2) (CMP) (4: 1) (C) EA $1,280.70 4.00 0.00 $0.00

04677427 SET (TY II) (DES 3) (CMP) (3: 1) (C) EA $1,298.70 4.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,539.10 2.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $1,214.10 37.00 0.00 $0.00

04967004 REMOV STR (SET) EA $518.90 108.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $1,603.75 19.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $1,603.90 15.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $23.20 1,770.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $1,554.80 1.00 0.00 $0.00

05007001 MOBILIZATION LS $650,000.00 1.00 0.90 $585,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,601.00 14.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,601.00 14.00 4.00 $22,404.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $116.45 146.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $24,787.35 2.00 2.00 $49,574.70

05057001 TMA (STATIONARY) DAY $416.75 74.00 1.00 $416.75

05057003 TMA (MOBILE OPERATION) DAY $796.45 34.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $88.00 651.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $88.00 651.00 648.00 $57,024.00

05067011 ROCK FILTER DAMS (REMOVE) LF $6.60 651.00 78.00 $514.80

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $17.60 1,089.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $6.60 1,089.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 6,662.00 940.00 $3,102.00
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05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.30 6,662.00 5,937.00 $19,592.10

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 6,662.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $94.90 0.00 0.00 $0.00

05087001© CONSTRUCTING DETOURS SY $85.50 15,089.00 15,116.67 $1,292,475.29

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $376.90 240.00 203.00 $76,510.70

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,021.55 12.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $10.75 6,460.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $14.80 680.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $3.15 37,260.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $3.55 3,240.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $7.70 6,460.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $32.15 680.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $49.50 322.00 0.00 $0.00

05307002 INTERSECTIONS (ACP) SY $25.90 5,686.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $103.25 2,026.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $23.95 7,314.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $18.40 1,292.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $94.30 35.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $109.65 397.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $2,853.65 15.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,917.75 6.00 0.00 $0.00

05317023 CURB RAMPS (TY 21) SY $3,120.60 9.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $26.30 1,026.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $41.35 50.00 0.00 $0.00

05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,518.15 2.00 0.00 $0.00

05407017 MTL W-BEAM GD FEN (SPECIAL) LF $35.00 25.00 0.00 $0.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $103.50 263.00 0.00 $0.00

05407031 MTL BM GD FEN TRANS (31"-28")(25') EA $680.65 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.75 175.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $275.05 4.00 0.00 $0.00
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05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,625.65 18.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $271.85 18.00 0.00 $0.00

05607005 MAILBOX INSTALL-D (WC-POST) TY 3 EA $326.90 1.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $766.90 10.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $671.05 80.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $693.05 3.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $759.05 3.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $814.05 6.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $880.10 6.00 0.00 $0.00

06447029 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $990.10 6.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,023.10 4.00 0.00 $0.00

06447033 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $1,034.10 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 111.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $13.20 49.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $66.00 49.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $11.00 11.00 0.00 $0.00

06587137 INSTL DEL ASSM (D-SR)SZ 2(WC)GNDLL EA $71.50 118.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.75 110,183.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $8.80 411.00 0.00 $0.00

06627088 WK ZN PAV MRK REMOV (W)(RR XING) EA $660.05 1.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.75 50,000.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.60 6,460.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.50 12,920.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 2,452.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.15 30.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.25 605.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $143.00 15.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.00 14.00 0.00 $0.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $632.55 1.00 0.00 $0.00
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06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.15 58.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.90 59,160.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.90 42,093.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 3,730.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.25 105,514.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.40 2,477.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.40 88.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.75 605.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $82.50 15.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $110.00 14.00 0.00 $0.00

06667364 PAVEMENT SLER (RR XING) EA $275.05 1.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.40 128.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.40 1,620.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.40 49,330.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.75 156.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $5,653.80 4.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $868.95 14.00 0.00 $0.00

07357001 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI $174.10 23.00 0.00 $0.00

07387005 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC $696.20 14.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.70 4,471.00 0.00 $0.00

40197001 INSTALL BRIDGE IDENTIFICATION NUMBERS EA $347.55 1.00 0.00 $0.00

60897001 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO $4,987.30 12.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 140,568.92 $140,568.92

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00
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96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $2,671,542.11
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