
Contract ID: 297701011

Project: F 2026(860)

Highway:

District: DALLAS

Contract: 07263239 County: COLLIN

Award Amount: $11,064,754.04 Area Engineer: JENNIFER VORSTER

Projected Amount $11,416,854.04 Area Number: 058

Adj Projected Amount $817,982.45

Contractor: A. K. GILLIS & SONS, LLC

Estimate Number: 0002 Letting Date: 07/02/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 08/18/2026

Estimate Type: Progress Work Begin Date: 09/21/2026

% Complete 0.62 Accepted Date:

% Time Used: 1.95

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $70,637.08 $0.00 $70,637.08

Participating $70,637.08 $0.00 $70,637.08

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $70,637.08 $0.00 $70,637.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM
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Contract Time Statement

Work Begin Date: 09/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/21/2026 Liquidated Damage Rate $1,527.00
Bid Days: 257

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 257
0

Days Charged to Date: 5 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 5

SATURDAY 1

SUNDAY 1

TIME NOT STARTED 4

Total Period Days: 5 6 11 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/15/2026 2 ü TIME NOT STARTED

09/16/2026 2 ü TIME NOT STARTED

09/17/2026 2 ü TIME NOT STARTED

09/18/2026 2 ü TIME NOT STARTED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 Time starts.

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM
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Worked Performed This Period

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0195 03547020 000 PLANE & TEXT ASPH CONC PAV(3") SY $1.42 5123.56 $7,275.46 60,063.00 5,123.56

0075 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY $18.90 232.89 $4,401.62 3,174.00 232.89

0455 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 520 $2,600.00 1,113.00 520.00

0405 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,750.00 2 $39,500.00 2.00 2.00

0445 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 1840 $7,360.00 10,476.00 1,840.00

0400 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 1 $9,500.00 16.00 1.00

Total Item Earnings This Estimate $70,637.08

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM
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Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $605.00 297.81 0.00 0.00 $0.00

0065 01047011 0 REMOV CONC (DRIVEWAYS) SY $12.00 925.00 0.00 0.00 $0.00

0070 01047041 0 REMOV CONC (FLUME) SY $12.00 18.00 0.00 0.00 $0.00

0075 01057123 0 REMOVE STAB BASE AND ASPH PAV (6"-20") SY $18.90 3,174.00 0.00 232.89 $4,401.62

0080 01107001 0 EXCAV (ROADWAY) CY $17.50 13,236.00 0.00 0.00 $0.00

0085 01327006 0 EMBANK (FNL)(DC)(TY C) CY $17.50 11,563.00 0.00 0.00 $0.00

0090 01347004 0 BACKFILL (TY A OR B) STA $300.00 297.14 0.00 0.00 $0.00

0095 01507001 0 BLADING STA $300.00 297.14 0.00 0.00 $0.00

0100 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.12 233,514.00 0.00 0.00 $0.00

0105 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.10 233,514.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $0.50 69,480.00 0.00 0.00 $0.00

0115 02477209 0 FL BS (RDWY DEL) (TY D GR 1-2) TON $50.91 9,335.00 0.00 0.00 $0.00

0120 02477340 0 FL BS (CMP IN PLC)(TY D GR-1-2)(9") SY $22.71 101,204.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02517049 0 REWORK BS MTL (TY C)(6")(ORD COMP) SY $3.00 9,918.00 0.00 0.00 $0.00

0130 02517085 0 REWORK BS MTL (TY C)(9")(ORD COMP) SY $3.00 57,145.00 0.00 0.00 $0.00

0135 02757001 0 CEMENT TON $235.00 531.00 0.00 0.00 $0.00

0140 02757002 0 CEMENT TRT (EXIST MATL)(6") SY $2.75 5,804.00 0.00 0.00 $0.00

0145 02757006 0 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY $2.75 98,706.00 0.00 0.00 $0.00

0150 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $6.27 30,363.00 0.00 0.00 $0.00

0155 03167012 0 ASPH (CRS-2P) GAL $5.31 16,876.00 0.00 0.00 $0.00

0160 03167016 0 ASPH (RC-250) GAL $6.05 13,499.00 0.00 0.00 $0.00

0165 03167071 0 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL $4.98 13,499.00 0.00 0.00 $0.00

0170 03167244 0 AGGR (TY-B OR L, GR-3)(SAC-B) CY $158.85 647.00 0.00 0.00 $0.00

0175 03167251 0 AGGR (TY-B OR L, GR-5) CY $152.75 277.00 0.00 0.00 $0.00

0180 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $122.51 17,512.00 0.00 0.00 $0.00

0185 03447077 0 TACK COAT GAL $125.00 16.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 03547012 0 PLANE & TEXT ASPH CONC PAV(6" TO 8") SY $3.02 16,234.00 0.00 0.00 $0.00

0195 03547020 0 PLANE & TEXT ASPH CONC PAV(3") SY $1.42 60,063.00 0.00 5,123.56 $7,275.46

0200 04007006 0 CUT & RESTORING PAV SY $90.00 348.00 0.00 0.00 $0.00

0205 04007010 0 CEM STABIL BKFL CY $225.00 186.00 0.00 0.00 $0.00

0210 04017001 0 FLOWABLE BACKFILL CY $250.00 24.00 0.00 0.00 $0.00

0215 04027001 0 TRENCH EXCAVATION PROTECTION LF $12.00 279.00 0.00 0.00 $0.00

0220 04037001 0 TEMPORARY SPL SHORING SF $15.00 1,951.00 0.00 0.00 $0.00

0225 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 101.00 0.00 0.00 $0.00

0230 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $324.18 741.00 0.00 0.00 $0.00

0235 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $324.18 364.00 0.00 0.00 $0.00

0240 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $324.18 172.00 0.00 0.00 $0.00

0245 04627009 0 CONC BOX CULV (5 FT X 5 FT) LF $600.00 214.00 0.00 0.00 $0.00

0250 04627083 0 CONC BOX CULV (9 FT X 6 FT)(EXTEND) LF $1,400.00 6.00 0.00 0.00 $0.00

Contract: 297701011 Payment Estimate: 0002 Page: 6 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04647003 0 RC PIPE (CL III)(18 IN) LF $50.00 2,614.00 0.00 0.00 $0.00

0260 04647005 0 RC PIPE (CL III)(24 IN) LF $80.00 614.00 0.00 0.00 $0.00

0265 04647007 0 RC PIPE (CL III)(30 IN) LF $115.00 175.00 0.00 0.00 $0.00

0270 04647009 0 RC PIPE (CL III)(36 IN) LF $170.00 178.00 0.00 0.00 $0.00

0275 04647010 0 RC PIPE (CL III)(42 IN) LF $220.00 62.00 0.00 0.00 $0.00

0280 04647011 0 RC PIPE (CL III)(48 IN) LF $250.00 12.00 0.00 0.00 $0.00

0285 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $6,000.00 6.00 0.00 0.00 $0.00

0290 04667103 0 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $7,500.00 7.00 0.00 0.00 $0.00

0295 04667105 0 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $9,000.00 3.00 0.00 0.00 $0.00

0300 04667107 0 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $12,000.00 2.00 0.00 0.00 $0.00

0305 04667116 0 HEADWALL (CH - PW - S) (DIA= 24 IN) EA $6,500.00 1.00 0.00 0.00 $0.00

0310 04667120 0 HEADWALL (CH - PW - S) (DIA= 36 IN) EA $9,500.00 5.00 0.00 0.00 $0.00

0315 04667121 0 HEADWALL (CH - PW - S) (DIA= 42 IN) EA $10,500.00 4.00 0.00 0.00 $0.00

Contract: 297701011 Payment Estimate: 0002 Page: 7 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $30,000.00 2.00 0.00 0.00 $0.00

0325 04667182 0 WINGWALL (PW - 1) (HW=12 FT) EA $56,000.00 2.00 0.00 0.00 $0.00

0330 04677305 0 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $600.00 1.00 0.00 0.00 $0.00

0335 04677306 0 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $650.00 1.00 0.00 0.00 $0.00

0340 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $775.00 158.00 0.00 0.00 $0.00

0345 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,000.00 9.00 0.00 0.00 $0.00

0350 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,300.00 2.00 0.00 0.00 $0.00

0355 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,300.00 22.00 0.00 0.00 $0.00

0360 04677368 0 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $6,500.00 4.00 0.00 0.00 $0.00

0365 04807001 0 CLEAN EXIST CULVERTS EA $1,200.00 12.00 0.00 0.00 $0.00

0370 04967002 0 REMOV STR (INLET) EA $500.00 3.00 0.00 0.00 $0.00

0375 04967004 0 REMOV STR (SET) EA $100.00 76.00 0.00 0.00 $0.00

0380 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 2.00 0.00 0.00 $0.00

Contract: 297701011 Payment Estimate: 0002 Page: 8 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 04967007 0 REMOV STR (PIPE) LF $8.00 3,753.00 0.00 0.00 $0.00

0390 04967019 0 REMOV STR (RET WALL) LF $10.00 112.00 0.00 0.00 $0.00

0395 05007001 0 MOBILIZATION LS $665,982.45 1.00 0.00 0.00 $0.00

0400 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 16.00 0.00 1.00 $9,500.00

0405 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,750.00 2.00 0.00 2.00 $39,500.00

0410 05057001 0 TMA (STATIONARY) DAY $150.00 350.00 0.00 0.00 $0.00

0415 05057002 0 TMA (MOBILE OPERATION) HR $150.00 200.00 0.00 0.00 $0.00

0420 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $36.00 670.00 0.00 0.00 $0.00

0425 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $50.00 150.00 0.00 0.00 $0.00

0430 05067011 0 ROCK FILTER DAMS (REMOVE) LF $9.00 820.00 0.00 0.00 $0.00

0435 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $33.00 164.00 0.00 0.00 $0.00

0440 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 164.00 0.00 0.00 $0.00

0445 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 10,476.00 0.00 1,840.00 $7,360.00

Contract: 297701011 Payment Estimate: 0002 Page: 9 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.10 10,476.00 0.00 0.00 $0.00

0455 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 1,113.00 0.00 520.00 $2,600.00

0460 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,113.00 0.00 0.00 $0.00

0465 05307007 0 DRIVEWAYS (CONC) (HES) SY $95.00 904.00 0.00 0.00 $0.00

0470 05307010 0 DRIVEWAYS (ACP) SY $62.00 12,024.00 0.00 0.00 $0.00

0475 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 44,491.00 0.00 0.00 $0.00

0480 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.19 19,753.00 0.00 0.00 $0.00

0485 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $21.00 900.00 0.00 0.00 $0.00

0490 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 587.00 0.00 0.00 $0.00

0495 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,025.00 12.00 0.00 0.00 $0.00

0500 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 12.00 0.00 0.00 $0.00

0505 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $220.00 54.00 0.00 0.00 $0.00

0510 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $240.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $550.00 7.00 0.00 0.00 $0.00

0520 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $660.00 94.00 0.00 0.00 $0.00

0525 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $790.00 14.00 0.00 0.00 $0.00

0530 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $790.00 5.00 0.00 0.00 $0.00

0535 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $990.00 2.00 0.00 0.00 $0.00

0540 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $990.00 1.00 0.00 0.00 $0.00

0545 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 14.00 0.00 0.00 $0.00

0550 06587248 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $70.00 71.00 0.00 0.00 $0.00

0555 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 57,540.00 0.00 0.00 $0.00

0560 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 635.00 0.00 0.00 $0.00

0565 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 22.00 0.00 0.00 $0.00

0570 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $100.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $100.00 6.00 0.00 0.00 $0.00

0580 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 61,514.00 0.00 0.00 $0.00

0585 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.45 6,012.00 0.00 0.00 $0.00

0590 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 250.00 0.00 0.00 $0.00

0595 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.97 635.00 0.00 0.00 $0.00

0600 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.75 309.00 0.00 0.00 $0.00

0605 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $120.00 6.00 0.00 0.00 $0.00

0610 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $140.00 6.00 0.00 0.00 $0.00

0615 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $55.00 4.00 0.00 0.00 $0.00

0620 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 57,769.00 0.00 0.00 $0.00

0625 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 3,551.00 0.00 0.00 $0.00

0630 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 44,834.00 0.00 0.00 $0.00

0635 06727002 0 REFL PAV MRKR TY I-C EA $3.75 84.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 001 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06727004 0 REFL PAV MRKR TY II-A-A EA $3.75 935.00 0.00 0.00 $0.00

Category 001 SubTotal $70,637.08

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 002 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0690 01107002 0 EXCAV (CHANNEL) CY $100.00 32.00 0.00 0.00 $0.00

0695 04017001 0 FLOWABLE BACKFILL CY $250.00 6.00 0.00 0.00 $0.00

0700 04027001 0 TRENCH EXCAVATION PROTECTION LF $12.00 28.00 0.00 0.00 $0.00

0705 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $324.18 240.00 0.00 0.00 $0.00

0710 04517020 0 RETROFIT RAIL (TY T631) LF $82.00 160.00 0.00 0.00 $0.00

0715 07357060 0 DRIFTWOOD REMOVAL CY $100.00 10.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 003 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0725 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0726 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0727 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0728 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0729 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

0730 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 30,000.00 0.00 0.00 $0.00

0731 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 30,000.00 0.00 0.00 $0.00

0732 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 0.00 $0.00

0733 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLCE REPORT-PD BY INVOICE

$0.00

0734 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLCE REPORT-PD BY INVOICE

$0.00

0735 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 0.00

PD BY INVOICE

$0.00

0736 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 0.00

PD BY INVOICE

$0.00

Contract: 297701011 Payment Estimate: 0002 Page: 14 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract Line Items

Project: F 2026(860) Control 297701011

Category: 003 Description: Reconstruct existing pavement and add shoulders

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0737 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 225,000.00 0.00 0.00

PD BY INVOICE

$0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $70,637.08

Contract: 297701011 Payment Estimate: 0002 Page: 15 of 20



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $605.00 297.81 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $12.00 925.00 0.00 $0.00

01047041 REMOV CONC (FLUME) SY $12.00 18.00 0.00 $0.00

01057123 REMOVE STAB BASE AND ASPH PAV (6"-20") SY $18.90 3,174.00 232.89 $4,401.62

01107001 EXCAV (ROADWAY) CY $17.50 13,236.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $100.00 32.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $17.50 11,563.00 0.00 $0.00

01347004 BACKFILL (TY A OR B) STA $300.00 297.14 0.00 $0.00

01507001 BLADING STA $300.00 297.14 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.12 233,514.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.10 233,514.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.50 69,480.00 0.00 $0.00

02477209 FL BS (RDWY DEL) (TY D GR 1-2) TON $50.91 9,335.00 0.00 $0.00

02477340 FL BS (CMP IN PLC)(TY D GR-1-2)(9") SY $22.71 101,204.00 0.00 $0.00

02517049 REWORK BS MTL (TY C)(6")(ORD COMP) SY $3.00 9,918.00 0.00 $0.00

02517085 REWORK BS MTL (TY C)(9")(ORD COMP) SY $3.00 57,145.00 0.00 $0.00

02757001 CEMENT TON $235.00 531.00 0.00 $0.00

02757002 CEMENT TRT (EXIST MATL)(6") SY $2.75 5,804.00 0.00 $0.00

02757006 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY $2.75 98,706.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $6.27 30,363.00 0.00 $0.00

03167012 ASPH (CRS-2P) GAL $5.31 16,876.00 0.00 $0.00

03167016 ASPH (RC-250) GAL $6.05 13,499.00 0.00 $0.00

03167071 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL $4.98 13,499.00 0.00 $0.00

03167244 AGGR (TY-B OR L, GR-3)(SAC-B) CY $158.85 647.00 0.00 $0.00

03167251 AGGR (TY-B OR L, GR-5) CY $152.75 277.00 0.00 $0.00

03447011 SP MIXES SP-C SAC-B PG64-22 TON $122.51 17,512.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 30,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 30,000.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Contract: 297701011 Payment Estimate: 0002 Page: 16 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447077 TACK COAT GAL $125.00 16.00 0.00 $0.00

03547012 PLANE & TEXT ASPH CONC PAV(6" TO 8") SY $3.02 16,234.00 0.00 $0.00

03547020 PLANE & TEXT ASPH CONC PAV(3") SY $1.42 60,063.00 5,123.56 $7,275.46

04007006 CUT & RESTORING PAV SY $90.00 348.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $225.00 186.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $250.00 30.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $12.00 307.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $15.00 1,951.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 101.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $324.18 741.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $324.18 604.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $324.18 172.00 0.00 $0.00

04517020 RETROFIT RAIL (TY T631) LF $82.00 160.00 0.00 $0.00

04627009 CONC BOX CULV (5 FT X 5 FT) LF $600.00 214.00 0.00 $0.00

04627083 CONC BOX CULV (9 FT X 6 FT)(EXTEND) LF $1,400.00 6.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $50.00 2,614.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $80.00 614.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $115.00 175.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $170.00 178.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $220.00 62.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $250.00 12.00 0.00 $0.00

04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $6,000.00 6.00 0.00 $0.00

04667103 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $7,500.00 7.00 0.00 $0.00

04667105 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA $9,000.00 3.00 0.00 $0.00

04667107 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $12,000.00 2.00 0.00 $0.00

04667116 HEADWALL (CH - PW - S) (DIA= 24 IN) EA $6,500.00 1.00 0.00 $0.00

04667120 HEADWALL (CH - PW - S) (DIA= 36 IN) EA $9,500.00 5.00 0.00 $0.00

04667121 HEADWALL (CH - PW - S) (DIA= 42 IN) EA $10,500.00 4.00 0.00 $0.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $30,000.00 2.00 0.00 $0.00

04667182 WINGWALL (PW - 1) (HW=12 FT) EA $56,000.00 2.00 0.00 $0.00

Contract: 297701011 Payment Estimate: 0002 Page: 17 of 20



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677305 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $600.00 1.00 0.00 $0.00

04677306 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $650.00 1.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $775.00 158.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,000.00 9.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,300.00 2.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,300.00 22.00 0.00 $0.00

04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA $6,500.00 4.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $1,200.00 12.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $500.00 3.00 0.00 $0.00

04967004 REMOV STR (SET) EA $100.00 76.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $1,000.00 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $8.00 3,753.00 0.00 $0.00

04967019 REMOV STR (RET WALL) LF $10.00 112.00 0.00 $0.00

05007001 MOBILIZATION LS $665,982.45 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,500.00 16.00 1.00 $9,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $19,750.00 2.00 2.00 $39,500.00

05057001 TMA (STATIONARY) DAY $150.00 350.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $150.00 200.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $36.00 670.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $50.00 150.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $9.00 820.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $33.00 164.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 164.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 10,476.00 1,840.00 $7,360.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.10 10,476.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 1,113.00 520.00 $2,600.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,113.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $95.00 904.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $62.00 12,024.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 44,491.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.19 19,753.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $21.00 900.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 587.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,025.00 12.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 12.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $220.00 54.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $240.00 6.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $550.00 7.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $660.00 94.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $790.00 14.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $790.00 5.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $990.00 2.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $990.00 1.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $31.00 14.00 0.00 $0.00

06587248 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $70.00 71.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.18 57,540.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.40 635.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 22.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $100.00 6.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $100.00 6.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.18 61,514.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.45 6,012.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 250.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.97 635.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.75 309.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $120.00 6.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $140.00 6.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $55.00 4.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 57,769.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:59 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.55 3,551.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 44,834.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.75 84.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.75 935.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $100.00 10.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 5,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 50,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 225,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $70,637.08
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