
 3,766,673.57

304901022CONTRACT ID:

PROJECT: F 2022(726)

CONTRACT:

06243203

PROJECTED AMOUNT: $116,301,026.20

CONTRACTOR:

HIGHWAY: FM 646

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

JAMES CONSTRUCTION GROUP, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0019

07/08/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

06/06/2024

ESTIMATE PAID:

 1
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$120,067,699.77

CONTRACT:

06/26/2026

AWARD AMOUNT: $115,893,024.11

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/19/2026

00/00/0000

 100.00

$2,429,162.77 $1,337,510.80 $3,766,673.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,429,162.77 $1,337,510.80 $3,766,673.57 

$0.00 $0.00 $0.00 

$2,429,162.77 $3,766,673.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,337,510.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

01/02/2025

 1,326

 0

 1,326

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

OTHER - SEE RMRKS 11

SUNDAY 1

06/26/2026  1

06/27/2026  1

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1
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WORK PERFORMED THIS PERIOD

F 2022(726) 304901022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0860 05006001 MOBILIZATION008 LS  11,000,000.000 -$902,000.00-0.082  0.00 1.00

1902 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,766,673.570 $3,766,673.57 1.000  1.00 1.00

ADDED BY CO 01 ITEM FOR TERMINATION COSTS BY LSSUPP DESCR

CATEGORY 007 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3018 96016001 MATERIAL ON HAND DOL  1.000 -$435,510.80-435,510.800  0.00 1.00

$2,429,162.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

304901022PROJECT CONTROLF 2022(726)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1902 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,766,673.570  0.000  1.000  1.00  3,766,673.57

ADDED BY CO 01 ITEM FOR TERMINATION COSTS BY LS

Category Subtotal $3,766,673.57

304901022F 2022(726)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  17,778.000  271.770  0.000  0.000  0.00

0065 01046001 000 REMOVING CONC (PAV) SY  4.650  7,658.000  0.000  0.000  0.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  3.350  1,685.000  0.000  0.000  0.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  6.610  1,001.000  0.000  0.000  0.00

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  5.710  1,141.000  0.000  0.000  0.00

0085 01046023 000 REMOVING CONC (CTB) LF  8.000  531.000  0.000  0.000  0.00

0090 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  8.480  5,532.760  0.000  0.000  0.00

0095 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  5.080  122,758.000  0.000  0.000  0.00

0100 01056081 000 REMOV STAB BASE & ASPH PAV (4"-14") SY  5.180  20,965.000  0.000  0.000  0.00

0105 01106001 000 EXCAVATION (ROADWAY) CY  5.710  78,463.000  0.000  0.000  0.00

0110 01106003 000 EXCAVATION (SPECIAL) CY  8.410  119,942.000  0.000  0.000  0.00

0115 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  11.110  153,255.000  0.000  0.000  0.00

0120 01326035 002 EMBANK(FINAL)(DC)(TY E)(CSBE) CY  57.630  5,746.000  0.000  0.000  0.00

0125 01326036 002 EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR CY  53.240  3,918.000  0.000  0.000  0.00

0130 01326037 002 EMB(FINAL)(DC)(TYE)(CSBE)(EMB FND IMPR) CY  56.400  5,600.000  0.000  0.000  0.00

0135 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.050  26,057.000  0.000  0.000  0.00

0140 01626002 000 BLOCK SODDING SY  3.550  231,433.000  0.000  0.000  0.00

0145 01626003 000 STRAW OR HAY MULCH SY  0.150  291,850.000  0.000  0.000  0.00

0150 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.200  265,793.000  0.000  0.000  0.00

0155 01646066 000 DRILL SEEDING (PERM)(WARM OR COOL) SY  0.250  26,057.000  0.000  0.000  0.00

0160 01666001 000 FERTILIZER AC  650.000  108.450  0.000  0.000  0.00

0165 01686001 000 VEGETATIVE WATERING MG  29.000  12,994.300  0.000  0.000  0.00

0170 02606006 000 LIME TRT (EXST MATL) (6") SY  3.570  279,176.000  0.000  0.000  0.00

0175 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  343.210  4,564.400  0.000  0.000  0.00

0180 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  10.290  274,531.000  0.000  0.000  0.00

0185 02926003 000 ASPHALT STAB BASE (GR 2)(PG 70) TON  127.240  18,657.700  0.000  0.000  0.00

0190 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  139.000  15,000.800  0.000  0.000  0.00

0195 03056011 000 SALV, HAUL & STKPL RCL APH PV (0 TO 6") SY  5.330  5,532.760  0.000  0.000  0.00

0200 03056020 000 SALV, HAUL STKPL RCL ASPH PAV(0"TO 24") SY  10.650  109,887.000  0.000  0.000  0.00

0205 03056030 000 SALV, HAUL & STKPL RCL ASH PV (12") SY  13.660  29,276.000  0.000  0.000  0.00

0210 03056052 000 SALV, HAUL & STKPL RCL APH PV (0-12") SY  6.380  25,555.000  0.000  0.000  0.00

0215 03606003 001 CONC PVMT (CONT REINF - CRCP) (9") SY  69.430  249,490.000  0.000  0.000  0.00

0220 03606027 001 CURB (TYPE II) LF  3.480  56,241.000  0.000  0.000  0.00
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0225 03606044 001 CONC PVMT (CONT REINF)(FAST TRK)(12") SY  106.130  24,309.000  0.000  0.000  0.00

0230 04006001 000 STRUCT EXCAV CY  14.630  33,292.000  0.000  0.000  0.00

0235 04006003 000 STRUCT EXCAV (PIPE) CY  22.280  656.000  0.000  0.000  0.00

0240 04006005 000 CEM STABIL BKFL CY  56.330  21,696.000  0.000  0.000  0.00

0245 04006006 000 CUT & RESTORING PAV SY  116.950  352.000  0.000  0.000  0.00

0250 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  56.330  1,657.000  0.000  0.000  0.00

0255 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.070  30,214.000  0.000  0.000  0.00

0260 04036001 000 TEMPORARY SPL SHORING SF  13.650  20,605.000  0.000  0.000  0.00

0265 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  95.000  14.000  0.000  0.000  0.00

0270 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  165.000  540.000  0.000  0.000  0.00

0275 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  300.000  86.000  0.000  0.000  0.00

0280 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  485.000  460.000  0.000  0.000  0.00

0285 04206008 001 CL A CONC (DITCH INTERCEPTOR STRUCTURE) CY  1,282.710  38.000  0.000  0.000  0.00

0290 04236008 007 RETAINING WALL (CAST - IN - PLACE) SF  74.670  2,611.000  0.000  0.000  0.00

0295 04236012 007 RETAINING WALL (MSE) (WAVE SCHEME) SF  40.240  26,922.000  0.000  0.000  0.00

0300 04326001 000 RIPRAP (CONC)(4 IN) CY  420.250  862.000  0.000  0.000  0.00

0305 04326002 000 RIPRAP (CONC)(5 IN) CY  632.440  8.000  0.000  0.000  0.00

0310 04326003 000 RIPRAP (CONC)(6 IN) CY  332.470  1,024.000  0.000  0.000  0.00

0315 04326004 000 RIPRAP CONC (8 IN) CY  644.280  96.000  0.000  0.000  0.00

0320 04326006 000 RIPRAP (CONC)(CL B) CY  999.760  13.000  0.000  0.000  0.00

0325 04326009 000 RIPRAP (CONC) (CL B) (4") CY  1,014.230  20.000  0.000  0.000  0.00

0330 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  267.640  246.000  0.000  0.000  0.00

0335 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  218.680  238.000  0.000  0.000  0.00

0340 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  686.740  88.000  0.000  0.000  0.00

0345 04506006 001 RAIL (TY T223) LF  75.410  331.000  0.000  0.000  0.00

0350 04506023 001 RAIL (TY SSTR) LF  51.680  2,895.000  0.000  0.000  0.00

0355 04506032 001 RAIL (TY C223) LF  123.820  210.000  0.000  0.000  0.00

0360 04506049 001 RAIL (HANDRAIL)(TY C) LF  174.220  138.000  0.000  0.000  0.00

0365 04506103 001 RAIL (TY PR11) LF  132.650  195.000  0.000  0.000  0.00

0370 04606003 000 CMP (GAL STL 24 IN) LF  69.380  313.000  0.000  0.000  0.00

0375 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  241.780  2,490.000  0.000  0.000  0.00

0380 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  249.430  340.000  0.000  0.000  0.00

0385 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  254.860  5,086.000  0.000  0.000  0.00

0390 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  298.900  512.000  0.000  0.000  0.00

0395 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  314.580  510.000  0.000  0.000  0.00

0400 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  347.720  3,126.000  0.000  0.000  0.00

0405 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  360.660  2,865.000  0.000  0.000  0.00

0410 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  383.830  1,242.000  0.000  0.000  0.00

0415 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  443.300  1,645.000  0.000  0.000  0.00

0420 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  500.550  1,416.000  0.000  0.000  0.00

0425 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  537.080  1,218.000  0.000  0.000  0.00

0430 04626015 002 CONC BOX CULV (7 FT X 4 FT) LF  618.260  295.000  0.000  0.000  0.00

0435 04626019 002 CONC BOX CULV (8 FT X 4 FT) LF  724.600  45.000  0.000  0.000  0.00

0440 04626021 002 CONC BOX CULV (8 FT X 6 FT) LF  801.840  50.000  0.000  0.000  0.00

0445 04646003 001 RC PIPE (CL III)(18 IN) LF  94.640  2,201.000  0.000  0.000  0.00

0450 04646005 001 RC PIPE (CL III)(24 IN) LF  101.740  5,936.000  0.000  0.000  0.00

0455 04646007 001 RC PIPE (CL III)(30 IN) LF  103.920  1,898.000  0.000  0.000  0.00

0460 04646008 001 RC PIPE (CL III)(36 IN) LF  127.230  2,996.000  0.000  0.000  0.00

0465 04646009 001 RC PIPE (CL III)(42 IN) LF  159.040  56.000  0.000  0.000  0.00

0470 04656002 001 MANH (COMPL)(PRM)(48IN) EA  9,025.830  10.000  0.000  0.000  0.00

0475 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,806.190  2.000  0.000  0.000  0.00

0480 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  7,757.450  2.000  0.000  0.000  0.00
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0485 04656008 001 JCTBOX(COMPL)(PJB)(4FTX5FT) EA  5,954.740  1.000  0.000  0.000  0.00

0490 04656011 001 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,727.510  3.000  0.000  0.000  0.00

0495 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  13,011.480  15.000  0.000  0.000  0.00

0500 04656055 001 INLET (COMPL)(PSL)(SL)(4FTX4FT) EA  8,078.210  2.000  0.000  0.000  0.00

0505 04656056 001 INLET (COMPL)(PSL)(SL)(3FTX5FT) EA  6,902.070  12.000  0.000  0.000  0.00

0510 04656060 001 INLET (COMPL)(PSL)(SL)(6FTX6FT) EA  6,426.940  10.000  0.000  0.000  0.00

0515 04656061 001 INLET (COMPL)(PSL)(SL)(8FTX8FT) EA  11,645.570  3.000  0.000  0.000  0.00

0520 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  5,971.140  10.000  0.000  0.000  0.00

0525 04656072 001 INLET (COMPL)(PSL)(RC)(3FTX5FT) EA  4,901.940  2.000  0.000  0.000  0.00

0530 04656073 001 INLET (COMPL)(PSL)(RC)(4FTX5FT) EA  6,085.710  3.000  0.000  0.000  0.00

0535 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  6,192.640  1.000  0.000  0.000  0.00

0540 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  8,010.280  6.000  0.000  0.000  0.00

0545 04656077 001 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  12,394.010  6.000  0.000  0.000  0.00

0550 04656166 001 INLET (COMPL)(TY AAD) EA  6,033.220  9.000  0.000  0.000  0.00

0555 04656167 001 INLET (COMPL)(TY AD) EA  4,001.670  16.000  0.000  0.000  0.00

0560 04656168 001 INLET (COMPL)(TY A) EA  7,196.360  2.000  0.000  0.000  0.00

0565 04656170 001 INLET (COMPL)(TY AZ) EA  5,415.150  10.000  0.000  0.000  0.00

0570 04656171 001 INLET (COMPL)(TY AZR) EA  5,819.500  8.000  0.000  0.000  0.00

0575 04656173 001 MANH (COMPL)(TY A) EA  5,329.620  17.000  0.000  0.000  0.00

0580 04656175 001 INLET (COMPL)(CURB)(TY C) EA  5,391.640  28.000  0.000  0.000  0.00

0585 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  6,184.980  49.000  0.000  0.000  0.00

0590 04656225 001 JCT BOX (COMPL)(SPL) EA  17,647.940  10.000  0.000  0.000  0.00

0595 04656227 001 JCT BOX (COMPL)(SPL2) EA  63,957.840  1.000  0.000  0.000  0.00

0600 04656239 001 INLET (COMPL) (TY AD) (MOD) EA  8,242.510  30.000  0.000  0.000  0.00

0605 04656259 001 INLET (COMPL)(EXT TY C) EA  1,647.390  34.000  0.000  0.000  0.00

0610 04656274 001 MANH (COMPL)(RISER ONLY) EA  2,769.530  2.000  0.000  0.000  0.00

0615 04656341 001 INLET (COMPL) (EXT) (TY CI) EA  2,037.340  12.000  0.000  0.000  0.00

0620 04656379 001 INLET EXT EA  1,514.510  12.000  0.000  0.000  0.00

0625 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  18,991.200  4.000  0.000  0.000  0.00

0630 04666208 000 WINGWALL (SW - 0) (HW=5 FT) EA  11,529.180  3.000  0.000  0.000  0.00

0635 04666209 000 WINGWALL (SW - 0) (HW=6 FT) EA  11,280.270  1.000  0.000  0.000  0.00

0640 04666210 000 WINGWALL (SW - 0) (HW=7 FT) EA  16,254.750  1.000  0.000  0.000  0.00

0645 04676009 000 SET (TY I) (30 IN) (4: 1) (C) EA  5,073.050  16.000  0.000  0.000  0.00

0650 04676098 000 SET (TY I)(S=3 FT)(HW=2FT)(3:1)(C) EA  6,088.810  2.000  0.000  0.000  0.00

0655 04676100 000 SET (TY I)(S=3 FT)(HW=2FT)(3:1)(P) EA  6,302.660  2.000  0.000  0.000  0.00

0660 04676103 000 SET (TY I)(S=3 FT)(HW=2FT)(6:1)(P) EA  7,478.760  13.000  0.000  0.000  0.00

0665 04676105 000 SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C) EA  6,088.790  3.000  0.000  0.000  0.00

0670 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  7,624.030  31.000  0.000  0.000  0.00

0675 04676134 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(6:1) (P) EA  8,942.770  14.000  0.000  0.000  0.00

0680 04676137 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C) EA  6,697.460  2.000  0.000  0.000  0.00

0685 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  8,761.810  4.000  0.000  0.000  0.00

0690 04676171 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1) (C) EA  7,303.280  1.000  0.000  0.000  0.00

0695 04676173 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C) EA  8,265.560  1.000  0.000  0.000  0.00

0700 04676174 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (P) EA  11,774.230  1.000  0.000  0.000  0.00

0705 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  8,887.370  3.000  0.000  0.000  0.00

0710 04676180 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  11,597.740  2.000  0.000  0.000  0.00

0715 04676211 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1) (C) EA  11,514.610  2.000  0.000  0.000  0.00

0720 04676249 000 SET (TY I)(S= 7 FT)(HW= 5 FT)(4:1) (C) EA  14,220.220  1.000  0.000  0.000  0.00

0725 04676354 000 SET (TY II) (18 IN) (RCP) (2: 1) (C) EA  1,192.460  2.000  0.000  0.000  0.00

0730 04676356 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,192.950  6.000  0.000  0.000  0.00

0735 04676357 000 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  1,200.220  4.000  0.000  0.000  0.00

0740 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,310.870  9.000  0.000  0.000  0.00
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0745 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,317.250  6.000  0.000  0.000  0.00

0750 04676382 000 SET (TY II) (24 IN) (HDPE) (3: 1) (C) EA  1,483.060  1.000  0.000  0.000  0.00

0755 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,482.010  16.000  0.000  0.000  0.00

0760 04676389 000 SET (TY II) (24 IN) (RCP) (3: 1) (P) EA  1,433.520  3.000  0.000  0.000  0.00

0765 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,588.860  15.000  0.000  0.000  0.00

0770 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,743.520  14.000  0.000  0.000  0.00

0775 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,102.840  1.000  0.000  0.000  0.00

0780 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,453.470  1.000  0.000  0.000  0.00

0785 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,637.430  6.000  0.000  0.000  0.00

0790 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  3,150.660  1.000  0.000  0.000  0.00

0795 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  2,665.010  2.000  0.000  0.000  0.00

0800 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  3,674.570  3.000  0.000  0.000  0.00

0805 04676462 000 SET (TY II) (42 IN) (RCP) (3: 1) (P) EA  7,704.230  1.000  0.000  0.000  0.00

0810 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  7,324.660  1.000  0.000  0.000  0.00

0815 04816014 000 PIPE (PVC) (SCH 40) (8 IN) LF  37.960  270.000  0.000  0.000  0.00

0820 04966002 000 REMOV STR (INLET) EA  983.720  1.000  0.000  0.000  0.00

0825 04966004 000 REMOV STR (SET) EA  491.850  84.000  0.000  0.000  0.00

0830 04966006 000 REMOV STR (HEADWALL) EA  3,934.830  5.000  0.000  0.000  0.00

0835 04966007 000 REMOV STR (PIPE) LF  24.140  15,173.000  0.000  0.000  0.00

0840 04966008 000 REMOV STR (BOX CULVERT) LF  64.400  324.000  0.000  0.000  0.00

0845 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,570.000  1.000  0.000  0.000  0.00

0850 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  48,270.000  1.000  0.000  0.000  0.00

0855 04966043 000 REMOV STR (SMALL FENCE) LF  12.530  1,349.000  0.000  0.000  0.00

0860 05006001 008 MOBILIZATION LS  11,000,000.000  1.000  0.000  0.000  0.00

0865 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,526.870  51.000  0.000  0.000  0.00

0870 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  422.000  0.000  0.000  0.00

0875 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.000  422.000  0.000  0.000  0.00

0880 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  6,002.000  0.000  0.000  0.00

0885 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  6,002.000  0.000  0.000  0.00

0890 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  14,103.000  0.000  0.000  0.00

0895 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.250  14,103.000  0.000  0.000  0.00

0900 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.500  6,175.000  0.000  0.000  0.00

0905 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  6,175.000  0.000  0.000  0.00

0910 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  35.260  2,820.000  0.000  0.000  0.00

0915 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  21.430  480.000  0.000  0.000  0.00

0920 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  13.940  28,030.000  0.000  0.000  0.00

0925 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.390  480.000  0.000  0.000  0.00

0930 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  9.540  37,140.000  0.000  0.000  0.00

0935 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  9.570  4,580.000  0.000  0.000  0.00

0940 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  19.470  480.000  0.000  0.000  0.00

0945 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  12.410  28,030.000  0.000  0.000  0.00

0950 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  12.440  2,920.000  0.000  0.000  0.00

0955 05126080 000 PORT CTB CONNECT HARDWARE EA  90.880  1,726.000  0.000  0.000  0.00

0960 05286004 000 LANDSCAPE PAVERS SY  96.230  6,241.000  0.000  0.000  0.00

0965 05296005 000 CONC CURB (MONO) (TY II) LF  4.060  13,948.000  0.000  0.000  0.00

0970 05306004 000 DRIVEWAYS (CONC) SY  70.890  13,876.000  0.000  0.000  0.00

0975 05306005 000 DRIVEWAYS (ACP) SY  254.020  149.000  0.000  0.000  0.00

0980 05316002 000 CONC SIDEWALKS (5") SY  58.950  16,790.000  0.000  0.000  0.00

0985 05316004 000 CURB RAMPS (TY 1) EA  2,247.790  10.000  0.000  0.000  0.00

0990 05316005 000 CURB RAMPS (TY 2) EA  2,247.800  2.000  0.000  0.000  0.00

0995 05316008 000 CURB RAMPS (TY 5) EA  4,586.040  9.000  0.000  0.000  0.00

1000 05316010 000 CURB RAMPS (TY 7) EA  2,247.780  32.000  0.000  0.000  0.00
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1005 05316013 000 CURB RAMPS (TY 10) EA  2,247.780  41.000  0.000  0.000  0.00

1010 05316016 000 CURB RAMPS (TY 21) EA  2,461.630  4.000  0.000  0.000  0.00

1015 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  1,575.000  0.000  0.000  0.00

1020 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  7.000  0.000  0.000  0.00

1025 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,565.000  6.000  0.000  0.000  0.00

1030 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  95.000  50.000  0.000  0.000  0.00

1035 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  2,291.000  0.000  0.000  0.00

1040 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  9.000  0.000  0.000  0.00

1045 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

1050 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,500.000  5.000  0.000  0.000  0.00

1055 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  450.000  20.000  0.000  0.000  0.00

1060 05606002 000 MAILBOX INSTALL-D (TWG-POST) TY 1 EA  495.000  1.000  0.000  0.000  0.00

1065 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  685.000  1.000  0.000  0.000  0.00

1070 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  975.000  27.000  0.000  0.000  0.00

1075 06106146 000 IN RD IL (TY SA) 30B-8 (250W EQ) LED EA  3,375.000  50.000  0.000  0.000  0.00

1080 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,375.000  54.000  0.000  0.000  0.00

1085 06186031 000 CONDT (PVC) (SCH 40) (3") (CONC ENCSE) LF  15.500  39,543.000  0.000  0.000  0.00

1090 06186039 000 CONDT (PVC) (SCH 80) (3/4") LF  10.000  980.000  0.000  0.000  0.00

1095 06186046 000 CONDT (PVC) (SCH 80) (2") LF  10.850  28,610.000  0.000  0.000  0.00

1100 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.500  5,105.000  0.000  0.000  0.00

1105 06186053 000 CONDT (PVC) (SCH 80) (3") LF  18.750  1,440.000  0.000  0.000  0.00

1110 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  33.550  11,588.000  0.000  0.000  0.00

1115 06186058 000 CONDT (PVC) (SCH 80) (4") LF  26.850  150.000  0.000  0.000  0.00

1120 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  27.000  185.000  0.000  0.000  0.00

1125 06186070 000 CONDT (RM) (2") LF  37.500  11,492.000  0.000  0.000  0.00

1130 06186074 000 CONDT (RM) (3") LF  83.150  4,490.000  0.000  0.000  0.00

1135 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.300  25,560.000  0.000  0.000  0.00

1140 06206007 000 ELEC CONDR (NO.8) BARE LF  1.850  29,743.000  0.000  0.000  0.00

1145 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.950  49,396.000  0.000  0.000  0.00

1150 06206009 000 ELEC CONDR (NO.6) BARE LF  1.850  1,445.000  0.000  0.000  0.00

1155 06206011 000 ELEC CONDR (NO.4) BARE LF  2.600  360.000  0.000  0.000  0.00

1160 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.750  955.000  0.000  0.000  0.00

1165 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.650  5,415.000  0.000  0.000  0.00

1170 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.600  3,820.000  0.000  0.000  0.00

1175 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,175.000  50.000  0.000  0.000  0.00

1180 06246028 000 REMOVE GROUND BOX EA  375.000  9.000  0.000  0.000  0.00

1185 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  7,995.000  4.000  0.000  0.000  0.00

1190 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,005.000  7.000  0.000  0.000  0.00

1195 06366002 001 ALUMINUM SIGNS (TY G) SF  52.060  60.000  0.000  0.000  0.00

1200 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  400.000  127.000  0.000  0.000  0.00

1205 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  510.000  53.000  0.000  0.000  0.00

1210 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  615.000  16.000  0.000  0.000  0.00

1215 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  385.000  5.000  0.000  0.000  0.00

1220 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  520.000  3.000  0.000  0.000  0.00

1225 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  435.000  3.000  0.000  0.000  0.00

1230 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  585.000  1.000  0.000  0.000  0.00

1235 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  675.000  1.000  0.000  0.000  0.00

1240 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  755.000  4.000  0.000  0.000  0.00

1245 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  715.000  9.000  0.000  0.000  0.00

1250 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  815.000  2.000  0.000  0.000  0.00

1255 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  950.000  2.000  0.000  0.000  0.00

1260 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,800.000  5.000  0.000  0.000  0.00
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1265 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,000.000  5.000  0.000  0.000  0.00

1270 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  370.000  2.000  0.000  0.000  0.00

1275 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  3.000  0.000  0.000  0.00

1280 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  24.300  390.000  0.000  0.000  0.00

1285 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  25.500  124.000  0.000  0.000  0.00

1290 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  26.500  60.000  0.000  0.000  0.00

1295 06586057 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  215.000  4.000  0.000  0.000  0.00

1300 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  23.000  0.000  0.000  0.00

1305 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  85.000  5.000  0.000  0.000  0.00

1310 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.580  43,620.000  0.000  0.000  0.00

1315 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.240  1,600.000  0.000  0.000  0.00

1320 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.000  61.000  0.000  0.000  0.00

1325 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  125.000  7.000  0.000  0.000  0.00

1330 06626018 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  250.000  1.000  0.000  0.000  0.00

1335 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  250.000  4.000  0.000  0.000  0.00

1340 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.580  39,894.000  0.000  0.000  0.00

1345 06626041 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  6.000  1,899.000  0.000  0.000  0.00

1350 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.150  1,285.000  0.000  0.000  0.00

1355 06626061 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  3.000  536.000  0.000  0.000  0.00

1360 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.200  96,538.000  0.000  0.000  0.00

1365 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.160  7,236.000  0.000  0.000  0.00

1370 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.000  1,141.000  0.000  0.000  0.00

1375 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  215.000  19.000  0.000  0.000  0.00

1380 06626081 000 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA  377.000  8.000  0.000  0.000  0.00

1385 06626086 000 WK ZN PAV MRK REMOV (W)(RR XING) EA  600.000  2.000  0.000  0.000  0.00

1390 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  290.000  7.000  0.000  0.000  0.00

1395 06626093 000 WK ZN PAV MRK REMOV (Y)4"(BRK) LF  1.150  430.000  0.000  0.000  0.00

1400 06626094 000 WK ZN PAV MRK REMOV (Y)4"(DOT) LF  3.000  75.000  0.000  0.000  0.00

1405 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.200  93,355.000  0.000  0.000  0.00

1410 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  14.000  981.000  0.000  0.000  0.00

1415 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  1.050  216.000  0.000  0.000  0.00

1420 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  1.050  41,699.000  0.000  0.000  0.00

1425 06666231 007 PAVEMENT SEALER (ARROW) EA  40.000  23.000  0.000  0.000  0.00

1430 06666232 007 PAVEMENT SEALER (WORD) EA  50.000  30.000  0.000  0.000  0.00

1435 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

1440 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  55.000  7.000  0.000  0.000  0.00

1445 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  215.000  166.000  0.000  0.000  0.00

1450 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  377.000  20.000  0.000  0.000  0.00

1455 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  377.000  23.000  0.000  0.000  0.00

1460 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  290.000  184.000  0.000  0.000  0.00

1465 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  650.000  2.000  0.000  0.000  0.00

1470 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  70.000  32.000  0.000  0.000  0.00

1475 06726007 001 REFL PAV MRKR TY I-C EA  6.070  48.000  0.000  0.000  0.00

1480 06726009 001 REFL PAV MRKR TY II-A-A EA  6.070  70.000  0.000  0.000  0.00

1485 06726010 001 REFL PAV MRKR TY II-C-R EA  6.070  1,751.000  0.000  0.000  0.00

1490 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  275,733.000  0.000  0.000  0.00

1495 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.750  8,836.000  0.000  0.000  0.00

1500 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.150  4,082.000  0.000  0.000  0.00

1505 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  75.000  26.000  0.000  0.000  0.00

1510 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  100.000  9.000  0.000  0.000  0.00

1515 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  11.000  0.000  0.000  0.00

1520 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.100  259,740.000  0.000  0.000  0.00
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1525 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.150  114,951.000  0.000  0.000  0.00

1530 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.200  32,134.000  0.000  0.000  0.00

1535 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.250  41,951.000  0.000  0.000  0.00

1540 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.000  6,956.000  0.000  0.000  0.00

1545 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  13.000  184.000  0.000  0.000  0.00

1550 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  23.000  25.000  0.000  0.000  0.00

1555 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  23.000  23.000  0.000  0.000  0.00

1560 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  18.000  190.000  0.000  0.000  0.00

1565 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  60.000  2.000  0.000  0.000  0.00

1570 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.000  32.000  0.000  0.000  0.00

1575 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  32,512.600  7.000  0.000  0.000  0.00

1580 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,000.000  7.000  0.000  0.000  0.00

1585 06816001 000 TEMP TRAF SIGNALS EA  47,450.000  6.000  0.000  0.000  0.00

1590 06826001 000 VEH SIG SEC (12")LED(GRN) EA  285.000  66.000  0.000  0.000  0.00

1595 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  285.000  21.000  0.000  0.000  0.00

1600 06826003 000 VEH SIG SEC (12")LED(YEL) EA  285.000  66.000  0.000  0.000  0.00

1605 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  285.000  21.000  0.000  0.000  0.00

1610 06826005 000 VEH SIG SEC (12")LED(RED) EA  285.000  66.000  0.000  0.000  0.00

1615 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  285.000  36.000  0.000  0.000  0.00

1620 06826007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  285.000  1.000  0.000  0.000  0.00

1625 06826008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  280.000  1.000  0.000  0.000  0.00

1630 06826009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  285.000  2.000  0.000  0.000  0.00

1635 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  705.000  50.000  0.000  0.000  0.00

1640 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  195.000  16.000  0.000  0.000  0.00

1645 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  195.000  21.000  0.000  0.000  0.00

1650 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  255.000  6.000  0.000  0.000  0.00

1655 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  185.000  43.000  0.000  0.000  0.00

1660 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.650  8,160.000  0.000  0.000  0.00

1665 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.050  8,810.000  0.000  0.000  0.00

1670 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.900  12,435.000  0.000  0.000  0.00

1675 06866034 002 INS TRF SIG PL AM(S)1 ARM(32')ILSN EA  14,095.000  1.000  0.000  0.000  0.00

1680 06866036 002 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  15,885.000  1.000  0.000  0.000  0.00

1685 06866040 002 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  16,215.000  1.000  0.000  0.000  0.00

1690 06866044 002 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  16,925.000  1.000  0.000  0.000  0.00

1695 06866046 002 INS TRF SIG PL AM(S)1 ARM(44')ILSN EA  15,925.000  1.000  0.000  0.000  0.00

1700 06866048 002 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  17,265.000  1.000  0.000  0.000  0.00

1705 06866054 002 INS TRF SIG PL AM(S)1 ARM(50')ILSN EA  33,775.000  3.000  0.000  0.000  0.00

1710 06866056 002 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA  36,735.000  1.000  0.000  0.000  0.00

1715 06866058 002 INS TRF SIG PL AM(S)1 ARM(55')ILSN EA  35,375.000  2.000  0.000  0.000  0.00

1720 06866060 002 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  38,325.000  9.000  0.000  0.000  0.00

1725 06866062 002 INS TRF SIG PL AM(S)1 ARM(60')ILSN EA  36,185.000  1.000  0.000  0.000  0.00

1730 06866064 002 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  38,975.000  1.000  0.000  0.000  0.00

1735 06866068 002 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  39,435.000  1.000  0.000  0.000  0.00

1740 06876001 000 PED POLE ASSEMBLY EA  1,825.000  32.000  0.000  0.000  0.00

1745 06886001 000 PED DETECT PUSH BUTTON (APS) EA  755.000  46.000  0.000  0.000  0.00

1750 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,500.000  8.000  0.000  0.000  0.00

1755 07306107 000 FULL - WIDTH MOWING CYC  1,106.110  19.000  0.000  0.000  0.00

1760 07346002 000 LITTER REMOVAL CYC  1,336.420  19.000  0.000  0.000  0.00

1765 10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  206.720  1,372.000  0.000  0.000  0.00

1770 30216001 000 WIDE FLANGE PAVEMENT TERMINALS LF  539.840  573.000  0.000  0.000  0.00

1775 30766041 000 D-GR HMA TY-D SAC-A PG70-22 TON  312.210  205.200  0.000  0.000  0.00

1780 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  177.490  3,391.300  0.000  0.000  0.00
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1785 41226005 000 THERMO PIPE(24")(HDPE)(TY S)(CSB) LF  231.210  12.000  0.000  0.000  0.00

1790 41226009 000 THERMOPLASTIC PIPE (24 IN)(PP)(TYPE I) LF  57.660  584.000  0.000  0.000  0.00

1795 41226013 000 THERMOPLASTIC PIPE (18 IN)(PP)(TYPE I) LF  68.840  110.000  0.000  0.000  0.00

1800 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  56.130  361.000  0.000  0.000  0.00

1805 60076011 000 FIBER OPTIC CBL (SNGLE-MODE)(12 FIBER) LF  6.250  815.000  0.000  0.000  0.00

1810 60076013 000 FIBER OPTIC CBL (SNGLE-MODE)(36 FIBER) LF  4.000  29,525.000  0.000  0.000  0.00

1815 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  965.000  5.000  0.000  0.000  0.00

1820 60076094 000 FIBER OPTIC FUSION SPLICE EA  50.000  174.000  0.000  0.000  0.00

1825 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,250.000  5.000  0.000  0.000  0.00

1830 60166008 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  19.550  39,543.000  0.000  0.000  0.00

1835 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  44.750  9,298.000  0.000  0.000  0.00

1840 60166013 000 ITS MULTI-DUCT CND (RMC) LF  125.750  4,490.000  0.000  0.000  0.00

1845 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  1.050  66,793.000  0.000  0.000  0.00

1850 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  1.100  13,264.000  0.000  0.000  0.00

1855 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.700  276.000  0.000  0.000  0.00

1860 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.700  23,219.000  0.000  0.000  0.00

1865 60386009 000 MULTIPOLYMER PAV MRK (W)(8")(DOT) LF  3.000  682.000  0.000  0.000  0.00

1870 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  3.500  120.000  0.000  0.000  0.00

1875 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  3.500  44.000  0.000  0.000  0.00

1880 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  6.000  3,422.000  0.000  0.000  0.00

1885 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  1.050  21,138.000  0.000  0.000  0.00

1890 60386021 000 MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF  3.500  88.000  0.000  0.000  0.00

1895 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  1.150  13,264.000  0.000  0.000  0.00

1900 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,850.000  7.000  0.000  0.000  0.00

1905 60896002 000 CAT 5 ETHERNET CABLE LF  1.750  1,775.000  0.000  0.000  0.00

1910 61856002 002 TMA (STATIONARY) DAY  306.130  128.000  0.000  0.000  0.00

1915 61856003 002 TMA (MOBILE OPERATION) HR  662.340  168.000  0.000  0.000  0.00

1920 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,895.000  102.000  0.000  0.000  0.00

1925 63066006 000 VIVDS TEMPORARY EA  19,655.000  11.000  0.000  0.000  0.00

1930 63066009 000 VIVDS PROSR SYS (INSTALL ONLY) EA  585.000  7.000  0.000  0.000  0.00

1935 63066010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  585.000  28.000  0.000  0.000  0.00

1940 63066012 000 VIVDS CABLING (INSTALL ONLY) LF  2.150  6,295.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 120850304901002 [FM 646 @ DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1990 04006001 000 STRUCT EXCAV CY  14.630  170.000  0.000  0.000  0.00

1995 04006005 000 CEM STABIL BKFL CY  56.330  76.000  0.000  0.000  0.00

2000 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  56.330  49.000  0.000  0.000  0.00

2005 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.070  74.000  0.000  0.000  0.00

2010 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  537.080  85.000  0.000  0.000  0.00

2015 04656226 001 JCT BOX (COMPL)(SPL1) EA  64,460.360  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 120850304901251 [FM 646 @ BENSON GULLY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2065 04166002 000 DRILL SHAFT (24 IN) LF  121.260  560.000  0.000  0.000  0.00
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2070 04206019 001 CL C CONC (ABUT)(EXTEND) CY  3,753.440  17.400  0.000  0.000  0.00

2075 04206033 001 CL C CONC (CAP)(EXTEND) CY  5,678.190  10.800  0.000  0.000  0.00

2080 04226013 000 BRIDGE SIDEWALK SF  30.000  1,776.000  0.000  0.000  0.00

2085 04226039 000 REINF CONC SLAB (SLAB BEAM)(EXT SLAB) SF  39.940  2,628.000  0.000  0.000  0.00

2090 04256010 001 PRESTR CONC SLAB BEAM (5SB12) LF  177.050  424.140  0.000  0.000  0.00

2095 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  14.620  364.000  0.000  0.000  0.00

2100 04506032 001 RAIL (TY C223) LF  123.820  228.300  0.000  0.000  0.00

2105 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.430  52.000  0.000  0.000  0.00

2110 42056001 000 MICROPILING EA  20,750.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 120850304901252 [FM 646 @ SH 3 @ UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2160 04036001 000 TEMPORARY SPL SHORING SF  13.650  48,710.000  0.000  0.000  0.00

2165 04166004 000 DRILL SHAFT (36 IN) LF  187.160  29,148.000  0.000  0.000  0.00

2170 04166006 000 DRILL SHAFT (48 IN) LF  332.190  1,536.000  0.000  0.000  0.00

2175 04206013 001 CL C CONC (ABUT) CY  1,475.370  104.000  0.000  0.000  0.00

2180 04206037 001 CL C CONC (COLUMN) CY  1,632.360  1,700.900  0.000  0.000  0.00

2185 04206043 001 CL C CONC (FOOTING) CY  728.390  1,948.400  0.000  0.000  0.00

2190 04206082 001 CL F CONC (CAP) CY  885.590  2,663.400  0.000  0.000  0.00

2195 04226001 000 REINF CONC SLAB SF  19.270  255,533.000  0.000  0.000  0.00

2200 04256039 000 PRESTR CONC GIRDER (TX54) LF  191.100  28,603.490  0.000  0.000  0.00

2205 04326001 000 RIPRAP (CONC)(4 IN) CY  420.250  322.000  0.000  0.000  0.00

2210 04506023 001 RAIL (TY SSTR) LF  51.680  5,530.000  0.000  0.000  0.00

2215 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  174.430  821.000  0.000  0.000  0.00

2220 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  3,892.460  22.000  0.000  0.000  0.00

2225 04816014 000 PIPE (PVC) (SCH 40) (8 IN) LF  37.960  928.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 120850304901253 [FM 646 @ GUM BAYOU]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2275 04166002 000 DRILL SHAFT (24 IN) LF  121.260  1,352.000  0.000  0.000  0.00

2280 04166003 000 DRILL SHAFT (30 IN) LF  157.830  1,742.000  0.000  0.000  0.00

2285 04206013 001 CL C CONC (ABUT) CY  1,475.370  63.000  0.000  0.000  0.00

2290 04206029 001 CL C CONC (CAP) CY  1,608.640  51.800  0.000  0.000  0.00

2295 04206037 001 CL C CONC (COLUMN) CY  1,632.360  30.200  0.000  0.000  0.00

2300 04226001 000 REINF CONC SLAB SF  19.270  14,334.000  0.000  0.000  0.00

2305 04226011 000 BRIDGE MEDIAN SF  50.000  2,112.000  0.000  0.000  0.00

2310 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  167.310  1,827.000  0.000  0.000  0.00

2315 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  170.710  1,305.000  0.000  0.000  0.00

2320 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  467.900  104.000  0.000  0.000  0.00

2325 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  14.620  336.000  0.000  0.000  0.00

2330 04506006 001 RAIL (TY T223) LF  75.410  288.000  0.000  0.000  0.00

2335 04506103 001 RAIL (TY PR11) LF  132.650  288.000  0.000  0.000  0.00

2340 04546004 000 ARMOR JOINT (SEALED) LF  89.320  210.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 120850304901254 [FM 646 @DRAINAGE DITCH GUM TRIBUTAR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2390 04166002 000 DRILL SHAFT (24 IN) LF  121.260  910.000  0.000  0.000  0.00

2395 04166003 000 DRILL SHAFT (30 IN) LF  157.830  1,040.000  0.000  0.000  0.00

2400 04206013 001 CL C CONC (ABUT) CY  1,475.370  63.600  0.000  0.000  0.00

2405 04206029 001 CL C CONC (CAP) CY  1,608.640  53.400  0.000  0.000  0.00

2410 04206037 001 CL C CONC (COLUMN) CY  1,632.360  30.600  0.000  0.000  0.00

2415 04226001 000 REINF CONC SLAB SF  19.270  10,968.000  0.000  0.000  0.00

2420 04226011 000 BRIDGE MEDIAN SF  50.000  404.000  0.000  0.000  0.00

2425 04256009 001 PRESTR CONC SLAB BEAM (4SB12) LF  172.880  1,392.720  0.000  0.000  0.00

2430 04256010 001 PRESTR CONC SLAB BEAM (5SB12) LF  177.050  994.800  0.000  0.000  0.00

2435 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  467.900  94.000  0.000  0.000  0.00

2440 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  14.620  346.300  0.000  0.000  0.00

2445 04506006 001 RAIL (TY T223) LF  75.410  226.000  0.000  0.000  0.00

2450 04506103 001 RAIL (TY PR11) LF  132.650  226.000  0.000  0.000  0.00

2455 04546004 000 ARMOR JOINT (SEALED) LF  89.320  216.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

3001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  50,000.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

3003 96056003 RUC DAMAGE ONLY DOL -1.000  1,000.000  0.000  0.000  0.00

3004 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  10,000.000  0.000  0.000  0.00

3005 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

3006 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

3007 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

3008 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

3009 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

3010 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3011 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

3012 96066062 FORCE ACCOUNT - RAILROAD - KCS DOL  1.000  100,000.000  0.000  0.000  0.00

3013 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

3014 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3015 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3016 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

3017 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  20,000.000  0.000  0.000  0.00

3018 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

3019 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  50,000.000  0.000  0.000  0.00

3020 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  50,000.000  0.000  0.000  0.00

3021 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  50,000.000  0.000  0.000  0.00

3022 96036001 CONCRETE PAVEMENT RIDE PAYMENT ADJSTMNT DOL  1.000  100,000.000  0.000  0.000  0.00

3023 96036003 PAVEMENT THICKNESS PAY ADJ (ITEM 360) DOL  1.000  50,000.000  0.000  0.000  0.00

3024 96036004 CONC CURING COMPOUND FAILURE-PAY ADJMNT DOL -1.000  10,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

304901032ROW 3049-1-32PROJECT CONTROL

001CATEGORY DESCRIPTION WATER & SEWER: U00012469 [CITY OF LEAGUE CITY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2625 70176006 000 SANITARY SEWER (10IN) (PVC) (C900) LF  174.000  492.000  0.000  0.000  0.00

2630 70176007 000 SANITARY SEWER (12IN) (PVC) (C900) LF  259.000  42.000  0.000  0.000  0.00

2635 70176051 000 MANHOLE (SAN SEWER) ( 4' DIA) EA  9,804.500  2.000  0.000  0.000  0.00

2640 70176078 000 ABANDON SANITARY SEWER (10IN) EA  1,924.500  1.000  0.000  0.000  0.00

2645 70496005 000 WATER MAIN PIPE (PVC) (8IN) LF  120.500  1,177.000  0.000  0.000  0.00

2650 70496006 000 WATER MAIN PIPE (PVC) (10IN) LF  216.000  336.000  0.000  0.000  0.00

2655 70496046 000 CASING STEEL (20IN) LF  463.500  168.000  0.000  0.000  0.00

2660 70496104 000 FIRE HYDRANT ASSEMBLY EA  11,138.000  4.000  0.000  0.000  0.00

2665 70496140 000 WET CONNECTION (8IN) EA  2,833.000  2.000  0.000  0.000  0.00

2670 70496141 000 WET CONNECTION (10IN) EA  2,762.500  2.000  0.000  0.000  0.00

2675 70496185 000 CASING STEEL (16 IN) LF  410.500  168.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,766,673.57
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96086001 DOL  3,766,673.570UNIQUE CHANGE ORDER ITEM 1  1.000  3,766,673.57 0.00

ADDED BY CO 01 ITEM FOR TERMINATION COSTS BY LS

$3,766,673.57TOTAL ITEM EARNINGS TO DATE


