
Contract ID: 308901013

Project: F 2026(772)

Highway:

District: DALLAS

Contract: 07263030 County: KAUFMAN

Award Amount: $598,150.10 Area Engineer: NICHOLAS WADLINGTON

Projected Amount $590,310.10 Area Number: 050

Adj Projected Amount $0.00

Contractor: C & W SOUTHERN LLC

Estimate Number: 0002 Letting Date: 07/01/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 08/25/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 10/25/2026 Liquidated Damage Rate $760.00
Bid Days: 79

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 79
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(772) Control 308901013

Category: 001 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $200.00 15.00 0.00 0.00 $0.00

0065 01047003 0 REMOV CONC (MOWSTRIP) SY $10.00 132.00 0.00 0.00 $0.00

0070 01047006 0 REMOV CONC (RIPRAP) SY $15.00 206.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $25.00 105.00 0.00 0.00 $0.00

0080 01327005 0 EMBANK (FNL)(OC)(TY C) CY $30.00 499.00 0.00 0.00 $0.00

0085 01617002 0 COMPOST MANUF TOPSOIL (4") SY $12.00 1,836.00 0.00 0.00 $0.00

0090 01627002 0 BLOCK SODDING SY $7.00 1,836.00 0.00 0.00 $0.00

0095 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.30 1,836.00 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $2.00 546.00 0.00 0.00 $0.00

0105 04037001 0 TEMPORARY SPL SHORING SF $25.00 503.00 0.00 0.00 $0.00

0110 04207052 0 CL C CONC (RAIL FOUNDATION) CY $950.00 16.00 0.00 0.00 $0.00

0115 04207067 0 CL C CONC (MISC) CY $1,000.00 3.00 0.00 0.00 $0.00

0120 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $800.00 14.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 001 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $165.00 398.00 0.00 0.00 $0.00

0130 04507032 0 RAIL (TY C221) LF $250.00 103.00 0.00 0.00 $0.00

0135 04507062 0 RAIL (HANDRAIL)(TY E) LF $140.00 110.00 0.00 0.00 $0.00

0140 04647003 0 RC PIPE (CL III)(18 IN) LF $80.00 10.00 0.00 0.00 $0.00

0145 04647005 0 RC PIPE (CL III)(24 IN) LF $90.00 99.00 0.00 0.00 $0.00

0150 04677305 0 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $900.00 4.00 0.00 0.00 $0.00

0155 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,280.00 9.00 0.00 0.00 $0.00

0160 04807001 0 CLEAN EXIST CULVERTS EA $5,000.00 1.00 0.00 0.00 $0.00

0165 04967004 0 REMOV STR (SET) EA $500.00 2.00 0.00 0.00 $0.00

0170 04967005 0 REMOV STR (WINGWALL) EA $2,000.00 1.00 0.00 0.00 $0.00

0175 04967008 0 REMOV STR (BOX CULVERT) LF $1,000.00 3.00 0.00 0.00 $0.00

0180 05007001 0 MOBILIZATION LS $65,000.00 1.00 0.00 0.00 $0.00

0185 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 001 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 2.00 0.00 0.00 $0.00

0195 05057001 0 TMA (STATIONARY) DAY $275.00 79.00 0.00 0.00 $0.00

0200 05057003 0 TMA (MOBILE OPERATION) DAY $350.00 5.00 0.00 0.00 $0.00

0205 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $47.00 60.00 0.00 0.00 $0.00

0210 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $115.00 60.00 0.00 0.00 $0.00

0215 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 120.00 0.00 0.00 $0.00

0220 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $15.00 176.00 0.00 0.00 $0.00

0225 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 176.00 0.00 0.00 $0.00

0230 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.20 964.00 0.00 0.00 $0.00

0235 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 964.00 0.00 0.00 $0.00

0240 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.50 1,027.00 0.00 0.00 $0.00

0245 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,027.00 0.00 0.00 $0.00

0250 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $85.00 140.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 001 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $69.00 40.00 0.00 0.00 $0.00

0260 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 140.00 0.00 0.00 $0.00

0265 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 40.00 0.00 0.00 $0.00

0270 05317001 0 CONC SIDEWALKS (4") SY $100.00 324.00 0.00 0.00 $0.00

0275 05317026 0 CONCRETE SIDEWALK (RETAINING WALL) CY $650.00 47.00 0.00 0.00 $0.00

0280 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.75 138.00 0.00 0.00 $0.00

0285 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,700.00 2.00 0.00 0.00 $0.00

0290 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.50 307.00 0.00 0.00 $0.00

0295 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,150.00 2.00 0.00 0.00 $0.00

0300 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 2.00 0.00 0.00 $0.00

0305 06367001 0 ALUMINUM SIGNS (TY A) SF $40.00 23.50 0.00 0.00 $0.00

0310 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 2.00 0.00 0.00 $0.00

0315 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $40.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 001 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06587252 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL(BI) EA $45.00 6.00 0.00 0.00 $0.00

0325 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $26.00 76.00 0.00 0.00 $0.00

0330 06667347 0 PAVEMENT SLER 6" LF $20.00 32.00 0.00 0.00 $0.00

0335 06667352 0 PAVEMENT SLER 24" LF $13.00 76.00 0.00 0.00 $0.00

0340 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $20.00 16.00 0.00 0.00 $0.00

0345 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $20.00 16.00 0.00 0.00 $0.00

0350 06777006 0 ELIM EXT PM & MRKS (12") LF $20.00 87.00 0.00 0.00 $0.00

0355 07307019 0 FULL - WIDTH MOWING CYC $500.00 2.00 0.00 0.00 $0.00

0360 60737008 0 SOLAR-POWERED RRFB (ONE-WAY WIRELESS) EA $10,000.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 002 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0410 01327005 0 EMBANK (FNL)(OC)(TY C) CY $30.00 160.00 0.00 0.00 $0.00

0415 04627093 0 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF $2,000.00 20.00 0.00 0.00 $0.00

0420 04667210 0 WINGWALL (SW - 0) (HW=12 FT) EA $45,000.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 003 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0430 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0431 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0432 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0433 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0434 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PD BY THE HOUR

$0.00

0435 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLCE REPORT-PD BY INVOICE

$0.00

Contract: 308901013 Payment Estimate: 0002 Page: 9 of 13



Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Contract Line Items

Project: F 2026(772) Control 308901013

Category: 003 Description: Construct Sidewalk

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0436 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLCE REPORT-PD BY INVOICE

$0.00

0437 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 15,000.00 0.00 0.00

PD BY INVOICE

$0.00

0438 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00

PD BY INVOICE

$0.00

0439 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 0.00

PD BY INVOICE

$0.00

0440 95017002 RUC (CREDIT OR DAMAGE) DOL -$5,000.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 1 LN CLOSED

$0.00

0441 95017002 RUC (CREDIT OR DAMAGE) DOL -$10,000.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 2 LN CLOSED

$0.00

0442 95017002 RUC (CREDIT OR DAMAGE) DOL -$15,000.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 3 LN CLOSED

$0.00

0443 95017002 RUC (CREDIT OR DAMAGE) DOL -$20,000.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 4 LN CLOSED

$0.00

0444 50507001 DEWATERING REPORTS EA $60.00 1.00 0.00 0.00

PD 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $200.00 15.00 0.00 $0.00

01047003 REMOV CONC (MOWSTRIP) SY $10.00 132.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $15.00 206.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $25.00 105.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $30.00 659.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $12.00 1,836.00 0.00 $0.00

01627002 BLOCK SODDING SY $7.00 1,836.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.30 1,836.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $2.00 546.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $25.00 503.00 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $950.00 16.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $1,000.00 3.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $800.00 14.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $165.00 398.00 0.00 $0.00

04507032 RAIL (TY C221) LF $250.00 103.00 0.00 $0.00

04507062 RAIL (HANDRAIL)(TY E) LF $140.00 110.00 0.00 $0.00

04627093 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF $2,000.00 20.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $80.00 10.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $90.00 99.00 0.00 $0.00

04667210 WINGWALL (SW - 0) (HW=12 FT) EA $45,000.00 1.00 0.00 $0.00

04677305 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA $900.00 4.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,280.00 9.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $5,000.00 1.00 0.00 $0.00

04967004 REMOV STR (SET) EA $500.00 2.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $2,000.00 1.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $1,000.00 3.00 0.00 $0.00

05007001 MOBILIZATION LS $65,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,500.00 5.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $7,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $275.00 79.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $350.00 5.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $47.00 60.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $115.00 60.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 120.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $15.00 176.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 176.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.20 964.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 964.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $4.50 1,027.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 1,027.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $85.00 140.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $69.00 40.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $40.00 140.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $20.00 40.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $100.00 324.00 0.00 $0.00

05317026 CONCRETE SIDEWALK (RETAINING WALL) CY $650.00 47.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.75 138.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,700.00 2.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.50 307.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,150.00 2.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 2.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $40.00 23.50 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 2.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $40.00 6.00 0.00 $0.00

06587252 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL(BI) EA $45.00 6.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $26.00 76.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $20.00 32.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $13.00 76.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 08:35:08 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $20.00 16.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $20.00 16.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $20.00 87.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $500.00 2.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 1.00 0.00 $0.00

60737008 SOLAR-POWERED RRFB (ONE-WAY WIRELESS) EA $10,000.00 2.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$5,000.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$10,000.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$15,000.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$20,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 15,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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