
 1,065.00

317101012CONTRACT ID:

PROJECT: STP 2025(848)HES

CONTRACT:

07253043

PROJECTED AMOUNT: $4,406,670.09

CONTRACTOR:

HIGHWAY: FM 3084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CLARK CONSTRUCTION OF TEXAS, INC.

James Janak, P.E.

CALHOUN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/01/2025

ESTIMATE PAID:

 105

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/12/2026

$4,407,735.09

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,398,168.09

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.18

$1,691,242.89 $741,042.50 $2,432,285.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,691,242.89 $741,042.50 $2,432,285.39 

$0.00 $0.00 $0.00 

$1,691,242.89 $2,432,285.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $741,042.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/12/2026

02/12/2026

 150

 0

 150

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(848)HES 317101012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01107001 EXCAV (ROADWAY)000 CY  15.400 $39,262.30 2,549.500  2,549.50 9,716.00

0065 01327005 EMBANK (FNL)(OC)(TY C)000 CY  14.480 $36,430.23 2,515.900  2,515.90 4,135.00

0105 02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)000 CY  113.150 $934,918.85 8,262.650  8,262.65 12,045.00

0110 02477275 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)000 CY  107.040 $485,533.44 4,536.000  4,536.00 5,096.00

0115 02757001 CEMENT000 TON  205.000 $86,479.25 421.850  421.85 712.00

0120 02757007 CEMENT TRT (EXIST MATL & NEW BASE)(8")000 SY  2.070 $71,598.82 34,588.800  34,588.80 58,609.00

0190 04607003 CMP (GAL STL 18 IN)000 LF  60.000 $2,340.00 39.000  123.00 84.00

0205 04647003 RC PIPE (CL III)(18 IN)000 LF  60.000 $480.00 8.000  144.00 132.00

0225 04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P)000 EA  1,000.000 $4,000.00 4.000  23.00 19.00

0235 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,000.000 $2,000.00 2.000  17.00 16.00

0265 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,200.000 $3,200.00 1.000  7.00 10.00

0270 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  12,500.000 $25,000.00 2.000  2.00 2.00

$1,691,242.89TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

317101012PROJECT CONTROLSTP 2025(848)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  15.400  9,716.000  0.000  2,549.50  39,262.30

0065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  14.480  4,135.000  0.000  2,515.90  36,430.23

0105 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  113.150  12,045.000  0.000  8,262.65  934,918.85

0110 02477275 000 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS) CY  107.040  5,096.000  0.000  4,536.00  485,533.44

0115 02757001 000 CEMENT TON  205.000  712.000  0.000  421.85  86,479.25

0120 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  2.070  58,609.000  0.000  34,588.80  71,598.82

0175 04327002 000 RIPRAP (CONC)(5 IN) CY  750.000  14.000  0.000  22.46  16,845.00

0190 04607003 000 CMP (GAL STL 18 IN) LF  60.000  84.000  0.000  123.00  7,380.00

0195 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  700.000  101.000  0.000  101.00  70,700.00

0200 04647002 000 RC PIPE (CL III)(15 IN) LF  55.000  412.000  0.000  404.00  22,220.00

0205 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  132.000  0.000  144.00  8,640.00

0210 04647005 000 RC PIPE (CL III)(24 IN) LF  140.000  80.000  0.000  88.00  12,320.00

0215 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  12,500.000  16.000  0.000  16.00  200,000.00

0220 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  900.000  30.000  0.000  28.00  25,200.00

0225 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,000.000  19.000  0.000  23.00  23,000.00

0230 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  950.000  4.000  0.000  4.00  3,800.00

0235 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,000.000  16.000  0.000  17.00  17,000.00

0240 04677312 000 SET (TY II) (18 IN) (TP) (6: 1) (P) EA  1,000.000  2.000  0.000  1.00  1,000.00

0245 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  8.000  0.000  14.00  35,000.00

0250 04687007 000 THERMOPLASTIC PIPE (HDPE) (18") LF  60.000  8.000  0.000  8.00  480.00

0255 04967036 000 REMOV STR (SMALL) EA  1,200.000  13.000  0.000  13.00  15,600.00

0260 05007001 000 MOBILIZATION LS  269,000.000  1.000  0.000  0.90  242,100.00

0265 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,200.000  10.000  0.000  7.00  22,400.00

0270 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,500.000  2.000  0.000  2.00  25,000.00

0285 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  55.000  530.000  0.000  516.00  28,380.00

0300 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.750  310.000  0.000  210.00  997.50

Category Subtotal $2,432,285.39

317101012STP 2025(848)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01507002 000 BLADING HR  100.000  25.000  0.000  0.000  0.00

0075 01647005 000 BROADCAST SEED (TEMP_WARM) SY  3.000  165.000  0.000  0.000  0.00

0080 01647006 000 BROADCAST SEED (TEMP_COOL) SY  3.000  165.000  0.000  0.000  0.00

0085 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.250  44,067.000  0.000  0.000  0.00

0090 01647013 000 DRILL SEED (TEMP_WARM) SY  0.160  11,017.000  0.000  0.000  0.00

0095 01647014 000 DRILL SEED (TEMP_COOL) SY  0.200  11,017.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  30.000  372.320  0.000  0.000  0.00

0125 03167016 000 ASPH (RC-250) GAL  7.830  9,959.000  0.000  0.000  0.00

0130 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  210.000  356.000  0.000  0.000  0.00
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0135 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  141.900  617.000  0.000  0.000  0.00

0140 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  141.210  611.000  0.000  0.000  0.00

0145 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.590  48,005.000  0.000  0.000  0.00

0150 03417067 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  244.560  250.000  0.000  0.000  0.00

0155 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  70.150  1,000.000  0.000  0.000  0.00

0160 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  99.800  1,500.000  0.000  0.000  0.00

0165 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  99.550  99.000  0.000  0.000  0.00

0170 04007010 000 CEM STABIL BKFL CY  250.000  34.000  0.000  0.000  0.00

0180 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  750.000  17.200  0.000  0.000  0.00

0185 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  11.000  0.000  0.000  0.00

0275 05057001 000 TMA (STATIONARY) DAY  200.000  20.000  0.000  0.000  0.00

0280 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  20.000  0.000  0.000  0.00

0290 05067011 000 ROCK FILTER DAMS (REMOVE) LF  12.000  530.000  0.000  0.000  0.00

0295 05067035 000 SANDBAGS FOR EROSION CONTROL EA  14.000  100.000  0.000  0.000  0.00

0305 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  310.000  0.000  0.000  0.00

0310 05307006 000 DRIVEWAYS (CONC) SY  250.000  54.000  0.000  0.000  0.00

0315 05307016 000 DRIVEWAYS (SURF TREAT) SY  39.380  1,699.000  0.000  0.000  0.00

0320 05307019 000 TURNOUTS (SURF TREAT) SY  91.220  180.000  0.000  0.000  0.00

0325 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.640  100.000  0.000  0.000  0.00

0330 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,641.000  1.000  0.000  0.000  0.00

0335 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  125.000  0.000  0.000  0.00

0340 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,703.000  2.000  0.000  0.000  0.00

0345 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  2.000  0.000  0.000  0.00

0350 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  150.000  14.000  0.000  0.000  0.00

0355 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  175.000  5.000  0.000  0.000  0.00

0360 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.080  1,205.000  0.000  0.000  0.00

0365 06207007 000 ELEC CONDR (NO.8) BARE LF  2.250  1,205.000  0.000  0.000  0.00

0370 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,198.020  1.000  0.000  0.000  0.00

0375 06287326 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  5,599.510  1.000 -1.000  0.000  0.00

0376 06287156 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  6,664.510  0.000  1.000  0.000  0.00

ADDED BY CO#1: REPLACES ITEM 0628-7326

0380 06367001 000 ALUMINUM SIGNS (TY A) SF  40.260  32.000  0.000  0.000  0.00

0385 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  825.000  1.000  0.000  0.000  0.00

0390 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  875.000  3.000  0.000  0.000  0.00

0395 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  975.000  1.000  0.000  0.000  0.00

0400 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  525.000  16.000  0.000  0.000  0.00

0405 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  550.000  6.000  0.000  0.000  0.00

0410 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  27.000  0.000  0.000  0.00

0415 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  12.000  0.000  0.000  0.00

0420 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  75.000  16.000  0.000  0.000  0.00

0425 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  119,050.000  0.000  0.000  0.00

0430 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  11,704.000  0.000  0.000  0.00

0435 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  2,585.000  0.000  0.000  0.00

0440 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  3,643.000  0.000  0.000  0.00

0445 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.350  39,730.000  0.000  0.000  0.00

0450 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.350  1,310.000  0.000  0.000  0.00

0455 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.350  4,879.000  0.000  0.000  0.00

0460 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  25.000  80.000  0.000  0.000  0.00

0465 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  24.000  0.000  0.000  0.00

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  260.000  0.000  0.000  0.00

0475 06827003 000 VEH SIG SEC (12")LED(YEL) EA  179.310  2.000  0.000  0.000  0.00

0480 06827005 000 VEH SIG SEC (12")LED(RED) EA  179.310  2.000  0.000  0.000  0.00
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0485 06847002 000 TRF SIG CBL (TY A)(10 AWG)(3 CONDR) LF  5.310  1,205.000  0.000  0.000  0.00

0490 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,343.500  2.000  0.000  0.000  0.00

0495 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  263.930  2.000  0.000  0.000  0.00

0500 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,000.000  2.000  0.000  0.000  0.00

0501 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0502 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0503 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0504 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  2,000.000  0.000  0.000  0.00

0506 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,000.000  0.000  0.000  0.00

0507 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  2,000.000  0.000  0.000  0.00

0508 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0509 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0511 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0512 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0513 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,432,285.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  15.400EXCAV (ROADWAY)  2,549.500  39,262.30 9,716.00

01327005 000 CY  14.480EMBANK (FNL)(OC)(TY C)  2,515.900  36,430.23 4,135.00

02477193 000 CY  113.150FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  8,262.650  934,918.85 12,045.00

02477275 000 CY  107.040FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)  4,536.000  485,533.44 5,096.00

02757001 000 TON  205.000CEMENT  421.850  86,479.25 712.00

02757007 000 SY  2.070CEMENT TRT (EXIST MATL & NEW BASE)(8")  34,588.800  71,598.82 58,609.00

04327002 000 CY  750.000RIPRAP (CONC)(5 IN)  22.460  16,845.00 14.00

04607003 000 LF  60.000CMP (GAL STL 18 IN)  123.000  7,380.00 84.00

04627006 000 LF  700.000CONC BOX CULV (5 FT X 2 FT)  101.000  70,700.00 101.00

04647002 000 LF  55.000RC PIPE (CL III)(15 IN)  404.000  22,220.00 412.00

04647003 000 LF  60.000RC PIPE (CL III)(18 IN)  144.000  8,640.00 132.00

04647005 000 LF  140.000RC PIPE (CL III)(24 IN)  88.000  12,320.00 80.00

04677096 000 EA  12,500.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  16.000  200,000.00 16.00

04677300 000 EA  900.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  28.000  25,200.00 30.00

04677304 000 EA  1,000.000SET (TY II) (18 IN) (CMP) (6: 1) (P)  23.000  23,000.00 19.00

04677306 000 EA  950.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  4.000  3,800.00 4.00

04677308 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  17.000  17,000.00 16.00

04677312 000 EA  1,000.000SET (TY II) (18 IN) (TP) (6: 1) (P)  1.000  1,000.00 2.00

04677328 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  14.000  35,000.00 8.00

04687007 000 LF  60.000THERMOPLASTIC PIPE (HDPE) (18")  8.000  480.00 8.00

04967036 000 EA  1,200.000REMOV STR (SMALL)  13.000  15,600.00 13.00

05007001 000 LS  269,000.000MOBILIZATION  0.900  242,100.00 1.00

05027001 000 MO  3,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  22,400.00 10.00

05037002 000 EA  12,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  25,000.00 2.00

05067001 000 LF  55.000ROCK FILTER DAMS (INSTALL) (TY 1)  516.000  28,380.00 530.00

05067039 000 LF  4.750TEMP SEDMT CONT FENCE (INSTALL)  210.000  997.50 310.00

$2,432,285.39TOTAL ITEM EARNINGS TO DATE


